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1.2

1.3

1.4

1.5

1.6

SECTION I: INVITATION FOR TENDERS

Tender reference No. (KeRRA/011/39/NORTH/22%/16/2018-19)

Tender Name (Spot Improvement)

The (procuring entity) invites sealed tenders for the construction of (Culverts)

Interested eligible candidates may obtain further information and inspect
tender documents (and additional copies) at (name, address and physical
location of the procuring entity including relevant office) during normal
working hours.

A complete set of tender documents may be obtained by interested
candidates upon payment of a non-refundable fees of (Amount) in cash or
Bankers Cheque payable to (According officer)

Prices quoted should be net inclusive of all taxes, must be in Kenya shillings
and shall remain valid for 120 days from the closing date of tender.

Completed tender documents are to be enclosed in plain sealed envelopes
marked with Tender name and reference number and deposited in the Tender
Box at (address and location) or to be addressed to (procurement entity’s
name and address) so as to be received on or before (12.10P.m. of Tuesday
7" May, 2019).

Tenders will be opened immediately thereafter in the presence of the
candidates or their representatives who choose to attend at (Address and
Appropriate Officer)

For (Accounting Officer/Procuring Entity)
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1.2

1.3

1.4

15

1.6

1.7

1.8.

INSTRUCTIONS TO TENDERERS.

General

The Employer as defined in the Appendix to Conditions of Contract invites tenders
for Works Contract as described in the tender documents. The successful Tenderer
will be expected to complete the Works by the Intended Completion Date specified in
the said Appendix.

Tenderers shall include the following information and documents with their tenders,
unless otherwise stated:

@ copies of certificates of registration, and principal place of business;

(b) total monetary value of construction work performed for each of the last five
years;

(c) experience in works of a similar nature and size for each of the last five
years, and clients who may be contacted for further information on these
contracts;

(d) major items of construction equipment owned;

(e) gualifications and experience of key site management and technical
personnel proposed for the Contract;

® reports on the financial standing of the Tenderer, such as profit and loss
statements and auditor’s reports for the last five years;

(9) Authority to seek references from the Tenderer’'s bankers.

(h) Registration with National Construction Authority for the applicable class valid
at the date of tender of submission

(1) Certificate of Incorporation

0) VAT Registration Certificate

(K) Valid current Tax compliance certificate

)] PIN registration certificate

(m)  current litigation information

The Tenderer shall bear all costs associated with the preparation and submission of
his tender, and the Employer will in no case be responsible or liable for those costs.

The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit
and examine the Site of the Works and its surroundings, and obtain all information
that may be necessary for preparing the tender and entering into a contract for
construction of the Works. The costs of visiting the Site shall be at the Tenderer’s
own expense.

The procurement entity’s employees, committee members, board members and their
relative (spouse and children) are not eligible to participate in the tender.

The price to be charged for the tender document shall not exceed Kshs.1,000/=

The procuring entity shall allow the tenderer to review the tender document free of
charge before purchase.

The estimated budget for these works is. Three million three hundred sixty thousand

Shillings only. (3,360,000.00)



2.

Tender Documents

2.1

2.2

2.3

2.4

2.5

The complete set of tender documents comprises the documents
listed here below and any addenda issued in accordance with clause
2.4 herebelow:-

(@) These instructions to Tenderers

(b) Form of Tender

(©) Conditions of Contract and Appendix to Form of Agreement

(d) Specifications

(e) Drawings

() Bills of Quantities

(9) Other materials required to be filled and submitted in
accordance with these Instructions and Conditions

The Tenderer shall examine all instructions, forms and specifications in the
tender documents. Failure to furnish all information required by the tender
documents may result in rejection of his tender.

A prospective Tenderer making inquiries of the tendering documents may
notify the Employer in writing or by cable, telex or facsimile at the address
indicated in the letter of invitation to tender. The Employer will respond to any
request for clarification received earlier than seven [7] days prior to the
deadline for submission of tenders. Copies of the Employer’s response will be
forwarded to all persons issued with tendering documents, including a
description of the inquiry, but without identifying its source.

Before the deadline for submission of tenders, the Employer may modify the
tendering documents by issuing addenda. Any addendum thus issued shall
be part of the tendering documents and shall be communicated in writing or
by cable, telex or facsimile to all Tenderers. Prospective Tenderers shall
acknowledge receipt of each addendum in writing to the Employer.

To give prospective Tenderers reasonable time in which to take an addendum
into account in preparing their tenders, the Employer shall extend, as
necessary, the deadline for submission of tenders in accordance with clause
4.2 herebelow.

Preparation of Tenders

3.1

3.2

All documents relating to the tender and any correspondence shall be in
English Language.

The tender submitted by the Tenderer shall comprise the following:-



3.3

3.4

3.5

3.6

3.7

3.8

3.9

3.10

€)) The Tender;
(b)  Tender Security;
(c) Priced Bill of Quantities for lump-sum Contracts

(d)  Any other materials required to be completed and submitted by
Tenderers.

The Tenderer shall fill in rates and prices for all items of the Works described
in the Bill of Quantities. Items for which no rate or price is entered by the
Tenderer will not be paid for when executed and shall be deemed covered by
the other rates and prices in the Bill of Quantities. All duties, taxes and other
levies payable by the Contractor under the Contract, as of 30 days prior to the
deadline for submission of tenders, shall be included in the tender price
submitted by the Tenderer.

The rates and prices quoted by the Tenderer shall not be subject to any
adjustment during the performance of the Contract.

The unit rates and prices shall be in Kenya Shillings.

Tenders shall remain valid for a period of One Twenty (120) days from the
date of submission. However in exceptional circumstances, the Employer
may request that the Tenderers extend the period of validity for a specified
additional period. The request and the Tenderers’ responses shall be made in
writing.

The Tenderer shall prepare one original of the documents comprising the
tender documents as described in these Instructions to Tenderers.

The original shall be typed or written in indelible ink and shall be signed by a
person or persons duly authorised to sign on behalf of the Tenderer. All
pages of the tender where alterations or additions have been made shall be
initialed by the person or persons signing the tender.

Clarification of tenders shall be requested by the tenderer to be received by
the procuring entity not later than 7 days prior to the deadline for submission
of tenders.

The procuring entity shall reply to any clarifications sought by the tenderer
within 7 days of receiving the request to enable the tenderer to make timely
submission of its tender.



4. Submission of Tenders

4.1  The tender duly filled and sealed in an envelope shall;-

(@) be addressed to the Employer at the address provided in the invitation
to tender;

[b] bear the name and identification number of the Contract as defined in the
invitation to tender; and

[c] provide a warning not to open before the specified time and date for tender
opening.

4.2 Tenders shall be delivered to the Employer at the address specified above
not later than the time and date specified in the invitation to tender.

4.3 The tenderer shall not submit any alternative offers unless they are
specifically required in the tender documents.

Only one tender may be submitted by each tenderer. Any tenderer who fails
to comply with this requirement will be disqualified.

4.4  Any tender received after the deadline for opening tenders will be returned to
the tenderer un-opened.

45 The Employer may extend the deadline for submission of tenders by issuing
an amendment in accordance with sub-clause 2.5 in which case all rights and
obligations of the Employer and the Tenderers previously subject to the
original deadline will then be subject to the new deadline.

5. Tender Opening and Evaluation

5.1 The tenders will be opened in the presence of the Tenderers’ representatives
who choose to attend at the time and in the place specified in the invitation to
tender.

5.2 The Tenderers’ names, the total amount of each tender and such other
details as may be considered appropriate, will be announced at the opening
by the Employer . Minutes of the tender opening, including the information
disclosed to those present will also be prepared by the Employer.

5.3 Information relating to the examination, clarification, evaluation and

comparison of tenders and recommendations for the award of the Contract
shall not be disclosed to Tenderers or any other persons not officially
concerned with such process until the award to the successful Tenderer has
been announced. Any effort by a Tenderer to



5.4

5.5

5.6

5.7

5.8

influence the Employer’s officials, processing of tenders or award decisions
may result in the rejection of his tender.

Tenders determined to be substantially responsive will be checked for
any arithmetic errors. Errors will be corrected as follows:

(@)

(b)

(©

(d)

©)

(f)

where there is a discrepancy between the amount in figures and the
amount in words, the amount in words will prevail; and

where there is a discrepancy between the unit rate and the line item
total resulting from multiplying the unit rate by the quantity, the unit rate
as quoted will prevail, unless in the opinion of the Employer’s
representative, there is an obvious typographical error, in which case
the adjustment will be made to the entry containing that error.

In the event of a discrepancy between the tender amount as stated in
the Form of Tender and the corrected tender figure in the main
summary of the Bill of Quantities/Quotation, the amount as stated in
the Form of Tender shall prevail.

The Error Correction Factor shall be computed by expressing the
difference between the tender amount and the corrected tender sum
as a percentage of the Corrected Builder’s Work (i.e. corrected tender
sum less P.C. and Provisional Sums).

The Error Correction Factor shall be applied to all Builder’'s Work (as a
rebate or addition as the case may be) for the purposes of valuations
for Interim Certificates and valuation of variations.

The amount stated in the tender will be adjusted in accordance with
the above procedure for the correction of errors and with concurrence
of the Tenderer, shall be considered as binding upon the Tenderer. If
the Tenderer does not accept the corrected amount, the tender may be
rejected and the Tender Security forfeited.

The tender evaluation committee shall evaluate the tender within 30 days of
the validity period from the date of opening the tender.

Contract price variations shall not be allowed for contracts not
exceeding one year (12 months)

Where contract price variation is allowed, the valuation shall not exceed 25%
of the original contract price.

Price variation requests shall be processed by the procuring entity within 30
days of receiving the request.
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6.

5.9

5.10

Award

6.1

6.2

6.3

6.4

To assist in the examination, evaluation, and comparison of tenders, the
Employer at his discretion, may request [in writing] any Tenderer for
clarification of the tender, including breakdowns of unit rates. The request for
clarification and the response shall be in writing or by cable, telex or facsimile
but no change in the tender price or substance of the tender shall be sought,
offered or permitted.

The Tenderer shall not influence the Employer on any matter relating to his
tender from the time of the tender opening to the time the Contract is
awarded. Any effort by the Tenderer to influence the Employer or his
employees in his decision on tender evaluation, tender comparison or
Contract award may result in the rejection of the tender.

of Contract

The award of the Contract will be made to the Tenderer who has offered the
lowest evaluated tender price.

Notwithstanding the provisions of clause 6.1 above, the Employer reserves
the right to accept or reject any tender and to cancel the tendering process
and reject all tenders at any time prior to the award of Contract without
thereby incurring any liability to the affected Tenderer or Tenderers or any
obligation to inform the affected Tenderer or Tenderers of the grounds for the
action.

The Tenderer whose tender has been accepted will be notified of the award
prior to expiration of the tender validity period in writing or by cable, telex or
facsimile. This notification (hereinafter and in all Contract documents called
the “Letter of Acceptance”) will state the sum [hereinafter and in all Contract
documents called the “Contract Price” which the Employer will pay the
Contractor in consideration of the execution, completion, and maintenance of
the Works by the Contractor as prescribed by the Contract. The contract shall
be formed on the parties signing the contract. At the same time the other
tenderers shall be informed that their tenders have not been successful.

The Contract Agreement will incorporate all agreements between the
Employer and the successful Tenderer. It will be signed by the Employer and
sent to the successful Tenderer, within 30 days following the notification of
award. Within 21 days of receipt ,the successful Tenderer will sign the
Agreement and return it to the Employer.

11



6.5 Within 21 days after receipt of the Letter of Acceptance, the successful Tenderer
shall deliver to the Employer a Performance Security amount stipulated in the
Appendix to Conditions of Contract.

6.6 The parties to the contract shall have it signed within 30 days from the date of
notification of contract award unless there is an administrative review request.

6.7 The procuring entity may at any time terminate procurement proceedings before
contract award and shall not be liable to any person for the termination.

6.8 The procuring entity shall give prompt notice of the termination to the tenderers
and on request give its reasons for termination within 14 days of receiving the
request from any tenderer.

7. Corrupt and fraudulent practices

7.1  The procuring entity requires that the tenderer observes the highest standard
of ethics during the procurement process and execution of the contract. A
tenderer shall sign a declaration that he has not and will not be involved in
corrupt and fraudulent practices.

7.2  The procuring entity will reject a tender if it determines that the tenderer
recommended for award has engaged in corrupt and fraudulent practices in
competing for the contract in question.

7.3  Further a tenderer who is found to have indulged in corrupt and fraudulent

practices risks being debarred from participating in public procurement in
Kenya.

12



SECTION Ill: QUALIFICATION CRITERIA

& Registration

shall be provided;

- Certified Copy of Certificate of
incorporation to show that the applicant
is a registered company and legally
authorised to do business in Kenya

- Proof of registration with the National
Construction Authority Category NCA
............. for Road Works.

- Proof of prequalification with KeRRA

Must meet requirement

Submission
No. | Subject Requirement Single Entity .
Requirements
1. Eligibility
11 Eligibility . . .
Nationality in accordance with
confidential business Questionnaire in Must meet requirement Refer to standard form section 7
the standard forms
1.4 Incorporation Pursuant to sub clause 1.2 the following

Refer to standard form section 7
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No.

Subject

Requirement

Single Entity

Submission
Requirements

2.1

History of Non-
Performing
Contracts

Non-performance of a contract did not
occur within the last three (3) years prior
to the deadline for application
submission based on all information on
fully settled disputes or litigation. A fully
settled dispute or litigation is one that
has been resolved in accordance with
the Dispute Resolution Mechanism
under the respective contract, and
where all appeal instances available to
the applicant have been exhausted.

Must meet requirement by itself or as
party to past

2.2

Pending
Litigation

All pending litigation shall in total not
represent more than fifty percent (50%)]
of the Applicant's net worth and shall be
treated as resolved against the
Applicant.

Must meet requirement by itself or as
party to past

Refer to standard form section 7

3.1

Financial
Performance

Submission of audited balance sheets or
if not required by the law of the
applicant's country, other financial
statements acceptable to the Employer,
for the last three [3] years to
demonstrate:

(a) the current soundness of the
applicants financial position and its
prospective long term profitability, and
(b) capacity to have a cash flow amount
of min KShs xxxx Million equivalent
working capital

Must meet requirement

(a) Must meet requirement

(b) Must meet requirement

Refer to standard form section 7

3.2

Average
Annual
Construction
Turnover

Minimum average annual construction
turnover of KShs xxxx — [XXXXXxxX],
calculated as total certified payments
received for contracts in progress or
completed, within the last xxxxxx years

Must meet requirement

Refer to standard form section 7
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No.

Subject

Requirement

Single Entity

Submission
Requirements

4.1

General
Construction
Experience

Experience under construction contracts
in the role of contractor, subcontractor,
or management contractor for at least
the last xxxxx prior to the applications
submission deadline

Must meet requirement

Refer to standard form section 7

4.2(a)

Specific
Construction
Experience

Participation as contractor, management
contractor or subcontractor, in at least
XXX (X) contracts within the last xxx (xxx)
years, each with a value of at least
KShs. xxxxx (xxxxxxx), that have been
successfully and substantially completed
and that are similar to the proposed
works. The similarity shall be based on
the physical size, complexity,
methods/technology or other
characteristics as described in Scope of
Works

Must meet requirement

Refer to standard form section 7

4.2(b)

b) For the above or other contracts
executed during the period stipulated in
4.2(a) above, a minimum construction
experience in at least one (1) of:
- Routine maintenance
- Spot improvement &
rehabilitation works.

Must meet requirements

Refer to standard form section 7

4.3

Work
Methodology

Submission of a brief work methodology

Should demonstrate understanding of
the scope of works and other general
requirements

Refer to standard form section 7
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No.

Subject

Requirement

Single Entity

Submission
Requirements

5. Equipment Holdin

g

51

Minimum
number of
Equipment

The bidder must indicate the minimum
the core plant and equipment
considered by the company to be
necessary for undertaking the project

together with proof of ownership

Must meet the requirement

Refer to standard form section 7

6. Current Commitm

ent

The total value of current works on the

On-goin ; .
6.1 going on-going contracts must not exceed | Must meet requirements
contracts KShs. XXXXXXX
7. Site Staff
1 Site Agent The site staff shall posses minimum | Must meet requirements Refer to guideline notes
levels set below;
Qualification = XXXXXXX
XXXXXXX
General Experience = xx yrs
Specific Experience = xx Yrs
2 Dep. Site Agent/ Qualification = XXXXXXX
ite Enai General Experience = xx yrs
Site Engineer Specific Experience = xx Yrs
3 Senior Foreman

Qualification = XXxXxxx
General Experience = xxx yrs
Specific Experience = xxx Yrs

16




Submission
No. | Subject Requirement Single Entity .
Requirements
4 Site Surveyor Qualification = xxxxx
General Experience = Xxx yrs
Specific Experience = xx Yrs
General Experience = xx yrs
Specific Experience =xx Yrs

17
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1.

CONDITIONS OF CONTRACT

Definitions

In this Contract, except where context otherwise requires, the
following terms shall be interpreted as indicated;

“Bills of Quantities” means the priced and completed Bill of Quantities forming
part of the tender[where applicable].

“Schedule of Rates” means the priced Schedule of Rates forming part of the
tender [where applicable].

“The Completion Date” means the date of completion of the Works as certified
by the Employer’s Representative.

“The Contract” means the agreement entered into by the Employer and the
Contractor as recorded in the Agreement Form and signed by the parties.

“The Contractor” refers to the person or corporate body whose tender to carry
out the Works has been accepted by the Employer.

“The Contractor’s Tender” is the completed tendering document submitted by
the Contractor to the Employer.

“The Contract Price” is the price stated in the Letter of Acceptance.
“‘Days” are calendar days; “Months” are calendar months.

‘A Defect” is any part of the Works not completed in accordance with the
Contract.

“The Defects Liability Certificate” is the certificate issued by Employer’s
Representative upon correction of defects by the Contractor.

“The Defects Liability Period” is the period named in the Appendix to
Conditions of Contract and calculated from the Completion Date.

“Drawings” include calculations and other information provided or approved
by the Employer’s Representative for the execution of the Contract.

‘Employer” Includes Central or Local Government administration,

Universities, Public Institutions and Corporations and is the party who
employs the Contractor to carry out the Works.
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2.

“‘Equipment” is the Contractor’s machinery and vehicles brought temporarily to
the Site for the execution of the Works.

“Site” means the place or places where the permanent Works are to be
carried out including workshops where the same is being prepared.

“Materials” are all supplies, including consumables, used by the Contractor for
incorporation in the Works.

‘Employer’s Representative” is the person appointed by the Employer and
notified to the Contractor for the purpose of supervision of the Works.

“Specification” means the Specification of the Works included in the Contract.

“Start Date” is the date when the Contractor shall commence execution of the
Works.

“ A Subcontractor” is a person or corporate body who has a Contract with the
Contractor to carry out a part of the Work in the Contract, which includes
Work on the Site.

“Temporary works” are works designed, constructed, installed, and removed
by the Contractor which are needed for construction or installation of the
Works.

“ A Variation” is an instruction given by the Employer’'s Representative which
varies the Works.

“The Works” are what the Contract requires the Contractor to construct,
install, and turnover to the Employer.

Contract Documents

2.1

The following documents shall constitute the  Contract documents and shall
be interpreted in the following order of priority;

(1) Agreement,

(2) Letter of Acceptance,
(3) Contractor’s Tender,
(4) Conditions of Contract,
(5) Specifications,

(6) Drawings,

(7) Bills of Quantities

20



3. Employer’s Representative’s Decisions

3.1 Except where otherwise specifically stated, the Employer’s Representative will

decide contractual matters between the Employer and the Contractor in the
role representing the Employer.

4. Works, Language and Law of Contract

4.1

The Contractor shall construct and install the Works in accordance with the
Contract documents. The Works may commence on the Start Date and shall
be carried out in accordance with the Program submitted by the Contractor,
as updated with the approval of the Employer’s Representative, and complete
them by the Intended Completion Date.

4.2  The ruling language of the Contract shall be English language and the law

governing the Contract shall be the law of the Republic of Kenya.
5. Safety, Temporary works and Discoveries

5.1  The Contractor shall be responsible for design of temporary works and shall
obtain approval of third parties to the design of the temporary works where
required.

5.2  The Contractor shall be responsible for the safety of all activities on the Site.

5.3 Any thing of historical or other interest or significant value unexpectedly

discovered on the Site shall be the property of the Employer. The Contractor
shall notify the Employer’'s Representative of such discoveries and carry out
the Employer’s Representative’s instructions for dealing with them.

6 Work Program and Sub-contracting

6.1

6.2

7 The site

Within seven days after Site possession date, the Contractor shall submit to
the Employer's Representative for approval a program showing the general
methods, arrangements, order and timing for all the activities in the Works.

The Contractor may sub-contract the Works (but only to a maximum of 25
percent of the Contract Price) with the approval of the Employer’s
Representative. However, he shall not assign the Contract without the
approval of the Employer in writing. Sub-contracting shall not alter the
Contractor’s obligations.

7.1 The Employer shall give possession of all parts of the Site to the Contractor.
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7.2 The Contractor shall allow the Employer’s Representative and any other person
authorised by the Employer’'s Representative ,access to the Site and to any
place where work in connection with the Contract is being carried out or is
intended to be carried out.

8 Instructions

8.1 The Contractor shall carry out all instructions of the Employer’s Representative
which are in accordance with the Contract.

9 Extension of Completion Date

9.1

9.2

The Employer's Representative shall extend the Completion Date if an
occurrence arises which makes it impossible for completion to be achieved by
the Intended Completion Date. The Employer’'s Representative shall decide
whether and by how much to extend the Completion Date.

For the purposes of this clause, the following occurrences shall be valid for
consideration;

Delay by:-(a)  force
majeure, or

(b)
(©)

(d)

)

(f)

reason of any exceptionally adverse weather conditions, or

reason of civil commotion, strike or lockout affecting any of the trades
employed upon the Works or any of the trades engaged in the
preparation, manufacture or transportation of any of the goods or
materials required for the Works, or

reason of the Employer's Representative’s instructions issued under
these Conditions, or

reason of the contractor not having received in due time necessary
instructions, drawings, details or levels from the Employer’s
Representative for which he specifically applied in writing on a date
which having regard to the date for Completion stated in the appendix
to these Conditions or to any extension of time then fixed under this
clause was neither unreasonably distant from nor unreasonably close
to the date on which it was necessary for him to receive the same, or

delay on the part of artists, tradesmen or others engaged by the
Employer in executing work not forming part of this Contract, or

22



(g) reason of delay by statutory or other services providers or similar bodies
engaged directly by the Employer, or

(h) reason of opening up for inspection of any Work covered up or of the
testing or any of the Work, materials or goods in accordance with these
conditions unless the inspection or test showed that the Work,
materials or goods were not in accordance with this Contract, or

(i) reason of delay in appointing a replacement Employer’s Representative, or
() reason of delay caused by the late supply of goods or materials or in
executing Work for which the Employer or his agents are contractually

obliged to supply or to execute as the case may be, or

(k)  delay in receiving possession of or access to the Site.

10 Management Meetings

10.1

10.2

11 Defects

111

11.2

A Contract management meeting shall be held regularly and attended by the
Employer’s Representative and the Contractor. Its business shall be to review
the plans for the remaining Work. The Employer’s Representative shall record
the business of management meetings and provide copies of the record to
those attending the meeting and the Employer. The responsibility of the
parties for actions to be taken shall be decided by the Employer’'s
Representative either at the management meeting or after the management
meeting and stated in writing to all who attend the meeting.

Communication between parties shall be effective only when in writing.

The Employer’s Representative shall inspect the Contractor’s work and notify
the Contractor of any defects that are found. Such inspection shall not affect
the Contractor’s responsibilities. The Employer’s Representative may instruct
the Contractor to search for a defect and to uncover and test any Work that
the Employer's Representative considers may have a defect. Should the
defect be found, the cost of uncovering and making good shall be borne by
the Contractor. However if there is no defect found, the cost of uncovering
and making good shall be treated as a variation and added to the Contract
Price.

The Employer’s Representative shall give notice to the Contractor of any
defects before the end of the Defects Liability Period, which begins
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at Completion, and is defined in the Appendix to Form of Agreement.

11.3 Every time notice of a defect is given, the Contractor shall correct the notified

defect within the length of time specified by the Employer’s Representative’s
notice. If the Contractor has not corrected a defect within the time specified in
the Employer’s Representative’s notice, the Employer’'s Representative will
assess the cost of having the defect corrected by other parties and such cost
shall be treated as a variation and be deducted from the Contract Price.

12 Bills of Quantities

12.1

12.2

The Bills of Quantities shall contain items for the construction, installation,
testing and commissioning of the Work to be done by the Contractor. The
Contractor will be paid for the quantity of the Work done at the rates in the
Bills of Quantities for each item. Items against which no rate is entered by the
Tenderer will not be paid for when executed and shall be deemed covered by
the rates for other items in the Bills of Quantities.

Where Bills of Quantities do not form part of the Contract, the Contract Price
shall be a lump sum (which shall be deemed to have been based on the rates
in the Schedule of Rates forming part of the tender) and shall be subject to re-
measurement after each stage.

13 Variations

13.1

13.2

13.3

The Contractor shall provide the Employer’'s Representative with a quotation
for carrying out the variations when requested to do so. The Employer’s
Representative shall assess the quotation and shall obtain the necessary
authority from the Employer before the variation is ordered.

If the Work in the variation corresponds with an item description in the Bill of
Quantities, the rate in the Bill of Quantities shall be used to calculate the value
of the variation. If the nature of the Work in the variation does not correspond
with items in the Bill of Quantities, the quotation by the Contractor shall be in
the form of new rates for the relevant items of Work.

If the Contractor’s quotation is unreasonable, the Employer’s Representative
may order the variation and make a change to the Contract Price, which shall
be based on the Employer's Representative’s own forecast of the effects of
the variation on the Contractor’s costs.
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14 Payment Certificates and Final Account

14.1 The Contractor shall be paid after each of the following stages of Work

14.2

14.3

14.4

listed here below (subject to re-measurement by the Employer’s
Representative of the Work done in each stage before payment is
made). In case of lump-sum Contracts, the valuation for each stage
shall be based on the quantities so obtained in the re-measurement
and the rates in the Bill of Quantities.

0] Advance payment (percent of Contract Price,

[after Contract execution] to be inserted by the Employer).

(i) First stage (define stage)

(i)  Second stage (define stage)

(iv)  Third stage (define stage)

(v)  After defects liability period .

Upon deciding that Works included in a particular stage are complete, the
Contractor shall submit to the Employer’s Representative his application for
payment. The Employer’s Representative shall check, adjust if necessary and
certify the amount to be paid to the Contractor within 21 days of receipt of the
Contractor’s application .The Employer shall pay the Contractor the amounts
so certified within 30 days of the date of issue of each Interim Certificate.

The Contractor shall supply the Employer’'s Representative with a detailed
final account of the total amount that the Contractor considers payable under
the Contract before the end of the Defects Liability Period. The Employer’s
Representative shall issue a Defect Liability Certificate and certify any final
payment that is due to the Contractor within 30 days of receiving the
Contractor’s account if it is correct and complete. If it is not, the Employer’s
Representative shall issue within 21 days a schedule that states the scope of
the corrections or additions that are necessary. If the final account is still
unsatisfactory after it has been resubmitted, the Employer’s Representative
shall decide on the amount payable to the Contractor and issue a Final
Payment Certificate. The Employer shall pay the Contractor the amount so
certified within 60 days of the issue of the Final Payment Certificate.

If the period laid down for payment to the Contractor upon each of the
Employer’s Representative’s Certificate by the Employer has been exceeded,
the Contractor shall be entitled to claim simple interest calculated pro-rata on
the basis of the number of days delayed at the
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15.

16.

17.

18.

Central Bank of Kenya’s average base lending rate prevailing on the first day
the payment becomes overdue. The Contractor will be required to notify the
Employer within 15 days of receipt of delayed payments of his intentions to
claim interest.

Insurance

15.1 The Contractor shall be responsible for and shall take out appropriate cover
against, among other risks, personal injury; loss of or damage to the Works,
materials and plant; and loss of or damage to property.

Liguidated Damages

16.1 The Contractor shall pay liquidated damages to the Employer at the rate 0.001
per cent of the Contract price per day for each day that the actual Completion
Date is later than the Intended Completion Date except in the case of any of
the occurrences listed under clause 9.2. The Employer may deduct liquidated
damages from payments due to the Contractor. Payment of liquidated
damages shall not affect the Contractor’s liabilities.

Completion and Taking Over
17.1 Upon deciding that the Work is complete the Contractor shall request the
Employer’s Representative to issue a Certificate of Completion of the Works,

upon deciding that the Work is completed.

The Employer shall take over the Site and the Works within seven days of the
Employer’s Representative issuing a Certificate of Completion.

Termination
18.1 The Employer or the Contractor may terminate the Contract if the other party
causes a fundamental breach of the Contract. These fundamental breaches

of Contract shall include, but shall not be limited to, the following;

@ the Contractor stops Work for 30 days continuously without reasonable
cause or authority from the Employer’s Representative;

(b)  the Contractor is declared bankrupt or goes into liquidation other than
for a reconstruction or amalgamation;

(©) a payment certified by the Employer’'s Representative is not paid by

the Employer to the Contractor within 30 days after the expiry of the
payment periods stated in sub clauses 14.2 and 14.3 hereinabove.
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19.

(d) the Employer's Representative gives notice that failure to correct a
particular defect is a fundamental breach of Contract and the
Contractor fails to correct it within a reasonable period of time.

18.2 If the Contract is terminated, the Contractor shall stop Work immediately, and
leave the Site as soon as reasonably possible. The Employer’s
Representative shall immediately thereafter arrange for a meeting for the
purpose of taking record of the Works executed and materials, goods,
equipment and temporary buildings on Site.

Payment Upon Termination

19.1 The Employer may employ and pay other persons to carry out and complete
the Works and to rectify any defects and may enter upon the Works and use
all materials on Site, plant, equipment and temporary works.

19.2 The Contractor shall, during the execution or after the completion of the
Works under this clause, remove from the Site as and when required within
such reasonable time as the Employer's Representative may in writing
specify, any temporary buildings, plant, machinery, appliances, goods or
materials belonging to him, and in default thereof , the Employer may (without
being responsible for any loss or damage) remove and sell any such property
of the Contractor, holding the proceeds less all costs incurred to the credit of
the Contractor.

19.3 Until after completion of the Works under this clause, the Employer shall not be bound

20.

by any other provision of this Contract to make any payment to the Contractor, but
upon such completion as aforesaid and the verification within a reasonable time of
the accounts therefor the Employer's Representative shall certify the amount of
expenses properly incurred by the Employer and, if such amount added to the
money paid to the Contractor before such determination exceeds the total amount
which would have been payable on due completion in accordance with this Contract,
the difference shall be a debt payable to the Employer by the Contractor; and if the
said amount added to the said money be less than the said total amount, the
difference shall be a debt payable by the Employer to the Contractor.

Corrupt Gifts and Payments of Commission
20.1 The Contractor shall not;
(a) Offer or give or agree to give to any person in the service of the Employer
any gifts or consideration of any kind as an inducement or reward for
doing or forbearing to do or for having done or forborne to do any act in

relation to the obtaining or execution of this or any other contract with
the Employer or for
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showing or forbearing to show favour or disfavour to any person in relation
to this or any other contract with the Employer.

(b)  Any breach of this Condition by the Contractor or by anyone employed by
him or acting on his behalf (whether with or without the knowledge of the
Contractor) shall be an offence under the Laws of Kenya.

21. Settlement of Disputes

21.1 Any dispute arising out of the Contract which cannot be amicably settled
between the parties shall be referred by either party to the arbitration
and final decision of a person to be agreed between the parties. Failing
agreement to concur in the appointment of an Arbitrator, the Arbitrator
shall be appointed by the chairman of the Chartered Institute of
Arbitrators, Kenya branch, on the request of the applying party.
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SECTION V: APPENDIX TO FORM OF AGREEMENT

This Appendix to Form of Agreement forms part of the Agreement.

Item

Time for Completion

Priority of Documents

The documents forming the Contract shall be
interpreted in the following order of priority:

o the Contract Agreement and Appendix to form
of agreement

the Letter of Acceptance
the Form of Tender

the Conditions of Contract, Part Il - Conditions
of Particular Application

the Conditions of Contract, Part | - General
Conditions of Contract

the Specifications
the Drawings,
the Priced Bill of Quantities

Law of Contract

Laws of the Republic of Kenya

Language

English

Provision of Site

On Commencement Date

Name and Address of Employer

Director General
Kenya Rural Roads Authority
P.O. Box 48151-00100

Nairobi

Authorised Person

General Manager (Maintenance),
Kenya Rural Roads Authority
P.O. Box 48151-00100

(Insert Region)

Name and Address of the Engineer

Regional Manager,
Kenya Rural Roads Authority

(Insert Region)

Name and Address of Engineer’s
Representative

Constituency Roads Officer
(Wajir North)
(WAJIR)

Penalty to the Contractor for
Employer paying workers on his
behalf

10% of the amount paid to the workers.

Performance Security

Amount

(Refer to guideline Notes)

5% of sum stated as the Contract Price

29




Item Data
Bank Guarantee or Insurance Bond issued by PPOA
Form approved insurance companies

Requirements of Contractors Design

Not applicable

Programme

= Time of Submission Within 14 days of Commencement Date
= Form of Programme Bar Chart

= Interval Updates As requested by the RM

Liquidated Damages
Amount payable due to failure to
complete

0.01% of Contract Price per Day to a limit of 1% of
Contract Price.

Defects Liability

Refer to guideline Notes

Period of notifying defects

90 days calculated from the date stated in the notice
under sub clause 11.2

Percentage of Retention

Refer to guideline Notes

Maximum Amount of Advance
Payment

Refer to guideline Notes

Form of Guarantee for Advance
Payment

Bank Guarantee

Valuation of Works

Remeasurements with Bills of Quantities

Repayment Schedule for Advance
Payment

33 % instalments from 15t three certificates.

Minimum Amount of Interim Payment

Ksh. .o, (RM to insert figure)

Currency of Payment

Kenya Shilling

Rate of Interest

Simple Interest at a rate of 2% above mean Base
Lending Rate as issued by the Central Bank of Kenya.

Insurance Required/ Not required
Insurance Amount of Cover
= The Works, materials plants

& fees- Contractor’s All risks The Contract Price stated in the Agreement
= Third party injury to persons | +15%-+replacement cost of equipment on site.

and damage to property
= Workers compensation Ksh. .o, (RM to insert figure)

(WIBA- workers injury benefits

policy) As per work injury benefits act 2007 laws of Kenya
Arbitration
= Rules
= Appointing Authority CAP 49 of the Laws of Kenya

Chairman Chartered Institute of Arbitrators, Kenya

= Place of Arbitration Branch.

Kenya Rural Roads Authority, Headquarters

30




SECTION VI: STANDARD FORMS

Table of Contents
CONTENTS:
PAGE
FORM OF INVITATION FOR TENDERS ...ttt bbane s 32
FORM OF TENDER. ..ottt ettt e e e e e et e e e e e e s bbb et e e e e e s s s bbbt e e e s e s s ssabbbbeeesessases 33
LETTER OF AWARD ... ..ttt ettt e e e e s e e bbb e e e e e e s e e bbb e e e e e e e s s tbb b e e e e e e e s s sanbbeees 34
FORM OF TENDER SECURITY Lttt ettt ra e e e s s iab b s s e e e e e s s sabaaaeeesessanans 35
PERFORMANCE BANK GUARANTEE. ...ttt abbare e 36
BANK GUARANTEE FOR ADVANCE PAYMENT ...ttt sinvnree s 37
QUALIFICATION INFORMATION ...ttt ettt ettt sra e e ssbe e nbeennbe e e 38
CONFIDENTIAL BUSINESS QUESTIONNAIRE ...ttt 39
SCHEDULE OF LABOUR: - BASIC RATES ...ttt 41
CERTIFICATE OF TENDERER’S VISIT TO SITE ..ottt 42
FORM OF WRITTEN POWER-OF-ATTORNEY ...ttt st 43
R = = O N\ N 1 44
SCHEDULE OF THE PROPOSED APPROPRIATE EQUIPMENT. ... 45
SCHEDULE OF COMPLETED CIVIL WORKS CARRIED OUT IN THE PREVIOUS
YEARS 46

SCHEDULE OF ONGOING PROJECTS ..ottt ettt e st baa e e sabanes 47
OTHER SUPPLEMENTARY INFORMATION ...uitiiiiiiiiii ettt eibabna e 48
ADJUDICATOR’S AGREEMENT L..ooiiiiiiiiii ettt ettt e e e s sbbbra e e e e e e s aaes 49
FRAUD & CORRUPTION ..ottt ettt ettt e e s e st a it e e e s e s s sbb b e r e e e e e s s saabbaaeeeeeesaaes 51
ENVIRONMENTAL AND SOCIAL COMMITMENT ooviiiiiiieiee ettt e 52
PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD......cccccoeiiiieieeee e 53
DECLARATION FORM . ...ttt ettt e e ettt e e e s e s bt e e e e e e e e s st b b e teeeeesssasbbaaeeesessaases 54

31



FORM OF INVITATION FOR TENDERS

[Date]
To: [Name of Contractor]
[Address]
Dear Sirs:
Reference: [Contract Name]

You are qualified to tender for the above Contract.

We hereby invite you and other qualified Tenderers to submit a Tender for the execution and
completion of the Works.

A complete set of Tender documents may be purchased from

[Mailing address, cable/telex/facsimile numbers].

Upon payment of a non-refundable fee of Kshs

All Tenders shall be accompanied by .................... number of copies of the same and a Tender
Security in the form and amount of Kshs............. and shall be delivered to:

[Address and location]

at or before (time and date). Tenders will be opened immediately
thereafter, in the presence of those Tenderers’ representatives who choose to attend.

Please confirm receipt of this letter and your intention to Tender in writing.

Yours faithfully,

Authorised Signature

Name and Title
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FORM OF TENDER

TO: [Name of Employer) [Date]

[Name of Contract]

Dear Sir,

1. In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities
for the execution of the above Works, We, the undersigned offer to construct, install and
complete such Works and remedy any defects therein for the sum of

Kshs. [Amount in figures]Kenya

Shillings

[Amount in words]

2. We undertake, if our Tender is accepted, to commence the Works on the commencement
date and to complete the whole of the Works comprised in the Contract within the time stated in
the Appendix.

3. We agree to abide by this Tender until [Insert date], and it shall remain
binding upon us and may be accepted at any time before that date.

4, Unless and until a formal Agreement is prepared and executed this Tender together with your

written acceptance thereof, shall constitute a binding Contract between us.
4, We understand that you are not bound to accept the lowest or any Tender you may receive.

Dated this day of 20

Signature in the capacity of

duly authorized to sign Tenders for and on behalf of
[Name of Tenderer] of

[Address of Tenderer]

Witness: Name

Address

Signature

Date
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LETTER OF AWARD

[Letterhead paper of the Employer]

[Date]

To:

[Name of the Contractor]

[Address of the Contractor]
Dear Sir,

This is to notify you that your Tender dated

for the execution of

[name of the Contract and identification number,as given in the Tender documents] for the Contract

Price of Kshs. [amount in figures][Kenya

Shillings (amount in words) ] in accordance with the Instructions

to Tenderers is hereby accepted.

You are hereby instructed to proceed with the execution of the said Works in accordance with the

Contract documents.

Authorized SIgnature ... ...

Name and Title of Signatory ...

Attachment :
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FORM OF TENDER SECURITY

WHEREAS ..., (hereinafter called “the Tenderer”) has submitted a
Tenderdated ................coooeeiiiil. for the Rehabilitation/Spot Improvement of

KNOW ALL PEOPLE by these presents that WE ........................... having our registered office at
.................. (hereinafter called “the Bank”), are bound unto .................................(hereinafter
called “the Employer”) in the sum of Kshs.................cooeei. for which payment well and truly to be
made to the said Employer, the Bank binds itself, its successors and assigns by these presents
sealed with the Common Seal of the said Bank this ................ Dayof ......... 20...........

THE CONDITIONS of this obligation are:

1.

If after Tender opening the Tenderer withdraws his Tender during the period of Tender validity
specified in the Instructions to Tenderers
Or

If the Tenderer, having been notified of the acceptance of his Tender by the Employer during
the Period of Tender validity:

€) fails or refuses to execute the Form of Agreement in accordance with the Instructions
to Tenderers, if required; or

(b) fails or refuses to furnish the Performance Security, in accordance with the
Instructions to Tenderers;

We undertake to pay to the Employer up to the above amount upon receipt of his first written
demand, without the Employer having to substantiate his demand, provided that in his demand
the Employer will note that the amount claimed by him is due to him, owing to the occurrence
of one or both of the two conditions, specifying the occurred condition or conditions.

This guarantee will remain in force up to and including thirty (30) days after the Period of
Tender validity, and any demand in respect thereof should reach the Bank not later than the
said date.

[Date [Signature of the Bank]

[Witness] [Seal]
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PERFORMANCE BANK GUARANTEE

To: (Name of Employer) (Date)

(Address of Employer)

Dear Sir,
WHEREAS (hereinafter called “the Contractor’) has undertaken, in
pursuance of Contract No. dated to execute

(hereinafter called “the Works”);

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall furnish you
with a Bank Guarantee by a recognised bank for the sum specified therein as security for compliance
with his obligations in accordance with the Contract;

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee:

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on behalf of

the Contractor, up to a total of Kshs. (amount of Guarantee in figures) Kenya
Shillings (amount of Guarantee in words), and we
undertake to pay you, upon your first written demand and without cavil or argument, any sum or sums
within the limits of Kenya Shillings (amount of Guarantee in words) as

aforesaid without your needing to prove or to show grounds or reasons for your demand for the sum
specified therein.

We hereby waive the necessity of your demanding the said debt from the Contractor before presenting
us with the demand.

We further agree that no change, addition or other modification of the terms of the Contract or of the
Works to be performed thereunder or of any of the Contract documents which may be made between
you and the Contractor shall in any way release us from any liability under this Guarantee, and we
hereby waive notice of any change, addition, or modification.

This Guarantee shall be valid until the date of issue of the Employer’s notice under Sub-Clause 8.2
(Taking-Over Notice), of the Conditions of Contract.

SIGNATURE AND SEAL OF THE GUARANTOR

Name of Bank

Address

Date
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BANK GUARANTEE FOR ADVANCE PAYMENT

To: [Name of Employer] (Date)
[Address of Employer]

Gentlemen,

Ref: [name of Contract]

In accordance with the provisions of the Conditions of Contract of the above-mentioned Contract,

We, [name and Address of Contractor] (hereinafter

called “the Contractor”) shall furnish you with a Bank guarantee by a recognised Bank for the sum

specified therein as a security for compliance with his obligations in accordance with the Contract in an

amount of Kshs. [amount of Guarantee in figurers] Kenya
Shillings [amount of Guarantee in words].
We, the [bank or financial institution], as instructed by the Contractor, agree

unconditionally and irrevocably to guarantee as primary obligator and not as Surety merely, the

payment to [name of Employer] on his first demand without

whatsoever right of objection on our part and without his first claim to the Contractor, in the amount not

exceeding Kshs [amount of Guarantee in figures]Kenya Shillings

[amount of Guarantee in words].

We further agree that no change or addition to or other modification of the terms of the Contract or of
the Works to be performed thereunder or of any of the Contract documents which may be made
between [name of Employer] and the Contractor, shall in any way
release us from any liability under this Guarantee, and we hereby waive notice of any such change,
addition or modification.

This Guarantee shall remain valid and in full effect from the date of the Advance Payment under the
Contract until (name of Employer) receives full payment of the
same amount from the Contract.

Yours faithfully,
Signature and Seal

Name of the Bank or financial institution

Address

Date

Witness: Name:
Address:
Signature:
Date:
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QUALIFICATION INFORMATION

TENDER QUESTIONNAIRE
Please fill in block letters.
1. Full name of Tenderer;

2. Full address of Tenderer to which Tender correspondence is to be sent (unless an agent has
been appointed below);

3 Telephone number (s) of Tenderer;
4 Facsimile of Tenderer;
5. Name of Tenderer’s representative to be contacted on matters of the Tender during the

Tender period;

6. Details of Tenderer's nominated agent (if any) to receive Tender notices (name, address,
telephone, telefax);

Signature of Tenderer

Make copy and deliver to: (Name of Employer) ( The Tenderer

shall leave one copy at the time of purchase of the Tender documents)
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CONFIDENTIAL BUSINESS QUESTIONNAIRE

You are requested to give the particulars indicated in Part 1 and either Part 2 (a) or 2 (b) whichever
applies to your type of business.

You are advised that it is a serious offence to give false information on this Form.

Part 1 — General

BUSINESS NAME ..eiiei e

Location of business premises; Country/TOWNn.......cooviiiiiiiii e
POt NO....oiii Street/Road ...

Postal Address.......c.ccooiiiiiiiiiiiiiinn. TelNO. .o,
Nature of BUSINESS. ... ..cuiiitii e
Current Trade Licensee No........................ Expiringdate.........................
Maximum value of business which you can handle at any time: Kshs ............
Name of YoUr BanKers. ... .. ..ot
BranCh. ...

Part 2 (b) — Partnership
Give details of partners as follows:

Name in full Nationality — Citizenship Details Shares

Part 2(c) — Registered Company:

Private or publiC...... ..o
State the nominal and issued capital of the Company-

Nominal KShS. ...
ISSUEA KShS. ...
Give details of all directors as follows:

Name in full . Nationality. Citizenship Details*. Shares.



Part 2(d) — Interest in the Firm:
Is there any person / personsin ............... ......... (Name of Employer) who
has interest in this firm? Yes/No........................... (Delete as necessary)

| certify that the information given above is correct.

(Title) (Signature) (Date)

* Attach proof of citizenship
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SCHEDULE OF LABOUR: - BASIC RATES

(Reference: Clause 4 of Conditions of Particular Application)

LABOUR UNIT RATES
CATEGORY (MONTH/SHIFT/HOUR)

Categories to be generally in accordance with those used by the Kenya Building Construction and
Engineering and Allied Trades Workers’ Union.

I certify that the above information is correct.

(Title) (Signature) (Date)
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CERTIFICATE OF TENDERER’S VISIT TO SITE

This is to certify that

[NGME/S] et e

organised inspection visit of the site of the WOrK........cuvviiiiiiiiiii e
(cenee- KM)

heldon ... dayof..........ooiiiiinl, 20......0cneel.

SIgNE. e

NOTE: This form is to be completed when the site visit is made
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FORM OF WRITTEN POWER-OF-ATTORNEY

The Tenderer consisting of a joint venture shall state here below the name and address of his
representative who is authorised to receive on his behalf correspondence in connection with the

Tender.

(Signature of Tenderer’'s Representative)
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KEY PERSONNEL

DESIGNATION NAME NATIONALITY SUMMARY OF
QUALIFICATIONS AND
EXPERIENCE

Headquarters:

1. Managing Director

2.

3.

4.

5.

etc.

Site Office:

1. Site Supervisor

2.

3.

4.

5.

6

| certify that the above information is correct.

e ( Tme ) .................. ( S |gna ture) ............ (Date) ......
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SCHEDULE OF THE PROPOSED APPROPRIATE EQUIPMENT.

Mandatory minimum number of equipment required by the Employer for the execution of
the project that the bidder must make available for the Contract

Iltem Equipment Details Minimum No of No. of
No. Number Equipment equipment
Required Owned by to be
the Bidder hired

1 Pedestrian Roller — Man walk 1
behind
2 Double drum vibrating pedestrian 1 1

roller(3Tons)

3 Self-propelled single drum 1
vibrating (10Tons)

4 Mobile concrete mixers 1

5 Excavator/loader 1

6 Concrete vibrators 1

7 Tippers payload 7 — 10 tonnes 2

8 Flat bed lorries 1

9 Water tankers (10,000 litres 1
capacity)

The Bidder must attach certified copies of log books or lease agreement of the following

| certify that the above information is correct.

(Title) (Signature) (Date)
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SCHEDULE OF COMPLETED CIVIL WORKS CARRIED OUT IN

THE PREVIOUS YEARS
DESCRIPTION OF WORKS TOTAL VALUE OF CONTRACT YEAR
AND CLIENT WORKS (KSHS) PERIOD COMPLETED

(YEARS)

| certify that the above Civil Works were successfully carried out and completed by ourselves.

(Title) (Signature) (Date)
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SCHEDULE OF ONGOING PROJECTS

DESCRIPTION OF WORK | CONTRACT DATE OF DATE OF TOTAL %
AND CLIENT PERIOD COMMEN- COMPLETION | VALUE OF | COMPLETE
CEMENT WORKS D TODATE
(KSHS.)

| certify that the above Civil Works are being carried out by ourselves and that the above information is

correct.

(Title)

(Signature)
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OTHER SUPPLEMENTARY INFORMATION

1. Financial reports for the last three years, balance sheets, profit and loss statements,

auditors’ reports etc. List them below and attach copies.

2. Evidence of access to financial resources to meet the qualification requirements.
Cash in hand, lines of credit etc. List below and attach copies of supporting

documents

3. Name, address , telephone, telex, fax numbers of the Tenderer's Bankers who may

provide reference if contacted by the Employer.

4, Information on current litigation in which the Tenderer is involved.

OTHER PARTY (IES) CAUSE OF DISPUTE AMOUNT
INVOLVED (KSHS)

| certify that the above information is correct.

Title Signature Date

48



ADJUDICATOR’S AGREEMENT

Identification of Project:

(the “Project”)

Name and address of the Employer:

(the “Employer”)

Name and address of the Contractor:

(the “Contractor”)

Name and address of the Adjudicator:

(the “Adjudicator”)

Whereas the Employer and the Contractor have entered into a Contract (“the Contract”)
for the execution of the Project and wish to appoint the Adjudicator to act as adjudicator
in accordance with the Rules for Adjudication [“the Rules”].

The Employer, Contractor and Adjudicator agree as follows:

1.

2.

The Rules and dispute provisions of the Contract shall form part of this Agreement.
The Adjudicator shall be paid:

A retainer fee of ... per calendar
month(where applicable)

Adailyfee of ...
Expenses (including the cost of telephone calls, courier charges, faxes and telexes
incurred in connection with his duties; all reasonable and necessary travel

expenses, hotel accommodation and subsistence and other direct travel expenses).

Receipts will be required for all expenses.
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The Adjudicator agrees to act as Adjudicator in accordance with the Rules and has
disclosed to the Parties any previous or existing relationship with the Parties or
others concerned with the Project.

This Agreement shall be governed by the laws of..................oooiii,

The Language of this Agreementshallbe ...............c.coiii

SIGNED BY i
For and on behalf of the Employer in the presence of

WSS ot
NaME e
AdArESS e
DaAlE e

SIGNED BY ittt
For and on behalf of the Contractor in the presence of

WSS e e
NaIME e
AdArESS e e,
DAt e

SIGNED BY it
For and on behalf of the Adjudicator in the presence of

WSS e e
NaME e
AArESS o
DaAlE e
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FRAUD & CORRUPTION

1 If the Employer determines that the Contractor has engaged in corrupt, fraudulent, collusive,
coercive or obstructive practices, in competing for or in executing the Contract, then the
Employer may, after giving 14 days notice to the Contractor, terminate the Contractor's

employment under the Contract and expel him from the Site.

2 Should any employee of the Contractor be determined to have engaged in corrupt, fraudulent,
collusive, coercive, or obstructive practice during the execution of the Works, then that employee

shall be removed.
3 For the purposes of this Sub-Clause:

(i) “corrupt practice” is the offering, giving, receiving or soliciting, directly or indirectly, of anything of
value to influence improperly the actions of another party;
(if) “fraudulent practice” is any act or omission, including a misrepresentation, that knowingly or recklessly
misleads, or attempts to mislead, a party to obtain a financial or other benefit or to avoid an obligation;
(ili)  “collusive practice” is an arrangement between two or more parties designed to achieve an improper
purpose, including to influence improperly the actions of another party;
(iv) “Coercive practice” is impairing or harming, or threatening to impair or harm, directly or indirectly, any

party or the property of the party to influence improperly the actions of a party.
4 The Contractor declares that:

a) They did not engage in any action to influence the Project implementation process to the
detriment of the Employer, in particular no collusive practice took place nor will take place, and
The bidding proceedings, contract award, and execution have not and will not be subject to any
corrupt practice as defined in the United Nations Convention to combat corruption dated 31
October 2003.
Dated this day of 20

Signature in the capacity of

duly authorized to sign Tenders for and on behalf of
[Name of Tenderer] of

[Address of Tenderer]

[Seal or Stamp of Tenderer]
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ENVIRONMENTAL AND SOCIAL COMMITMENT

| have taken due note of the importance to comply with environmental and social standards

and regulations.

I, the undersigned, [............. ] acting as the duly authorized representative of
[, 1,

With respect to the submission of a bid for [......... ] in accordance with the invitation to
tenderNo[............. ],  undertake to comply, and ensure that our subcontractors, if any,

comply with international environmental and labour standards consistent with applicable
law and regulations in the country of implementation of the Project, including the
fundamental conventions of the International Labour Organisation (ILO) and international

environmental treaties
In addition, | also undertake to adopt any environmental and social risk mitigation

measures as defined in the environmental and social management plan or the notice of

environmental and social impact issued by the Employer.

Dated this day of 20

Signature in the capacity of

duly authorized to sign Tenders for and on behalf of

[Name of Tenderer] of

[Address of Tenderer]

[Seal or Stamp of Tenderer]
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FORM RB 1
REPUBLIC OF KENYA

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD

APPLICATION NO................ OF......ooene 20.........

AND

....................................... RESPONDENT (Procuring Entity)

Request for review of the decision of the............... (Name of the Procuring Entity) of
............... dated the...day of .............20..........in the matter of Tender No..............of
.............. 20..

REQUEST FOR REVIEW
IIWe. ..o, ,the above named Applicant(s), of  address: Physical
address................ Fax No...... Tel. No........ Email ............... , hereby request the Public
Procurement Administrative Review Board to review the whole/part of the above mentioned decision
on the following grounds , namely:-

1.

2.

etc.

By this memorandum, the Applicant requests the Board for an order/orders that: -
1.

2.

etc

SIGNED ..........cceiies (Applicant)

Datedon................ dayof ............... /...20

FOR OFFICIAL USE ONLY

Lodged with the Secretary Public Procurement Administrative Review Board on ............ day of
w20,

SIGNED

Board Secretary
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DECLARATION FORM

Date
To

The tenderer i.e. (Name and address)

declare the following:

a) Has not been debarred from patrticipating in public procurement.

b) Has not been involved in and will not be involved in corrupt and fraudulent

practices regarding public procurement.

Title Signature Date

(To be signed by authorized representative and officially stamped)
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SECTION VII: CONTRACTOR’S EVALUATION CHECKLIST
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Supervision Check List (1/2)

Date Name Signature
Project Title: The Engineer's
Representative
Contractor: (Project Engineer)
1. This check list is for Resident Engineer to check contractor's work execution process.
2. Fill in date of checking as (day/month), mark as indicated in Filling Example, and state remarks. Resident Engineer
3. Put this check list in the Monthly Progress Report.
before During execution after Remarks
Ttem Check Point Date | Date | Date | Date | Date | Date | Date | Date | Date [ Date Reason for unsatisfactory performance (Site diary No.)
Corrective order by authority (Date)
/ 4 i / ! ! / / ! / Excellent point to be specified
1 |Execution system ‘Works Execution Programme (including its revised version if any) is
in general 1-1  |submitted before the date specified in contract document | I:I I:I I:I I:l | I:I I:I
‘Works Execution Programme properly reflects the given specifications and
1-2  |site conditions D EI D D I:I D I:I I:I
Execution procedures are in accordance with Works Execution Programme
13 Oojo|o|jo|o|o|t
2 |Equipment All equipment used are properly mobilized in accordance with Works
holding 2-1  |Execution Programme I:I I:I I:I l:l D I:I I:I I:I
All equipment used is well maintained during the execution of works
22 OoOoigoooOoio|ioioa
3 |Contractor's in- Qualified technical staff of contractor are properly assigned as specified in
house staff 3-1  |Works Execution Programme l:l D I:I I:I D I:I l:l I:I
Contractor's in-house key staff understand work process and schedule
32 |properly oaoo;ooa;no;mmIaia
Contractor's in-house staff give technical guidance and direction to workers
3-3  |and operators properly and timely I:l D D I:I D D I:I D
Communications with authority in writing is properly and timely
34 OOooo|jo|jgo|go|d
4 |Personnel ‘Workers and operators are deployed in accordance with Works Execution
employment 41 |programme OoOoigoooOoigo|ioimod
‘Wage payment is properly made on time
42 Oo|jo|o|o|o|o|t
5 |Site base Office and stockyard are prepared in accordance with Works Execution
alitiss 51 |programme goaoo;moa;io;miaiIa
Site is well maintained during the work execution and cleared on
52 |completion OoOoigoooOoio|ioimd
Material stored on site is properly managed during the work execution
53 OOooo|o|o|go|t
6 |Quality and Material testing, structural examination, and measurements are properly and
quantity 6.1 [routinely conducted based on specifications and Works Execution |:| I:] El I:l D I:l D I:l
management Programme
Filling Example : v Check point is satisfactory B Check point is unsatisfactory N/A Not applicable I
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Supervision Check List (2/2)

Signature
Project Title: The Engineer's
Representative
Contractor: (Project Engineer)
1. This check list is for Resident Engineer to check contractors work execution process.
2. Fill in date of checking as (day/month), mark as indicated in Filling Example, and state remarks. Resident Engineer
3. Put this check list in the Monthly Progress Report.
before During execution after Remarks
Item Check Point Date | Date | Date | Date | Date | Date | Date | Date | Date | Date Reason for unsatisfactory performance (Site diary No.)
Corrective order by authority (Date)
/ / / / / / / / / / Excellent point to be specified
6 |Quality and Results of material testing, structural examination and measurements are
quantity 62 |within the specifications.
A ment Results of material testing, structural examination, and measurements are
6-3 properly compiled as reports for confirmation
7 |Work scheduling Understanding of critical path and its reflection on scheduling are proper
7-1
Actual proceedings are periodically compared to the planned schedule
72 |described in Works Execution Programme
Changes caused by site conditions are properly handled to keep Works on
73 |schedule
All works are completed within the contract term or within the extended
74 |term as allowed
8 |Work safety No accident occurs to workers, operators, or third-parties.
maTEgemeEnt 8-1 oOoOoiajoOo)iojda
Safety of workers and operators is considered
82 olo|olololololo
Accident prevention efforts for third-parties are proper
8-3 OoOojojooioja|s
Traffic and site safety devices are properly installed and managed
84 OoOojajojojoja|
Temporary facilities (e.g. scaffolding) are constantly checked
85 OoOojajOojojcajait
9 |Environmental Environmental and social mitigation efforts (e.g. against noise, vibration,
and social 9-1 ernission, and dust ) are conducted I:I I:I I:I I:I I:I I:I I:I I:I
management ‘Waste material from site is properly disposed
92 OoOojajogoioja|c
Damage to existing roads, works and services is avoided or are repaired
9-3  [when it occurs I:I D I:I I:I I:I I:I I:I I:I
Transportation by vehicles is properly done with no overloading, and
9-4  |neither material falling, leakage, nor spillage. D ':] D ':] D L__l D l:l

Filling Example : v Check point is satisfactory B Check point is unsatisfactory N/A Not applicable
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SECTION 08: CULVERT AND DRAINAGE WORKS

Scope

This section covers all Works in connection with the installation of concrete pipe culverts;
inlet and outlet structures; drifts and drainage protection Works; and the construction of
Scour Checks

08- 50-002: Ditch Cleaning (Manual)

I. Partially silted

Partially silted drains are those that are less than half silted and require only cleaning.

All deposited material, debris, and vegetation shall be removed and the drain shaped to the
original cross-section and left in a free-draining condition. Suitable material may be used to
fill depressions and potholes on the carriageway. All debris and other unsuitable material
removed from the side drains shall be disposed of well clear of the drainage system in

approved spoil dumps where it will not cause any obstruction or be washed back.

The side drains, mitre drains and catchwater drains shall be cleaned before the onset of the
rains or as directed by the Engineer.

Work Method

The Contractor shall use Labour to carry out this item of work

Quiality Control

. Appropriate drain templates shall be used to check and control the dimensions of the

. ]:Clll'rrlzagnlzngitudinal profile of the drains shall be checked using boning rods, to ensure free
ow.

Measurement Unit; m

The measurement shall be the length of drain desilted or cleaned to the specified cross-
section.

Payment

The unit rate shall be full compensation, for labour, tools, and incidental costs required to
carry out the work.

il. Fully silted

Fully silted drains shall be those that are greater than half-silted and require re-excavation
or reshaping.
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All deposited material, debris, and vegetation shall be removed and the drain shaped to the
original cross-section and left in a free-draining condition. Suitable material may be used to
fill depressions and potholes on the carriageway. All debris and other unsuitable material
removed from the side drains shall be disposed of well clear of the drainage system in
approved spoil dumps where it will not cause any obstruction or be washed back.

The side drains shall be desilted or re-excavated before the onset of the rains, or as directed
by the Engineer.

Work Method

The Contractor shall use Labour to carry out this item of work

Quiality Control

e Appropriate drain templates shall be used to check and control the dimensions of the
drains.

e The longitudinal profile of the drains shall be checked using boning rods, to ensure free
flow.

Measurement Unit: m

The measurement shall be the length of drain re-excavated or re-shaped to the specified
cross-section.

Payment

The unit rate shall be full compensation for labour, tools, and any incidental costs required to
carry out the work.

08-60-001/005: Culvert Cleaning (partially blocked)

08-60-001 300mm dia
08-60-002 450mm dia
08-60-003 600mm dia
08-60-004 900mm dia
08-60-005 1200 mm dia

This activity involves the cleaning of culverts of specified sizes including pipe barrels, the
outlet/inlet structures, and the outlet drains, keeping them free of all debris, weed, silt and
any obstruction to ensure free passage of water at all times. The debris shall be deposited in
approved spoil dumps as directed by the Engineer
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Partially blocked culverts shall be those with less than half of the barrel blocked.

Correct widths and slopes of the outlet drains shall be maintained. The gradient of the outlet
drain shall be not less than 2 %.

All broken culvert barrels discovered in the course carrying out this activity shall be reported
to the Engineer.

This activity shall be carried out before the rains, or as directed by the Engineer.

Work Method

The Contractor shall use Labour to carry out this item of work

Quiality Control

The culverts shall be checked as free of debris to the satisfaction of the Engineer.
Measurement Unit: m

The measurement shall be the length of culvert, including the outlet drain, cleaned

Payment

The unit rate shall be full compensation for labour, tools and incidental costs required to
carry out the work.

08- 60 - 006/7/8/9/10 : Culvert Cleaning (Fully blocked):

08 - 60 - 006 300mm dia;
08 - 60 - 007 450mm dia;
08 - 60 - 008 600mm dia;
08 - 60 - 009 900mm dia;
08 - 60 - 010 1200mm dia

This activity involves the cleaning of culverts of specified sizes including pipe barrels, the
outlet/inlet structures, and the outlet drains, keeping them free of all debris, weed, silt and
any obstruction to ensure free passage of water at all times. The debris shall be deposited in
approved spoil dumps as directed by the Engineer

Fully blocked culvert shall be those with greater than half of the barrel blocked.

Correct widths and slopes of the outlet drains shall be maintained. The gradient of the outlet
drain shall be not less than 2 %.

All broken culvert barrels discovered in the course of carrying out this activity shall be
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reported to the Engineer.

This activity should be carried out before the onset of the rains, or as directed by the
Engineer.

Work Method
The Contractor shall use Labour to carry out this item of work.

Quality Control

The culverts shall be checked as free from debris, to the satisfaction of the Engineer.

Measurement Unit: m
The measurement shall be the length of culvert, including the outlet drain cleaned.
Payment

The unit rate shall be full compensation for labour, tools and incidental costs required to
carry out the work.

08-60-016/035 Concrete Pipe Culverts

08-60-016 300 mm  haunched (Typell)
08-60-017 300 mm  unhaunched (Type 1)
08-60-018 450 mm  haunched (Typell)
08-60-019 450 mm  unhaunched (Type 1)
08-60-020 600 mm  haunched (Typell)
08-60-021 600 mm  unhaunched (Typel)
08-60-022 900 mm  haunched (Typell)
08-60-023 900 mm  unhaunched (Typel)
08-60-024 1200 mm  haunched (Type ll)
08-60-025 1200 mm  unhaunched (Typel)
08-60-026 300 mm  semi-surround (Type 1II)
08-60-027 300 mm  surround (Type IV)
08-60-028 450 mm  semi-surround (Type 1II)
08-60-029 450 mm  surround (Type IV)
08-60-030 600 mm  semi-surround (Type 1II)
08-60-031 600 mm  surround (Type IV)
08-60-032 900 mm  semi-surround (Type 1II)
08-60-033 900 mm  surround (Type IV)
08-60-034 1200 mm  semi-surround (Type 1II)
08-60-035 1200 mm  surround (Type IV)

The Contractor shall supply, lay and joint concrete pipes to form culverts, including the
concrete bedding; haunching or surrounds; and backfilling, in accordance with the Drawings
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for the Type and diameter specified in the Contract or directed by the Engineer.

The pipes shall be of Class 20/20 concrete, at least 28 days cured, and manufactured on
site or procured from a supplier approved by the Engineer. The pipes shall be laid on a
bedding of Class 15/20 concrete of dimensions as shown on the Drawings and jointed with
cement mortar 1:4.

The culvert gradient including the outlet shall be a minimum 2%.

The pipes shall be haunched or surrounded, according to the Type specified, with Class
15/20 concrete to the dimensions shown on the Drawings or as directed by the Engineer.

Backfilling shall be carried with approved material and compacted in layers not exceeding
150 mm loose depth and placed evenly on each side of the pipe. Ramps shall be shaped to
achieve a minimum overfill of 75% of the pipe diameter, and shall be tapered back on the
carriageway to provide a gradual approach, as directed by the Engineer.

If the Contractor wishes to construct culverts in-site, using inflatable or collapsible forms the
Engineer’s approval shall first be sought for the proposed working method.

On completion the inside of the culvert shall be smooth, without displaced joints or other

obstructions and true to line and level.

Work Method

The Contractor shall use Labour and appropriate Equipment to carry out this item work

Quiality Control

e Concrete quality shall be checked for cracks, honey combing, and other defects.

e Before the pipes are laid, the gradient of the concrete bedding shall be checked and
shall not be less than 2%

e The joints shall be checked to see that they have been properly made.

Measurement Unit: m

The measurement shall be in linear metres of the installed Type and size of culvert

specified, measured net according to the Drawings.

Payment

The unit rate shall be the full compensation for labour, tools, materials, equipment and any
other incidentals that may be required in carrying out the work.

08- 70- 001 Head Wall Repair - Masonry
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This activity involves the repairs to damaged head walls and wing walls built in masonry.
Where directed by the Engineer, the masonry walls shall be inspected and loose or missing
stone re-secured or replaced. Damaged pointing shall be repaired with cement mortar 1:4
and finished flush with the stonework.

Work Method

The Contractor shall use Labour to carry out this item of work

Quiality Control

e The stability of the walls and the pointing shall be to the satisfaction of the Engineer.

Measurement Unit: No

The measurement shall be the number of walls repaired as directed by the Engineer.
Payment

The unit rate shall be full compensation for labour, materials, tools, and incidental costs
required to carry out the work.

08-70-002 Headwall Repair - Concrete

The activity involves the repairs to damaged concrete headwalls and wingwalls, and to
inlet/outlet concrete aprons. Concrete walls shall be inspected and repair works carried out
as instructed by the Engineer to include breaking out and replacement of damaged concrete
with similar material, and the rendering of open texture areas with cement mortar 1:4.
Broken wall sections shall be re-built in 20/20 (1:2:4) concrete within formwork erected on
the correct lines and levels in accordance with the Standard Drawings. Areas of new
concrete and mortar shall be protected from direct sunlight and kept moist for 3 days.
Quality Control

The work shall be carried out to the satisfaction of the Engineer.

Measurement Unit: No

The measurement shall be the number of walls/aprons repaired.

Payment

The unit shall be full compensation for labour, materials, tools, and incidental costs required
to carry out the work.

64



Minor Drainage Structures - Masonry

08-70-003 Type |
08-70-016 Type 2
08-70-017 Type 3(a)
08-70-018 Type 3(b)
08-70-019 Type4

The Contractor shall construct inlet and outlet structures for culverts including headwalls,
wingwalls in stone masonry or concrete block, and aprons in concrete to the dimensions and
levels shown on the Drawings or as directed by the Engineer. The walls shall be built on
foundations of class 15/20 concrete and jointed with cement mortar 1:4. The aprons shall
be in Class 20/20 concrete and after laying the surface shall be kept moist for 3 days.

Work Method

The Contractor shall use Labour to carry out this item.
Quiality Control

e The dimensions of the structures shall have a tolerance of +/ - 10mm
e The levels shall have a tolerance of + /- 10mm
e The mortar joints shall be finished flush with the face of the walls.

Measurement Unit: m?3
EA
The measurement shall be the volume of the structures constructed, in whichever material,
measured net according to the Drawings.
Payment
The unit rate shall be the full compensation for labour, tools, materials and any other
incidentals that may be required in carrying out the work.
Minor Drainage Structures — Concrete
08-70-004 Type |
08-70-021 Type 3(a)
08-70-022 Type 3(b)
08-70-023 Type 4

The Contractor shall construct inlet and outlet structures for culverts in concrete to the
dimensions and levels shown on the Drawings or as directed by the Engineer.

Concrete shall be Class 20/20 unless otherwise specified. The formwork for the walls shall
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be erected on the concrete foundations, to the correct dimensions, and shall be approved by
the Engineer before concrete is poured. Concrete shall be poured in a single lift and the top
surface shall be kept moist for 3 days. Formwork may be struck after 2 days or as directed
by the Engineer.

The Contractor shall use a concrete vibrator or other means approved by the Engineer to
ensure full compaction of the concrete.

Work Method

The Contractor shall use both Labour and appropriate Equipment to carry out this item.

Quiality Control

e The dimensions of the structures shall have a maximum tolerance of + 20mm / - 10mm

e The workability and mix of concrete shall be checked using the slump test and shall have
a slump limit as directed by the Engineer. The frequency of testing shall be determined
by the Engineer

e The concrete shall be checked for cracks, honey combing and other defects at the time
of striking the formwork.

Measurement Unit: m?3

The measurement shall be the volume of concrete in the completed structure, measured net
in accordance with the Drawings.

Payment

The unit rate shall be the full compensation for labour, tools, materials, formwork, equipment
and other incidentals that may be required in carrying out the work.

08-70- 005 Scour Checks (Concrete)

08-70-006 Scour Checks (Masonry)

08-70-007 Scour Checks (Wooden Stakes)

The Contractor shall construct scour checks using either stones, stakes, or concrete as
instructed by the Engineer.

Construction of concrete scour checks shall be in class 20/20 concrete, unless otherwise
specified, and to the details shown in the Drawings.

Spacing for scour checks shall be as shown in Table 8.1, or as directed by the Engineer.
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Table 8.1 : Scour checks spacing

Gradient of Scour Check Gradient of Scour Check
Drain Spacing Drain Spacing
4% or less not required 8% 7.5m
5% 20m 9% 6m
6% 15m 10% 5m
7% 10m >10% 4m

Work method

The Contractor shall use Labour to carry out this item.

Quiality Control

The spacing of the scour checks shall have a tolerance of +/-0.5m

The sizes of the stakes and stones used shall be in accordance with the Drawings
The shape of the scour check shall be checked using the scour check template.

Measurement Unit: No.

The measurement shall be the number of scour checks constructed.

Payment

The unit rate shall be full compensation, for labour, tools, materials and incidental costs
required for carrying out the work.

08 — 70 — 008: Scour Check Repair - masonry
08 — 70 — 009: Scour Check Repair - wooden
08 - 70 - 010: Scour Check Repair - concrete

This activity involves the repair of Scour Checks using stones or wooden stakes or concrete.
The construction details shall be shown in the Drawings or as instructed by the Engineer.

Scour checks shall be inspected and the repairs carried out as directed by the Engineer,
which shall include replacement of missing or broken stonework and stakes; and the repair
of damaged concrete, to the original lines, levels, and Specifications.
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Work Method

The Contractor shall use Labour to carry out this item work.

Quiality Control

EB
The sizes of the stakes and stones used shall be as the original construction.
The shape of the scour check shall be checked using the scour check template.
Measurement: No.
The unit rate of measurement shall be the number of scour checks repaired.
Payment
The unit rate shall be full compensation, for labour, tools, materials, and incidental costs
required for carrying out the work.
08- 70- 011 : Stone Pitching Repair
This activity involves the repair of stone pitching on slopes, in inlet/outlet aprons and access
drifts. The stone pitching shall be inspected and repairs carried out as directed by the
Engineer, including the replacement and re-bedding of missing or loose stones; the repair of
mortar jointing: and the cleaning out of weepholes, as required. All work shall be to the lines
and levels of the original construction with new stonework and mortar being flush with the
adjacent materials.

Work Method

The Contractor shall use Labour to carry out this work

Quality Control

The work shall be carried out to the satisfaction of the Engineer.

Measurement Unit: m?2

The measurement shall be the net surface area of the repairs.

Payment

The unit rate shall be full compensation, for labour, tools, materials, and incidental costs
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required to carry out the work.

08-70- 016 : Stone Pitching

The Contractor shall lay stone pitching at locations shown on the Drawings or as directed by
the Engineer, which shall include levelling the area to be covered with stone pitching,
collecting stones, laying stones, applying mortar to the joints and constructing weep holes, if
required.

The area to be covered with stone pitching shall be trimmed to the level and slope shown on
the Drawings or as directed by the Engineer. The prepared surface shall be firm and well
compacted, with hand rammers.

The stones shall have minimum dimensions of 150mm and maximum 300mm and shall be
set on the flat side and securely bedded, with the largest dimensions at right angles to the
flow of water, in an interlocking pattern so as to leave only a minimum of voids between the
stones which shall be filled with suitably shaped and tightly wedged spalls. The top of the
pitching shall be finished flush with the adjacent material.

The stones shall be placed in full contact with the surface and bedded into cement mortar
1:4 with a minimum thickness of 100 mm. The mortar shall be worked into the pitching so
that the voids between the stones are filled to the full depth of the pitching. The mortar shall
be finished flush with the surface of the stones.

Weep holes shall be provided to stone pitching on slopes as directed by the Engineer.

The surface of the stone pitching shall be protected from direct sunshine and kept moist for
2 days.

Work Method
The Contractor use Labour to carry out this item.
Quiality Control

EC

e The quality of pitching shall be checked for gaps and voids.
e The dimensions of the area of stone pitching shall have a tolerance of +/ - 100mm

Measurement Unit; m?2

The measurement shall be the total area of pitching calculated as the net area, measured
on the slope.

Payment

The unit rate shall be full compensation, for labour, tools, materials, and incidental costs
required for carrying out the work.
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08-80- 002 : Gabions

The Contractor shall provide and install Gabions as retaining walls and anti-erosion
structures at locations shown on the Drawings or as directed by the Engineer.

Gabions shall include mattresses and boxes and for purposes of construction, measurement
and payment, no distinction shall be made between them.

Gabions shall be ‘Maccaferi” boxes or ‘Reno’ matresses or equivalent approved by the
Engineer.

The surfaces on which the Gabions are to be laid prior to being filled with rock shall be
levelled to the depths and dimensions shown on the Drawings or as directed by the
Engineer.

Gabion boxes shall be tied together with 3 mm galvanised binding wire securing all edges at
150mm intervals.

Work Method
The Contractor shall use Labour to carry out this item.
Quiality Control

The placing and tying of the Gabions shall be approved by the Engineer before filling
commences.

Measurement Unit: No

The measurement shall be the number of Gabion boxes installed.

Payment

The unit rate shall be the full compensation for labour, materials, and any incidental item
costs necessary to carry out the work.

08-80-003 : Rockfill to Gabions

The Contractor shall provide selected rock, crushed if necessary, and carry out the packing
and compacting of the rock inside the Gabion boxes.

The boxes shall be filled in layers from the sides towards the middle in an interlocking stone
matrix to prevent deformation and bulging. The interior and top layers of the boxes shall be
hand packed with smaller stone to form a tightly compact structure and rammed in place.
Care shall be taken to ensure that each layer of boxes is filled evenly and to a level surface
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before the next course of boxes is placed.
Work method
ED
The Contractor shall use Labour to carry out this activity.

Quiality Control

The filling and compaction of the stones in the Gabion boxes shall be approved by the
Engineer.

Measurement Unit m3

Rockfill to Gabions shall be the volume of Gabions filled.
Payment

The unit rate shall be the full compensation for labour, tools, materials and incidental costs
required for carrying out the work.
08- 80- 004 Drift Maintenance — desilting

This activity involves the removal of debris, silt and any vegetation from drifts and
causeways. The debris shall be deposited away from the drift in approved spoil dumps.

This activity shall be carried before the rains, or as directed by the Engineer.
Work Method

The Contractor shall use Labour to carry out this item of work

Quiality Control

The work shall be carried out to the satisfaction of the Engineer.
Measurement Unit: m?3

The measurement shall be the volume of debris or silt removed calculated as the product of
length , width and measured depth of the affected section of drift.

Payment

The unit rate shall be full compensation for labour, tools, and incidental costs required to
carry out the work.
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08-80-005 Drift Repairs — Concrete

This activity involves the repair of concrete drifts, including the removal of loose or broken
concrete, cutting back damaged areas to sound surfaces and repairing with concrete of
similar Class to the original.

The drift shall be inspected and necessary repairs shall be instructed by the Engineer.
Holes and voids shall be cleared of debris, loose material and dust, and shall be well
watered before the new concrete is placed. The new concrete shall be firmly rammed
against the existing surfaces and finished flush with the surrounding materials. The surface
of the repair shall be protected from direct sunlight and kept moist for 3 days. Concrete
shall be Class 20/20 unless otherwise directed by the Engineer.

Quiality Control
The work shall be carried out to the satisfaction of the Engineer.
Measurement Unit; m3

The measurement shall be the volume of concrete used for the repair.

Payment:

The unit rate shall be the full compensation for labour, tools, materials and incidental costs
required to carry out the work.

08- 80-006 Drifts (Stone Pitching)
08-80-007 Drifts (Concrete)

The Contractor shall construct Access drifts in grouted stone pitching and watercourse drifts
in concrete at locations, and to the dimensions, shown on the Drawings or as directed by the
Engineer. This shall include the provision of stone and the levelling of the areas to be
covered.

The stone pitching for Access drifts shall comply with the requirement of 08—70-016 with the
addition of masonry toes at each end of the drift as shown on the Drawings.

Concrete drifts shall be constructed in Class 20/20 concrete to the lines and dimensions
shown on the Drawings or as directed by the Engineer.

The area to be covered shall be trimmed to the line and slope shown on the Drawings or as
directed by the Engineer, and the prepared surface compacted with hand rammers or
appropriate equipment. The concrete shall be poured in bays of half road width and of
length 10-15 metres, between construction joints, with steel mesh reinforcement mats laid
50mm below the finished surface level. Contraction joints if required shall correspond with

72



the construction joints where directed by the Engineer expansion joints shall be installed at
positions and to the details given by the Engineer.

The grouted stone pitching and the concrete shall be covered with wet sacking or other
approved cover for not less than 4 days after laying and shall not be subject to loading until
adequate strength has been developed as instructed by the Engineer.

Work Method

The Contractor shall use Labour and appropriate Equipment to carry out this item.

Quiality Control

i) Stone pitching quality shall be as for 08-70-016
i) Concrete shall be checked by slump test to the standard as directed by the Engineer.

Measurement Unit m3

The measurement shall be the volume of stone pitching or concrete laid, measured net

according to the Drawings.

Payment
The unit rate shall be full compensation for labour, tools, materials, equipment and incidental
costs required for carrying out the work.
08-80-008 At-level Scour Checks
The Contractor shall select and place flat stones of minimum dimensions 0.10-0.15m in
gently sloping channels. The stones shall be placed in a manner to ensure minimum voids
within the structure. A trench 0.2m deep by 0.2m wide shall be excavated in the invert of
the channel and extended 0.2m into the slopes. Stones shall be laid up to the level of the
invert with the middle section lower than the sides to form a spill way. The spacing of the
checks shall be 1-4 metres, as directed by the Engineer.
Work Method
The Contractor shall use Labour to carry out this item.
Quality Control
The construction and spacing of the scour checks shall be checked by the Engineer.
Measurement Unit: No

The measurement shall be the number of scour checks constructed.

Payment
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The unit rate shall be full compensation for labour, tools, materials and incidental costs
required to carry out the work.

08-80-009/010 Gully-head Protection
08-80-009 Stone Chute Stabilisation
08-80-010 Stone and Post Chute Stabilisation

The Contractor shall construct gully-head protection works as directed by the Engineer to
the dimensions and details shown on the Drawings.

The dimensions of the stones shall not be less than 200mm and the volume not less than
0.01m3 for the smaller stones and pebbles to be used as the transition layer between the
stone structure and the ground. No rounded stones shall be used. Posts shall be durable
hardwood minimum 900mm in length and 15mm diameter.

The gully head shall be excavated as shown on the Drawings to form a firm base for the
stone layers. The initial layer shall be the small stones and gravel to a depth of 150mm after
which the larger stone shall be carefully placed to form a compact matrix. Posts shall be
driven a minimum of 600mm into the ground at a spacing as directed by the Engineer.

Work Method

The Contractor shall use Labour to carry out this item

Quiality Control

The stone dimensions and construction shall be checked by the Engineer.

Measurement Unit: No

The measurement shall be number of units constructed

Payment

The unit rate shall be full compensation for labour, tools, materials and incidental costs
required to carry out the work.

08-80-011/012 Check Dams
08-80-011 Stone Dams
08-80-012 Stone and Post Dams

The Contractor shall construct check dams in erosion gullies to the dimensions and details
shown on the Drawings and as directed by the Engineer.
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The dimensions of the stones in the main structure shall not be less than 200mm and the
volume not less than 0.01 m? for the stones and pebbles for the transition layer between the
stone structure and the ground. No rounded stones shall be used.

Posts shall be durable treated hardwood of minimum diameter 0.10m, of minimum length
1.6m, driven at least 600mm into the ground. Stones shall be carefully hand-packed to
provide a stable structure with a minimum of voids.

The spacing of the check dams shall be as shown in the table below:

Check Dam Spacing
Gradient Height of dam spill way (m)
% 0.15 0.25 0.50 0.75 1.00
5 15.0 25.0
7 5.0 8.7 175 25 35
10 2.5 4.2 8.4 12.6 16.8
15 1.4 2.3 4.6 6.9 9.2
20 0.9 1.6 3.2 4.8 6.4
25 1.3 2.5 3.8 5.0
30 1.0 2.0 3.0 4.0
40 1.6 2.4 3.2
50 1.2 1.8 2.0

Work Method

The Contractor shall use Labour to carry out this item

Quiality Control

The Engineer shall check the workmanship and spacing of the check dams.
Measurement Unit: No

The measurement shall be the number of check dams constructed
Payment

The unit rate shall be full compensation for labour, tools, materials and incidental costs
required to carry out the work.
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DRAWINGS
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PREAMBLE TO BILLS OF QUANTITIES

1.

The Bills of Quantities form part of the Contract Documents and are to be read in
conjunction with the Instructions to Tenderers and these Documents.

The prices and rates to be inserted in the Bills of Quantities are to be the full, inclusive
value of the work described under the several items including all costs and expenses which
may be required in and for the execution of the work described and for the Contractor’s
overheads and profits. The rates shall be VAT exclusive but include all other taxes, levies
and fees applicable. The rates shall be based on the Works being carried out in
accordance with the R2000 Strategy of using optimum labour resources.

Each item in the Bills of Quantities contains only a brief description of the required work.
Fuller details and descriptions of the work to be done, the materials to be used, the
standards of workmanship, methods of measurement and payment are to be found in the
various sections of the Specifications and on the Drawings.

The Quantities set out in the Bills of Quantities are estimated and represent substantially
the work to be carried out. There is no guarantee that the Contractor will be required to
carry out all the quantity of work indicated under any one particular item or group of items in
the Bills of Quantities. The basis of payment shall be the Contractor’s rates and the
quantities of measured work done in fulfilment of the obligations under the Contract.

Work shall be carried out under Dayworks items only at the direction, and with the
approval, of the Engineer. The Contractor shall enter rates in the Dayworks Schedule of
Rates, which shall reflect the realistic costs, including overheads and profit, of each item.
If, in the opinion of the Engineer, a rate is unreasonably high or low, the Contractor may be
required to amend the rate to the satisfaction of the Engineer.
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BILLS OF QUANTITIES

(AS GENERATED FROM RMS)
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Road Section
Code C303 Name
Package: BAMBA-AJAWA/KeRRA/011/39/NOTH/22%/16/2018-19
Contractor
Bill of Quantities P

General: Office administration and
Bill No.1 overheads/Preliminaries Project:

Unit Bid

Iltem No. Description Units | Quantity Rate(Ksh) | Amount KSh Te
01-60-001 | Contract supervision KS 159310.3 | 1 - LE
01-60-005 | Publicity Sign Boards KS 25862 1 - LE

Total Carried Forward to Summary:
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Road Code C303
Package: BAMBA-
AJAWA/KeRRA/011/39/NOTH/22%/16/2018-19

Contractor

Section Name

Bill of Quantities

Page: 2
Bill No.8 CULVERT AND DRAINAGE WORKS Project:
Unit Bid
Item No. Description Units | Quantity | Rate(Ksh) | Amount KSh Tec
08-60-034 | Provide , lay and join 900mm inner dia MT 89.86 - LB

concrete pipes

Total Carried Forward to Summary:

81



RoadCode (C303
Structure:
Package: BAMBA-AJAWA/KeRRA/011/39/NOTH/22%/16/2018-19

Contractor 0

Section Name
Bamba-Ajawa

Bill of Quantities

Page: 1
Summary Project:
Iltem No. Description Amount (KShs)

1 | General: Office administration and overheads/Preliminaries

8 | CULVERT AND DRAINAGE WORKS

Sub Total

VAT @ 16 %

Total

Contingencies ( @ 0 %)

Carried to page on the form of Tender
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