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FORM OF BID 
 

(NOTE:  The Appendix forms part of the Bid.  Bidders are required to fill all the blank spaces in this 
form of Bid and Appendix)   
 
UPGRADING TO BITUMEN STANDARD AND MAINTENANCE OF RIOSIRI - MOI 
UNIVERSITY (RONGO CUMPUS), OGWEDHI - GOD JOPE CENTRE 
 
TO: The Director General, 
 Kenya Rural Roads Authority  

Blue Shield Towers, 6th Floor 
P. O. Box 48151-00100, 
NAIROBI, KENYA 

 
Sir, 

 
1. BID SUM 1 FOR Upgrading Works: Having examined the Conditions of Contract, 

Specifications, Bills of Quantities, and Drawings for the execution of the above-named works 
we, the undersigned, offer to construct and install such works and remedy any defects therein 
in conformity with the said Bills of Quantities, Conditions of Contract, Specifications and 
Drawings for the sum of  

 
______________________________________________________ (Insert amount in figures)    

 
___________________________________________________________________________

___________________________________________________________________________

_______________(Insert amount in words) 

 
as specified in the Appendix to Bid or such other sums as may be ascertained in accordance 
with the said Conditions. 

 
2. BID SUM 2 FOR Performance based Routine maintenance: We offer to execute in 

conformity with the Bidding Document the routine maintenance and repairs on and off 
carriageway and emergency works as instructed for the Contract period of 36 months. Our bid 
price is KShs._________________________________________________[Amount in 
figures]  
Kenya Shillings 
___________________________________________________________________________
___________________________________________________________________________
_________________________________________________ Amount in words]- VAT 
Included. 
 
TOTAL BID PRICE BID SUM (1) + BID SUM (2) 
KShs.___________________________________[Amount in figures]  
Kenya Shillings ______________________________________________________________ 
________________________ ___________________________________________________ 
________________________________________________[Amount in words VAT 
Included]. 
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3. We undertake, if our bid is accepted, to commence the works within twenty-eight (28) days of 
receipt of the Engineer’s order to commence, and to complete and deliver the whole of the 
works comprised in the contract within the time stated in the Appendix to Bid. 
 

4. If our bid is accepted we will, when required, obtain the guarantee of a Bank or other sureties 
(to be approved by you) to be jointly and severally bound with us in a sum not exceeding 5% 
of the above named sum for the due performance of the contract under the terms of a Bond to 
be approved by you. 
 

5. We agree to abide by this bid for the period of two hundred and fifty-five (255) days from 
the date fixed for receiving the same and it shall remain binding upon us and may be accepted 
at any time before the expiration of that period. 
 

6. We understand that you are not bound to accept the lowest or any bid you may receive. 
 

7. On the basis of our previous experience we are fully experienced and competent in the type of 
work included in this BID and we have adequate financial resources to carry out the works 
described within the period for completion.  We are in a position to fulfil the contract for 
which we have tendered. 

 
 
Dated this ………………………….. Day of ……………………… 20 …………….. 
 
 
Signature……………………………in the capacity of ……………………….…………….. 
 
 
Duly authorized to sign bids on behalf of (Name of Bidder) …………………………………. 
 
……………………………………………………………..…………………………………… 
 
 
(Address of Bidder)………………………….…………………………………………. 
 
 
(Name of Witness)……………………………………………………………………… 
 
 
(Signature of Witness)………………………..………………………………………… 
 
 
(Address of Witness)……………………………………………………………………. 
 
 
(Occupation of Witness)…………………….………………………………………….. 
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APPENDIX TO FORM OF BID 
(This appendix forms part of the bid) 

CONDITIONS OF CONTRACT CLAUSE AMOUNT 

Bid Security (Bank Guarantee/Insurance 
Bond Only) 

 Kshs [1,000,000.00]  
 

Amount of Performance 
Security(Unconditional Bank Guarantee) 
FOR UPGRADING WORKS 

10.1 
 

5% of BID Sum 1 in the form of 
Unconditional Bank Guarantee  

Amount of Performance 
Security(Unconditional Bank Guarantee) 
FOR PERFORMANCE BASED 
MAINTENANCE WORKS 

10.1 5% of BID Sum 2 in the form of 
Unconditional Bank Guarantee 

Program to be submitted 14.1 Not later than 21 (twenty one) days after 
issuance of Order to Commence 

Cash flow estimate to be submitted 14.3 Not later than 21 (twenty one) days after 
issuance of Order to Commence 

Minimum amount of Third Party 
Insurance 

23.2 
 

KShs. 3,000,000.00 

Period for commencement, from 
Engineer’s order to commence 

41.1 28 days 

Time for completion  43.1 30 Months  

Amount of liquidated damages 47.1 KShs. 100,000.00 per day 

Limit of liquidated damages 47.1 5% of Contract Value 

Defects Liability Period 49.1 12 (Twelve ) months 

Maintenance Period  36 (Thirty-Six) months after the expiry of 
the defect liability period.  

Percentage of Retention 60.3 10% of Interim Payment Certificate 

Limit of Retention Money 60. 3 5% of Contract Price 

Minimum amount of interim certificates 
 

60.2 As per milestone achieved in Schedule of 
Payment 

Time within which payment to be made 
after Interim Payment Certificate signed 
by Engineer 

60.10 56 days 

Time within which payment to be made 
after Final Payment Certificate signed by 
Engineer 

60.10 56 days 

Amount of Advance  60.12 10% of BID sum 1  
Advance Payment Security 60.12 10% of BID sum 1 in the form of 

Unconditional Bank Guarantee 
Appointer of Arbitrator/Adjudicator 67.3 

 
The Chartered Institute of Arbitrators 
(Kenya) 
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Notice to Employer and Engineer 68.2 The Employer’s address is: 
Director General,  
Kenya Rural Roads Authority  
Blue Shield Towers, 6th Floor 
P.O. Box 48151- 00100,NAIROBI 
 
The Engineer’s address is: 
Director (Development), 
Kenya Rural Roads Authority  
Blue Shield Towers, 6th Floor 
P.O. Box 48151-00100, NAIROBI 
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CONDITIONS OF 
CONTRACT 

AMOUNT/DESCRIPTION CONDITIONS OF 
CONTRACT CLAUSE 

Approximate Weightings for 
Price Adjustment Formula 

See Table A below 70.3 

Weightings and Indices The currency of BID and 
payment is Kenya Shillings and 
rates of exchange requirements 
are not applicable. 
 

70.3 and 70.4 

 
Table A  Approximate Weightings for Price Adjustment 

Description of Index Sources of Indices  % Range of 
Weighting 

Base indices -28 
days prior to the 

date of Bid 
Submission  

Bidders 
proposed 
Weighting 

Fixed (“A”) KNBS 50  50 
Labour KNBS 5 – 10   
Fuels  KNBS 10 – 15   
Oils and lubricants KNBS 1- 5   
Cement  KNBS 4-10    
Reinforcement and Steel products KNBS 1 – 3   
Explosives KNBS 0.1 – 0. 5   
Bitumen and Bituminous products KNBS 20 - 25   

Total    100 
NOTE: a Denotes that this should be used as guidance to bidders and for purpose of checking their 
submissions, the Employer has estimated and provided a range of acceptable weightings for related 
major construction inputs in accordance with the potential range of construction methodologies, 
based on estimated cost in a common currency. 
 
 
 
 
Signature of Bidder…………………………………….……Date …………………… 
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Schedule of Payment (Clause 60.2) 

The Contractor shall be paid an Advance Payment as indicated in the Appendix to Tender. 
Thereafter, payments shall be made in instalments on preparation of statement of account and as per 
the milestones detailed below. 

1. *A mile stone shall be a fully completed section of the road as above having all pavement 
layers, access culverts, cross pipe culverts and functioning drains with the exception of 
road furniture and road marking and major structures.  

2. Work executed under Major structures (box culverts and bridges will be valued and 
paid together with due milestone payments 

3. Road Furniture and road marking will form part of the last mile stone 
 

 
 
 
 
 

Q/No. *Milestone  Payment 
Date 

Valuation Recovery of 
advance payment 

1.  On attainment of 10% of 
project length to bitumen 
standard  

 Full value of 
Milestone as 
measured 

 

2.  On attainment of 20% of 
project length to bitumen 
standard  

 Full value of 
Milestone as 
measured 

Start recovery as 
per sub clause 
60.12 

3.  On attainment of 30% of 
project length to bitumen 
standard  

 Full value of 
Milestone as 
measured 

 

4.  On attainment of 40% of 
project length to bitumen 
standard 

 Full value of 
Milestone as 
measured 

 

5.  On attainment of 50% of 
project length to bitumen 
standard  

 Full value of 
Milestone as 
measured 

 

6.  On attainment of 60% of 
project length to bitumen 
standard  

 Full value of 
Milestone as 
measured 

 

7.  On attainment of 70% of 
project length to bitumen 
standard  

 Full value of 
Milestone as 
measured 

 

8.  On attainment of 80% of 
project length to bitumen 
standard  

 Full value of 
Milestone as 
measured 

End recovery as 
per sub clause 
60.12 

9.  On attainment of 90% of 
project length to bitumen 
standard  

 Full value of 
Milestone as 
measured 

 

10.  On attainment of 100% of 
project length to bitumen 
standard  

 Full value of 
Milestone as 
measured 
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APPENDIX TO THE   INSTRUCTIONS TO BIDDERS 
( Amendments to Instructions to Bidders, Section 4 & 5 )  

 
Section 4, Sub-Clause 4.1& Section 5, Sub Clause 1.4  
The clauses shall be amended  to read ;  
Proof of registration with the National Construction Authority (NCA) in Class NCA 1 as a  Roads 
Contractor 
Further,  Foreign contractors  shall be subject to the NCA Revised Regulation of  2011 and 
subsequent regulation No.41 of 2017 so as to proof by  way of   undertaking that they shall sub 
contract or enter into joint venture with local firms for not less than 30% of the value of the contract 
work and that they shall transfer technical skills not available locally to a local person or local firm. 
The foreign contractors wishing to bid shall therefore  provide  proof  by  written undertaking through 
NCA and acknowledged by NCA in line with NCA Act No. 41 of 2011 Regulations 2014 Section 12 
3(d) (i),iii 
 
Sub - Clause 20.3(b)   
The clause shall be amended  to read ;  
The bid shall be without alterations, omissions or conditions except as necessary to correct errors 
made by the bidder. Errors /oversights shall be corrected  for quantity  or line PC or LS and the 
corrections shall be applied as follows: 

I. The altered quantity shall be reinstated but maintain the inserted rate 
II. The corrected amount obtained by using the right quantity and inserted rate shall be compared 

with the entire Bill Items total. The variations so determined shall not exceed 15% of the Bill 
total and if it exceeds, the tender shall be rejected. 

The above error corrections shall be done as guided  pursuant to  sub clause 29.1(b) 
To safe guard the Employer against non -performance of the affected work item, the bidder having 
such errors corrected as prescribed above will, if he wins the tender, be required to enhance the 
performance guarantee from 5% of Bid Sum 1 to 10% before signature of Contract fail to which the 
offer will be withdrawn, bid bond recalled and Employer may if deemed fit enter to negotiations with 
the next lowest responsive bidder. 
 
Clause 29.1(b)   
The clause shall be amended  to read ;  
Where there is a discrepancy between the unit rate and the line item total resulting from multiplying 
the unit rate by the quantity, the line item total will govern, and the unit rate will be adjusted,  and the 
error shall be corrected and  distributed within  bill items where the error has occurred  in such a way 
that the BID Sum remains unaltered. 
 
Clause 29.2   
The clause shall be amended  to read ;  
Any error by the Bidder in pricing or extending the Bills of Quantities or carrying forward to the 
summary or BID Sum, shall be corrected in such a way that the BID Sum remains unaltered and the 
Bidder shall within seven (7) days after issuance of the written notice by the Employer, or such 
further time as the Employer may allow, correct his BID in such a manner as may be agreed or 
directed by the Employer failing which the BID may be absolutely rejected and the Bid Security 
forfeited in accordance with Sub-Clause 17.6 . Any discrepancy quantification  that results in 
variation of more than 15% of the  total of bill items (not in line item ) where the error has occurred  
shall result in rejection of the Tender 
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FORM OF BID SECURITY 
 
 
Note: The bidder shall complete only this form of Bid Security. No other Form of Bid Bond or any other 
forms of security will be accepted. Bidders who fail to comply with this requirement will be disqualified. 
(NOTE: ALTERING THE TEXT IN THIS FORM OF BID SECURITY WILL RESULT IN 
DISQUALIFICATION) 
 
WHEREAS [Name of bidder].  
 
…………………………………………………………………………………………....... 
 
 
(herein after called “the Bidder”) has submitted his bid dated ………………….………… 

 
 
KNOW ALL MEN by these presents that we [Name of Bank/Insurance Company]  
 
……………………………………………………………………………………………........................ 
 
…………………………………………………………………………………………………………… 
 
of [Name of Country]  
 
……………………………………………………………………………………………... 
 
having our registered offices at  
 
……………………………………………………………………………………………… 
(hereinafter called the Bank/Insurance Company) are bound unto the Director General, Kenya Rural Roads 
Authority (hereinafter called “the Employer”) in the sum of  
 
(in words) KShs……………………………………………………………………………… 
 
……………………………………………………………………………………………… 
 
(In figures) KShs………………………………………………………………………. …... 
 
for which payment will be well and truly made to the said Employer, the Bank/Insurance Company binds 
itself, its successors and assigns by these presents. 
 
 
 
Signed for the said Bank/Insurance Company this ……………day of ……………….20………………. 
 
 
THE CONDITIONS of this obligation are: 

for the proposed RIOSIRI - MOI UNIVERSITY (RONGO CUMPUS), OGWEDHI - GOD JOPE 
CENTRE 
 
hereinafter called “The Bid” 
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THE CONDITIONS of this obligation are: 
 

1. If the bidder withdraws his Bid during the period of bid validity specified by the Bidder on the Bid 
Form; or 
 

2. If the Bidder refuses to accept the correction of errors in his bid; or 
 

3. If the Bidder having been notified of the acceptance of his bid by the Employer during the period 
of Bid Validity 
(i) Fails or refuses to execute the Form of Agreement in accordance with the Instructions  to 

Bidders when required or 
 
(ii) Fails or refuses to furnish the Performance Security, in accordance with the Instructions to 

Bidders. 
 
We undertake to pay to the Employer up to the above amount upon receipt of his first written demand, 
without the Employer having to substantiate his demand, provided that in his demand the Employer will note 
that the amount claimed by him is due to him owing to the occurrence of any of the above conditions, 
specifying the occurred condition or conditions. 
 
This guarantee will remain in force up to and including Two hundred and fifty-five (255) days after the 
date of bid submission.  
 
At the request of the Employer the Bid validity period may be extended by mutual agreement between the 
Employer and the Bidder and we undertake to extend the validity of this surety accordingly without you 
having to inform us of such an extension of the Bid validity period if within this period the Bidder has been 
notified of the acceptance of his Bid. This Surety shall remain valid up to the time the Contract Agreement 
has been executed. 

 
SIGNATURE AND SEAL OF THE BANK/INSURANCE COMPANY 
 
 
 
………………………………………………………  DATE ………………………… 
 
NAME OF SIGNATORY  
 
………………………………………………………………………………………………… 
 
TITLE OF SIGNATORY ……………………………………………………………………. 
 
 
NAME OF THE WITNESS ………………………………………………………………….. 
 
 
SIGNATURE OF THE WITNESS ………………………………  DATE …………………. 
 
ADDRESS OF THE WITNESS ……………………………………………………………... 
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CONDITIONS OF BID AND INSTRUCTIONS TO BIDDERS 
A. GENERAL 
1 SCOPE OF BID 
1.1 The Employer, as defined in the Conditions of Contract Part II hereinafter referred to as “the 

Employer” wishes to receive bids for the construction of works as described in Section 1, 
clause 102 of the Special Specifications –“Location and extent of the Works” 

1.2 The successful bidder will be expected to complete the Works within the period stated in the 
Appendix to Bid from the date of commencement of the Works. 

1.3 Throughout these bidding documents, the terms bid, BID and tender and their derivatives 
(bidder/Bidder, bid/Bided, bidding/Bidding, tenderer, tendered, tendering etc) are synonymous, 
and day means calendar day. Singular also means plural. 

2 SOURCE OF FUNDS 
2.1 The source of funding is the Government of Kenya (Development Vote) 

3 CORRUPT PRACTICES 
3.1 The Government requires that the bidders, suppliers, sub-contractors and supervisors observe 

the highest standard of ethics during the procurement and execution of such contracts. in this 
pursuit of this policy, the government; 

(a) Defines for the purposes of this provision, the terms set forth below as follows: 
(i) “corrupt practice” means the offering, giving, receiving, or soliciting of anything 

of value to influence the action of a public official in the procurement process or in 
the execution, and 

(ii) “fraudulent practice” means a misrepresentation of facts in order to influence a 
procurement process or the execution of a contract to the detriment of the 
Employer, and includes collusive practices among bidders ( prior to or after bid 
submission) designed to establish bid prices at artificial, non-competitive levels 
and to deprive the Employer of the benefits of free and open competition 

(b) Will reject a proposal for award if it determines that the Bidder recommended for award 
has engaged in corrupt or fraudulent practices in competing for the Contract, and 

(c) Will declare a firm ineligible, either indefinitely or for a stated period of time, to be 
awarded a government contract if it at any times determines that the firm has engaged in 
corrupt or fraudulent practices in competing for, or in executing, a Government financed 
contract.   

4 ELIGIBLE BIDDERS 
4.1 This invitation to bid is open to all Bidders who are legally registered or incorporated in the 

Republic of Kenya as of the time of bid submission. Registration with National Construction 
Authority (NCA) as a Contractor is mandatory. For bids that preference has been given to 
Women, Youth and Persons with disabilities, this will be clearly indicated in the bid document. 
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4.2 Bidders shall not have a conflict of interest. Bidders shall be considered to have conflict of 
interest, if they participated as a consultant in the preparation of the design, documentation or 
technical specifications of the works that are the subject of this bidding other than as far as 
required by the Employer.   

4.3 A firm that is under a declaration of ineligibility by the Employer in accordance with clause 3, 
at the date of submission of the bid or thereafter, shall be disqualified. 

4.4 Bidders shall provide such evidence of their continued eligibility satisfactory to the Employer, 
as the Employer shall reasonably request. 

5  QUALIFICATION OF THE BIDDER 
5.1 Bidders shall as part of their bid: 

(a) Submit a written power of attorney authorizing the signatory of the bid to commit the 
bidder; and 

(b) Up-date any information submitted with their bids and update in any case the 
information indicated in the schedules and continue to meet the minimum threshold 
criteria set out in the bid documents. 

5.2 As a minimum, Bidders shall provide latest information set out below: 

(a) Evidence of access to lines of credit and availability of other financial resources 
(b) Financial predictions for the current year and the two subsequent years, including the      

effect of known commitments 
(c) work commitments  
(d) current litigation information; and 
(e) availability of critical equipment 
(f) Registration with National Construction Authority for the applicable class valid at the 

date of tender submission 
(g) Certificate of Incorporation 
(h) VAT Registration Certificate 
(i) Valid current Tax compliance certificate  
(j) PIN registration certificate 

 

5.3 Bidders shall also submit proposals of work methods and schedule in sufficient detail to 
demonstrate the adequacy of the bidder’s proposals to meet the technical specifications and the 
completion time referred to in Clause 1.2 above. 

6 ONE BID PER BIDDER 
6.1 Bidders are free to participate in all distinct Bids (Tenders) as advertised. However no Bidder is 

allowed to participate in the same bid as an individual and again in a Joint Venture. 
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7 COST OF BIDDING 
7.1 The bidder shall bear all costs associated with the preparation and submission of his bid and the 

Employer will in no case be responsible or liable for those costs, regardless of the conduct or 
outcome of the bidding process. 

8 SITE VISIT 
8.1 The bidder is informed that PRE-BID site visit is mandatory and he/she shall examine the Site 

of Works and its surroundings and obtain for himself all information that may be necessary for 
preparing the bid and entering into a contract for construction of the Works. The costs of 
visiting the site shall be at the bidder’s own expense. 

8.2 The bidder and any of his personnel or agents will be granted permission by the Employer to 
enter its premises and lands for the purpose of such inspection, but only on the express 
condition that the bidder, its personnel and agents, will release and indemnify the Employer and 
its personnel and agents from and against all liability in respect thereof, and will be responsible 
for personal injury (whether fatal or otherwise), loss of or damage to property and any other 
loss, damage, costs and expenses however caused, which but for the exercise of such 
permission would not have arisen. 

8.3 The Employer will conduct a Site visit at a date, venue and time as indicated in the invitation to 
Bid, attendance for which is mandatory for all bidders. Failure to attend the site visit by any 
bidder will lead to disqualification of his /her bid. 

 
B. BIDDING DOCUMENTS 
9 CONTENTS OF BIDDING DOCUMENTS 
9.1 The set of documents comprising the BID includes the following together with any addenda 

issued in accordance with Clause 11: 

(a) Invitation to Bid 
(b) Instructions to bidders 
(c) Qualification Criteria 
(d) Conditions of Contract  - Part I 
(e) Conditions of Contract  - Part II 
(f) Standard Specifications  
(g) Special Specifications 
(h) Form of Bid, Appendix to Form of Bid and Bid Security 
(i) Bills of Quantities 
(j) Schedules of Supplementary information  
(k) Form of Contract Agreement 
(l) Form of Performance Security 
(m) Drawings  
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(n) BID addenda (BID notices)  
 

9.2 The bidder is expected to examine carefully all instructions, conditions, forms, terms, 
specifications and drawings in the bidding documents.  Failure to comply with the requirements 
of bid submission will be at the bidder’s own risk. Bids that are not substantially responsive to 
the requirements of the bidding documents will be rejected. 

10 CLARIFICATION OF BIDDING DOCUMENTS 
10.1 The prospective bidder requiring any clarification of the bidding documents may notify the 

Employer in writing or by cable (hereinafter the term cable is deemed to include telex and 
facsimile) at the Employer’s mailing address indicated in the Bidding Data. Bidders shall send 
in their questions and clarifications by the Last Date for receiving questions and clarifications 
as given in the schedule of Bidding Process. 

10.2 The Employer will respond in writing to any request for clarification that he receives earlier 
than 7 days prior to the deadline for the submission of bids.  Copies of the Employer’s response 
to queries raised by bidders (including an explanation of the query but without identifying the 
sources of the inquiry) will be sent to all prospective bidders who will have purchased the 
bidding documents. 

11 AMENDMENT OF BIDDING DOCUMENTS 
11.1 At any time prior to the deadline for submission of bids, the Employer may, for any reason, 

whether at his own initiative or in response to a clarification requested by a prospective bidder, 
modify the bidding documents by issuing subsequent Addenda. 

11.2 The Addendum thus issued shall be part of the bidding documents pursuant to Sub-Clause 10.1 
and shall be communicated in writing or cable to all purchasers of the bidding documents. 
Prospective bidders shall promptly acknowledge receipt of each Addendum in writing or by 
cable to the Employer.  

11.3 In order to afford prospective bidders reasonable time in which to take an Addendum into 
account in preparing their bids, the Employer may, at his discretion, extend the deadline for the 
submission of bids in accordance with Clause 22.  

C.PREPARATION OF BIDS 
 

12 LANGUAGE OF BID 
12.1 The bid prepared by the bidder and all correspondences and documents relating to the bid 

exchanged by the bidder and the Employer shall be written in the English Language. 
Supporting documents and printed literature furnished by the bidder may be in another 
language provided they are accompanied by an appropriate translation of pertinent passages in 
the above stated language. For the purpose of interpretation of the bid, the English language 
shall prevail. 
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13 DOCUMENTS COMPRISING THE BID 
13.1 The bid to be prepared by the bidder shall comprise:  

a. Duly filled-in the Form of Bid and Appendix to form of bid;  
b. Bid security; 
c. Priced Bills of Quantities; 
d. Work Methodology; 
e. Schedules of information; 
f. Qualification Criteria; 
g. Engineering drawings for the works; and 
h. Any other materials required to be completed and submitted in accordance with the 

Instructions to Bidders embodied in these bidding documents.   

13.2 These Forms, Bills of Quantities, work methodology and Schedules provided in these bidding 
documents shall be used without exception (subject to extensions of the Schedules in the same 
format). 

 

14 BID PRICES 
14.1 Unless explicitly stated otherwise in the bidding documents, the contract shall be for the whole 

works as described in Sub-Clause 1.1, based on the basic unit rates and prices in the Bill of 
Quantities submitted by the bidder. 

14.2 The bidder shall fill in rates and prices for all items of Works described in the Bills of 
Quantities, whether quantities are stated or not.  

14.3 All duties, taxes (excluding VAT) and other levies payable by the Contractor under the 
Contract, or for any other cause as of the date 28 days prior to the deadline for submission of 
bids, shall be included in the rates and prices and the total Bid Price submitted by the bidder. 

14.4 Unless otherwise provided in the Bidding Data and Conditions of Particular Application the 
rates and prices quoted by the bidder are subject to adjustment during the performance of the 
contract in accordance with the provisions of Clause 70 of the Conditions of Contract. 

 

15 CURRENCIES OF BID AND PAYMENT 
15.1 Bids shall be priced in Kenya Shillings. 

 

16 BID VALIDITY 
16.1 The bid shall remain valid and open for acceptance for a period of Two Hundred and Fifty Five 

(255) days from the specified date of bid opening specified in Clause 22.2. 

16.2 In exceptional circumstances prior to expiry of the original bid validity period, the Employer 
may request that the bidders extend the period of validity for a specified additional period. The 
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request and the responses thereto shall be made in writing or by cable.  A bidder may refuse the 
request without forfeiting his bid security. A bidder agreeing to the request will not be required 
nor permitted to modify his bid, but will be required to extend the validity of his bid security 
for the period of the extension, and in compliance with Clause 17 in all respects. 

 
17 BID SECURITY 
17.1 The bidder shall furnish, as part of his bid, a bid security in the amount shown in the Appendix 

to Form of Bid. 

17.2 The bid security shall be in the form of unconditional bank guarantee from a reputable bank 
selected by the bidder and located in Kenya, or insurance bond issued by a bonding or 
insurance company acceptable to the Employer and approved by the PPOA. The format of the 
bank/ insurance guarantee shall be in accordance with bid security included in Section 1. The 
bid security shall remain valid for a period of 255 days beyond the date of bid submission and 
beyond any period of extension subsequently requested under Sub-Clause 16.2. 

17.3 Any bid not accompanied by an acceptable bid security will be rejected by the Employer as 
non-responsive.  

17.4 The bid securities of unsuccessful bidders will be discharged/ returned as promptly as possible 
but not later than 28 days after the expiration of the period of bid security validity. 

17.5 The bid security of the successful bidder will be discharged upon the bidder signing the 
Contract Agreement and furnishing the required performance security. 

17.6 The bid security may be forfeited: 

a. if a bidder withdraws his bid, except as provided in Sub-Clause 24.1 and 24.2. 
b. if the bidder does not accept the correction  of any errors, pursuant to Sub-Clause 

29.2 or 
c. in the case of a successful bidder, if he fails within the specified time limit to: 

(i) sign the Contract Agreement or 
(ii) furnish the necessary performance security 

 
 

18 NO ALTERNATIVE OFFERS 
18.1 The bidder shall submit one offer, which complies fully with the requirements of the bidding 

documents. 

18.2 The bid submitted shall be solely on behalf of the bidder. A bidder who submits or participates 
in more than one bid will be disqualified.  

18.3 A price or rate shall be entered in indelible ink against every item in the Bills of Quantities with 
the exception of items which already have Prime Cost or Provisional sums affixed thereto and 
items that have been indicated as Not Applicable (N/A). The bidders are reminded that no “nil” 
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or “included” rates or “lump-sum” discounts will be accepted. The rates for various items 
should include discounts if any. Bidders who fail to comply will be disqualified. 

 

19 PRE-BID MEETING 
19.1 There will be no pre-bid meeting 

 

20 FORMAT AND SIGNING OF BIDS 
20.1 The bidder SHALL prepare one original of the documents comprising the bid as described in 

Clause 13 of these Instructions to Bidders, bound with the section containing the Form of Bid 
and Appendix to Bid, and clearly marked “ORIGINAL”. In addition, the bidder shall submit 
two hard copies and also a digital copy of the bid clearly marked “COPIES”. In the event of 
discrepancy between them, the original shall prevail. 

20.2 The original and copies of the bid shall be typed or written in indelible ink (in the case of 
copies, photocopies are also acceptable) and shall be signed by a person or persons duly 
authorized to sign on behalf of the bidder pursuant to Sub-Clause 5(a). The person or persons 
signing the bid shall initial all pages of the bid where entries or amendments have been made. 

20.3 The bid shall be without alterations, omissions or conditions except as necessary to correct 
errors made by the bidder, in which case such corrections shall be initialed by the person or 
persons signing the bid. 
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D. SUBMISSION OF BIDS 
21  SEALING AND MARKING OF BIDS 
21.1 The bidder shall seal the original and each copy of the bid in separate envelopes duly marking 

the envelopes “ORIGINAL” and “COPY”. The envelopes shall then be sealed in an outer 
separate envelope. All the pages of the submitted documents MUST be 
serialized/paginated. 

21.2  The inner and outer envelopes shall be: 

(a) addressed to the Employer at the address provided in the Appendix to Form of Bid. 
(b) bear the name and identification number of the contract. In addition to the identification 

required in sub-Clause 21.2, the inner envelopes shall indicate the name and address of 
the bidder to enable the bid to be returned unopened in case it is declared “late” 
pursuant to Clause 23.1, and for matching purposes under Clause 24. 

21.3 If the outer envelope is not sealed and marked as instructed above, the Employer will assume 
no responsibility for the misplacement or premature opening of the bid.  If the outer envelope 
discloses the bidder's identity the Employer will not guarantee the anonymity of the bid 
submission, but this shall not constitute grounds for rejection of the bid.  

22 DEADLINE FOR SUBMISSION OF BIDS 
22.1 Bids must be received by the Employer at the address specified in Sub Clause 21.2(a) not later 

than the time and date specified in the Invitation to Bid or as amended in addenda. 

22.2 The Employer may, at his discretion, extend the deadline for the submission of bids through the 
issue of an Addendum in accordance with Clause 11 in which case all rights and obligations of 
the Employer and the bidders previously subject to the original deadline shall thereafter be 
subject to the new deadline as extended. 

23 LATE BIDS 
23.1 Any bid received by the Employer after the deadline for submission of bids prescribed in 

Clause 22 will be returned unopened to the bidder. 

24 MODIFICATION, SUBSTITUTION AND WITHDRAWAL OF BIDS 
24.1 The bidder may modify, substitute or withdraw his bid after bid submission, provided that 

written notice of modification or withdrawal is received by the Employer prior to the prescribed 
deadline for submission of bids. 

24.2 The bidder’s modification, substitution or withdrawal notice shall be prepared, sealed, marked 
and delivered in accordance with the provisions of Clause 21, with the outer and inner 
envelopes additionally marked “MODIFICATION” or “WITHDRAWAL” as appropriate. 

24.3 No bid may be modified subsequent to the deadline for submission of bids, except in 
accordance with Sub-Clause 28.1. 
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24.4 Any withdrawal of a bid during the interval between the deadline for submission of bids and 
expiration of the period of bid validity specified in Clause 17 may result in the forfeiture of the 
bid security pursuant to Sub-Clause 17.6. 

E. BID OPENING AND EVALUATION 
25 BID OPENING 
25.1 The Employer will open the bids, including withdrawals and modifications made pursuant to 

Clause 24, in the presence of bidders' designated representatives who choose to attend, at the 
time, date and location specified in the Invitation to Bid or as amended in the addenda. 
The bidders' representatives who are present shall sign a register evidencing their attendance. 

25.2 Envelopes marked "WITHDRAWAL" and “SUBSTITUTION” shall be opened first and the 
name of the bidder shall be read out. Bids for which an acceptable notice of withdrawal has 
been submitted pursuant to Clause 24 shall not be opened.  

25.3 The bidder's name, the Bid Prices, including any bid modifications and withdrawals, the 
presence (or absence) of bid security, and any such details as the Employer may consider 
appropriate, will be announced by the Employer at the opening. Subsequently, all envelopes 
marked “MODIFICATION” shall be opened and the submissions therein read out in 
appropriate detail.  No bid shall be rejected at bid opening except for late bids pursuant to 
Clause 23. 

25.4 The Employer shall prepare minutes of the bid opening, including the information disclosed to 
those present in accordance with Sub-Clause 25.3. 

25.5 Bids not opened and read out at bid opening shall not be considered further for evaluation, 
irrespective of the circumstances. 

 

26 PROCESS TO BE CONFIDENTIAL 
26.1 Information relating to the examination, evaluation and comparison of bids, and 

recommendations for the award of contract shall not be disclosed to bidders or any other 
persons not officially concerned with such process until the award to the successful bidder has 
been announced.  Any effort by a bidder to influence the Employer's processing of bids or 
award decisions may result in the rejection of the bidder's bid. 

 

27 CLARIFICATION OF BIDS AND CONTACTING OF THE EMPLOYER 
27.1 To assist in the examination, evaluation, and comparison of bids, the Employer may, at its 

discretion, ask any bidder for clarification of its bid, including breakdowns of unit rates. The 
request for clarification and the response shall be in writing or by cable, but no change in the 
price or substance of the bid shall be sought, offered, or permitted except as required to confirm 
the correction of arithmetic errors discovered by the Employer in the evaluation of the bids in 
accordance with Clause 29. 
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27.2 Subject to Sub-Clause 26.1, no bidder shall contact the Employer on any matter relating to its 
bid from the time of the bid opening to the time the contract is awarded. If the bidder wishes to 
bring additional information to the notice of the Employer, he should do so in writing. 

27.3 Any effort by the bidder to influence the Employer in the Employer's bid evaluation, bid 
comparison or contract award decisions may result in the rejection of the bidder's bid. 

28 EXAMINATION OF BIDS AND DETERMINATION OF RESPONSIVENESS 
28.1 Prior to the detailed evaluation of bids, the Employer will determine whether each bid (a) has 

been properly signed; (b) is accompanied by the required securities; (c) is substantially 
responsive to the requirements of the bidding documents; and (d) provides any clarification 
and/or substantiation that the Employer may require to determine responsiveness pursuant to 
Sub-Clause 28.2.     

28.2 A substantially responsive bid is one that conforms to all the terms, conditions, and 
specifications of the bidding documents without material deviation or reservation and has a 
valid BID bank guarantee. A material deviation or reservation is one (a) which affects in any 
substantial way the scope, quality, or performance of the works; (b) which limits in any 
substantial way, inconsistent with the bidding documents, the Employer's rights or the bidder's 
obligations under the contract; or (c) whose rectification would affect unfairly the competitive 
position of other bidders presenting substantially responsive bids. 

28.3 If a bid is not substantially responsive, it will be rejected by the Employer and may not 
subsequently be made responsive by correction or withdrawal of the nonconforming deviation 
or reservation.  

29 CORRECTION OF ERRORS 
29.1 Bids determined to be substantially responsive will be checked by the Employer for any 

arithmetic errors. Errors will be corrected by the Employer as follows: 

(a) Where there is a discrepancy between the amounts in figures and in words, the amount 
in  
 words as indicated in the Form of Bid will govern; and 

(b) Where there is a discrepancy between the unit rate and the line item total resulting 
from 

multiplying the unit rate by the quantity, the line item total will govern and the unit rate  
will be adjusted accordingly in such a way that the BID Sum remains unaltered. 

29.2 Any error by the Bidder in pricing or extending the Bills of Quantities or carrying forward to 
the summary or BID Sum, shall be corrected in such a way that the BID Sum remains unaltered 
and the Bidder shall within seven (7) days after issuance of the written notice by the Employer, 
or such further time as the Employer may allow, correct his BID in such a manner as may be 
agreed or directed by the Employer failing which the BID may be absolutely rejected and the 
Bid Security forfeited in accordance with Sub-Clause 17.6 . Any discrepancy that results in 
variation of more than 15% of the corrected figure shall result in rejection of the Tender. 
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30 EVALUATION AND COMPARISON OF BIDS 
30.1 The Employer will then evaluate and compare only the bids determined to be substantially 

responsive in accordance with Clauses 28 and 29. Any variation, deviation and alternative 
offers will be rejected and shall not be taken into account in bid evaluation. 

30.2 If the bid, which results in the lowest Evaluated Bid Price is unbalanced or front loaded in 
relation to the Engineer's estimate of the items of work to be performed under the contract, the 
Employer shall require the bidder to produce detailed price analyses for any or all items of the 
Bills of Quantities, to demonstrate the internal consistency of those prices with the construction 
methods and schedule proposed. After evaluation of the price analyses, taking into 
consideration the schedule of estimated contract payments, the Employer may require that the 
amount of the Performance Security set forth in Clause 35 be increased at the expense of the 
bidder to a level sufficient to protect the Employer against financial loss in the event of default 
of the successful bidder under the contract. 

30.3 Preference shall be applied in accordance with Part XII of the Public Procurement and Disposal Act 
2015 as amended in Legal Notice No. 207 of 24th December 2015 (Preferences and Reservation in 
Procurement) 

F. AWARD OF CONTRACT 
31 AWARD 
31.1 Subject to Clause 32, the Employer will award the contract to the bidder whose bid has been 

determined to be substantially responsive to the bidding documents and who has offered the 
lowest Evaluated Bid Price pursuant to Clause 30, provided that such bidder has been 
determined to be (a) eligible in accordance with the provisions of Sub-Clause 4.1, and (b) 
qualified in accordance with the provisions of Clause 5. 

 

32 EMPLOYER'S RIGHT TO ACCEPT ANY BID AND TO REJECT ANY OR ALL BIDS 
32.1 The Employer reserves the right to accept or reject any bid, and to annul the bidding process 

and reject all bids, at any time prior to award of contract, without thereby incurring any liability 
to the affected bidder or bidders or any obligation to inform the affected bidder or bidders of 
the grounds for the Employer's action. 

 

33 NOTIFICATION OF AWARD 
33.1 Prior to expiration of the period of bid validity prescribed by the Employer, the Employer will 

notify the successful bidder in writing or by cable confirmed by registered letter that its bid has 
been accepted.  This letter (hereinafter and in the Conditions of Contract called "Letter of 
Acceptance") shall specify the sum, which the Employer will pay the Contractor in 
consideration of the execution and completion of the works and the remedying of any defects 
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therein by the Contractor as prescribed by the contract (hereinafter and in the Conditions of 
Contract called "the Contract Price"). 

33.2 At the same time that the Employer notifies the successful bidder that his bid has been 
accepted, the Employer shall notify the other bidders that their bids have been unsuccessful and 
that their bid securities will be returned as promptly as possible, in accordance with sub-clause 
17.4. 

34 SIGNING OF AGREEMENT 
34.1 At the same time that the Employer notifies the successful bidder that its bid has been accepted, 

the Employer will send the bidder the Agreement in the form provided in the bidding 
documents, incorporating all agreements between the parties. 

Within 14 days of receipt of the Agreement, the successful bidder shall sign the Form of 
Agreement and return it to the Employer, together with the required performance security.
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35 PERFORMANCE SECURITY 
 
35.1 Within 28 days of receipt of the Letter of Acceptance from the Employer, the successful bidder 

shall furnish to the Employer a performance security in the form stipulated in the Conditions of 
contract. The form of performance security provided in Section 8 of the bidding documents 
shall be used. 

35.2 The successful bidder shall provide a performance security in the form of an Unconditional 
Bank Guarantee from a reputable bank located in Kenya. 

35.3 Failure by the successful Bidder to lodge the required Performance Guarantee within 60 days of 
the receipt of the Letter of Acceptance shall constitute sufficient grounds for the annulment of 
the Award and forfeiture of the Bid Surety; in which event the Employer may make the award 
to another bidder or call for new bids. 

 

36 CONTRACT EFFECTIVENESS 
36.1 The Contract will be effective only upon signature of the Agreement between the Contractor 

and the Employer. 
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SECTION 5: QUALIFICATION CRITERIA 

 
This Section contains all the factors, methods and criteria that the Employer shall use to evaluate 

applications. The information to be provided in relation to each factor and the definitions of the 

corresponding terms are included in the respective Application Forms. 

 

Contents 
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7. Schedule of the major items of plant to be used on the proposed contract. ............................... 1 
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Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture Submission 

Requirements All Parties 
Combined 

Each 
Party One Party 

1. Eligibility 
1.1 Eligibility  

Nationality in 
accordance with Sub-
Clause 4.1. 

 
Must meet 
requirement 

Existing or 
intended JV 
must meet 
requirement 

 
Must 
meet 
require
ment 

 
N / A 

 
Section 7, 
Schedule 1 

1.2 Conflict of 
Interest 

No conflicts of interest 
in Sub-Clause 4.2. 

Must meet 
requirement 

Existing or 
intended JV 
must meet 
requirement 

 
Must 
meet 
require
ment 

 
N / A 

 
Section 7, 
Schedule 1 

1.3 Employer 
Ineligibility 

Not having been 
declared ineligible by 
the Employer, as 
described in Sub-Clause 
4.3. 

Must meet 
requirement 

Existing JV 
must meet 
requirement 

Must 
meet 
require
ment 

 
N / A 

 
Section 7, 
Schedule 1 

1.4 Incorporation 
& Registration 

Pursuant to sub-clause 
4.1 the following shall 
be provided; 
- Certified Copy of 
Certificate of 
incorporation to show 
that the applicant is a 
registered company and 
legally authorised to do 
business in Kenya 
 

Must meet 
requirement 

Must meet 
requirement 

 
Must 
meet 
require
ment 

 
N/A 

 
Section 7, 
Schedule 1 
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Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture Submission 

Requirements All Parties 
Combined 

Each 
Party One Party 

- Proof of registration 
with the National 
Construction Authority 
(NCA) in Class NCA 1 
as a Paved Roads 
Contractor 

1.5 Submission of 
the Bid 
Document  

All pages of the 
submitted documents to 
be serialized/paginated 
by the Bidder.   

 
Must meet 
requirement 

 
Must meet 
requirement 

 
Must 
meet 
require
ment 

 
Must meet 
requirement 

Instructions to 
Bidders, Section 
D clause 21.1 
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Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture Submission 

Requirements All Parties 
Combined 

Each 
Party One Party 

2. Historical Contract Non-Performance 
2.1 History of 

Non-
Performing 
Contracts 

Non-performance of a 
contract did not occur 
within the last five (5) 
years prior to the 
deadline for application 
submission based on all 
information on fully 
settled disputes or 
litigation.  A fully 
settled dispute or 
litigation is one that has 
been resolved in 
accordance with the 
Dispute Resolution 
Mechanism under the 
respective contract, and 
where all appeal 
instances available to 
the applicant have been 
exhausted.  

Must meet 
requirement by itself 
or as party to past or 
existing JV 

N / A Must 
meet 
require
ment by 
itself or 
as party 
to past 
or 
existing 
JV 

N / A  
Section 7, 
Schedule 6 

2.2 Pending 
Litigation 

All pending litigation 
shall in total not 
represent more than 
thirty percent (30%)] of 
the Applicant's net 
worth and shall be 
treated as resolved 
against the Applicant.  

Must meet 
requirement by itself 
or as party to past or 
existing JV 

N / A Must 
meet 
require
ment by 
itself or 
as party 
to past 
or 

N / A  
Section 7, 
Schedule 10 
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Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture Submission 

Requirements All Parties 
Combined 

Each 
Party One Party 

existing 
JV 

3. Financial Situation 
3.1 Financial 

Performance 
Submission of audited 
accounts or if not 
required by the law of 
the applicant's country, 
other financial 
statements acceptable to 
the Employer, for the 
last three [3] years to 
demonstrate: 
(a) the current 
soundness of the 
applicant’s financial 
position and its 
prospective long-term 
profitability, and  
(b) capacity to have a 
cash flow amount of 
min. Kshs 750 Million 
equivalent working 
capital 

Must meet 
requirement 
 
 
 
 
 
 
(a) Must meet 
requirement 
 
(b) Must meet 
requirement 

N / A 
 
 
 
 
 
 
 
(a) N / A 
 
 
(b) Must 
meet 
requirement 

Must 
meet 
require
ment 
 
 
 
 
 
 
(a) Must 
meet 
require
ment 
 
(b) N / 
A 

N / A 
 
 
 
 
 
 
 
(a)N / A 
 
 
(b) N / A 

 
Section 7, 
Schedule 9 
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Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture Submission 

Requirements All Parties 
Combined 

Each 
Party One Party 

3.2 Average 
Annual 
Construction 
Turnover 

Minimum average 
annual construction 
turnover of KShs. ONE 
BILLION calculated as 
total certified payments 
received for contracts in 
progress or completed, 
within the last three 
[(3)] years 

Must meet 
requirement 

Must meet 
requirement 

Must 
meet 
((100-
50)/(n-
1))% of 
the 
require
ment 
where 
n= 
number 
of joint 
venture 
member
s 

Must meet 
fifty (50%) 
percent of 
the of the 
requirement 

 
Section 7, 
Schedule 9 

4. Experience 
4.1 General 

Construction 
Experience  

Experience under 
construction contracts in 
the role of contractor, 
subcontractor, or 
management contractor 
for at least the last two 
(2) years prior to the 
applications submission 
deadline 

Must meet 
requirement 

N / A Must 
meet 
require
ment 

N / A  
Section 7, 
Schedule 6 

4.2 
(a) 

Specific 
Construction 
Experience 

Participation as 
contractor, management 
contractor or 
subcontractor, in at least 

Must meet 
requirement 

Must meet 
requirement 

N / A Must meet 
requirement 
for one 
contract  

 
Section 7, 
Schedule 6 
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Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture Submission 

Requirements All Parties 
Combined 

Each 
Party One Party 

two (2) contracts, each 
with a value of at least 
KShs. 500 Million 
(Five hundred million), 
that have been 
successfully and 
substantially completed 
and that are similar to 
the proposed works. The 
similarity shall be based 
on the physical size, 
complexity, 
methods/technology or 
other characteristics as 
described in Section 6, 
Scope of Works 

4.2(b
) 

  b) For the above or other 
contracts executed 
during the period 
stipulated in 4.2(a) 
above, a minimum 
construction experience 
in at least one (1) of: 
- Rehabilitation of 

bitumen roads. 
- New Construction to 

bitumen standards.  
- New construction of 

bridges and 
approach roads 

Must meet 
requirements 

Must meet 
requirement 

N / A Must meet 
requirement 

 
Section 7, 
Schedule 6 
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Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture Submission 

Requirements All Parties 
Combined 

Each 
Party One Party 

- Other similar road 
works including 
gravel, concrete 
paving blocks, 
concrete etc. 

4.3 Work 
Methodology 

Submission of a brief 
work methodology in 
accordance with sub-
clause 5.3 

Should demonstrate 
understanding of the 
scope of works and 
other general 
requirements 

Should 
demonstrate 
understandin
g of the 
scope of 
works and 
other general 
requirements 
 

N/A N/A  
Section 7, 
Schedule 11 
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6. Site Staff 
  

 
 
Site Agent 
 
 
 
 
 
 
 
Dep. Site 
Agent/ Site 
Engineer 
 
 
 
 
Senior Foreman 
 
 
 
 
 
 
 
Site Surveyor 
 
 
 
 
 
 

The site staff shall 
possess minimum levels 
set below; 
Qualification = 
Bachelors in Civil Eng     
= Reg. Eng   
General Experience = 7 
yrs 
Specific Experience  = 5 
Yrs 
 
Qualification = 
Bachelors in  Civil Eng 
General Experience = 5 
yrs 
Specific Experience = 3 
Yrs 
 
Qualification = 
Diploma. Civil 
Eng 
General Experience = 7 
yrs 
Specific Experience  = 5 
Yrs 
 
Qualification = 
Diploma, Survey 
General Experience = 7 
yrs 
Specific Experience  = 5 
Yrs 
 

Must meet 
requirements 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Must meet 
requiremen
ts 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

N/A 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

N/A 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Section 7, Schedule 
5 
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Foremen 
 
 
 
 
 
 

Qualification = 
Certificate Civil Eng 
General Experience = 7 
yrs 
Specific Experience  = 5 
Yrs 
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7. Schedule of the Major Items of Plant to Be Used On the Proposed Contract. 
 

The Bidder must indicate the core plant and equipment considered by the company to be 
necessary for undertaking the project together with proof ownership. (* Mandatory minimum 
number of equipment required by the Employer for the execution of the project that the bidder 
must make available for the Contract). 

Item 
No. Equipment Details 

Minimum 
Number 
Required 

for the 
execution 

of the 
Contract 

No. of 
owned 
by the 
Bidder 

 
 

No. 
To be 
leased 
by the 
bidder 

No. to 
be 

availed 
for the 
project 

No of 
equipment 
to be made 
available 
for the 

Contract 
by the 
Bidder 

 
1 

 
A) General plant 

 
1. Primary/Secondary 

/Crusher Unit/Power 
Screen Min capacity 
60/hr 

2. Concrete batching 
plant Min Cap 
20m3/hr 

 
Subtotal for A 

 

 
 
 

Optional 
 

Optional 
 
 

 

 

 

 

 
2 

B) Bituminous Plants 
 

1. Bitumen pressure 
distributor 

 
2. Bitumen heater tank 

(10,000 litres) 
 
3. Asphalt plant 
 
4. Paver 

 
5. Chips Spreader 
 
 

Subtotal for B 
 
 
 
 

 
1 
 

 
Optional 

 
Optional 

 
1 
 
1 
 
 
3 
 

 

 

 

 

 
3 

 
C) Compactors 
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Item 
No. Equipment Details 

Minimum 
Number 
Required 

for the 
execution 

of the 
Contract 

No. of 
owned 
by the 
Bidder 

 
 

No. 
To be 
leased 
by the 
bidder 

No. to 
be 

availed 
for the 
project 

No of 
equipment 
to be made 
available 
for the 

Contract 
by the 
Bidder 

1. Vibrating compaction 
plate 300mm wide 

 
2. Vibrating compaction 

plate 600mm wide 
 
Subtotal for C 

 
 
 

 
1 
 
1 
 
2 
 

 
4 

D) Compressors 
 
1. Medium rock drill (1.5 

m3/min) 
 
2. Heavy rock drill (1.5 

m3/min) 
 

Subtotal for D 
 

 
 
1 
 
1 
 
 
3 
 

 

 

 

 

 
5 

 
E) Concrete Equipment 
 
1. Mobile concrete mixers 
 
2. Truck mounted mixers 
 
3. Concrete vibrators 

 
4. Continuous pugmill mixer 

 
Subtotal for E 

 

 
 
2 
 

Optional 
 
2 
 

Optional 
 

4 
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Item 
No. Equipment Details 

Minimum 
Number 
Required 

for the 
execution 

of the 
Contract 

No. of 
owned 
by the 
Bidder 

 
 

No. 
To be 
leased 
by the 
bidder 

No. to 
be 

availed 
for the 
project 

No of 
equipment 
to be made 
available 
for the 

Contract 
by the 
Bidder 

 
6 

 
F) Transport (Tippers, 

dumpers, water tankers) 
 
1. 4x2 tippers payload 7-12 

tonnes 
 
2. 6x4 tippers payload 16-20 

tonnes 
 
3. Articulated trailers (low 

loaders) 
 
4. Dump trucks 
 
5. Flatbed lorries 
 
6. Water tankers (18,000-

20,000 lts capacity) 
 

7. Water tankers (8,000-
10,000 lts capacity) 
 
Subtotal F 

 

 
 
 
 
4 
 
 
6 
 
 
1 
 
 

Options 
 
2 
 

Optional 
 
 
2 
 
 

15 

 

 

 

 

 
7 
 

 
G) Earth moving 

equipment 
 
1. Tractor dozers with dozer 

attachment (D6-D9 
 
2. Tracked loaders 
 
3. Wheel loaders 
 
4. Motor scrappers 
 
5. Motor graders (93-

205KW) 
 
6. Trench excavators 

 
 

 
 
 
1 
 

Optional 
 
2 
 

Optional 
 
3 
 
 

Optional 
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Item 
No. Equipment Details 

Minimum 
Number 
Required 

for the 
execution 

of the 
Contract 

No. of 
owned 
by the 
Bidder 

 
 

No. 
To be 
leased 
by the 
bidder 

No. to 
be 

availed 
for the 
project 

No of 
equipment 
to be made 
available 
for the 

Contract 
by the 
Bidder 

 
Subtotal G 

 
 

 
6 
 

 
 
8 

 
H) Diesel Generators 
 
1. Diesel generators (15-

200KVa) 
 
Subtotal H 

 

 
 
 
2 
 
 
2 

    

 
9 

I) Excavators 
 
1. Hydraulic crawler 

mounted (7-10 tonnes) – 
0.25-0.4m3 SAE bucket 

 
2. Hydraulic wheel mounted 

(10-16 tonnes) – 0.4-
0.6m3 SAE bucket 

 
Subtotal for I 

 
 
 
1 
 
 
 
1 
 
 
2 

    

 
10 

 
J) Rollers 

 
1. Self-propelled single drum 

vibrating (various types, 
12 tonnes and above) 

 
2. Pneumatic rubber tyre (1-

2 tonnes/wheel) 
 
3. Sheep foot roller 

 
4. Double drum vibrating 

pedestrian roller 
 

Subtotal for J 
 

 
 
 
 

2 
 
 
2 
 
 

Optional 
 
2 
 

 
6 
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Item 
No. Equipment Details 

Minimum 
Number 
Required 

for the 
execution 

of the 
Contract 

No. of 
owned 
by the 
Bidder 

 
 

No. 
To be 
leased 
by the 
bidder 

No. to 
be 

availed 
for the 
project 

No of 
equipment 
to be made 
available 
for the 

Contract 
by the 
Bidder 

11 K) Stabilization 
 

1. Pulvimixer 
 

Subtotal for K 

 
 
1 
 
1 

 
 
We hereby certify that notwithstanding the list of plant detailed above, we will provide 
sufficient, suitable and adequate plant in good working order for the successful completion of 
works. 
 
 
…………………………………   ………………………………. 
(Signature of Contractor)     (Date) 
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SECTION 6:  

 

CONDITIONS OF CONTRACT 
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SECTION 6A: CONDITIONS OF CONTRACT PART I: GENERAL CONDITIONS OF 

CONTRACT 

 

The Conditions Of Contract Part 1 – General Conditions shall be those forming Part 1 of the 

Conditions of Contract for works of Civil engineering construction Fourth Edition 1987, reprinted in 

1992 with further amendments, prepared by the Federation Internationale des Ingenieurs Conseils 

(FIDIC) 

 

Copies of the FIDIC Conditions of Contract can be obtained from: 

 

FIDIC Secretariat 

P.O. Box 86 

CH-1000 Lausanne 12 

Switzerland 

Telephone: + 41 21 654 44 11 

Fax:  + 41 21 653 54 32 

E-mail: fidic@pobox.com 

WWW:  http://www.fidic.org 

 

Or 

 

The Association of Consulting Engineers of Kenya 

P.O Box 72643-00200 

NAIROBI 

The Professional Centre 

Parliament Road 

Nairobi-Kenya 

Tel: 2249085 

E-mail:acek@mitsuminet.com 

 

 

mailto:fidic@pobox.com
http://www.fidic.org/
mailto:acek@mitsuminet.com
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SECTION 6B: CONDITIONS OF CONTRACT PART II: (CONDITIONS OF 

PARTICULAR APPLICATION) 

The following Conditions of Particular Application shall supplement the General Conditions of 

Contract.  Whenever there is a conflict, the provisions herein shall prevail over those in the General 

Conditions of Contract.  The Particular Condition is preceded by the corresponding clause number of 

the General Conditions to which it relates. 
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CONDITIONS OF CONTRACT PART II (CONDITIONS OF PARTICULAR 
APPLICATION) 

 
SUB-CLAUSE 1.1 – DEFINITIONS 
 
Amend this sub-clause as follows: 
(a)  (i) The “Employer” is the Government of Kenya, represented by the Director General,  
 Kenya Rural Roads Authority. 

(iv) The “Engineer” is the Director (Development) , Kenya Rural Roads 
Authority. 

 
(b)  (i) Insert in line 2 after the Bills of Quantities”, the following, “the rates entered by the 
Contractor (whether or not such rate be employed in computation of the Contract Price),” 
 
Amend sub-paragraph (b) (v) of Sub-Clause 1.1 by adding the following words at the end: 
The word “BID” is synonymous with “Tender” and the word “Appendix to BID” with “Appendix to 
Tender” and the word “BID documents” with “bidding documents”. 
 
Add the following at the end of this sub-clause: 
(h) (i) “Materials” means materials and other things intended to form or forming part of the 
Permanent Works. 
 
SUB-CLAUSE 2.1  - ENGINEER’S DUTIES AND AUTHORITY. 
 
With reference to Sub-Clause 2.1 (b), the following shall also apply: The Engineer shall obtain the 
specific approval of the Employer before taking any of the following actions specified in Part 1: 
 (a) Consenting to the sub-letting of any part of the works under Clause 4; 

(b) Certifying additional cost determined under Clause 12; 
(c) Determining an extension of time under Clause 44; 
(d) Issuing a variation under Clause 51; 

 (e) Fixing rates or prices under Clause 52 
 
SUB-CLAUSE 5.1 - LANGUAGE AND LAW 
 

(a) The Contract document shall be drawn up in the ENGLISH LANGUAGE. Communication 
between the Contractor and the Engineer’s Representative shall be in this given language. 

(b) The Laws applicable to this Contract shall be the Laws of the Republic of Kenya. 
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SUB-CLAUSE 5.2 – PRIORITY OF CONTRACT DOCUMENTS 
 
Delete the documents listed 1-6 and substitute: 
(1) The Contract Agreement (if completed) 
(2) The Notification of Award  
(3) The Letter of Acceptance; 
(4) The Bid and Appendix to Bid; 
(5) The Conditions of Contract Part II; 
(6) The Conditions of Contract Part I; 
(7) The Special Specifications; 
(8) The Standard Specification for Road and Bridge Construction, 1986; 
(9) The Drawings; 
(10) The priced Bills of Quantities 
(11)  Other documents as listed in the Appendix to form of Bid 
 
SUB-CLAUSE 10.1 - PERFORMANCE SECURITY 
 
Replace the text of Sub-clause 10.1 with the following: 
 
“The Contractor shall provide security in, respect of the value of the BID SUM 1 for upgrading 
works, for his proper performance of the Contract within 28 days after receipt of the Letter of 
Acceptance. The Performance Security shall be in the form of a bank guarantee, as stipulated by the 
Employer in the Appendix to Bid. The performance security shall be denominated in the types and 
proportions of currencies in which the contract price is payable. The Contractor shall notify the 
Engineer when providing the Performance Security to the Employer”. 
 
At the start of the performance based contract and before release of the performance guarantee for 
upgrading works, The Contractor shall provide security in, in respect of the value of the BID SUM 
2 for performance based maintenance works for his proper performance of the Contract within 28 
days after the date of issue of the Substantial Completion Certificate. The Performance Security shall 
be in the form of a bank guarantee, as stipulated by the Employer in the Appendix to Bid. The 
performance security shall be denominated in the types and proportions of currencies in which the 
contract price is payable. The Contractor shall notify the Engineer when providing the Performance 
Security to the Employer”. 
 
“If the performance security is a bank guarantee, it shall be issued either (a) by a bank located in the 
country of the Employer or a foreign bank through a correspondent bank located in the country of the 
Employer, or (b) directly by the foreign bank that has been determined in advance to be acceptable to 
the Employer. 
 
“Without limitation to the provisions of the preceding paragraph, whenever the Engineer determines 
an addition to the Contract Price as a result of a change in cost, the Contractor, at the Engineers 
written request, shall promptly increase the value of the Performance Security by an equal 
percentage”.  
 
SUB-CLAUSE 10.2 - VALIDITY OF PERFORMANCE SECURITY 
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Replace the text of Sub-clause 10.2 with the following: 
 
  “The Performance Security in respect of the value of the BID SUM 1 for upgrading works shall 
be valid for the contract period, defect liability period (12 months) plus 28 days after the date of issue 
of the Substantial Completion Certificate. The security shall be returned to the Contractor within 14 
days of expiration”. 
 
“The Performance Security in respect of the value of the BID SUM 2 for performance based 
maintenance works shall be valid until a date 28 days after the date of expiry of the performance 
based maintenance contract. The security shall be returned to the Contractor within 14 days of 
expiration”. 
 
SUB-CLAUSE 10. 3- CLAIMS UNDER PERFORMANCE SECURITY 
 
Delete the entire sub-clause 10.3. 
 
SUB-CLAUSE 10. 4- COST OF PERFORMANCE SECURITY 
 
The cost of complying with the requirements of this clause shall be borne by the Contractor. 
 
SUB-CLAUSE 11. 1- INSPECTION OF SITE 
 
Delete the last paragraph completely and replace with the following: 
 
“The Employer in no way guarantees completeness nor accuracy of the soil, materials, subsurface 
and hydrological information made available to the Contractor at the time of BIDDING or at any 
other time during the period of the Contract, and the Contractor shall be responsible for ascertaining 
for himself all information as aforesaid for the execution of works and his BID shall be deemed to 
have been priced accordingly”. 
 
SUB-CLAUSE 11.2  - ACCESS TO DATA 
 
Data made available by the Employer in accordance with Clause 11.1 shall be deemed to include data 
listed elsewhere in the Contract as open for inspection at the address stipulated in the Appendix to 
Bid. 
 
SUB-CLAUSE 14.1 PROGRAM TO BE SUBMITTED 
 
The time within which the program shall be submitted shall be as specified in the Appendix to the 
Form of Bid. This detailed program shall be based upon the program submitted by the Contractor as 
part of his BID, where this was required, and shall in no material manner deviate from the said 
program. 
 
The program shall be in the form of a Critical Path Method Network (CPM Network) showing the 
order of procedure and a description of the construction methods and arrangements by which the 
Contractor proposes to carry out the works .It should also be supplemented by a time–bar chart of the 
same program. The program shall be coordinated with climatic, groundwater and other conditions to 
provide for completion of the works in the order and by the time specified. The program shall be 
revised at three-month intervals and should include a chart of the principle quantities of work forecast 
for execution monthly. 
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The Contractor shall submit to the Engineer not later than the day or date mentioned in the Appendix 
to the Form of Bid, a general description of his proposed arrangements and methods for the execution 
of the Works, including temporary offices, buildings, access roads, construction plant and its intended 
production output, working shift arrangements, labour strength, skilled and unskilled, supervision 
arrangements, power supply arrangements, supply of materials including a materials utilization 
program, stone crushing, aggregate production and storage, cement handling, concrete mixing and 
handling, methods of excavation, dealing with water, testing methods and facilities. 
 
During the execution of the works, the Contractor shall submit to the Engineer full and detailed 
particulars of any proposed amendments to the arrangements and methods submitted in accordance 
with the foregoing. If details of the Contractors proposals for Temporary Works are required by the 
Engineer for his own information the Contractor shall submit such details within (14) fourteen days 
of being requested to do so. 
 
The various operations pertaining to the works shall be carried out in such a progressive sequence as 
will achieve a continuous and consecutive output of fully completed road-works inclusive of all 
bridge works and culverts within the time limits specified in the Contract. Generally the Contractor 
shall start at one end of the road and progress continuously towards the other without leaving any 
isolated section or sections of uncompleted road provided always that the site of the works has been 
acquired in its entirety and the encumbrances and services thereon removed. 
 
The Contractor shall allow in his programme for the following public holidays per calendar year 
during which the Contractor shall not be permitted to work. 

• New Years Day (1st January) 
• Good Friday 
• Easter Monday 
• Labour day (1st May) 
• Madaraka Day (1st June) 
• IddUlFitr 
• Mashujaa Day (20th October) 
• Jamhuri day (12th December) 
• Christmas Day (25th December) 
• Boxing day (26th December) 

 
The Contractor shall also allow per calendar year for a further two unspecified public holidays which 
may be announced by the Government of Kenya with no prior notification upon which he shall not be 
permitted to work. 
 
SUB-CLAUSE 14.3- CASH FLOW ESTIMATE 
 
The time within which the detailed cash flow estimate shall be submitted shall be as specified in the 
Appendix to the Form of Bid. 
 
SUB-CLAUSE 15.1- CONTRACTOR’S SUPERINTENDENCE 
 
Add the following at the end of the first paragraph of sub-clause 15.1: 
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“The Contractor shall, within seven (7) days of receipt of the Engineer’s order to commence the 
works inform the Engineer in writing the name of the Contractor’s Representative and the anticipated 
date of his arrival on site.” 
 
Add the following Sub-clause 15.2 
 
SUB-CLAUSE 15.2-LANGUAGE ABILITY AND QUALIFICATIONS OF CONTRACTOR’S 
AUTHORISED AGENT 
 
The Contractor’s Representative on the site shall be the Site Agent who shall be a Professional 
Engineer registered by The Engineer’s Act, 2011 or have equivalent status approved by the Engineer 
and shall be able to read and write in English. 
 
The Contractor’s Agent or Representative shall have at least 7 years relevant experience as a 
Professional Engineer i.e. 7years from the date of registration as  
 
SUB-CLAUSE 16.2- ENGINEER AT LIBERTY TO OBJECT 
 
At the end of this Clause add, 
 
“by a competent substitute approved by the Engineer and at the Contractor’s own expense.” 
 
Add the following Sub-Clauses 16.3 and 16.4: 
 
SUB-CLAUSE 16.3-QUALIFICATION AND LANGUAGE ABILITY OF 
SUPERINTENDING STAFF 
 
The Contractor’s superintending staff shall meet the following minimum qualifications: 

(a). Should have a working knowledge of English or Kiswahili. Should any of the superintending 
staff not be able to meet this condition, the Contractor shall propose to the Engineer 
arrangements for provision of a sufficient number of interpreters of approved qualifications. 
The Engineer, at his discretion, may amend, approve or reject such arrangements or reject 
deployment of superintending staff not meeting the language requirements. The Engineer may 
at any time during the duration of the Contract amend any approved arrangements made for 
interpreters, which shall be implemented at the Contractors expense. 

(b) The key staff listed below must have academic qualifications from Government recognised 
institutions or equivalent institutions of the levels set out in Section 5, Part 6. 

• Site Agent 

• Deputy Site Agent 

• Site Engineer  

• Senior Foreman 

• Site Surveyor  

• Foremen 
(c) The key staff listed below must have minimum experience set out in Section 5, Part 6: 

• Site Agent 

• Deputy Site Agent 
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• Site Engineer  

• Senior Foreman 

• Site Surveyor  

• Foremen 
(d) Qualifications as above shall be subject to verification and approval on site by the Engineer or 

his representative on site before commencement of the said works. 
 
SUB-CLAUSE 16.4 – EMPLOYMENT OF LOCAL PERSONNEL 
 
The Contractor will be required to the extent practicable and reasonable, to employ staff and labour 
with appropriate qualifications and experience who are Kenya citizens. Employment of foreign 
nationals shall be made only when the contractor has demonstrated that such skills are not locally 
available. 
 
SUB-CLAUSE 19.1- SAFETY, SECURITY AND PROTECTION OF THE ENVIRONMENT 
 
Add sub-paragraph (d) to Sub-Clause 19.1 as follows: 
 
d) Notwithstanding the Contractor’s obligation under paragraph (a), (b) and (c) of Sub- 

Clause 19.1 of the Conditions of Contract, the Contractor shall observe the following measure with 
a view to reducing or eliminating adverse environmental effects by the site works: 
 

(i) All quarries and borrow pits shall be filled and landscaped to their 
original state after extraction of construction material; 

(ii) Soil erosion due to surface runoff or water from culverts or other 
drainage structures should be avoided by putting in place proper 
erosion control measures that shall include, but are not limited to 
grassing and planting of trees; 

(iii) Long traffic diversion roads shall be avoided so as to minimize the 
effect of dust on the surrounding environment. In any case all 
diversions shall be kept damp and dust free; 

(iv) Spillage of oils, fuels and lubricants shall be avoided and if spilt, shall 
be collected and disposed off in such a way as not to adversely affect 
the environment; 

(v) Rock blasting near settlement areas shall be properly coordinated with 
the relevant officers of the Government so as to minimize noise 
pollution and community interference. 

 
 
SUB-CLAUSE 20.4 - EMPLOYERS RISKS 

Delete Sub-paragraph (h) and substitute with; 
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(h) any operation of the forces of nature (in-so-far as it occurs on site) which an experienced 
contractor: 
(i) could not have reasonably foreseen, or 

(ii) could reasonably have foreseen, but against which he could not reasonably have taken 
at least one of the following measures: 

(A) prevent loss or damage to physical property from occurring by taking appropriate 
measures or 

(B) insure against such loss or damage. 
 
SUB-CLAUSE21.1 - INSURANCE OF WORKS AND CONTRACTOR’S EQUIPMENT 
 
Delete the first sentence of this Clause and replace with the following: 
 
“Prior to commencement of the Works the Contractor shall, without limiting his or the Employer’s 
obligations and responsibilities under Clause 20, insure to the satisfaction of the Employer:” 
 
Add the following words at the end of Sub-paragraph (a) and immediately before the last word of 
Sub-paragraph (b) of Sub-Clause 21.1: 
 
“It being understood that such insurance shall provide for compensation to be payable in the types 
and proportions of currencies required to rectify the loss or damage incurred” 
 
 
SUB-CLAUSE 21.2 – SCOPE OF COVER 
 
Amend sub-paragraph (a) of Sub-Clause 21.2 as follows: 
 
Delete words “from the start of work at the site” and substitute the words “from the first working day 
after the Commencement Date” 
 
Add the following as Sub-paragraph (c) under Sub-Clause-Clause 21.2 
 
(c) It shall be the responsibility of the Contractor to notify the insurance company of any change in 
the nature and extent of the Works and to ensure the adequacy of the insurance coverage at all times 
during the period of the Contract. 
 
SUB-CLAUSE 21.4 - EXCLUSIONS 
 
Amend Sub-Clause 21.4 to read as follows: 
 
“There shall be no obligation for the insurances in Sub-Clause 21.1 to include loss or damage caused 
by the risks listed under Sub-Clause 20.4 sub-paragraph (a) to (h) of the General Conditions of 
Contract”. 
 
 
SUB-CLAUSE 23.2 – MINIMUM AMOUNT OF INSURANCE 
 
Add the following at the end of this Clause: 
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“..with no limits to the number of occurrences’. 
 
SUB-CLAUSE 25.1 – EVIDENCE AND TERMS OF INSURANCES 
 
Amend Sub-Clause 25.1 as follows: 
 
Insert the words “as soon as practicable after the respective insurances have been taken out but in any 
case” before the words “prior to the start of work at the site” 
 
Add the following Sub-Clauses 25.6 and 25.7 
 
SUB-CLAUSE 25.6 – INSURANCE NOTICES 
 
Each policy of insurance effected by the Contractor for purposes of the Contract shall include a 
provision to the effect that the Insurer shall have a duty to give notice in writing to the Contractor and 
Employer of the date when a premium becomes payable. This shall not be more than thirty (30) days 
before that date and the policy shall remain in force until thirty (30) days after the giving of such 
notice. 
 
 
 
SUB-CLAUSE 25.7 – NOTIFICATION TO INSURERS 
 
It shall be the responsibility of the Contractor to notify insurers under any of the insurance referred to 
in the preceding clauses 21, 23 and 24 on any matter or event, which by the terms of such insurance 
are required to be so notified. The Contractor shall indemnify and keep indemnified the Employer 
against all losses, claims, demands, proceedings, costs, charges and expenses whatsoever arising out 
of or in consequence of any default by the Contractor in complying with the requirements of this Sub-
Clause whether as a result of avoidance of such insurance or otherwise. 
 
SUB-CLAUSE 28.2 – ROYALTIES 
 
Add at the end of this Sub-Clause the following sentence: 
 
“The Contractor shall also be liable for all payments or compensation if any that are levied in 
connection with the dumping of part or all of any such material.” 
 
 
 
SUB-CLAUSE 29.1 – INTERFERENCE WITH TRAFFIC 
 
Supplement Sub-Clause 29.1 by adding the following sentence at the end: 
 
“The Contractor will be permitted to use existing public roads for access to the site. The Contractor 
shall pay vehicle license tax and road maintenance duty in accordance with relevant regulations and 
shall obtain any necessary permits or licenses from relevant authorities for transporting his 
equipment.” 
 
Add the following sub-clause 29.2: 



 

Tender  No. RWC560________________________________________________________________ 

 

20 

 
SUB-CLAUSE 29.2 – REINSTATEMENT AND COMPENSATION FOR DAMAGES TO 
PERSONS AND PROPERTY 
 
The Contractor shall reinstate all properties whether public or private which are damaged in 
consequence of the construction and, maintenance of the works to a condition as specified and at least 
equal to that prevailing before his first entry on them. 
If in the opinion of the Engineer the Contractor shall have failed to take reasonable and prompt action 
to discharge his obligations in the matter of reinstatement, the Engineer will inform the Contractor in 
writing of his opinion, in which circumstances the Employer reserves the right to employ others to do 
the necessary work of reinstatement and to deduct the cost thereof from any money due or which 
shall become due to the Contractor. 
The Contractor shall refer to the Employer without delay all claims which may be considered to fall 
within the provisions of Clause 22.1. 
 
Add the following Sub-Clauses, 34.2 to 34.8 after Clause 34.1 
 
SUB-CLAUSE 34.2 – CONDITIONS OF EMPLOYMENT OF LABOUR 
 
The Contractor shall be responsible for making all arrangements for and shall bear all costs relating 
to recruitment, obtaining of all necessary visas, permits or other official permission for movements of 
staff and labour. Refusal of or inability by the contractor to obtain any such permits shall not 
constitute a force majeure event and shall not excuse the contractor performing his obligations under 
the contract. 
 
SUB-CLAUSE 34.3 – FAIR WAGES 
 
The Contractor shall, in respect of all persons employed anywhere by him in the execution of the 
Contract, and further in respect of all persons employed by him otherwise than in the execution of the 
Contract in every factory, Workshop or place occupied or used by him for the execution of the 
Contract, observe and fulfil the following conditions: 
 
(a) The Contractor shall pay rates of wages, observe hours of labour and provide conditions of labour, 

housing, amenities and facilities not less favourable than those required by the latest Regulation of 
Wages (Building and Construction Industry) Order as at the time of bid submission, and 
subsequent amendments thereto, or in any wage scales, hours of work or conditions agreed by the 
Ministry of Labour or other Government Departments in consultation with the appropriate wage 
fixing authority and generally recognized by other employees in the district whose general 
circumstances in the trade or industry in which the Contractor is engaged are similar.  

 
(b) In the absence of any rates of wages, hours or conditions of labour so established the Contractor 

shall pay rates of wages and observe hours and conditions of labour which are not less favourable 
than the general level of wages, hours and conditions observed by other Employers whose general 
circumstances in the trade or industry in which the Contractor is engaged are similar. 

 
(c) Where the absence of established rates of wages, hours and conditions of labour or the 

dissimilarity of the general circumstances in the trade of industry in which the Contractor is 
engaged prevent the Contractor from observing rates of wages, hours and conditions of labour 
ascertained under sub-paragraph (a) and (b) above the Contractor in fixing the rates of wages, 
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hours and conditions of labour of his employees shall be guided by the advice of the Labour 
Department. 

 
(d) The Contractor shall recognize the freedom of his employees to be members of trade unions. 
 
(e) The Contractor shall maintain records in English of the time worked by, and the wages paid to, 

his employees. The Contractor shall furnish to the Engineer or Employer, if called upon to do 
so, such particulars of the rates, wages and conditions of labour as the Employer or Engineer 
may direct.  

 
(f) The Contractor shall at all times during the continuance of the contract display, for the 
 information of his employees in every factory, workshop or place occupied or used by him for 
 the execution of the Contract, a copy of this clause together with a notice setting out the general 
 rates of wages, hours and conditions of labour of his employees. 
 
(g) The Contractor shall be responsible for the observance of this clause by sub-Contractors 

employed in the execution of the works. 
 
SUB-CLAUSE 34.4 – BREACH OF FAIR WAGES CLAUSE 
 
Any Contractor or Sub-Contractor who is found to be in breach of Fair Wages Clause shall cease to 
be approved as a Contractor or Sub-Contractor for such period as the Employer may determine. 
 
Should a claim be made to the Employer alleging the Contractor’s default in payment of Fair Wages 
of any workman employed on the Contract and if proof thereof satisfactory to the Employer is 
furnished by the Labour Authority, the Employer may, failing payment by the Contractor, pay the 
claims out of any monies due or which may become due to the Contractor under the Contract. 
 
SUB-CLAUSE 34.5 – RECRUITMENT OF UNSKILLED LABOUR 
 
Any additional unskilled labour which is required by the Contractor for the works and which is not in 
his employ at the time of the acceptance of the BID shall be recruited by the Contractor from the 
Labour Exchange or Exchanges nearest to the site or sites of the work. 
 
SUB-CLAUSE 34.6 – COMPENSATION FOR INJURY 
 
The Contractor shall in accordance with the Workmen’s Compensation Act of the Laws of Kenya and 
any other regulations in force from time to time pay compensation for loss or damage suffered in 
consequence of any accident or injury or disease resulting from his work to any workman or other 
person in the employment of the Contractor or any Sub-contractor. 
 
SUB-CLAUSE 34.7 – LABOUR STANDARDS 
 
(a) The Contractor shall comply with the existing local labour laws, regulations and labour standards 
 
(b) The Contractor shall formulate and enforce an adequate safety program with respect to all work 

under his contract, whether performed by the Contractor or sub-contractor. The Contractor has 
assurance from the Employer of cooperation where the implementation of these safety measures 
requires joint cooperation. 
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(c) Upon written request of the Employer the Contractor shall remove or replace any of his 
employees employed under this Contract. 

 
SUB-CLAUSE 34.8 – MINORITIES AND PERSONS WITH DISABILITIES 
 
The Contractor shall ensure that no more than Two Thirds of either gender is engaged in the 
Contract. 
 
Add the following Sub-Clause 35.2 and 35.3. 
 
SUB-CLAUSE 35.2 – RECORDS OF SAFETY AND HEALTH 
 
The Contractor shall maintain such records and make such reports concerning safety, health and 
welfare of persons and damage to property as the Engineer may from time to time prescribe. 
 
SUB-CLAUSE 35.3 – REPORTING OF ACCIDENTS 
 
The Contractor shall report to the Engineer details of any accident as soon as possible after its 
occurrence. In the case of any fatality or serious accident, the Contractor shall, in addition, notify the 
Engineer immediately by the quickest available means. The Contractor shall also notify the relevant 
authority whenever the Laws of Kenya require such a report. 
 
SUB-CLAUSE 41.1 – COMMENCEMENT OF WORKS 
 
Amend Sub-Clause 41.1 as follows: 
 
Delete the words “as soon as is reasonably possible” in the first sentence and replace with “within the 
period stated in the Appendix to Bid” whether or not the advance payment as provided under Clause 
60.12 shall have been made. 
 
SUB-CLAUSE 43.1 – TIME FOR COMPLETION 
 
Amend Sub-Clause 43.1 as follows: 
 
Delete the words “within the time” to “such extended time” and substitute “by the date or dates stated 
or implied in Clause 14 of these Conditions of Particular Application. 
 
SUB-CLAUSE 44.1 – EXTENSION OF TIME FOR COMPLETION 
 
Add at the end of Sub-Clause 44.1 the following: 
 
“Neither rains falling within the rainy seasons as occurs in Kenya nor floods caused by such rains 
shall be deemed exceptional weather conditions such as may fairly entitle the Contractor to an 
extension of time for the completion of the work.” 
 
 
SUB-CLAUSE 45.1 – RESTRICTION ON WORKING HOURS 
 
Add at the end of Sub-Clause 45.1 the following: 
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“If the Contractor requests permission to work by night as well as by day, then if the Engineer shall 
grant such permission the Contractor shall not be entitled to any additional payments for so doing. All 
such work at night shall be carried out without unreasonable noise or other disturbance and the 
Contractor shall indemnify the Employer from and against any liability for damages on account of 
noise or other disturbance created while or in carrying out night work and from and against all 
claims, demands, proceedings, costs, charges and expenses what-so-ever in regard or in relation to 
such liability. 
 
“In addition the Contractor will be required to provide, for any work carried out at night or 
recognized days of rest, adequate lighting and other facilities so that the work is carried out safely 
and properly. 
 
“In the event of the Engineer granting permission to the Contractor to work double or rotary shifts or 
on Sundays, the Contractor shall be required to meet any additional costs to the Employer in the 
administration and supervision of the Contract arising from the granting of this permission.” 
 
SUB-CLAUSE 47.2 – REDUCTION OF LIQUIDATED DAMAGES 
 
Add the following paragraphs at the end of this Sub-Clause: 
 
“There shall be no reduction in the amount of liquidated damages in the event that a part or a section 
of the Works within the Contract is certified as completed before the whole of the Works comprising 
that Contract. 
 
The Employer shall pay no bonus for early completion of the Works to the Contractor. 
 
The sum stated in the Appendix to Bid as liquidated damages shall be increased by a sum equivalent 
to any additional amount payable by the Employer to the Contractor under clause 70.1 in respect of 
an increase in costs in such a period that would not have been incurred by the Contractor if the works 
had been completed by the due date for completion prescribed by Clause 43.” 
 
SUB-CLAUSE 48.2 – TAKING OVER OF PARTS OF WORKS 
 
Add the following paragraphs at the end of this Sub-Clause: 
 
The minimum section for  Taking Over shall be as described in the Special Specifications 
 
 
SUB-CLAUSE 52.2 – POWER OF ENGINEER TO FIX RATES 
 
Add new Clause 52.2(c) 
 
No change in the unit rates or prices quoted shall be considered for items included in the schedule of 
Day-works rates, or Provisional Sums and items, or for any item in the BOQ.  
 
SUB-CLAUSE 52.4 – DAYWORKS 
 
Add the following at the end of Sub-Clause 52.4: 
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The work so ordered shall immediately become part of the works under the contract. The Contractor 
shall, as soon as practicable after receiving the Day-works order from the Engineer undertake the 
necessary steps for due execution of such work. Prior to commencement of any work to be done on a 
Day-works basis, the Contractor shall give an advance notice to the Engineer stating the exact time of 
such commencement. 
 
SUB-CLAUSE 54.1 – CONTRACTORS EQUIPMENT, TEMPORARY WORKS AND 
MATERIALS:EXCLUSIVE USE FOR THE WORKS 
 
Amend Sub-Clause 54.1 as follows: 
 
Line 5: add “written” between “the” and “consent”. 
 
Delete Sub-Clauses 54.2 and 54.5. 
 
 
SUB-CLAUSE 55.2 – OMMISIONS OF QUANTITIES 
 
Items of Works described in the Bills of Quantities for which no rate or price has been entered in the 
Contract shall be considered as included in other rates and prices in the Contract and will not be paid 
for separately by the Employer. 
 
Add the following Sub-Clause 58.4: 
 
SUB-CLAUSE 58.4 – PROVISIONAL ITEMS 
 
Provisional items shall be read as Provisional Sums and shall be operated as such in accordance with 
Sub-Clauses 58.1 to 58.3. 
 
 
CLAUSE 60: – CERTIFICATES AND PAYMENTS 
 
Clause 60 of the General Conditions is deleted and substituted with the following:- 
 
 
SUB-CLAUSE 60.1 – MONTHLY STATEMENT 
 
The Contractor shall submit a statement to the Engineer at the end of each month, in a tabulated form 
approved by the Engineer, showing the milestone attained by the Contractor and which makes the 
contractor to be entitled for payment. The statement shall include the following items, as applicable; 

• the  value of the Permanent Work executed up to the end of previous milestone 
• Such an amount (not exceeding 75 percent of the value) as the Engineer may consider proper 

on account of materials for permanent work delivered by the Contractor in the site. These 
payments shall be made on for designated materials and only for quantities adequate to cover 
the subsequent Milestone. The designated materials for payment under this provision shall be  

i. Bitumen and Bituminous products (with exclusion of fuels, oils and lubricants) 
ii. Reinforcement and structural steel 
iii. Cement 
iv. Lime 
v. Chippings 
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vi. Aggregates 
• such amount as the Engineer may consider fair and reasonable for any Temporary Works for 

which separate amounts are provided in the Bill of Quantities  
• adjustments under Clause 70 
• any amount to be withheld under retention provisions of Sub-clause 60.3 
• any other sum to which the Contractor may be entitled under the Contract 

 
If the Engineer disagrees with or cannot verify any part of the statement, the Contractor shall submit 
such further information as the Engineer may reasonably require and shall make such changes and 
corrections in the statement as may be directed by the Engineer. In cases where there is difference in 
opinion as to the value of any item, the Engineer’s view shall prevail. 
 
 
SUB-CLAUSE 60.2 - INTERIM PAYMENT CERTIFICATE 
 
Interim Payment Certificates shall be per milestone as agreed between the Employer and the 
Contractor in the Schedule of Payment. 
 
The Contractor shall forward to the Engineer an Interim Payment Certificate based on the milestone 
achieved as corrected above and, should it be necessary in the Engineers opinion, shall promptly 
make any further amendments and corrections to the Interim Payment Certificate. 
 
The Engineer shall not unreasonably withhold certifying an Interim Payment Certificate and in case 
of likely delay in establishing the value of an item, such item may be set aside and the remainder 
certified for payment.  
 
Within 30 days after receipt of the Interim Payment Certificate and subject to the Contractor having 
made such further amendments and corrections as the Engineer may require, the Engineer will 
forward to the Employer the certified Interim Payment Certificate. 
 
Provided that the Engineer shall not be bound to certify any payment under this Clause if the net 
amount thereof, after all retentions and deductions, would be less than the minimum amount of 
Interim Payment Certificate’s stated in the Schedule of Payment. However, in such a case, the 
uncertified amount will be added to the next interim payment, and the cumulative unpaid certified 
amount will be compared to the minimum amount of interim payment. 
 
SUB-CLAUSE 60.3 – PAYMENT OF RETENTION MONEY 
 
A retention amounting to the percentage stipulated in the Appendix to Bid shall be made by the 
Engineer in the first and following Interim Payment Certificates until the amount retained shall reach 
the "Limit of Retention Money" named in the Appendix to Form of BID. 
 
Upon the issue of the Taking-Over Certificate, with respect to the whole of the works one half of the 
retention money shall become due and shall be paid to the Contractor when the Engineer shall certify 
in writing that this section of the works has been substantially completed. 
 
The other half of the retention money will be paid to the contractor when he provides an acceptable 
Bank Retention Guarantee.  
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Upon expiration of the Maintenance Period for the works, the Bank Retention Guarantee will be 
discharged. 
 
Provided that in the event of different Maintenance Periods being applicable to different Sections of 
the Permanent Works pursuant to Clause 48, the expression “expiration of the Maintenance Period “ 
shall, for the purpose of this sub-clause, be deemed to mean the expiration of the latest of such 
periods. 
 
Provided also that if at such time, there remain to be executed by the Contractor any work instructed, 
pursuant to Clause 49 and 50, in respect of the works, the Engineer shall be entitled to withhold 
certification until completion of any such work or so much of the balance of the Retention money as 
shall in the opinion of the Engineer, represents the cost of the remaining work to be executed. 
 
SUB-CLAUSE 60.4– CORRECTION OF CERTIFICATES 
 
The Engineer may in any Interim Payment Certificate make any correction or modification to any 
previous Interim Payment Certificate signed by him and shall have authority, if any work is not being 
carried out to his satisfaction to omit or reduce the value of such work in any Interim Payment 
Certificate. 
 
SUB-CLAUSE 60.5– STATEMENT AT COMPLETION 
 
Not later than 84 days after the issue of the Taking-Over Certificate in respect of the whole of the 
works, the Contractor shall submit to the Engineer a statement at completion showing in detail, in a 
form approved by the Engineer; 
The final value of all work done in accordance with the Contract up to the date stated in such Taking-
Over Certificate. 
(a) Any further sums which the Contractor considers to be due; and 
(b) An estimate of amounts that the Contractor considers will become due to him under the Contract. 
 
Estimate amounts shall be shown separately in the Statement at Completion. The Contractor shall 
amend and correct the Statement as directed by the Engineer and submit a Certificate at Completion 
to be processed as in Sub-Clause 60.2. 
 
SUB-CLAUSE 60.6 – FINAL STATEMENT 
 
Not later than 56 days after the issue of the Defects Liability Certificate pursuant to Sub-Clause 62.1, 
the Contractor shall submit to the Engineer for consideration a draft final statement with supporting 
documents showing in detail, in the form approved by the Engineer; 
(a) The final value of all work done in accordance with the Contract 
(b) Any further sums which the Contractor considers to be due to him. 
If the Engineer disagrees with or cannot verify any part of the draft final statement, the Contractor 
shall submit such further information as the Engineer may reasonably require and shall make such 
changes in the draft as may be required. 
 
SUB-CLAUSE 60.7– DISCHARGE 
 
Upon submission of the Final Statement, the Contractor shall give to the Employer, with a copy to the 
Engineer, a written discharge confirming that the total of the Final statement represents full and final 
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settlement of all monies due to the Contractor arising out of or in respect of the Contract. Provided 
that such discharge shall become effective only after payment under the Final Payment Certificate 
issued pursuant to Sub-Clause 60.8 has been made and the Performance Security referred to in Sub-
Clause 10.1 has been returned to the Contractor. 
 
SUB-CLAUSE 60.8 – FINAL PAYMENT CERTIFICATE 
Upon acceptance of the Final Statement as given in Sub-Clause 60.6, the Engineer shall prepare a 
Final Payment Certificate which shall be delivered to the Contractor's authorized agent or 
representative for his signature. The Final Payment Certificate shall state: 
 

(a) The final value of all work done in accordance with the Contract; 
(b) After giving credit to the Employer for all amounts previously paid by the Employer, the 

balance, if any, due from the Employer to the Contractor or the Contractor to the 
Employer. 

 
Final Certificate shall be issued for any sum due to the Contractor even if such is less than the sum 
named in the Appendix to the Form of BID. 
 
SUB-CLAUSE 60.9– CESSATION OF EMPLOYER’S LIABILITY 
 
Unless the Contractor notifies the Engineer of his objection to the Final Certificate within fourteen 
days of delivery thereof he shall be deemed to have agreed that he accepts the total Contract Price as 
set out in the Final Certificate as full settlement for all work done under the Contract including any 
variations and omissions thereof but excluding any variations and claims previously made in writing. 
 
SUB-CLAUSE 60.10 – TIME FOR PAYMENT 
 
The amount due to the Contractor under any Interim Payment Certificate or Final Payment Certificate 
issued pursuant to this Clause or to any other term of the Contract, shall, subject to Clause 47, be paid 
by the Employer to the Contractor as follows: 

(i) In the case of Interim Payment Certificate, within the time stated in the Appendix to Form 
of Bid, after the Engineer has signed the Interim Payment Certificate. 

(ii) In the case of the Final Payment Certificate pursuant to Sub-clause 60.8, within the time 
stated in the Appendix to Form of Bid, after the Engineer has signed the Final Payment 
Certificate. 

(iii) In the event of the failure of the Employer to make payment within the times stated, the 
Employer shall make payment to the Contractor of simple interest at a rate equal to two 
percentage points above the average bank lending rates obtained from Central Bank of 
Kenya. The provisions of this sub-clause are without prejudice to the Contractor’s 
entitlements under Clause 69 or otherwise. 

 
SUB-CLAUSE 60.11 – CURRENCY OF PAYMENT 
 
The Contract Price shall be designated in Kenyan Currency. 
 
All work performed by the Contractor under the Contract shall be valued in Kenya Shillings using the 
rates and prices entered in the Bills of Quantities together with such other increases to the Contract 
Price, except for variation of price payments in accordance with Clause 70.1. 
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SUB-CLAUSE 60.12 – ADVANCE PAYMENT 
 
“The Employer will make an interest free advance payment to the Contractor for the cost of 
mobilization in respect of the Works, in a lump sum of 10% of the Contract Sum. Payment of such 
advance amount will be due under a separate certification by the Engineer after: 
 
(i) Provision by the Contractor of the Performance Security (Unconditional bank guarantee) in 

accordance with Clause 10 of the Conditions of Contract, and 
 

(ii) Provision by the Contractor of a Bank Guarantee (Unconditional bank guarantee) for the full 
amount of advance payment which shall remain effective until the advance payment has been 
completely repaid by the Contractor out of current earnings under the Contract and certified 
accordingly by the Engineer. 

 
A form of Bank guarantee acceptable to the Employer is included in the Tender Documents. The 
advance payment shall be used by the Contractor exclusively for mobilization expenditures and 
execution of works to achieve the first Milestone. The advance payment shall not be subject to 
retention money. 
 
Partial payment or non-payment of such advance will not attract interests, claim for extension of time 
or any other claims by the Contractor. 
 
The reimbursement of the lump sum advance payment shall be made by deductions from the interim 
payments and where applicable from the balance owing to the contractor. Reimbursement shall begin 
when the amount of the sums due under the Contract reaches 20% of the original amount of the 
contract. It shall have been completed by the time 80% of this amount is reached. 
 
The amount to be repaid by way of successive deductions shall be calculated by the means of the 
formula: 
 
 RI =  A(x-X) 
   80-20 
 
  Where: 
 
  RI = the amount to be reimbursed. 
   
  A  = the amount of the advance which has been granted. 
   
  x  = the amount of proposed cumulative payments as a percentage of the original 
amount of the contract. This figure will exceed 20% but not 80%. 
   
  X = the amount of the previous cumulative payments as a percentage of the original 
amount of the Contract. This figure will be below 80% but not less than 20%. 
 
With each reimbursement the guarantee will be reduced accordingly. 
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SUB-CLAUSE 60.13 MATERIALS FOR PERMANENT WORKS 
 
With respect to materials brought by the Contractor to the site for incorporation into the permanent 
works, the Contractor shall,  
-Receive a credit in the month, in which these materials are brought to site, 
-Be charged a debit in the month in which these materials are incorporated in the permanent works.  
Both such credit and debit to be determined by the Engineer in accordance with the following 
provisions: 

(a) No credit shall be given unless the following conditions shall have been met to the Engineers 
satisfaction 

(i) The materials are in accordance with the specifications for the works; 
(ii) The materials have been delivered to site and are properly stored and protected against 

loss, damage or deterioration; 
(iii) The Contractor’s record of the requirements, orders receipts and use of materials are 

kept in a form approved by the Engineer, and such records are available for inspection 
by the Engineer; 

(iv) The Contractor has submitted a statement of his cost of acquiring and delivering the 
materials and plant to the Site, together with such documents as may be required for the 
purpose of evidencing such cost; 

(v) The materials are to be used within a reasonable time the next six months after delivery 
to site. 

(b) The amount to be credited to the Contractor shall not be more than 75% of the Contractor’s 
reasonable cost of the materials delivered to site, as determined by the Engineer after review 
of the documents listed in subparagraphs (a)  (iv) above; 

(c) The amount to be debited to the Contractor for any materials incorporated into the works shall 
be equivalent to the credit previously granted to the Contractor for such materials pursuant to 
Clause (b) above as determined by the Engineer. 

 
SUB-CLAUSE 67.1 – ENGINEER’S DECISION 
 
Delete the entire sub-clause 67.1 and add the following; 
 
“If a dispute of any kind what-so-ever arises between the Employer and the Contractor in any 
connection with, or arising out of, the Contract or the execution of the works, whether during the 
execution of the works or after their completion and whether before or after repudiation or other 
termination of the Contract including any dispute as to any opinion, instruction, determination, 
certificate or valuation of the Engineer, the matter in dispute shall, in the first place, be referred in 
writing to the Engineer, with a copy to the other party. Such reference shall state it is made pursuant 
to this clause. No later than 28 (twenty eight) days after the day on which he received such reference 
the Engineer shall give notice of his decision to the Employer and the Contractor. Such decision shall 
state it is made pursuant to this clause. 
 
Unless the Contract has already been repudiated or terminated, the Contractor shall, in every case, 
continue to proceed with the works with all due diligence and the Contractor and the Employer shall 
give effect forthwith to every such decision of the Engineer unless and until the same shall be 
revised, as hereinafter provided, in an Amicable Settlement, Adjudicator’s or Arbitrator’s award. 
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If either the Employer or the Contractor be dissatisfied with the decision of the Engineer, or if the 
Engineer fails to give notice of his decision on or before the 28th (twenty eighth) day after the date on 
which he received the reference, then either the Employer or the Contractor may, on or before the 
28th (twenty eighth) day after the day on which he received notice of such decision, or on or before 
the 28th (twenty eighth) day after the day on which the said period of 28 days expired, as the case 
may be, give notice to the other party, with a copy for information to the Engineer, of his intention to 
commence Adjudication, as hereinafter provided, as to the matter in dispute. Such notice shall 
establish the entitlement of the party giving the same to commence Adjudication, as hereinafter 
provided, as to such dispute; no adjudication in respect thereof may be commenced unless such 
notice is given. 
 
If the Engineer has given notice of his decision as to a matter in dispute to the Employer and the 
Contractor and no notice of intention to commence adjudication as to such dispute has been given by 
either the Employer or the Contractor on or before the twenty eighth day after the day on which the 
parties received notice as to such decision from the Engineer, the said decision shall become final and 
binding upon the Employer and the Contractor. “ 
 
SUBCLAUSE 67.2 – AMICABLE SETTLEMENT 
 
Delete the entire sub-clause 67.2 and replace with the following; 
 
67.2 (a)  Amicable Settlement 
 
"Where notice of intention to commence adjudication as to a dispute has been in accordance with 
sub-clause 67.1, the parties shall attempt to settle such dispute amicably before the commencement of 
Adjudication, provided that, unless the parties otherwise agree, Adjudication may be commenced on 
or after the 14th (fourteenth) day after the day on which notice of intention to commence adjudication 
of such dispute was given, even if an attempt at amicable settlement thereto has been made." 
 
67.2 (b)  Adjudication 
 
The adjudication shall commence when it shall be referred in writing to the Dispute Adjudication 
Board (the "Board") for its decision.  Such reference shall state that it is made under this clause. 
 

1. Unless the member or members of the board have been previously mutually agreed upon by 
the parties and named in the Contract, the parties shall within 28 days of the Engineer’s 
Decision date jointly ensure the appointment of the Board. The Board shall comprise of 
suitably qualified persons as members, the number of members being either one or three as 
stated in the Appendix to form of Tender. If the board is to comprise  three members each 
party shall  nominate  one member and the two members shall mutually agree upon and 
appoint the third member (who shall act as chairman)  

 
2. The terms of appointment of the Board shall include: - 

 
a) An hourly rate which if not otherwise agreed shall be the average of the rates set by the 

Chartered  Institute of Arbitrators for the class of membership  of the member  save that the 
rates for associate  membership  shall apply to non  members; 

 
b) A retainer monthly rate equal to 12 times the hourly rate; 
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c) The  hourly  rate  shall apply when  the board  members are attending site, travelling and/or 
engaged in actual dispute resolution work. A member of the board throughout his 
appointment will act independently  at all times without bias or favour; 

 
d) Members of the board to act impartially and in accordance  with the Contract; 

 
e) Undertakings by the parties (to each other and to Board) that the members of the  Board  shall 

under no  circumstances be liable  for anything done or omitted in the discharge of  their 
functions unless the act or  omission is shown to have been in bad faith; 

 
f) The  Board  shall be free to pay and seek refund from the parties of any expenses paid out by 

members of the board in connection with their work; 
 

g) The Employer and the Contractor shall each be responsible for paying one half of the Board's 
remuneration. 

 
. 

3. The appointment of any member of the Board may be terminated (other  than on a member's 
own   initiative) only by mutual agreement of the Employer and the Contractor. The 
appointment of each member of the Board shall expire when the discharge referred to in sub-
clause  60.7 shall  have become  effective, or at such other time as the parties may mutually 
agree. 
 

4. If the  parties so agree,  they may at any time, appoint a suitably  qualified  person or persons 
to replace  (or to be available  to replace) any or all  members of the Board. Unless  the parties 
agree otherwise, the appointment will cease if a member of the Board declines to act or is 
unable to act as a result of death, disability, resignation or termination of appointment. If any 
of such circumstances occur and no such member is  available,  the  member shall be  
replaced in the same manner as he had  been nominated or agreed upon. 
 

5. If any of the following conditions apply, namely: - 
 

a) The  parties fail to agree upon the appointment of the sole member of a oneperson 
Board within 28 days of the commencement date; 

 
b) Either party fails to appoint a member in a Board of three members, within 28 days of 

the commencement date; 
 

c) The two members of the Board fail to agree upon the appointment of the third member 
(to act as chairman) for a Board of three members within 28 days from date of 
appointment of latest member; 

 
d) The  parties or the members fail to appoint a replacement member of the Board within 

28 days of the date on which a member of the Board declined to act or is unable to act 
as  a result of death,   disability, resignation or termination of appointment; 

 
then the appointing body or official named in the Appendix to Form of Tender shall appoint 
such  member of the Board on request of any party and such appointment shall be final and 
conclusive. 
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67.2 (c) Dispute Adjudication Board's Decision 
 

1. When in accordance with sub-clause  67.2 (b) a dispute is referred by one party to the Board, 
a copy of such reference shall be sent by that party to the other party and (for information) to 
the Engineer. The parties shall  promptly make available to the Board all such additional 
information, further access to the site, and appropriate facilities as the Board may require for 
the purposes of rendering a decision. 

 
2. The rules published by the Chartered Institute of Arbitrators Kenya branch shall apply. 

 
3. The Board shall have full power among other things to open up, review and revise any 

opinion,   instruction, determination, certificate or valuation of the Engineer related  to the 
dispute. No later than the 28th day after the day on which it received such a reference the 
Board acting  as a panel of experts and not as arbitrator(s) shall give notice of its decision  to 
the parties and for information to the Engineer. Such decision, which shall be reasoned, shall 
state that it is given under this Sub-Clause. 

 
4. Unless the Contract has already been repudiated or terminated, the Contractor shall in every 

case  continue to proceed with the works with all due diligence and the Contractor and the 
Employer as well as the  Engineer shall give effect forthwith  to every decision of the Board 
notwithstanding the fact that  there may be a party dissatisfied as shown thereunder. 

 
5. If either party is dissatisfied with the Board's decision, then either party on or before the 28th 

(twenty  eighth) day after the day on which it received notice of such decision, may refer the 
decision to Arbitration. 

 
6. If the Board has given notice of  its decision as to a matter in dispute to the Employer, the 

Contractor and the Engineer and no notice of dissatisfaction has been given by either party on 
or before the 28th (twenty eighth) day after the day on which the parties received the Board's 
decision, then the Board's decision  shall become final and binding upon the Employer and the 
Contractor. 

 
67.2 (d) Failure to Comply with the Board's Decision 
 
Where neither party has given notice of dissatisfaction  within the period in Sub-Clause  67.2 (c) and 
Board's related decision, if any has become final and binding either party may, if the other party fails 
to comply with such decision and without prejudice to any other rights it may have, refer the failure 
itself to Arbitration under Sub-Clause  67.3. The  provisions of Sub-clause 67.2 shall not apply to any 
such reference. 
 
67.2  (e) Expiry  of the Board's Appointment 
 
When the appointment of the members of the Board, including  any replacement, has either been 
terminated  or  has expired,  any  such  dispute referred to  in Sub-clause  67.2 shall be finally settled 
by Arbitration pursuant to Sub-clause 67.3. The provisions of Sub-clause 67.2 shall not apply to any 
such reference. 
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SUBCLAUSE 67.3 – ARBITRATION 
Delete all the words from line 6 onwards beginning with the words "unless otherwise" up to line 8 
ending with the words "… under such rules", and substitute with the following: 
"by an arbitrator to be agreed upon between the parties or failing agreement to be nominated on the 
application of either party by the appointee designated in the form of Tender for the purpose and any 
such referee shall be deemed to be a submission to arbitration which shall be conducted under the 
Nairobi Centre for International Arbitration rules 2015 
 
SUB-CLAUSE 68.2 – NOTICES TO EMPLOYER AND ENGINEER 
 
Delete in Sub-Clause 68.2 the words "nominated for that purpose in Part II of these conditions". 

a. The Employer’s address is: 
The Director General 
Kenya Rural Roads Authority  
Blue Shield Towers, 6th Floor 
P.O. Box 48151 – 00100 
NAIROBI. 
 

b. The Engineer’s address is: 
The Director (Development)  
Kenya Rural Roads Authority  
Blue Shield Towers, 6th Floor 
P.O. Box 48151 – 00100 
NAIROBI. 
 

SUB-CLAUSE 68.4 – CORRESPONDENCES 
 
Any notice or communication shall be sufficiently served if addressed to the Employer and/or the 
Engineer and delivered by hand to the Premises or sent by registered post to the address in sub-clause 
68.2. Any notice or communication served by registered post shall be deemed to have been 
sufficiently served within ten (10) days following the day on which it was posted. 
 
CLAUSE 69 – DEFAULT OF EMPLOYER 
 
Delete in Sub-Clause 69.1 (a) the words ("28 days") and insert the words "Fifty Six (56) days". 
Delete Sub-Clause 69.1 (c) 
Delete in Sub-Clause 69.4 line 4 the words “(28 days)” and insert the words “sixty (60) days”. 
 
In Sub-Clause 69.4 add at the end of the first paragraph the following “the period of such suspension 
shall be as agreed upon by both parties and in any case not more than six (6) months”. 
 
In Sub-Clause 69.4 (b) insert at the end “The amounts of such costs which shall be added to the 
Contract Price shall exclude any cost due to idle time for equipment, plant and labour”. 
 
CLAUSE 70 – CHANGES IN COST AND LEGISLATION 
 
SUB-CLAUSE 70.1- PRICE ADJUSTMENT 
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The amounts payable to the Contractor, in various currencies pursuant to Sub-Clause 60.1, shall be 
adjusted in respect of the rise or fall in the cost of labour, Contractor’s Equipment, Plant, materials, 
and other inputs to the Works, by applying to such amounts the formulae prescribed in this clause. 
 
 
SUB-CLAUSE 70.2- OTHER CHANGES IN COST 
 
To the extent that full compensation for any rise or fall in costs to the Contractor is not covered by the 
provisions of this or other clauses in the Contract, the unit rates and prices included in the Contract 
shall be deemed to include amounts to cover the contingency of such other rise or fall of costs. 
 
SUB-CLAUSE 70.3-ADJUSTMENT FORMULAE 
 
The adjustment to the Interim Payment Certificates in respect of changes in cost and legislation shall 
be determined from separate formulae for each of the currencies of payment and each of the types of 
construction work to be performed and Plant to be supplied.  The formulae will be of the following 
general type: 
 

.etc
Eo
End

Mo
Mnc

Lo
LnbApn ++++=  

 
Where: 
 
pn is a price adjustment factor to be applied to the amount in each specific currency for the payment 
of the work carried out in the subject month, determined in accordance with Paragraph 60.1 (d), and 
with Paragraphs 60.1 (e) and (f), where such variations and daywork are not otherwise subject to 
adjustment; 
 
A is a constant, specified in the Appendix to Bid, representing the non-adjustable portion in 
contractual payments; 
 
b, c, d, etc., are weightings or coefficients representing the estimated proportion of each cost element 
(labour, materials, equipment usage, etc.) in the Works or sections thereof, net of Provisional Sums, 
as specified in the Appendix to Bid; the sum of A, b, c, d, etc., shall be one; 
 
Ln, Mn, En, etc., are the current cost indices or reference prices of the cost elements in the specific 
currency of origin for month “n,” determined pursuant to Sub-Clause 70.5, applicable to each cost 
element; and Lo, Mo, Eo, etc., are the base cost indices or reference prices corresponding to the 
above cost elements at the date specified in Sub-Clause 70.5. 
 
If a price adjustment factor is applied to payments made in a currency other than the currency of the 
source of the index for a particular indexed input, a correction factor Zo/Zn will be applied to the 
respective component factor of pn for the formula of the relevant currency.  Zo is the number of units 
of currency of the country of the index, equivalent to one unit of the currency of payment on the date 
of the base index, and Zn is the corresponding number of such currency units on the date of the 
current index. 
 
SUB-CLAUSE 70.4- SOURCES OF INDICES AND WEIGHTINGS 
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The sources of indices shall be those listed in the Appendix to Bid, as approved by the Engineer.  
Indices shall be appropriate for their purpose and shall relate to the Contractor’s proposed source of 
supply of inputs on the basis of which his Contract Price and expected foreign currency requirements 
shall have been computed.  As the proposed basis for price adjustment, the Contractor shall have 
submitted with his bid the tabulation of Weightings and Source of Indices in the Appendix to Bid, 
which shall be subject to approval by the Engineer. 
 
SUB-CLAUSE 70.5-BASE, CURRENT, AND PROVISIONAL INDICES  
 
The base cost indices or prices shall be those prevailing on the day 28 days prior to the latest date for 
submission of bids.  Current indices or prices shall be those prevailing on the day 28 days prior to the 
last day of the period to which a particular Interim Payment Certificate is related.  If at any time the 
current indices are not available, provisional indices, as determined by the Engineer will be used, 
subject to subsequent correction of the amounts paid to the Contractor when the current indices 
become available. 
 
SUB-CLAUSE 70.6- ADJUSTMENT AFTER COMPLETION  
 
If the Contractor fails to complete the Works within the time for completion prescribed under Clause 
43, adjustment of prices thereafter until the date of completion of the Works shall be made using 
either the indices or prices relating to the prescribed time for completion, or the current indices or 
prices, whichever is more favourable to the Employer, provided that if an extension of time is granted 
pursuant to Clause 44, the above provision shall apply only to adjustments made after the expiry of 
such extension of time. 
 
SUB-CLAUSE 70.7-WEIGHTINGS  
 
The weightings for each of the factors of cost given in the Appendix to Bid shall be adjusted if, in the 
opinion of the Engineer, they have been rendered unreasonable, unbalanced, or inapplicable as a result 
of varied or additional work already executed or instructed under Clause 51 or for any other reason. 
 
SUB-CLAUSE 70.8-SUBSEQUENT LEGISLATION  
 
If, after the date 28 days prior to the latest date for submission of bids for the Contract, there occur in 
the country in which the Works are being or are to be executed changes to any National or State 
Statute, Ordinance, Decree, or other Law or any regulation or by-law of any local or other duly 
constituted authority, or the introduction of any such State Statute, Ordinance, Decree, Law, 
regulation, or by-law that causes additional or reduced cost to the Contractor, other than under the 
preceding sub-clauses of this clause, in the execution of the Contract, such additional or reduced cost 
shall, after due consultation with the Employer and the Contractor, be determined by the Engineer and 
shall be added to or deducted from the Contract Price and the Engineer shall notify the Contractor 
accordingly, with a copy to the Employer.  Notwithstanding the foregoing, such additional or reduced 
cost shall not be separately paid or credited if the same shall already have taken into account in the 
indexing of any inputs to the Price Adjustment Formulae in accordance with the provisions of Sub-
Clauses 70.1 to 70.7. 
 
SUB- CLAUSE 70.9: MAXIMUM PRICE ADJUSTMENT 
 
Despite the provisions of sub- clause 70.1 to 70.8 the maximum Price Adjustment shall not exceed 
15% of the value of works during the approved construction period.  
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SUB- CLAUSE 70.10: PRICE ADJUSTMENT FOR MAINTENANCE WORKS 
 
Maintenance works will be subjected to VOP adjustment  
 
CLAUSE 72 – RATES OF EXCHANGE COST 
 
Delete clause 72 in its entirety and substitute the following: 
 
The currency of BID and payment is Kenya Shillings and rates of exchange requirements are not 
applicable. 
 
CLAUSE 73 – BRIBERY AND COLLUSION 
 
Add new Clause 73.1: 
 
“The Contractor shall not: 
 
(a) Offer or give or agree to give to any person in the service of the Government of Kenya any gift or 

consideration or any kind as an inducement or reward for doing or forbearing to do or for 
having done or forborne to do any act in relation to the obtaining or execution of this or any 
other contract to which the Government of Kenya is a party or for showing or forbearing to 
show favour or disfavour to any person in relation to this or any other contract for the 
Government of Kenya. 

 
(b) Enter into this or any other contract with the Government of Kenya in connection with which 

commission has been paid or agreed to be paid by or on his behalf or to his knowledge, unless 
before the contract is made particulars of any such commission and of the terms and conditions 
of any agreement for the payment thereof have been disclosed in writing to the Employer. 

 
Any breach of this condition by the Contractor or by anyone employed by him or acting on his behalf 
(whether with or without the knowledge of the Contractor) or the commission of any offence by the 
Contractor or by anyone employed by him or acting on his behalf in relation to this or any other 
contract to which the Government of Kenya is a party shall entitle the Employer to determine the 
Contract (See Condition 63 hereof) and/ or to recover from the Contractor the amount or value of any 
such gift, consideration or commission. 
 
Any dispute or difference of opinion arising in respect of either the interpretation effect or application 
of this condition or of the amount recoverable hereunder by the Employer from the Contractor shall 
be decided by the Employer, whose decision shall be final and conclusive. 
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CLAUSE 74: - CONTRACT TO BE CONFIDENTIAL 
 
Add new Sub-Clause 74.1: 
 
The Contractor shall treat the details of this Contract as Private and Confidential and shall not publish 
or disclose the same or any particulars thereof in any trade or technical paper or elsewhere without 
the previous consent in writing of the Government of Kenya through the Employer. If any dispute 
arises as to the necessity of any publication or disclosures for the purposes of this Contract the same 
shall be referred to the decision of the Engineer mentioned in the said Conditions of Contract whose 
award shall be final. 
 
Notwithstanding the termination of this Contract, this provision shall remain binding between the 
parties 
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SCHEDULE 1: CONFIDENTIAL BUSINESS QUESTIONAIRE 
This Confidential Business Questionnaire of the Government of Kenya shall be completed by the 
Bidder. 

REPUBLIC OF KENYA 
  

CONFIDENTIAL BUSINESS QUESTIONNAIRE 
 
You are requested to give the particulars indicated in Part 1 and either Part 2 (a), 2(b) or 2(c) 
whichever applies to your type of business. 
You are advised that it is a serious offence to give false information on this Form. 
 
Part 1 - General: 
 
Business name.......................................................................................................................................... 
 
Location of business premises 
 
.......................................................................................................................................... 
 
Plot No. .....................................Street/Road ................................................................... 
 
Postal Address............................Tel No. ......................................................................... 
 
Nature of business............................................................................................................. 
 
........................................................................................................................................... 
 
Current Trade Licence No. .....................................Expiring date .................................... 
 
Maximum value of business which you can handle at any one time: 
 
Kshs................................................................................................................................... 
 
Name of your bankers......................................................................................................  
 
Branch................................................................................................................................ 
 
Are you registered as a contractor with National Construction Authority? Yes/No** 
 
Part 2(a) - Sole Proprietor: 
 
Your name in full 
.........................................................................................................................................  
 
Age.................................................................................................................................... 
 
Nationality ..........................................Country of origin ................................................  
 
*Citizenship details .......................................................................................................... 
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Part 2(b) - Partnership: 
 
Give details of partners as follows: 
 
Name                               Nationality                       Citizenship Details*  Shares 
 
1................................................................................................................................................ 
 
2............................................................................................................................................................. 
 
3............................................................................................................................................................. 
 
4............................................................................................................................................................. 
 
5............................................................................................................................................................. 
 
Part 2(c) - Registered Company: 
 
Private or public ....................................................................................................................... 
 
State the nominal and issued capital of the company- 
 
Nominal Kshs. ......................................................................................................................... 
 
Issued Kshs. ............................................................................................................................. 
 
Give details of all directors as follows: 
 
Name                 Nationality                         Citizenship Details*  Shares 
1............................................................................................................................................... 
 
2............................................................................................................................................................ 
 
3............................................................................................................................................................ 
 
4............................................................................................................................................................ 
 
5............................................................................................................................................................ 
 
Part 2(d)- Interest in the Firm: 
 
Is there any person / persons in the Kenya Rural Roads Authority who has interest in this firm? Yes 
/No** 
 
.............................  .............................................................. 
Date    Signature of Bidder 

 
 * Attach proof of citizenship 

  (Compulsory) 
                                                                                                ** Delete as necessary  
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SCHEDULE 2: FORM OF WRITTEN POWER OF ATTORNEY 
 
The Bidder shall state here below the name(s) and address of his representative(s) who is/are 
authorized to receive correspondence and act on his behalf in connection with the Bid. 
 
 
………………………………………………………………………………….. 
(Name of Bidder's Representative in block letters) 
 
 
………………………………………………………………………………….. 
(Address of Bidder's Representative) 
 
………………………………………………………………………………….. 
(Signature of Bidder's Representative) 
 
 
Alternate: 
 
 
………………………………………………………………………………….. 
(Name of Bidder's Representative in block letters) 
 
 
………………………………………………………………………………….. 
(Address of Bidder's Representative) 
 
 
………………………………………………………………………………….. 
(Signature of Bidder's Representative) 
 
 
NOTE: TO BE FILLED BY ALL BIDDERS.  
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SCHEDULE 3: CERTIFICATE OF BIDDER’S VISIT TO SITE 
 
This is to certify that 
 
[Name/s]………………………………………………………………………………………………. 
 
………………………………………………………………………………………………………… 
 
Being the authorized representative/Agent of [Name of bidder]  
 
………………………………………………………………………………………………………… 
 
………………………………………………………………………………………………………… 
 
Participated in the organised inspection visit of the site of RIOSIRI - MOI UNIVERSITY 
(RONGO CUMPUS) , OGWEDHI - GOD JOPE CENTRE 
 
 ………………………..day of……………………………20………………. 
 
 
Signed……………………………………………………………………….. 
(Contractor’s Representative) 
 
 
………………………………………………………………………………. 
(Name of Employer’s Representative) 
 
 
 
……………………………………………...   ………………………………….. 
(Signature of Employer’s Representative)   (Designation) 
 
 
NOTE: This form is to be completed at the time of the organized site visit.  
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SCHEDULE 4: SCHEDULE OF BASIC RATES OF MATERIALS 
 
 
(Ref:  Conditions of Contract Part II, Clause 70) 
 
 
This schedule has been omitted in view of the clarifications on clause 70 of the Conditions of 
Contract Part II (COPA), given in Section 6B. 
 
 
 
 
 
I certify that the above information is correct. 
 
 
 
 
 
…………………………     ……………………… 
(Signature of Bidder)      (Date)   
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SCHEDULE 5: KEY PERSONNEL 

 
 

DESIGNATION 
 
 

NAME NATIONALIT
Y 

SUMMARY OF 
QUALIFICATIONS AND 

EXPERIENCE 

Education 
General 
Experien
ce (Yrs) 

Relevant 
Experien
ce (Yrs) 

Headquarters 
 
Partner/Director or 
other key staff (give 
designation) 

     

Site Office 
 
Site Agent 
 
Deputy Site Agent/Site 
Engineer. 
 
Senior Foreman  
 
Site Surveyor 
 
Other Key Staff 
Foremen 

(i) Earthworks / 
Pavement 

 
(ii) Bituminous 

Works 
 
(iii) Structures / 

Drainage 

     

Note: The Bidder shall list in this schedule the key personnel he will employ from the Contractor’s 
headquarters and from the Contractor’s site office to direct and execute the work together with their 
qualifications, experience, position held and nationality in accordance with Clause 15.2 and 16.3 of 
the Conditions of Contract Part II (where required, use  separate sheets to add extra data for column 
4).  
Bidders shall  attach CV’s of key personnel, which should be signed by the staff and certified by a 
Commissioner of Oaths. 
 
I certify that the above information is correct. 
 
…………………………     ……………………… 
(Signature of Bidder)      (Date)      
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SCHEDULE 6: SCHEDULE OF ROADWORKS CARRIED OUT BY THE BIDDER IN THE 

LAST FIVE YEARS 
 

DESCRIPTION OF 
WORKS 

NAME AND 
ADDRESS OF 

CLIENT/ 
EMPLOYER 

CONTRACT 
 SUM (KSHS) * 

 
YEAR 

STARTED 
YEAR 

COMPLETED 

 
A) Non-completed Works 
 
 
 
 
 
B) Completed Works 
 
 
 
 
 
C) Specific Construction 
Experience 
 
 
 
 
 
 

    

 
I certify that the above works were successfully carried out by me (the bidder), and that the above 
information is correct (attach completion certificates). 
 
 
 
……………………………..     ……………………… 
(Signature of Bidder)      (Date)      
 
*Value in KShs using Central Bank of Kenya mean exchange rate at a reference date 7 days before 
date of BID opening. 
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SCHEDULE 7: SCHEDULE OF ONGOING PROJECTS 
 

DESCRIPTI
ON OF 

WORKS 

NAME 
AND 

ADDRESS 
OF 

CLIENT 

DATE OF 
COMMEN
CEMENT 

DATE OF 
COMPLETI

ON 

CONTRAC
T SUM 
(KSHS) 

VALUE 
COMPLETED 
TO-DATE % 

PHYSICAL
LY 

COMPLETE
D UP TO 
DATE % 
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I certify that the above works are being carried out by me and that the above information is correct 
(attach award letters). 
 
 
 
…………………………     ……………………… 
(Signature of Bidder)      (Date)      
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SCHEDULE 8: SCHEDULE OF LOCAL LABOUR BASIC RATES 
 
 
(Ref: Conditions of Contract Part II, Clause 70) 
 
This schedule has been omitted in view of the Clarifications on Clause 70 of the Conditions of 
Contract Part II (COPA), given in Section 6B. 
 
 
NOTE: Categories to be generally in accordance with those used by the Kenya Building 
Construction Engineering and Allied Trade Workers Union (Collective Bargaining Agreement). 
 
 
 
I certify that the above information is correct. 
 
 
 
 
 
……………………………………..  …………………………………….. 
Signature of Bidder     Date 
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SCHEDULE 9: FINANCIAL STANDING 
 
1 Submit copies of audited profit and loss statements and balance sheet for the last five calendar 

years and estimated projection for the next two years with certified English translation where 
appropriate. 

2 Give turnover figures for each of the last three (3) financial years. Quote in millions and 
decimal thereof. 

 
 Year 2017 Year 2016 Year 2015 

Kshs. Kshs. Kshs. 
Roadworks    
Other Civil Engineering Works    
Other (specify)    
Total    
 
 
SUMMARY OF ASSETS AND LIABILITIES OF THE AUDITED FINANCIAL 
STATEMENTS OF THE LAST THREE (3) FINANCIAL YEARS 
 
 Year 2017 Year 2016 Year 2015 

KShs. KShs. KShs. 
1. Total Assets    
2. Current Assets    
3. Bank Credit Line Value    
4. Total Liabilities    
5. Current Liabilities    
6. Net Worth (1-4)    
7. Working capital (2+3-5)    
 
(a) Name/Address of Commercial Bank providing credit line 

 
………………………………………………………………………… 

 
………………………………………………………………………… 

 
(b) Total amount of credit line KShs……………………………………… 

 
Attach certified copies of financial bank statements of the last three years. 
 
Attach a certified copy of Undertaking of the Bank to providing the credit. 
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SCHEDULE 10: OTHER SUPPLEMENTARY INFORMATION 
 
1. Financial reports for the last three years, balance sheets, profit and loss statements, auditors’ 

reports etc. List them below and attach copies. 
 

……………………………………………………………………………… 
 
……………………………………………………………………………… 

 
……………………………………………………………………………… 

2. Evidence of access to financial resources to meet the qualification requirements. Cash in hand, 
lines of credit etc. List below and attach copies of supporting documents. Lines of Credit should 
be supported by credit ratings from a recognised Credit Rating Bureau approved by the Central 
Bank of Kenya(Otherwise they will be assumed to be invalid). 

 
……………………………………………………………………………… 
 
……………………………………………………………………………… 

 
……………………………………………………………………………… 

 
3. Name, address, telephone, telex, fax numbers of the Bidders Bankers who may provide reference 

if contacted by the Contracting Authority. 
 

……………………………………………………………………………… 
 
……………………………………………………………………………… 

 
……………………………………………………………………………… 

 
4. Information on current litigation in which the Bidder is involved. 
 
OTHER PARTY (-IES) CAUSE OF DISPUTE AMOUNT INVOLVED 

(KSHS) 
 
 
 

 
 
 
 

 

 
I certify that the above information is correct. 
 
 
…………………………….   …………………………………….. 
Signature of Bidder      Date 
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SCHEDULE 11: WORK METHODOLOGY 
 
Give a brief description of how you intend to carry out the work including traffic management, 

quality assurance of works and any designs to be carried out by the Bidder, in not less than five (5) 

pages and not more than fifteen  (15) pages. 
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SECTION 8:  

 

FORM OF AGREEMENT 
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SECTION 8: FORM OF AGREEMENT 
 
THIS AGREEMENT is made on the ……………… day of ……………. 20 …………… between 

the The Director General, Kenya Rural Roads Authority of P. O. Box 48151-00100, Nairobi, Kenya 

hereinafter called "the Employer" of the one part and 

………………………………………………………….…………….. hereinafter called “the 

Contractor" of the other part. 

 

WHEREAS the Employer is desirous that certain works should be executed, viz. 

RIOSIRI - MOI UNIVERSITY (RONGO CUMPUS), OGWEDHI-GOD JOPE CENTRE 
 
CONTRACT NO. RWC 560 
 
and has accepted a Bid by the Contractor for the execution completion and maintenance of such 

works, 

NOW THIS AGREEMENT WITNESSETH as follows: 

1. In this agreement words and expressions shall have the same meanings as are respectively 

 assigned to them in the Conditions of Contract hereinafter referred to. 

2. The following document shall be deemed to form and be read and construed as part of this 

 Agreement, viz.: 

 

 a). The Letter of acceptance 

 b). The said BID and Appendix to Tender 

c). The Conditions of Contract Part II 

d). The Conditions of Contract Part I 

e). The Special Specifications 

f). The Standard Specifications for Road and Bridge Construction, 1986 Edition. 

g). The Drawings 

h). Schedules of Supplementary Information 

g).  The Priced Bill of Quantities 

i). Other documents as may be agreed and listed 

 All aforesaid documents are hereinafter referred to as "The Contract". 
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 3. In consideration of the payment to be made by the Employer to the Contractor, the 

Contractor hereby covenants with the Employer to execute, complete and maintain 

 theworks in conformity in all respects with the provisions of the Contract. 

 

  The Employer hereby covenants to pay the Contractor in consideration of the  

  execution, completion and maintenance of the works the Contract Price at the times 

  and in the manner prescribed by the Contract. 

 

IN WITNESS WHEREOF the parties hereto have caused their respective common seals to be 

hereto affixed (or have hereunto set their respective hands and seals) on the day and year first above 

written. 

 

SIGNED SEALED AND DELIVERED 
 
 
By the said Employer:  ……………………………………………………….. 

 (Director General, Kenya Rural Roads Authority) 
For and on behalf of the said Employer 

 
In the presence of:  ……………………………………………………….. 
    (Name and Designation of Witness) 
 

……………………………………………………….. 
     (Signature of Witness) 
 
    ……………………………………………………….. 
    (Address of witness) 
 
 
By the said Contractor: ……….………………………………………………. 
 
In the presence of:  ……………………………………………………….. 
     (Name and Designation of Witness) 
 

……………………………………………………….. 
    (Signature of Witness) 
 
    ……………………………………………………….. 
    (Address of witness) 
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TO:   The Director General     ___________ [Date] 

Kenya Rural Roads Authority 
Blue Shield Towers - 6th Floor 
P. O. Box 48151 - 00100 
Nairobi 

 
UPGRADING TO BITUMEN STANDARDS AND MAINTENANCE OF RIOSIRI - MOI 
UNIVERSITY (RONGO CUMPUS) , OGWEDHI - GOD JOPE CENTRE 
Dear Sir, 
 

1.  Upgrading Works: In accordance with the Conditions of Contract, Specifications, Drawings 

and Bills of Quantities/Schedule of Rates for the execution of the above Works, We, the 

undersigned offer to construct, install and complete such Works and remedy any defects 

therein for the sum of Kshs._____________________________[Amount in figures]Kenya 

Shillings____________________________________________________________________

_______________________[Amount in words]-VAT Included. 

2. Performance based Routine maintenance: We offer to execute in conformity with the 

Bidding Document the routine maintenance and repairs on and off carriageway and 

emergency works as instructed for the Contract period of 36 months. Our bid price is 

Kshs._____________________________[Amount in figures] Kenya 

Shillings____________________________________________________________________

_______________________     [Amount in words]- VAT Included. 

  
3. Total Bid Price (1) + (2) Kshs._____________________________[Amount in figures] 

Kenya  Shillings ____________________________________________________ 

________________________ ________________________ ___________[Amount in 

words]. 

4. We undertake, if our Tender is accepted, to commence the Works on the commencement    

date and to complete the whole of the Works comprised in the Contract within the time stated 

in the Appendix.   

 
5. We agree to abide by this Tender until ___________________[Insert date], and it shall 

remain binding upon us and may be accepted at any time before that date. 

6. Unless and until a formal Agreement is prepared and executed this Tender together with your 

written acceptance thereof, shall constitute a binding Contract between us. 

 
7. We understand that you are not bound to accept the lowest or any Tender you may receive. 
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Dated this __________ day of ______________20______ 
 
Signature __________________in the capacity of__________________________ 
 
duly authorized to sign Tenders for and on behalf of 
________________________________________[Name of  Tenderer] of  
 
_______________________________[Address of Tenderer] 
 
Witness:  Name______________________________________  
 
         Address___________________________________  
 
      Signature___________________________________ 
 
      Date_______________________________________ 



 
Contract No. RWC - 302- 
   

_____________________________________________________________________________ 
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SECTION 9:  

 

 

FORMS OF UNCONDITIONAL; 

 

i. PERFORMANCE BANK GUARANTEE 

AND 

ii. ADVANCE PAYMENT GUARANTEE 
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PERFORMANCE BANK GUARANTEE 
 
To: The Director General, 

 Kenya Rural Roads Authority, 
 Blue Shield Towers, 6th Floor, 
 P.O. Box 48151-00100, 
 NAIROBI 

 
WHEREAS ……………………………………………………………………  

(hereinafter called “the Contractor”)  
 
has undertaken in pursuance of Contract No RWC 560 Dated ………………..to execute the 
RIOSIRI - MOI UNIVERSITY (RONGO CUMPUS) , OGWEDHI - GOD JOPE CENTRE 
 
(“hereinafter called the “Contract”) 
 
AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall furnish 
you with  a Bank Guarantee by a recognized bank for the sum specified in the Appendix to Form of 
Bid as security for compliance with his obligations in accordance with the Contract; 
 
AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee; 
 
NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you on behalf 
of the Contractor, up to a total of 
 
Kshs………………………………………………………………..…………….(amount in figures) 
 
Kshs.…………………………………………………………………..……………………………… 
 
….…………………………………………………………………………………………(amount in 
words) 
 
and we undertake to pay to you, upon your first written demand and without cavil or argument, any 
sum or sums within and up to the limits as aforesaid without your needing to prove or show grounds 
or reasons for the sum specified therein. 
 
We hereby waive the necessity of you demanding the said debt from the Contractor before presenting 
us with the demand. 
 
We further agree that no change or addition to or other modification of the terms of the Contract or of 
the Works to be performed thereunder or of any of the Contract Documents which may be made 
between you and the Contractor shall in any way release us from any liability under this Guarantee 
and we hereby waive notice of any such change, addition or modification 
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This Guarantee shall be valid until 28 days after issuing of the Taking over certificate. 
 
SIGNATURE AND SEAL OF  GUARANTOR (BANK)……………………………………… 
 
Name of Signatory……………………………………Designation……………………………… 
        
Name of Bank………………………………………………………………………………………… 
 
 
Address………………………………………….Date…………………………………………………
.
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BANK GUARANTEE FOR ADVANCE PAYMENT 
 
To:  The Director General, 

 Kenya Rural Roads Authority, 
 Blue Shield Towers, 6th Floor, 
 P.O. Box 48151 - 00100, 
 NAIROBI. 

 
UPGRADING TO BITUMEN STANDARD AND MAINTENANCE OF RIOSIRI - MOI 
UNIVERSITY (RONGO CUMPUS) , OGWEDHI - GOD JOPE CENTRE 
 
Dear Sir, 
 
In accordance with the provision of the Conditions of Contract, sub-clause 60.12 (“Advance  
 
Payment”) of the above – mentioned Contract,…………………………………………………… 
 
……………………………………………………………………………………………………….. 
(hereinafter called the “Contractor”) shall deposit with the Director General, Kenya Rural Roads 
Authority, a Bank Guarantee to guarantee his proper and faithful performance under the said Clause 
of the contract in an amount equal to ten (10) % of the contract price, i.e.  
 
Kshs………………………………………………………………..…………….(amount in figures) 
 
Kshs.…………………………………………………………………..……………………………… 
 
….…………………………………………………………………………………………(amount in 
words) 
 
We, (The Bank)……………………………………………………………………………… as 
instructed by the Contractor, agree unconditionally and irrevocably to guarantee as primary obligator 
and not as Surety merely, the payment to the Director General, Kenya Rural Roads Authority, on his 
first demand without what-so-ever right of objection on our part and without his first claim to the 
Contractor, in the amount not exceeding, 
 
Kshs………………………………………………………………..…………….(amount in figures) 
 
Kshs.…………………………………………………………………..……………………………… 
 
….…………………………………………………………………………………………(amount in 
words) 
 
in the event that the obligations expressed in the said clause of the above mentioned contract have not 
been fulfilled by the Contractor giving right of claim to the Employer for recovery of the whole or 
part of the advance payment from the Contractor under the contract. 
 
We further agree that no additional to or other modification of the terms of the Contract or of the 
Works to be performed there under or of the Contract documents which may be made between the 
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Director General, Kenya Rural Roads Authority and the Contractor, shall in any way release us from 
any liability under this guarantee, and we hereby waive notice of any change or modification. 
 
This guarantee shall remain valid and in full effect from the date of the advance payment under the 
contract until the Director General, Kenya Rural Roads Authority, P.O. Box 48151-00100 Nairobi- 
Kenya, receives full payment of the same amount from the Contractor. 
 
This guarantee shall be reduced pro rata with the deductions from the down payment made on the 
Interim Certificates in Accordance with Sub – Clause 60.12 of the Conditions of Contract. 
 
Any dispute over the interpretation of the conditions of this letter of Guarantee shall be subject to the 
Laws of the Republic of Kenya. 
 
After expiry, this document shall be returned to us for cancellation. 
 
SIGNATURE AND SEAL OF BANK: 
 
…………………………………………………………………… 
 
 
Name of Signatory………………………………………Designation…………………………….. 
 
 
Name of Bank……………………………………………………………………………………….. 
 
 
Address…………………………………………….Date…………………………………………. 
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SECTION 10:  

 

STANDARD SPECIFICATIONS 
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SECTION 10: STANDARD SPECIFICATIONS 
 
 
The Standard Specifications referred to in this document is the Standard Specifications for Road and 

Bridge Construction, 1986 Edition published by the Ministry of Transport and Communications. This 

document shall form part of the Contract. 

 

Work shall be carried out in accordance with the Standard Specification except as supplemented or 

revised in the Special Specification. 
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REPUBLIC OF KENYA 

 

 
 
 
 
 
 

STANDARD SPECIFICATION FOR ROADS 
 

AND 
 

BRIDGE CONSTRUCTION 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Tender  No. RWC560________________________________________________________________ 

 

66 

STANDARD SPECIFICATION FOR ROADS AND BRIDGE CONSTRUCTION 
 Index  (i) 
 

101 
 
Location and Extent of Site                                              

 
1.1 

102 Extent of Contract                                                                         1.1 
103 Drawings   1.1 
104 Programme 1.1 
105 Order of Work                                                                            1.1 
106 Submissions to the Engineer                                                                 1.2 
107 Certificates of completion                                                                                   1.2 
108 Method of construction                                                                                          1.3 
109 Notice of Operations                                                                          1.3 
110 Units of Measurements, Abbreviations and Terminology                       1.3 
111 National Specifications                                                                                           1.5 
112 Other Contractors                                                                  1.7 
113 Transport of Workmen                                                              1.7 
114 Temporary Work                                                                              1.7 
115 Construction Generally                                                                       1.7 
116 Protection from water                                                                             1.9 
117 Health Safety and Accidents                                                                       1.10 
118 Preservation and Maintenance –Fences and Gates                                      1.11 
119 Use of Explosives                                                                                                1.11 
120 Protection of Existing Works and Services                                                                   1.11 
121 Diversion of Services                                                                                        1.12 
122 Closure of Roads 1.12 
123 Liaison with Government and Police Officials                                                        1.12 
124 Provision of Land                                                                                                            1.12 
125 Water Supply                                                                            1.13 
126 Materials and Manufactured Articles                                        1.13 
127 Information from Exploratory Boring and Test Pits                           1.14 
128 Storage of Materials and Manufactured Articles                                         1.14 
129 Test Certificates                                                                                                       1.14 
130 Progress Photographs                                                                               1.14 
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STANDARD SPECIFICATION FOR ROADS AND BRIDGE CONSTRUCTION 
 Index  (ii) 
 

131 
 
Signboards 

 
1.15 

132 Housing Accommodation for the Engineer and his Staff, Offices and 
Laboratories for the Engineer with Laboratory and Survey 
Equipment and Furniture                

1.15 

133 Time for Erection of the Engineer’s Staff Houses, Offices and 
Laboratories                                                                    

1.15 

134 Insurance and Ownership of the Engineer’s Staff Houses, Offices’ 
Laboratories, Furniture and Equipment                                         

1.15 

135 Maintenance of the Engineer’s Staff Houses, Offices, Laboratories, 
Furniture and Equipment                        

1.16 

136 Removal of Camps                                                                                     1.16 
137 Attendance upon the Resident Engineer and his Staff                                       1.16 
138 Provision of Vehicles                                                                        1.17 
139 Miscellaneous Accounts                                                                            1.17 
140 Payment of Overtime for Engineer’s Junior Staff                                  1.17 
141 Measurement of Payment                                                                                  1.18 

   
SECTION 2 – MATERIALS AND TESTING OF MATERIALS  
  

201 Scope of Section                                                                        2.1 
202 Testing by the Contractor                                                                   2.1 
203 Acceptance Standards of Materials                                                              2.1 
204 Sieves 2.1 
205 Soils and Gravels                                                                                    2.2 
206 Stone, Aggregate, Sand and Filters                                                               2.4 
207 Cement   2.7 
208 Lime                                                                                      2.7 
209 Cement or Lime Treated Materials                                             2.7 
210 Concrete 2.9 
211 Bituminous Binders                                                                                          2.11 
212 Bituminous Mixes 2.14 
213 Reinforcing Steel                                                                                  2.14 
214 Pre-stressing Steel                                                                                        2.14 
215 Concrete Pipes and Fittings                                                                                2.15 
216 Metal Pipes and Arches                                                                                              2.16 
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217 Paints for Structures                                                                                        2.16 
 
 
 

 
 

STANDARD SPECIFICATION FOR ROADS AND BRIDGE CONSTRUCTION 
 Index  (iii) 
   

218 Paint for Road Marking                                                                              2.18 
219 Hot-applied Thermoplastic Material for Road Marking                                      2.18 
220 Reflective Materials on Road Signs 2.18 
221 Colours for Road Signs                                                                                         2.21 
222 Waterproof Paper                                                                                             2.21 
223 Galvanized Coatings                                                                                              2.22 
224 Trials to Confirm Compliance with Specifications                                          2.22 
225  Construction Control Testing for Earthwork Layers, 

Pavement Layers and Backfill to Drainage Works and 
Structures             

2.24 

226 Frequency of Testing                                                                                           2.25 
227 Measurement and Payment                                                                         2.29 

   
SECTION 3 – SETTING OUT AND TOLERANCES            
  

301 Setting Out                                                                                      3.1 
302 Tolerances 3.2 
303 Rectification of Earthwork and Pavement Layers Outside 

Permitted Tolerances                                                                                     
3.4 

304 Measurement and payment                                                                          3.6 
   

SECTION 4 – SITE CLEARANCE AND TOPSOIL STRIPPING  
  

401 Site Clearance                                                                                        4.1 
402 Removal of Topsoil                                                                        4.2 
403 Removal of Structures, Fences and Obstructions                             4.2 
404 Protection of Fences, Trees, Hedges, etc.                                         4.2 
405 Measurement and Payment                                                                             4.3 

 
SECTION 5 – EARTHWORKS 
 

 

501 Scope of Section                                                                            5.1 
502 General 5.1 
503 Classification of Materials                                                                         5.1 
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504 Preparation Prior to Forming Embankments                                                      5.2 
 

   
   
   
   
  

 
 

   
STANDARD SPECIFICATION FOR ROADS AND BRIDGE CONSTRUCTION 

 Index  (iv) 
 

505 
 
Construction of Embankments                                                                     

 
5.4 

506 Swamps 5.3 
507 Rockfill to Swamps                                                                                   5.4 
508 Compaction of Earthworks                                                                               5.6 
509 Mass Haul Diagram                                                                                           5.7 
510 Spoil Material                                                                                                5.7 
511 Borrow Pits                                                                                                     5.7 
512 Proofrolling                                                                                                            5.7 
513 Trimming of Slopes                                                                                      5.8 
514 Topsoiling and Grassing                                                                      5.8 
515 Side Drains                                                                                                5.8 
516 Treated Materials                                                                                   5.9 
517 Measurement and Payment                                                                            5.9 

   
SECTION 6 – QUARRIES, BORROW PITS, STOCKPILES AND SPOIL 
AREAS 

 

   
601 General    6.1 
602 Definitions 6.1 
603 Provision of Land                                                                                       6.2 
604 Entry upon Land                                                                                     6.4 
605 Safety and Public Health Requirements                                              6.4 
606 Access Roads and Traffic Control                                                                         6.5 
607 Site Clearance and Removal of Topsoil and Overburden                            6.5 
608 Mixing, Selecting and Stockpiling of Materials                                            6.5 
609 Material Utilization                                                                                              6.6 
610 Measurement and Payment                                                                       6.7 

   
   

SECTION 7 – EXCAVATION AND FILLING FOR STRUCTURES     
  

701 Scope of Section                                                                         7.1 
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702 Classification of Excavation                                                               7.1 
703 Excavation of Foundations for structures                                                     7.1 

   
   
   
   
   

 

 

STANDARD SPECIFICATION FOR ROADS AND BRIDGE CONSTRUCTION 
 Index  (v) 
 
SECTION 7 – EXCAVATION AND FILLING FOR STRUCTURES    

 

  
704 Excavation to be Kept Dry                                                                  7.1 
705 Foundations and Abutments Cast against In-situ Material                7.2 
706 Surplus Excavated and Backfilling Materials                                               7.2 
707 Backfilling of Excavations and Filling for Structures                                7.2 
708 Protection of Structures                                                                             7.3 
709 Excavation for River Training and New Watercourse                            7.3 
710 Stone Pitching                                                                            7.3 
711 Gabions 7.4 
712 Rip-rap                                                                                                7.5 
713 Measurement and Payment                                                                                 7.6 

   
SECTION 8 – CULVERT AND DRAINAGE WORKS  
   

801 Scope of Section                                                        8.1 
802 Order of Works                                                                                8.1 
803 Classification of Excavation                                                                                 8.2 
804 Excavation for Culverts and Drainage Works     8.2 
805 Excavation in Hard Material                                                        8.3 
806 Water in Excavation                                                                                            8.4 
807 Concrete Pipes                                           8.4 
808 Corrugated Metal Pipes and Arches                            8.4 
809 Bedding and Laying of Pipe Culverts                                                   8.4 
810 Jointing Concrete Pipes                                            8.6 
811 Concrete Beds Surrounds and Haunches        8.7 
812 Backfill 8.8 
813 Half Round Concrete Channels                                                                    8.9 
814 Subsoil Drains                                                                      8.10 
815 Protection Works                                                                                     8.10 
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816 Minor Drainage Structures                                                                                 8.11 
817 Mitre Drains, Cut-off Drains, Side Drains, Culvert, Outfall Drains 

and Earth Drains                                                                
8.11 

 
818 Scour Checks                                                                             8.12 
819 Cleaning and Maintenance                                                                                  8.13 
820 Measurement and Payment                                                                              8.19 

   
   
   
   
   

STANDARD SPECIFICATION FOR ROADS AND BRIDGE CONSTRUCTION 
 Index  (vi) 
 
SECTION 9 – PASSAGE OF TRAFFIC 

 

 
901 

 
Scope of Section                                          

 
9.1 

902 Improvements to Existing Roads                          9.1 
903 Maintenance of Existing Roads                                                     9.2 
904 Construction of Deviations                                                                                    9.2 
905 Maintenance of Deviations                               9.5 
906 Passage of Traffic through the Works                                     9.5 
907 Signs, Barriers and Lights                                                                                   9.5 
908 Diversion of Access onto New Construction     9.6 
909 Assistance to Public                                                                       9.8 
910 Access Roads                                                                                                           9.8 
911 Contractor’s Construction Traffic   9.9 
912 Measurement and Payment                                   9.10 

   
SECTION 10 – GRAVEL WEARING COURSE  
  

1001 General 10.1 
1002 Classification of Material 10.1 
1003 Material Requirements                          10.2 
1004 Order of Work                                                               10.2 
1005 Preparation of Formation                                                                 10.3 
1006 Setting Out                                                                                                                10.3 
1007 Laying and Compacting Gravel Wearing Course        10.3 
1008 Proofrolling                                                                                            104 
1009 Tolerances        104 
1010 Maintenance 104 
1011 Measurement and Payment                                                              104 
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SECTION 11 – SHOULDERS TO PAVEMENT  
   

1101 Definitions                                                                                                            11.1 
  

 
 
 
 
 
 

 

   
 

STANDARD SPECIFICATION FOR ROADS AND BRIDGE CONSTRUCTION 
 Index  (vii) 

 
1102 

 
Materials for Construction of Shoulders                                             

 
11.1 

1103 Construction of Shoulders                                                                             11.1 
1104 Setting Out and Tolerances                                                                          11.1 
1105 Surface treatment of Shoulders                                                      11.1 
1106 Measurement and Payment                                                         11.2 

   
 

SECTION 12 – NATURAL MATERIAL SUBBASE AND BASE 
 

  
1201 General 12.1 
1202 Classification of Material                                                                                      12.1 
1203 Material Requirements                                                                                   12.2 
1204 Laying and Compacting                                                                                         12.4 
1205 Proofrolling                                                                                                             12.5 
1206 Setting Out and Tolerances                                                                              12.5 
1207 Drainage of Subgrade, Subbase and Base Layers                                       12.6 
1208 Treated Materials                                                                                                  12.6 
1209 Measurement and Payment                                                                              12.6 

   
SECTION 13 – GRADED CRUSHED STONE SUBBASE AND BASE  

  
1301 Definitions                                                                                                           13.1 
1302 Sources of Materials                                                                                                 13.1 
1303 Material Requirements                                                                                          13.1 
1304 Crushing, Screening and Mixing                                                                           13.3 
1305 Transporting Graded Crushed Stone                                                               13.4 
1306 Laying and Compacting Graded Crushed Subbase and base  13.4 
1307 Proofrolling                                                                                                            13.5 
1308 Setting Out and Tolerances                                                                                 13.5 
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1309 Treated Materials                                                                                                  13.5 
1310 Measurement and Payment                                                                               13.5 

   
SECTION 14 – CEMENT AND LIME TREATED SUBGRADE, 
SUBBASE AND BASE 

 

 

1401 Scope of Section                                                                                                14.1 
1402 Sources of Materials                                                                                          14.1 

   
   
   
   

   
STANDARD SPECIFICATION FOR ROADS AND BRIDGE CONSTRUCTION 

 Index  (viii) 
 

1403 
 
Material Requirements                                                                                    

 
14.2     

1404 Amount of Stabilizer to be Added                                                                    14.2 
1405 Mix-in-place Method of Construction                                                                14.2 
1406 Stationary plant method of construction                                                            14.4 
1407 Compaction and finishing                                                                                         14.5 
1408 Joints between new and existing work                                                                    14.5 
1409 Protection and curing                                                                                                    14.6 
1410 Traffic 14.7 
1411 Tolerances  14.7 
1412 Measurement and payment                                                                                               14.8 

   
 
SECTION 14A – LEAN CONCRETE 

 

  
14A/01 Scope of section                                                                                    14A.1 
14A/02 source of materials                                                                                 14A.1 
14A/03 Material requirements                                                                           14A.1 
14A/04 Mix requirements                                                                                     14A.2 
14A/05 Method of construction                                                                            14A.3 
14A/06 Traffic 14A.4 
14A/07 Setting out and tolerance                                                                            14A.5 
14A/08 Measurement and payment                                                                        14A.5 

 
SECTION 15 – BITUMINOUS SURFACE TREATMENTS AND SURFACE 
DRESSINGS 
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1501 Scope of Section 15.1 
 

Part A – General  
1501A Scope of Part A 15.2 
1502A Bituminous Binder Specifications 15.2 
1503A Bituminous Binder Storage and Handling 15.2 
1504A Heating of Bituminous Binder 15.2 
1505A Adhesion Agent  15.4 
1506A Construction Limitations 15.4 

  
 
 
 

 

  
 

 

STANDARD SPECIFICATION FOR ROADS AND BRIDGE CONSTRUCTION 
 Index  (ix) 

 
1507A 

 
Safety precautions                                                                                                    

 
15.4 

1508A Measurement and payment                                                                                    15.4 
   
Part B  -           Prime Coat and Tack Coat  
  

1501B Definitions                                                                                                       15.5 
1502B Materials for Prime Coat and Tack  Coat 15.5 
1503B Preparation of Surface                                                                                      15.5 
1504B Spraying of Prime Coat and Tack  Coat 15.6 
1505B Curing and Blinding of Prime Coat                                                                      15.7 
1506B Tolerances 15.7 
1507B Measurement and payment                                                                                    15.7                                       

   
Part  C    -         Surface Dressing 15.8 

 
1501C Definitions     15.8 
1502C Materials for Surface Dressing                                                                               15.8 
1503C Rate of Application of Binder and Chippings                                                        15.9 
1504C Crushing, Screening, Washing and Stockpiling Chippings                                   15.9 
1505C Pre-coated Chippings                                                                                                  15.10 
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SECTION 1 – GENERAL 
 
100 SPECIAL SPECIFICATIONS. 
 Special specification is supplementary to the Standard Specifications and the two must 

be read in conjunction.  In any case where there appears to be conflict between the two 
then the Special Specifications will take precedence. 
 

101 LOCATION OF PROJECT 
 
The project road is located in Migori County, Rongo constituency and is 
approximately 30 km long. It comprises of the following two road sections listed 
below; 
 
S/No. Road Description Length (Km) 
1 Riosiri-   Moi university (Rongo campus)  18  
2 Ogwedhi – God Jope Centre  12 
 TOTAL 30 

 
The area traversed by the road has rich agricultural soil with Horticulture and dairy 
farming being the main economic activity.  The road traverses a hilly terrain. 
 

102 EXTENT OF CONTRACT. 
 
The major works to be executed under the Contract comprise mainly of but are not limited to 
the following: 

1. Provision of facilities to the supervising Engineers. 
2. Site clearance and top soil removal. 
3. Earthworks  
4. Construction of improved subgrade of  as shown on the drawings or as 

instructed by the Engineer. 
5. Provision of Lime improved sub-base of minimum CBR of 30% (G30) to a 

finished thickness of 175mm or as instructed by the Engineer extending to 
shoulders.  

6. Provision of Cement/Lime improved Base of minimum CBR of 160% (CIG160) to a 
finished thickness of 150mm or as instructed by the Engineer extending to shoulders.  

7. Provision of asphalt concrete type II as wearing course to carriageway to a 
finished thickness of 35mm or as instructed by the Engineer extending to 
shoulders.  

8. The carriageway shall be 6.0m wide with shoulders (0.5m wide) constructed with the 
material and thickness for sub-base and base as above. 

9. Construction of standard pipe culverts, box culverts, bridges and the improvement of 
other drainage and soil erosion protection works 

10. Relocation of services as necessary 
11. Installation of road furniture. 
12. Maintenance of passage of traffic through and around the works. 
13. Maintenance of works during construction and defects liability period. The defects 

liability period shall be 12 months. 
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14. Any other activity not listed above in either category but deemed to be necessary by 
the Engineer, shall be subject to the Engineer’s formal instructions and within the 
mode of payment stipulated either by day-works or on a measured basis. 

 
104 PROGRAMME OF EXECUTION OF THE WORKS 
 

The Contractor shall provide the works programme, required under clause 14 of the 
Conditions of Contract, within 21 days of receipt of the Engineer's Order to commence 
work.  

 
The programme shall be co-ordinated with climatic and other conditions to provide for 
the completion of the works in the order and by the time specified. 

 
The Contractor shall carry out the contract in accordance with the programme agreed 
with the Engineer, but he shall in no manner be relieved by the Engineer's approval of 
the programme, of his obligation to complete the works in the prescribed order and by 
the prescribed completion date and he shall from time to time review his progress and 
make such amendments to his rate of execution of the works as may be necessary to 
fulfil his obligations. 
 

105 ORDER OF EXECUTION OF WORKS  
In addition to Clause 105 of the Standard Specification the Contractor shall carry out 
the Works such that a continuous and consecutive output of fully completed work is 
achieved. 

 
 
107 TAKING OVER CERTIFICATE 

The minimum length of the road for which a certificate will be issued is as follows 
when substantially completed 
 
S/No. Road Description Length (Km) 
1 Riosiri-   Moi university (Rongo campus)  18  
2 Ogwedhi – God Jope Centre  12 
 TOTAL 30 

 
 

108 METHOD OF CONSTRUCTION AND HOURS OF ATTENDANCE BY THE 
ENGINEER’S REPRESENTATIVE ON SITE 

 
a) At the commencement of the contract the Contractor will submit in writing to 

the Engineer, the hours which shall be considered normal working hours, 
together with the day of the week to be set aside for rest.  When approved 
these shall be maintained throughout the continuance of the Contract. 

 
b) Notwithstanding the provision of the last paragraph of clause 108 of the 

Standard Specification, the Engineer’s Representative normal working hours 
shall be 8 hours from Monday to Friday and 5 hours on Saturday with Sunday 
set aside for rest. 
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If the Contractor wishes to execute permanent works outside these hours, he shall 
meet any extra costs arising thereof in addition to giving a day’s notice   
 in writing. 
 

109  NOTICE OF OPERATIONS 
 
  Add the following sub- Clause. 
 

Notification Terms 
It shall be the Contractor’s responsibility to notify the Engineer when any item of 
works scheduled are completed and ready for approval, and the Contractor shall give 
sufficient notice to allow control test to be performed. 
 
Explosive and Blasting 
 
(a) The requirements of the Laws of Kenya governing explosives and other 

requirements and regulations of Government of Kenya and other authorities shall 
be complied with. 

(b) No explosives of any kind shall be used without prior written consent of the 
Engineer. 

(c) The Contractor shall be solely responsible for the provision, handling, and storage 
and transporting of all explosives, ancillary materials and all other items of 
related kind whatsoever required for blasting.  

 
117 HEALTH, SAFETY AND ACCIDENTS 
 

Add the following: 
 
In addition to providing, equipping and maintaining adequate first aid stations 
throughout the works in accordance with the laws of Kenya, the Contractor shall 
provide and maintain on site during the duration of the Contract, a fully equipped 
dispensary. This shall be with a qualified Clinical Officer / Nurse who shall offer the 
necessary medical advice on HIV and related diseases to the Engineer’s and 
Contractor’s Site staff. The Contractor shall allow for this in the rates and be 
responsible for all site welfare arrangements at his own cost. 
 
The contractor shall take an active role in civic and public health education for his 
employees and the community in general.  To this end, he shall liaise with the Ministry 
of health District AIDS Coordinator with respect to drawing up and carrying out 
HIV/AIDS awareness programmes and VCT campaigns for his staff, and initiate and 
coordinate these as detailed in Clause 143 of the Specifications. 
 
Bill No. 25 is included in the Bills of Quantities for HIV/AIDS awareness/ 
counselling/VCT activities.  The Contractor shall in consultation with local service 
providers/National Aids Council District Office develop and include in his tender an 
HIV/AIDS awareness, VCT programme and cost estimates for approval by the 
Supervisor, to be funded under this item. 
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The Contractor shall allow the dissemination and appropriate intervention and 
remedial measures to curb the spread of HIV/AIDS scourge within his camps.  These 
measures will include making condoms readily available to all his staff. 
 
The Contractor shall maintain records of health and safety and make reports 
concerning the health and safety of his employees as the Supervisor may from time to 
time prescribe.  The Contractor shall at all times take the necessary precautions to 
protect all staff and labour employed on the site from insect nuisance, rats and other 
pests and reduce the dangers to health and the general nuisance occasioned by the 
same.  The Contractor shall, so far as is reasonably practicable, having regard to local 
conditions, provide on the site an adequate supply of drinking and other water for the 
use of his staff and labour. 
 
The Contractor shall allow in his prices and be responsible for the cost of all site 
welfare arrangements. 

 
119 USE OF EXPLOSIVES 

The Contractor shall ensure that he complies with the current Government regulations 
with regard to explosives.  No explosives of any kind shall be used without prior 
consent of the Supervisor.  The Contractor shall be solely responsible for the 
provision, handling, storage and transporting of all explosives ancillary materials and 
all other items of related kind whatsoever required for blasting. 
 

120  PROTECTION OF EXISTING WORKS 
The appropriate provisions of Section 1 of the Standard Specifications in regards to 
protection of existing works and services shall be adhered to in all respects. 
 
The Contractor’s attention is drawn to the fact that it is essential to maintain existing 
power, telephone, water, sewage and other services throughout the Contract Period. 
 
The Contractor shall give all assistance to Engineers of the Telkom Kenya, the Kenya 
Power and Lighting Co. Ltd., the Ministry of Water and other relevant authorities to 
maintain the serviceability of their installations. 

 
121 DIVERSION OF SERVICES 
  
 The Contractor shall acquaint himself with the location of all existing services such as 

telephone lines, electricity cables, water pipes, sewers etc., before execution of any 
works that may affect the services. The cost of determining the location of the existing 
services together with making good or repairing of any damage caused all to the 
satisfaction of the Engineer shall be included in the BID rates. 

  
 If it should become necessary, for the proper execution of the work, temporary, to 

remove or divert any existing pipe, cable, drain or other service, the Contractor shall 
obtain permission from the competent authority or owner for removal or diversion to 
be effected. The Contractor shall carry out all necessary work in such a manner and at 
such times as may be approved by such authority or owner.  The cost of all removal, 
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diversion and reinstatement and all things connected therewith shall be paid for by the 
Contracting Authority through the Construction Contract. 

 
 If in the opinion of the Supervisor or of the competent authority or owner, it should 

become necessary permanently to remove or realign any existing pipe, cable or other 
service, the Contractor shall obtain permission from the competent authority or owner 
for the removal or realignment to be effected. The Contractor shall carry out all 
necessary work in such a manner and at such times as may be approved by such 
authority or owner and the completed work shall be to the satisfaction of such 
authority or owner.  The cost of all permanent removal and realignment and all things 
connected therewith shall be paid for by the Contracting Authority through the 
Construction Contract. 

 
 Any of the work involving repair, replacement of existing pipes, cables or other 

services shall be carried out by the competent authority or owners if they so desire, in 
which case the Contractor shall allow them the facilities and assistance they may 
require and shall pay the full expense of such work and all things connected therewith 
in the first instance, but the cost shall be paid for by the Contracting Authority through 
the Construction Contract. 

 
 The Contractor shall allow in his rates for the programming of his work to allow for 

the necessary diversion of any services. 
 
 Subject to the agreement with the Engineer, the Contractor shall be responsible for 

removal of alteration and relocation of existing services. 
 
 The Contractor shall indemnify the Employer against claims originating from damage 

to existing services or works. 
 

123 LIAISON WITH GOVERNMENT AND POLICE OFFICIALS 
 

The Contractor shall keep in close touch with the Police and the other Government 
officials of the area regarding their requirements in the control of traffic, or other 
matters, and shall provide all assistance or facilities, which may be required by such 
officials in the execution of their duties.  
 

124 LAND FOR ALL CAMPS SITES AND FOR THE CONTRACTOR'S OWN 
PURPOSES, INCLUDING TEMPORARY WORKS. 

   
   
 

On or before completion of the Contract, the Contractor shall remove all temporary 
works and shall restore all such land to the condition in which it was immediately 
prior to the occupation thereof as far as is reasonable and practicable.  No separate 
payment will be made to the Contractor on account of these items and the Contractor 
must make due allowance for them in his rates. 

 
Notwithstanding Clause 120 of the Standard Specifications, the Contractor shall be 
required to appoint competent surveyors who will liaise with the Engineer on matters 
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related to the demarcation of the existing road reserve, site measurements, removal 
and reinstatement of existing services. 
 

126  MATERIAL AND MANUFACTURED ARTICLES 
 

Notwithstanding the provision of clause 126 of the Standard Specification, the 
Contractor’s attention is drawn to his obligation with regard to quality and delivery 
schedule of materials and goods obtained from suppliers.  Should the Engineer at any 
time be dissatisfied with any goods and materials intended for use or used by the 
contractor upon the works, he shall be empowered to reject goods and materials and 
shall order that they be replaced by others of acceptable quality.  Any more work that 
may consequently have to be redone and the cost thereof of the new suppliers shall all 
be borne by the Contractor. 

 
 
 
127  INFORMATION FROM EXPLORATORY BORING AND TEST PITS 
 

Notwithstanding the provisions of clause 127 of the Standard Specification, the 
materials report if made available to bidders will not form part of the contract 
documents and will only be for information.  The Engineer will not be responsible for 
the suitability of the borrow pits provided by him or shown on the drawings. 
 

128  STORAGE OF MATERIALS 
 

All materials shall be stored on Site in a manner approved by the Engineer and the 
Contractor shall carefully protect from the weather all work and materials which may 
be affected thereby. 

 
129  TEST CERTIFICATES 

 
When instructed by the Engineer the Contractor shall submit certificates of test from 
the suppliers of materials and goods required in connection with the works as the 
Engineer may require. 
Such certificates shall certify that the materials or goods concerned have been tested in 
accordance with the requirements of the specifications and shall give the results of all 
the tests carried out.  The Contractor shall provide adequate means of identifying the 
materials and goods delivered to the site with the corresponding certificates. 

 
131 SIGNBOARDS 
 

The Contractor shall provide and erect six (6) publicity signboards on the site as 
directed. The Engineer shall, as shown in the Drawings, direct the minimum 
dimensions of the boards. The boards shall be prepared, primed and painted cream and 
lettered in black. The boards shall be of stout construction, resistant to the effects of 
weather. 
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132 HOUSING ACCOMMODATION FOR THE RESIDENT ENGINEER AND HIS 
STAFF, OFFICE AND LABORATORY INCLUDING FURNITURE 

 
132.1 HOUSING AND ACCOMMODATION FOR THE ENGINEER’S SENIOR STAFF 

The contractor shall provide rent for the Engineer’s site staff. This staff will generally 
comprise the following; 

 
Designation    Number 
 
Resident Engineer   1 
Assistant Resident Engineer 1 
Materials Engineer   1 
Surveyor    1 
Senior Inspector   1 
Senior Lab. Technologist  1 
Inspectors    4 
Lab Technician   3 
CAD Technician    1 
 
Payment shall be as per the bills of quantities.  
 

132.4 HOUSING ACCOMMODATION FOR ENGINEER’S JUNIOR STAFF 
 

The Contractor shall provide rent for the Engineer’s junior staff. 
 
 

132.5 LIST OF FURNITURE FOR ENGINEER’S STAFF HOUSES 
 

The contractor shall provide new furniture, equipment and fittings to the approval of the 
Engineer.  
All the furniture mentioned below shall revert to the contractor after the completion of the 
contract.  
New furniture to the approval of the Supervisor shall be provided in each staff house on the 
following scale:  

. 
SCALE OF FURNITURE TYPE I 
Double bed with mattress, pillows, sheets and blankets 1 
Single bed with mattress, pillows, sheets and blankets 4 
Dressing table with mirror 2 
Stool (for dressing table 2 
Chest of 5 No. drawers (with mirrors) 2 
Wardrobe (built-in or movable) 4 
Bedside cabinet 4 
Bedside light 4 
Stool (for bathroom) 1 
Towel rail 4 
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Bedroom chair 4 
Dining table 1 
Dining chairs 6 
Side board 1 
Settee (7-seats) 1 
Armchair with cushions 4 
Coffee Table 1 
Occasional tables 3 
Bookcase 1 
Standard lamp 2 
Writing table with chair 1 
Water filter 1 
Refrigeration (400 litre capacity) incl. 1 deep freeze  
Compartment (100 litre capacity) 1 
Lampshades For all lights 
Curtains with pelmets windows On all 
External security lights 4 
Dustbins 2 
Electric Cooker (with four rings, grill and oven)  1 
or Gas Cooker (four burners, grill and oven, with two gas cylinders 1 
Kitchen shelves (per sq.m) 2 
Kitchen Table 1 
Kitchen chairs 5 
Electric Kettle 1 
Glass ware, cutlery, crockery, kitchen utensils, etc. for 6 persons 
  
SCALE OF FURNITURE TYPE II 
Double bed with mattress, pillows, sheets and blankets 1 
Single bed with mattress, pillows, sheets and blankets 3 
Dressing table with mirror 1 
Stool (for dressing table 2 
Chest of 5 No. drawers (with mirrors) 2 
Wardrobe (built-in or movable) 3 
Bedside cabinet 3 
Bedside light 3 
Stool (for bathroom) 1 
Towel rail 3 
Bedroom chair 3 
Dining table 1 
Dining chairs 6 
Side board 1 
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Settee (5-seats) 1 
Armchair with cushions 3 
Coffee Table 1 
Occasional tables 2 
Bookcase 1 
Standard lamp 2 
Writing table with chair 1 
Water filter 1 
Refrigeration (400 litre capacity) incl. a deep freeze  
Compartment (100 litre capacity) 1 
Lampshades For all lights 
Curtains with pelmets windows On all 
External security lights 2 
Dustbins 1 
Electric Cooker (with four rings, grill and oven)  1 
or Gas Cooker (four burners, grill and oven, with two gas cylinders 1 
Kitchen shelves (per sq.m) 2 
Kitchen Table 1 
Kitchen chairs 4 
Electric Kettle 1 
Glass ware, cutlery, crockery, kitchen utensils, etc. for 6 persons 
  
SCALE OF FURNITURE TYPE III 
Single bed with mattress, pillows, sheets and blankets 3 
Chest of drawers (with mirrors) 2 
Bedside cabinet 3 
Bedside light 3 
Bedroom chair 2 
Wardrobe (built-in or movable) 2 
Towel rail 2 
Dining table 1 
Dining chairs 4 
Side board 1 
Settee (3-seats) 1 
Coffee Table 1 
Occasional tables 1 
Bookcase 1 
Standard lamp 2 
Writing table  1 
Kitchen Cabinet 1 
Water filter 1 
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Refrigeration (300 litre capacity) incl. a deep freeze  
Compartment (100 litre capacity) 1 
Lampshades For all lights 
Curtains with pelmets windows On all 
External security lights 2 
Dustbins 1 
Electric Stove (with four rings, grill and oven)  1 
or Gas Stove (four burners, grill and oven, with two gas cylinders 1 
Glass ware, cutlery, crockery, kitchen utensils, etc. for 6 persons 
  
SCALE OF FURNITURE TYPE IV 
Single bed with mattress, pillows, sheets and blankets 2 
Chest of drawers (with mirrors) 1 
Bedside cabinet 2 
Bedside light 2 
Bedroom chair 2 
Wardrobe (built-in or movable) 1 
Towel rail 1 
Dining table 1 
Dining chairs 4 
Side board 1 
Standard lamp 2 
Writing table with chair 1 
Kitchen Cabinet 1 
Water filter 1 
Refrigeration (200 litre capacity)  1 
Lampshades For all lights 
Curtains with pelmets windows On all 
External security lights 2 
Dustbins 1 
Electric Stove (with 3 rings) 1 
or Gas Stove (two burners, with one gas cylinder 1 
Glass ware, cutlery, crockery, kitchen utensils, etc. for 6 persons 
  
SCALE OF FURNITURE TYPE V 
Single bed with mattress, pillows, sheets and blankets 1 
Chest of drawers (with mirrors) 1 
Bedside light 2 
Wardrobe (built-in or movable) 1 
Towel rail 1 
Dining table 1 
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Dining chairs 4 
Side board 1 
Standard lamp 2 
Kitchen Cabinet 1 
Water filter 1 
Refrigeration (200 litre capacity)  1 
Lampshades For all lights 
Curtains with pelmets windows On all 
External security lights 2 
Dustbins 1 
Electric Stove (with 3 rings) 1 
or Gas Stove (two burners, with one gas cylinder 1 
  

 
All furniture mentioned above shall revert to the contractor after the completion of the 
contract. 

 
Payments shall be made under the relevant provisions in the Bills of Quantities. 
 

 
132.7 ENGINEER’S OFFICE, FURNITURE AND EQUIPMENT 

 
The Contractor shall provide a furnished and equipped main office of plan area not 
smaller than 155 metre squares that is equivalent of the MOR Standard Resident 
Engineer’s Office. This office shall be of weather-proof construction, provided with 
mosquito proof and burglar-proof windows and lockable doors and suitably insulated 
against heat and cold, all to the satisfaction of the Engineer. The room to be occupied 
by the Engineer’s Representative and its front office shall be provided with a floor 
carpet to be approved by the Engineer. All other floors shall be given a PVC tile finish 
using approved adhesive including 150mm wood skirting or superior finish. The 
windows shall be fitted with curtains and blinders. 
 
   
The office for the Resident Engineer shall be completely separate from that of the 
Contractor. 
 
Latrines and washrooms graded to staff seniority, together with a drinkable water 
supply and waterborne sewage disposal shall be provided for the office. The 
Contractor shall also provide 24 hours a day security and electricity supply to the 
offices and shall allow for any water and electricity consumed and for any statutory 
charges associated. 
 
 
The main office shall revert to the Contractor at the end of the project. 
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The Contractor may be instructed by the Engineer under clause 58 of the General 
Conditions of Contract to make payments of general receipted accounts for such items 
as stationery, stores, furniture and equipment, claims and allowances for supervision 
personnel and any miscellaneous claims or the Engineer may direct the Contractor to 
purchase or pay for the above. The Contractor will, on provision of receipts, be paid 
under appropriate bill items in the BOQ.  
 
Further, the Contractor shall, as provided for in the Bills of Quantities provide and 
maintain the listed office furniture and equipment as specified in the Appendix to Bill 
item 1.03 of Bill of Quantities with a dealer’s certificate and warranty accompanying 
the furniture and equipment. 

 
All office furniture and equipment bought under the Contract shall revert to the 
Employer at the end of the project. Payment for provision of the office including the 
furniture shall be paid against the appropriate bill items in the BOQ. 

 
 
132.8 ENGINEER’S LABORATORY AND SURVEY EQUIPMENT 

 
The Contractor shall provide Engineer’s laboratory as shown in the Book of Drawings 
and provide all the laboratory equipment, reagents and survey equipments as required 
by the Engineer. The Contractor shall be paid under appropriate bill items in the Bills 
of Quantities or on provision of receipts as required by the Engineer. 

.   
The Contractor may be directed to pay for stationery, equipment or reagents that are 
foresaid and also pay for servicing and repair of the laboratory equipment being used 
on the project.   
 
The Contractor shall provide, install and maintain in a good state of repair, such 
laboratory, survey and other equipment as listed for the duration of the contract.  
 
Such equipment shall be of approved manufacture, and shall be made available to the 
Engineer for the Engineer’s exclusive use throughout the Contract, not later than three 
(3) weeks after the Engineer’s order to supply.  All equipment shall be ready to use 
and complete to perform the tests.  The equipment shall revert to the Employer on 
completion of the Contract 
 
Any delays to the Contractor or the Contractor’s activities caused by the Engineer 
being unable to perform survey work, field or laboratory tests due to the Contractor’s 
failure to supply and/or maintain the said equipment shall be deemed to have been 
caused entirely by the Contractor’s own actions, and any consequences of such delays 
shall be interpreted as such. 
The payment to comply with this requirement is provided in the Bill of Quantities and 
ownership of all equipment shall revert to the Employer after the completion of the 
Works. 

 
  Failure by the Contractor to provide or maintain the equipment shall make him  
   responsible to bear all costs that may be incurred as a result of the 
Engineer’s staff    using alternative means of communication, 
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including delays in supervision and     approval of Works by the 
Engineer. List of Laboratory and Survey Equipment shall    revert to 
the Employer at the end of the Contract.  
 
  The laboratory equipment shall be purpose-made for use in highways materials  
   testing laboratories and shall comply with the relevant British (BS) or 
American     (AASHTO) Standards. 

 
  Resident Engineer's Laboratory Furniture and Equipment 
  As listed in Appendix to Item 1.04 and 1.05 of the bills of quantities. 
 
  Resident Engineer's Survey Equipment 
  As listed in Appendix to Item 1.06 of the bills of quantities. 

 
137.1 ATTENDANCE UPON THE ENGINEER AND HIS STAFF 
 

The Contractor shall pay wages (including all overtime) and house all attendant staff 
to fulfil the requirements of Clause 137 of the Standard Specification. The number of 
staff required for these duties shall be about: 4 (Four) No. Office attendants, 6 (Six) 
No chainmen, 6 (Six) No graded artisans and 10 (Ten) No. Labourers. The Contractor 
will be paid on a prime cost basis plus a percentage for overheads and profits under 
appropriate items in the Bills of Quantities. 
 

137.2 CAPACITY TRANSFER 
The contractor shall also absorb (at his Cost) at least 2 No interns in each field of Civil 
Engineering, Survey construction foremen, plants operators for capacity transfer and 
provide quarterly training reports for each and will form part of handing over 
requirements.    
 

 
138 VEHICLES AND DRIVERS FOR THE ENGINEER AND HIS STAFF AND 

METHOD OF PAYMENT 
 
The Contractor shall when instructed to do so provide and maintain in good working 
condition for the exclusive use of the Engineer and his staff throughout the contract: 

(i) one (1) new 4WD fully loaded station wagon of minimum diesel engine 
capacity 3000cc  

(ii) One (1) new diesel propelled 4WD fully loaded double cabin pick-up of engine 
capacity 3000cc. 

(iii)Two new diesel propelled 4WD standard double cabin pick-ups of engine 
capacity 3000cc. 

(iv) Two new diesel propelled 4WD standard single cabin pick-up with fibre glass 
body and cushioned benches of engine capacity 3000cc. 
 

The Contractor shall insure comprehensively the vehicles for any licensed drivers and 
shall provide competent drivers during normal working hours and whenever required 
by the Engineer. 
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Should any vehicle supplied not be in road worthy condition, the Contractor shall 
provide an acceptable equivalent replacement vehicle until such time as the original 
vehicle is repaired to the satisfaction of the Engineer and returned for use. 
 
Payment for the vehicles (up to 5,000Km), shall be by vehicle months. Payment for 
mileage above 5,000Km shall be made at a rate per Kilometre. These payments shall 
be inclusive of all fuels, lubricants, servicing, insurance, maintenance, drivers and 
repairs. The rate shall include any overtime the drivers might be due or any other 
allowances in addition to the normal working hours. Payment shall be made under 
appropriate items in the Bills of Quantities. 
 
The vehicles shall revert to the Contractor at the end of the contract. 
 

139 RECEIPTED ACCOUNTS 
 
The Contractor maybe instructed by the Engineer to make payments of general 
miscellaneous accounts for such items as stationary, stores and equipment and 
miscellaneous supervision personnel and claims or the Engineer may direct the 
Contractor to purchase or pay for the above. The Contractor will be paid on a prime 
cost basis plus a percentage for overheads and profits under appropriate items in the 
Bills of Quantities. 
 

140  PAYMENT OF OVERTIME FOR ENGINEER’S JUNIOR STAFF 
   

Delete this clause entirely and substitute with: 
 
“If the Contractor wishes to execute permanent work outside the Supervisor’s  
 normal working hours, as stated in Clause 108 of the Special Specification, then the 
payment for the overtime for the Supervisor’s Junior Staff shall be reimbursed in full 
 by the Contractor to the Supervisor’s Representative including 20% for 
Administrative overheads 
 
If the Contractor wishes to execute works on the regular basis outside the Supervisor’s 
normal working hours (Clause 108) over a prolonged period, the Supervisor may, if he 
deems necessary, employ additional supervisory staff for which the required salaries 
including the percentage for administrative overheads shall be in full by the Contractor 
to the Supervisor’s Representative and the Contractor shall provide the required 
adequate accommodation facilities for such staff at his own costs. 

 
  The Contractor shall not be reimbursed any of these costs.” 

 
141  MEASUREMENT AND PAYMENT 
 
  All measurements and payments shall be as per the Standard Specifications. 

 
142  LIQUIDATED DAMAGES 

Liquidated Damages at the rate of Kshs. 100,000/- per day shall apply in the event of 
the work not being completed within the time for completion plus any extension of 
time which may be determined by the Engineer. 
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144 COMPLIANCE WITH SPECIFICATIONS AND REMEDIAL WORK 

All materials, plant, labour and workmanship in and connected with the execution of 
the works shall be the best of their respective kinds without regard to any trade terms 
and the Contractors shall comply to these and in other respects with the relevant 
clauses and shall carry out the contract in a proper and workmanlike manner and in 
strict accordance with the working drawings and instructions of the Supervisor. 
 
When any part of the Works or any plant or material is found upon examination by the 
Supervisor not to conform to the requirements or is at any stage before final 
acceptance damaged so that it no longer conforms to the requirements of the 
Specifications, the Supervisor may order its complete removal and replacement, at the 
Contractor’s expense, with satisfactory work, plant or material or he may permit the 
Contractor to apply remedial measures in order to make good any such defects or 
damage. The actual remedial measures taken shall at all times be entirely at the 
Contractor’s own initiative, risk and cost, but subject to the Supervisor’s approval 
regarding the details thereof. 
 
In particular, remedial measures must ensure full compliance with the Specifications 
for the final product, shall not endanger or damage any other part of the Works and 
shall be carefully controlled and submitted to the Supervisor for examination when 
completed or at any intermediate stage as may be required. 
 
For the guidance, an indication is given below of what would normally be required in 
the more common cases of defects or damage, but the Supervisor will in no way be 
bound to approve of or adhere to the measures given below as the actual remedial 
measures will be dictated by the circumstances of each particular case. 
 
(a)  Earthworks 
i) Where a cut slope has been over excavated or under cut, backfilling will not 
 normally be allowed and the entire slope may have to be re-trimmed to obtain 
 a uniform slope. 
 
ii) Where the floor of a cutting has been taken too deep, it will normally require 
 backfilling and re-compacting with selected gravel in the case of soil or 
 gravel excavations and with crushed stone material or suitably sized rock in 
 the case of hard excavations.  All necessary measures shall be taken to drain 
 away ground water that may accumulate in backfilled sections. 
iii) Excess widths of fills will have to be trimmed back. 
iv) Where erosion has damaged the surface of cuts or fills, the damage shall be 
 made good by backfilling with suitable material and re-trimming.  In more 
 serious cases, the slopes may have to be cut back and back-filled by benching 
 and compacting to the required standard of compaction with suitable small 
 equipment and then re-trimmed. 
 
(b) Stabilising 
Any sections failing to meet the requirements specified or damaged to the extent that 
they require breaking up and re-compaction will have to be re-stabilised with the type 
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and quantity of stabilising agent ordered by the Supervisor.  The Supervisor may also 
order that the layer be removed entirely and replaced with fresh material to be 
stabilised. 
 
(c) Local Defects in Pavement Layers 
Where remedial measures are taken to make good local defects, the length and width 
of the area to be repaired by machines shall be such as will be necessary to 
accommodate the full width of the machines used and a reasonable length to ensure 
effective operation. 
 
The depth to which material will have to be removed will depend on the type of 
material. Gravel will require breaking up to a depth of at least 75mm and crushed 
stone will usually require breaking up over its full depth.  Asphalt material will 
normally require removal for its full depth. 
 
(d) Concrete 
Concrete work will normally require the cutting back and complete removal of any 
weak or honeycombed sections and making good using special epoxy adhesives to 
bind fresh concrete to old concrete.  Cracks when permitted to remain, shall be 
injected with suitable epoxy compounds and test cores drilled to test the efficiency of 
the injection process. 
 

145 AVAILABILITY OF MATERIALS 
The Contractor shall be responsible for obtaining all materials from any local or 
foreign source.  The Contracting Authority shall not be liable for any additional costs 
due to shortage of materials. 
 
The material located by the Contractor shall be subject to the approval of the 
Supervisor before use of the Works. 
 

146 ENVIRONMENTAL QUALITY PROTECTION 
 
146.1  Landscape Preservation 

a) The Contractor shall exercise care to preserve the natural landscape and shall 
conduct his construction operations so as to prevent any unnecessary destruction, 
scarring, or defacing of the natural surroundings in the vicinity of the work.  Except 
where clearing is required for permanent works, approved construction roads, or 
excavation operations, all trees, native shrubbery, and vegetation shall be preserved 
and shall be protected from damage by the Contractor’s construction operations and 
equipment.  The edges of clearings and cuts through trees, shrubbery and vegetation 
shall be irregularly shaped to soften the undesirable visual impact of straight lines.  
Movement of crews and equipment within the right-of-way and over routes provided 
for access to the work shall be performed in a manner to prevent damage to grazing 
land, crops and other property. 
 
(b) Reseeding and Replanting 
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Special reseeding or replanting will not be required under these specifications; 
however, on completion of the work, all non-permanent works shall be scarified and 
left in a condition that will facilitate natural re-vegetation, provide for proper drainage, 
and prevent erosion.  All non-permanent works destruction, scarring, damage or 
defacing of the landscape resulting from the Contractor’s operations shall be repaired, 
replanted, reseeded, or otherwise corrected as directed by the Supervisor and at the 
Contractor’s expense. 
 
(c) Construction Roads 
The location, alignment and grade of construction roads shall be subject to approval of 
the Supervisor.  When no longer required by the Contractor, construction roads shall 
be restored to the original contour and made impassable to vehicular traffic.  The 
surfaces of such construction roads shall scarified as needed to provide a condition 
which will facilitate natural re-vegetation, provide for proper drainage and prevent 
erosion. 
 
(d) Construction Facilities 
The Contractor’s camp, workshop, office, and any other construction facilities shall be 
located and arranged in a manner to preserve trees and vegetation to the maximum 
practicable extent.  On completion of the Works, all storage and construction 
buildings, including concrete footings and slabs, and all construction materials and 
debris shall be removed from the site.  The area shall be re-graded, as required, so that 
all surfaces drain naturally, blend with the natural terrain and are left in a condition 
that will facilitate natural re-vegetation, provide for proper drainage and prevent 
erosion. 
 
(e) Blasting Precautions 
 
The Contractor shall adopt precautions when using explosives which will prevent 
scattering of rocks, stumps, or other debris outside the work area and prevent damage 
to surrounding trees, shrubbery and vegetation. 
 

 
146.2   Preservation of Trees and Shrubbery  

 
a)  Preservation  
All trees and shrubbery which are not specifically required to be cleared or removed 
for construction purposes shall be preserved and shall be protected from any damage 
that may be caused by the Contractor's construction operations and equipment.  
Special care shall be exercised where trees or shrubs are exposed to injuries by 
construction equipment, blasting, excavating, dumping, chemical damage, or other 
operations; and the Contractor shall adequately protect such trees by use of protective 
barriers or other methods approved by the Supervisor. The removal of trees or shrubs 
will be permitted only after prior approval by the Supervisor.  
 
The layout of the Contractor's construction facilities such as workshops, warehouses, 
storage areas and parking areas; location of access and haul routes; and operations in 
borrow and spoil areas shall be planned and conducted in such manner that all trees 
and shrubbery not approved for removal by the Supervisor shall be preserved and 
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adequately protected from either direct and indirect damage by the Contractor's 
operations. Except in emergency cases or when otherwise approved by the Supervisor, 
trees shall not be used for anchorage. Where such use is approved, the trunk shall be 
wrapped with a sufficient thickness of approved protective material before any rope, 
cable or wire is placed.  

 
b)  Repair of Treatment of Damage  
The Contractor shall be responsible for injuries to trees and shrubs caused by his 
operations. The term "injury" shall include, without limitation, bruising, scarring, 
tearing and breaking of roots, trunk or branches. All injured trees and shrubs shall be 
repaired or treated without delay, at the Contractor's expense. If damage occurs, the 
Supervisor will determine the method of repair or treatment to be used for the injured 
trees and shrubs as recommended by an experienced horticulturist or a licensed tree 
surgeon provided by and at the expense of the Contractor. All repairs or treatment of 
injured trees shall be performed under the direction of an experienced horticulturist of 
a licensed tree surgeon provided by and at the expense of the Contractor.  
 
Where tree climbing is necessary, the use of climbing spurs will not be permitted. If 
climbing is necessary, safety ropes will be required.  
 
c)  Replacement  
 
Trees or shrubs [hat, in the opinion of the Supervisor, are beyond saving shall be 
removed and replaced early in the next planting season. The replacements shall be the 
same species, or other approved species, and of the maximum size that is practicable 
to plant and sustain growth in the particular environment. Replacement trees and 
shrubs shall be guyed, watered and maintained for a period of 1 year. Any replacement 
tree or shrub that dies shall be removed and replaced as directed by the supervisor, 
with such replacements being maintained for a period of 1 year from the date of 
replacement. 

 
146.3  Prevention of Water Pollution  

 
a) General  
The Contractor's construction activities shall be performed by methods that will 
prevent entrance, or accidental spillage of solid matter, contaminants, debris and other 
pollutants and wastes into streams, flowing or dry watercourses, lakes, and 
underground water sources. Such pollutants and wastes include, but are not restricted 
to, refuse garbage, cement, concrete, sanitary waste, industrial waste, radioactive 
substances, oils, bitumen and other petroleum products, aggregate processing tailings, 
mineral salts, and thermal pollution.  
 
b) Dewatering  
Dewatering work for structure foundations or earthwork operations adjacent to, or 
encroaching on, streams or watercourses shall be conducted in a manner to prevent 
muddy water and eroded materials from entering the streams of watercourses by 
construction of intercepting ditches, bypass channels, barriers, setting ponds or by 
other approved means. Excavated materials or other construction materials shall not be 
stockpiled or deposited near or on stream banks, lake shorelines, or other watercourse 
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perimeters where they can be washed away by high water of storm runoff or can in 
any way encroach upon the watercourse itself.  
 
c) Turbidity  
Turbidity increases in a stream or other bodies of water that are caused by construction 
activities shall be limited to the increases above the natural turbidities permitted under 
the water quality standards prescribed for that stream or body of water. When 
necessary to perform required construction work in as stream channel, the prescribed 
turbidity limits may be exceeded, as approved by the Supervisor, for the shortest 
practicable period required to complete such work.  
 
This required construction work may include such work as diversion of a stream, 
construction or removal of cofferdams, specified earthwork in or adjacent to a stream 
channel, pile driving and construction of turbidity control structures. Mechanized 
equipment shall not be operated in flowing water except as necessary to construct 
crossings or to perform the required construction.  
 
d) Wastewater  
 
Wastewater from aggregate processing, concrete batching or other construction 
operations shall not be allowed to enter streams, watercourses, or other surface waters 
without the use of such turbidity control methods as settling ponds, gravel-filter 
entrapment dikes, approved flocculating processes that are not harmful to fish, 
recirculation systems for washing of aggregates or other approved methods. Any such 
wastewater discharged into surface waters shall contain the least concentration of 
settleable material possible. For the purpose of these specifications, settleable material 
is defined as that material which will settle from the water by gravity during a t-hour 
quiescent detention period.  
 
e) Compliance with Laws and Regulations  
 
The Contractor shall comply with applicable local laws, orders, regulations and water 
quality standards concerning the control and abatement of water pollution. 
 

146.4   Abatement of Air Pollution  
 

a) The Contractor shall comply with applicable local laws and regulations concerning 
the prevention and control of air pollution.  

 
b) In the conduct of construction activities and operation of equipment, the Contractor 

shall utilize such practicable methods and devices as are reasonably available to 
control, prevent, and otherwise minimize atmospheric emissions or discharges of 
air contaminants. The emission of dust into the atmosphere will not be permitted 
during the manufacture, handling and storage of concrete aggregates, and the 
Contractor shall use such methods and equipment as are necessary for the collection 
and disposal, or prevention, of dust during these operations. The Contractor’s 
methods of storing and handling cement and pozzolans shall also include means of 
eliminating atmospheric discharges of dust.  
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c) Equipment and vehicles that show excessive emissions of exhaust gases due to poor 

engine adjustments, or other inefficient operating conditions, shall not be operated 
until corrective repairs or adjustments are made.  

 
d) Burning of materials resulting from clearing of trees and bush, combustible 

construction materials, and rubbish will be permitted only when atmospheric 
conditions for burning are considered favourable and when authorized by 
appropriate local air pollution or fire authorities. In lieu of burning, such 
combustible materials may be disposed of by other methods as provided in Clause 
145.9. Where open burning is permitted, the burn piles shall be properly 
constructed to minimize smoke. In no case shall unapproved materials, such as 
tyres, plastics, rubber products, asphalt products, or other materials that create 
heavy black smoke or nuisance odours, be burned.  

 
e) Storage and handling of flammable or combustible materials, provisions for fire 

prevention, and control of dust resulting from drilling operations shall be in 
accordance with the applicable provisions of construction industry safety standards.  

 
f) Dust nuisance resulting from construction activities shall be prevented in 

accordance with Clause 145.5.  
 

146.5  Dust Abatement 
 

a) During the performance of the work required by these specifications or any 
operations appurtenant thereto, whether on right-of-way provided by the Contracting 
Authority or elsewhere, the Contractor shall furnish all the labour, equipment, 
materials, and means required, and shall carry out proper and efficient measures, 
wherever and as often as necessary to reduce the dust nuisance, and to prevent dust 
which has originated from his operations from damaging crops, orchards, cultivated 
fields, and dwellings, or causing a nuisance to persons. The Contractor will be held 
liable for any damage resulting from dust originating from his operations under these 
specifications on Contracting Authority right-of-way or elsewhere. The Supervisor 
may direct additional sprinkling or other measures for dust abatement if necessary to 
obtain adequate control.  

 
146.6 Noise Abatement 

 
The Contractor shall comply with applicable local laws, orders, and regulations 
concerning the prevention, control and abatement of excessive noise. Night time 
blasting, the use of jackhammers, pile driving, or other operations producing high 
intensity impact noise may be performed only upon approval of the Supervisor.  
 

146.7  Light Abatement  
 
a) The Contractor shall exercise special care to direct all stationary floodlights to shine 

downward at an angle less than horizontal. These floodlights shall also be shielded so 
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as not to be a nuisance to surrounding areas. No lighting shall include a residence in 
its direct beam.  

 
b) The Contractor shall be responsible for correcting lighting problems when they occur 

as approved by the Supervisor.  
 
146.8  Preservation of Historical and Archaeological Data  

 
a) Local legislation provides for the protection, preservation and collection of scientific, 

pre-historical, historical and archaeological data (including relics and specimens) 
which might otherwise be lost due to alteration of the terrain as a result of any 
construction project.  

 
 If necessary, an archaeological survey will be made along the proposed haul roads to 

establish the presence of any archaeological or historic remains.  
 
b) Should the Contractor through his agent or any of his employees in the performance 

of this contract discover evidence of possible scientific, pre-historical, historical, or 
archaeological data, he will notify the Supervisor immediately giving the location 
and nature of the findings. Written confirmation shall be forwarded within 2 days.  

 
 The Contractor shall exercise care so as not to damage artefacts of fossils uncovered 

during excavation operations and shall provide such cooperation and assistance as 
may be necessary to preserve the findings for removal or other disposition by the 
Government.  

 
c) Where appropriate, by reason of discovery or archaeological finds, the Supervisor 

may order delays in the time of performance, or changes in the work. or both. If 
necessary, an archaeological survey should be made along the proposed haul roads to 
establish the extent of the cultural resources. If such delays, or changes, or both, are 
ordered, the time of performance and contract price shall be adjusted in accordance 
with the applicable clauses in the general provisions of this contract.  

 
The Contractor shall insert this paragraph in all sub-contracts, which involve the  
performance of work on the terrain of the site.  

 
146.9 Pesticides  

a) Pesticides include herbicides, insecticides, fungicides, rodenticides, priscicides, 
surface disinfectants, animal repellants and insect repellants. Should the Contractor 
find it necessary to use pesticides in work areas of this contract, he shall submit his 
plan for such use to the Supervisor for written approval. Such plan shall be subject to 
submittal to and review by a Pest Control Specialist, if necessary, before the plan is 
approved. Pesticides shall only be those registered with the respective agency when 
using pesticides.  
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b) The Contractor shall read and comply with all labelling requirements when using 
pesticides.  
 

146.10  Cleanup and Disposal of Waste Material  
a) The Contractor shall, at all times, keep the construction area, including storage 

areas used by him, free from accumulations of waste materials or rubbish.  
 
b) Prior to completion of the work, the Contractor shall remove from the vicinity of 

the work all plant facilities, buildings, rubbish, unused materials, concrete forms 
and such like material, belonging to him or used under his direction during 
construction. All work areas shall be graded and left in a neat manner conforming 
to the natural appearance of the landscape as provided in Clause 145.1.  

 
c) Any residue deposited on the ground from washing out transit mix trucks or any 

similar concrete operations shall be buried or cleaned up in a manner acceptable to 
the Supervisor.  

 
d) In the event of the Contractor's failure to perform the above work, the work may 

be performed by the Contracting Authority, at the expense of the Contractor, and 
his surety or sureties shall be liable therefore.  

 
e)  Disposal of Waste Material  
 
 (i)  General  
 Waste materials including, but not restricted to, refuse, garbage, sanitary wastes, 

industrial wastes, and oil and other petroleum products, shall be disposed off by 
the Contractor. Disposal of combustible materials shall be by burying, where 
burial of such materials is approved by the Supervisor; by burning of approved 
materials is permitted in accordance with local laws; or by removal from the 
construction area. Disposal of non-combustible materials shall be by burying, 
where burial of such materials is approved by the Supervisor, or by removal from 
the construction area. Waste materials removed from the construction area shall be 
dumped at an approved dump area.  

 
ii)  Disposal of Material by Burying  
  
 Only materials approved by the Supervisor may be buried. Burial shall be in 

pits at locations shown on drawings or as otherwise approved by the 
Supervisor.  
The pits shall be covered by at least 06 metres of earth material prior to  
abandonment.  

 
iii) Disposal of Material by Burning  
 
 All burning shall be in accordance with local laws. All materials to be burned 

shall be piled in designated burning areas in such a manner as will cause the 
least fire hazards.  

 Burning shall be thorough and complete and all charred pieces remaining 
after burning, except for scattered pieces shall be removed from the 
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construction area and disposed of an otherwise provided in this paragraph. 
The Contractor shall, at all times, take special precautions to prevent fire from 
spreading beyond the piles being burned and shall be liable for any damage 
caused by his burning operations. The Contractor shall have available, at all 
times, suitable equipment and supplies for use in preventing and suppressing 
fires and shall be subject to all laws and regulations locally applicable for pre-
suppression, suppression and prevention of fires. 

 
(iv)  Disposal of Material by Removal 
  
 Material to be disposed of by removal from the construction area shall be 

removed from the area prior to the completion of the work under these 
specifications. Material to be disposed of by dumping shall be hauled to an 
approved dump. It shall be the responsibility of the Contractor to make any 
necessary arrangements with private parties and with local officials pertinent 
to locations and regulations of such dumping. Any fees or charges required to 
be paid for dumping of materials shall be paid by the contractor.  

146.11  Fire and Prevention  
 
a) The Contractor shall prepare and carry out an effective fire-protection and 

prevention Programme covering all phases of construction under this contract. 
The plan shall be submitted to the Supervisor, prior to the start of construction 
operations. At the option of the Contractor, the fire-protection and prevention 
Programme may be incorporated into a safety Programme.  

 
b) The Contractor shall provide and maintain in a ready condition near each active 

work location a fire-tool cache consisting of at least one 19 litre back pump 
filled with water, two axes, two McLeod tools, and enough shovels to equip 
five workers for fire fighting purposes. A sufficient number of employees 
familiar with use of the equipment shall be available at all times when work is 
in progress. In the event of a fire resulting from project operations, the local 
fire-protection agency having jurisdiction shall be notified, and the Contractor 
shall take immediate control action with any and all available equipment and 
manpower.  

 
c) In areas where significant fire hazard exists as determined by the Supervisor, 

the Contractor shall provide a fire patrol for 1 hour after shutdown of 
construction operations each day during the dry season 

 
d) In areas where grass, bush, or other natural fuels are present and where roads or 

creek beds will not serve the purpose. The Contractor shall establish a firebreak 
on the uphill side of the project. The firebreak shall be within the right-of-way 
acquired by the Contracting Authority  

146.12  Environmental Management Plan (EMP)  
 
The Environmental Management Plan (EMP) prepared this project is presented at the 
end of this section. The Contractor will take this plan, upgrade, amend and reconcile 



 

Tender  No. RWC560________________________________________________________________ 

 

114 

it, where appropriate, to his construction proposals. The Supervisor's Representative 
will then review this plan and make necessary amendments. This will then be referred 
to as the Project Environmental Management Plan (PEMP). The PEMP will form the 
principle document upon which all Environmental Monitoring will be based 
throughout the project.  
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146.13  Measurement and Payment  
 
No separate measurement and payment shall be made for complying with Clause 
146.1 to 146.12. The cost of all work required by these clauses shall be included in the 
Contractor's rates for other items of work under this Contract.  
 

148  CONTRACTOR’S MOBILIZATION AND DEMOBILIZATION  
 
No separate payment shall be made to the Contractor in respect of mobilization and 
demobilization of plant and equipment, and such costs shall be deemed to have been 
included in the rates entered by the Contractor in the Bills of Quantities. 
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SECTION 2 - MATERIALS AND TESTING OF MATERIALS 
 
202   TESTING BY THE CONTRACTOR 

 
Add the following paragraph to Clause 202 of the Standard Specifications 
 
The onus rests with the Contractor to produce work which conforms in quality and 
accuracy of detail to the requirements of the Specifications and drawings, and the 
Contractor must, at his own expense institute a quality control system to ensure 
adequate supervision and positive control of the Works at all times, and the Contractor 
must provide chainmen and labourers for the Supervisor to carry out checks on the 
Works. 
 
The Contractor shall submit to the Supervisor the results of the relevant tests, 
measurements and levels indicating compliance with the specifications on completion 
of every part of the work. 
 
The Contractor shall make his laboratory accessible to the Supervisor’s Representative 
for cross checking the test results and inspection during material testing in the 
laboratory. 
 

204  SIEVES     
 
Amend the following: - 

 
  204.1 Sieve sizes 

 
A standard set of sieves for general use shall consist of the following sieve sizes mm: 
100-63-50-37.5-25-20-14-10-6.3-5-4-2-1-0.6-0.5-0.425-0.300-0.150-0.075 mm.  The 
sieves from 0.425 to 0.075 mm shall be suited for wet sieving. 

 
205  SOILS AND GRAVEL 

 
 Whenever in the Contract Document a minimum California Bearing Ratio (CBR) is 
specified, the CBR of the material shall be determined at the specified state of 
compaction. 
i) After four days soaking in the case of neat materials and  
ii) After seven days curing plus seven days soaking in the case of cement improved 

materials. 
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207  CEMENT 
  Delete “KS 02-21” and replace with “KS 1725 2001 CEM 1 42.5” 
 
211 BITUMINOUS BINDERS 
  
 (a)  Requirements:- 
  
  (ii)  Straight-run Bitumen 
  In addition to the requirements of the Standard Specification, the ash content of 

penetration grade bitumen shall not exceed 0.5% by weight. 
  
 b) Types of Bitumen 
  
  Prime coat shall be type MC 30 
  Tack coat shall be type K 1- 60 
  For surface dressing, binder 80/100 cut back bitumen shall be used 
  For asphalt concrete, 80/100 penetration grade bitumen shall be used. 
 
218 PAINT FOR ROAD MARKING 
 
 a) Colour 
  
  (i) White 
  Delete line 1 and 2 and insert: 
  “The colour of white marking material shall be to BS colour No. 102 of BSS 331C.” 
 

(ii) Yellow  
Delete line 1 and 2 and insert:  
"The colour of yellow marking material shall be to BS colour No.305 (lemon) of BSS 
331 C, 1964 (Colour 0-002BCC; 1955).  

 
b) Drying Time  

Delete line 1, 2, and 3 and insert instead:  
"The material shall have a drying time such that it can be spread uniformly on the road 
over the line width by the traffic line marker and shall dry sufficiently to withstand 
traffic within a maximum of 15 minutes after application. This condition shall be 
satisfied within the climate conditions obtained in any part of Kenya, provided that the 
bitumen surface shall be completely dry before application of the thermoplastic 
material and that the painted line shall remain free from water for 15 minutes from the 
application of the thermoplastic material by the machine or by brush."  
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c) Reflectorization 
In line 3, delete "80%;''' and insert instead “85%.” 
In line 4, delete "65%" and insert instead "60%".  
 
d) Materials  
 
(i) White Pigment  

The pigment used for white shall contain sufficient titanium dioxide and be at 
least a minimum of 29% of the total pigment composition. The titanium dioxide 
shall comply with Type A (Anatase) or Type R (Rutile) of BSS 1851, 1967 except 
that the purity of titanium dioxide shall be 98%.  

 
(ii) Yellow Pigment  

Lead chromate yellow pigment shall be a minimum of 33% of the total pigment 
composition.  

 
(iii) Solid Content  

The thermoplastic material shall have a minimum solid content of 60%.  
 
e) Fineness of Grind 
 
The thermoplastic material shall have a fineness of grind reading not exceeding 75 
µm.  
 
f) Specular Gloss at 600 
The thermoplastic material shall have a specular gloss of the dry film not exceeding 
20.  
 
g) Resistance to Cold Water  
The dry material film shall show no wrinkling or blistering immediately after having 
been removed from the water. After a recovery period of two hours, the immersed 
portion of the film shall have a scratch resistance of at least 1500 g and shall have no 
whitening.  
 
h) Flexibility 
The material film shall not detach or show any signs of flaking or cracking along the 
bed after it has been tested with the appropriate mandrel.  
 
i) Hiding Power  
The thermoplastic material shall show a contact ratio of not less than 90% for white 
and 80% for yellow thermoplastic material.  
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j) Resistance to Grit Abrasion 
The substrata shall not be visible after the abrasion test described in the standard being 
used.  
k) Resistance to Bleeding 
There shall be no colour change after the bleeding test is carried out in a manner 
prescribed in the standard being used.  
 
l) Resistance to Diesel 
The thermoplastic material shall show no signs of blistering after the diesel resistant 
test of the thermoplastic material applied on a panel.  
 
m) Density  
The specific gravity of road marking thermoplastic materials shall between 1.0 and 
1.8.  
 
n) Consistency (Viscosity) 
Before any dilution, the thermoplastic material should give a minimum viscosity of 
70.k u (0.7 pas).  
 
o) Durability (Degree of Erosion)  
When tested as prescribed in the standard being used, the total wear index for the test 
area on each marked trial line shall not exceed 35 at each regular inspection interval 
over a 12 monthperiod.  

 
226  FREQUENCY OF TESTING 

In (i) (ii) (iii) and (iv) delete"T99" and substitute "T180" instead.  
 
xi) Reclaimed Bituminous Materials 
The properties of reclaimed bituminous materials shall be determined at the  
same frequency as the constituent materials.  

 
228  OUTLINE TESTING AND INSPECTION BY THE SUPERVISOR  

The Supervisor will at regular intervals inspect and test materials and completed work 
for compliance with the specified requirements. Samples and lot sizes for routine 
testing shall be at the Supervisor's discretion.  
All sections of completed work including all test results carried out by the Contractor, 
shall be submitted to the Supervisor for routine inspection and testing and the 
Contractor shall not cover up or construct any work on top of sections of completed 
work before written approval has been given by the Supervisor.  
 
The Contractor shall arrange the submission of work for testing in such a manner that 
the Supervisor will have the opportunity to inspect and test the Works  
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SECTION 3 - SETTING OUT & TOLERANCES 
 
301 SETTING OUT 
 
 a)  Basic Survey  
   
  The basic survey provided by the Supervisor to the Contractor shall include:  
   
  (i)  A traverse line which is referenced by steel pins in concrete located alongside 
   the works, and  
   
  (ii)  A computer printout of the geometric centerline whichwill enable the  
   Contractor to set out these lines.  
 
  Any abortive setting out resulting from survey errors on the part of the Contractor, 
  and any construction work carried out on the basis of such abortive setting out, shall 
  be rectified entirely at the Contractor's expense.  
 
 b) Detailed Setting Out 
 
  Reference pegs shall be 50 mm x 50 mm in section, 600 mm long, driven 400 mm 
  firmly into the ground and painted white above ground. The offset from the  
  centreline shall be indicated by a small nail, 20 mm to 25 mm long, with its head  
  driven flush with the top of the peg.  
   
  Chainages, offset and reference elevation shall be clearly indicated on the side(s) of 
  the peg to the satisfaction of the Supervisor, This pin shall be co-ordinated and  
  heightened and result of the same shall be provided to the Engineer for approval.  
   
  Cost of these works shall be included in the rates as no separate item has been  
  provided. 
 
  All the main points of curves shall be referenced clear off the works on either side of 
  the centerline by pins in concrete class 20, All reference pegs shall be maintained as 
  long as they are required by the Supervisor to check the accuracy of the Works,  
 
  After cutting of benches and prior to commencement of earthworks or sub-grade  
  works, Contractor shall take cross-sections again and submit the copy of the same to 
  Engineer for agreement. These cross-sections shall then be used as basis of  
  measurement for all subsequent layers, unless otherwise stated. 
 
  Commencement of the works shall not be permitted until this basic survey data has 
  been provided and approved by the Engineer for at least 5 Km of the road. 
 
 c)  Grid System  
 
 The start and finish of geometric elements along the centerline of the horizontal  

 alignment and intermediate points at regular intervals between these have been  
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 identified by coordinates which refer to UTM Grid System, The datum refers to  
 Survey of Kenya Beacons, The Contractor shall make himself fully conversant with 
this system prior to commencement of any survey work.  

 
302 TOLERANCES 
 
 a)  Surface regularity  
 The tolerances below a straight edge for Base and Bituminous wearing course given in 

Table 3-1 are amended from 6 mm to 4mm  
 
 b)  Pavement Widths  

 The edges of the wearing course, base and sub-base shall nowhere lie closer to the 
 carriageway centreline than the dimensions shown on or calculated from the design 
data given on the drawings or as amended by the Supervisor in writing to the 
Contractor, and the half widths of wearing course, base and sub-base measured at any 
point along the road shall not exceed the nominal width by more than 50 mm for 
 wearing course, base and sub-base.  

 
 c)  Drainage  
 The maximum deviation from the specified horizontal line of a pipe culvert shall be 30 

mm in 3 m and the vertical line 30 mm in 15 m. The Contractor shall correct any 
excess deviation before proceeding with the work.  

 
The invert level of drainage ditches both lined and unlined shall be within  +0 mm to-
50 mm of that specified by the Supervisor and trimmed such that water does not pond. 
In the event of the Contractor over-excavating any lined or unlined drainage ditches or 
channels outside the specified tolerances, the Contractor will be held responsible for 
any additional work ordered by the Supervisor as being, in his opinion, necessary to 
maintain acceptable invert grades. Such remedial work shall be  carried out entirely 
at the Contractor's expense. Replacement of the over-excavated material within the 
ditches and channels will not be permitted, unless such material is compacted and that 
part of the channel is lined, all to the satisfaction of the Supervisor. The Contractor 
should be aware that the most likely form of remedial work to be ordered by the 
Supervisor for unlined ditches would be the deepening of the remainder of the ditch or 
channel downstream of the over-excavated section for such length as the Supervisor 
deems necessary to avoid ponding, and, in his opinion, sufficient to adequately cope 
with the design flows.  
 



 

Tender  No. RWC560________________________________________________________________ 

 

122 

 
SECTION 4- SITE CLEARANCE AND TOP SOIL STRIPPING 
 
401 SITE CLEARANCE 
 
 Site Clearance shall be carried out as directed by the Engineer. 
 
402 REMOVAL OF TOPSOIL 

  
Topsoil shall include up to 200mm depth of any unsuitable material encountered and 
shall be removed only in areas instructed by the Supervisor. Topsoil shall be removed 
to a depth as directed by the Supervisor and evenly spread within the road reserve, or 
stockpiled for top soiling of side slopes as directed by, and to the satisfaction of the 
Supervisor.  
 
  

403 REMOVAL OF STRUCTURES, FENCES AND OBSTRUCTIONS 
 
When instructed by the Engineer, the Contractor shall demolish or remove any 
structure and payment for this shall be made on day works basis. 
 



 

Tender  No. RWC560________________________________________________________________ 

 

123 

 
SECTION 5 - EARTHWORKS 
 
504 PREPARATION PRIOR TO FORMING EMBANKMENT 
 

Where benching is required for existing pavement to accommodate earthworks sub-
grade or sub-base for widening the road, the rate for compaction of existing ground 
shall be deemed to cover this activity. 

 
Excavation in the pavement of the existing road shall be kept dry. In the event of water 
penetrating the underlying layer, construction of the subsequent layers shall be 
postponed until the underlying layers are dry enough to accommodate the construction 
plant without deforming or otherwise showing distress. 

 
Step construction shall be carried out per layer at the joint where excavating both 
vertically and perpendicular to the direction of the travel.  The step shall be 500mm 
perpendicular to the direction of the travel and 150mm vertical unless otherwise 
instructed by the Engineer. 

 
Special care shall be taken when compacting the new material at the joint ensuring 
that specified density is achieved. 
 

505 CONSTRUCTION OF EMBANKMENTS 
Only material approved by the Engineer shall be used in embankments. Fill material 
shall comply with the following requirements: 
• Organic matter less than 5% by weight 

• Swell less than 3% 

• Plasticity Index less than 50% 

 
Subgrade is defined on the Drawings, and subgrade material shall comply with the 
requirements of Clause 505 except that the CBR shall have a value of not less than 
10% measured after a four (4) days soak on a laboratory mix compacted to a dry 
density of 100% MDD (AASHTO T99). 

 
Improved subgrade is defined on the Drawings or as shall be specified by the Engineer 
and shall comply requirements: 
• CBR of not less than 14% measured after 4 days soak on a laboratory mix 

compacted to a dry density of 95% (AASHTO T99) 

• Plasticity Index less than 30% 

• Swell less than 1% on the laboratory mix sample. 

• Placed in layers not exceeding 175mm thick. 

The improved subgrade thickness shall be as follows:  
• Class S1 Native Subgrade (CBR 2-5%) : 325mm 
• Class S2 Native Subgrade (CBR 5-10%) : 200mm 
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 Improved subgrade shall not be required where the average bearing strength of the in-situ soil 
exceeds 10%. 

 
508 COMPACTION OF EARTHWORKS 
 

At pipe culverts, all fill above ground level around the culverts shall be compacted to 
density of 100% MDD (AASHTO T.99) up to the level of the top of the pipes or top of 
the surround(s), if any and for a width equal to the internal diameter of the pipe on 
either side of the pipe(s) or surround(s) as applicable. 
 
At locations adjacent to structures, all fill above ground level up to the underside of the 
sub-grade shall be compacted to density of 105% MDD (AASHTO T.99). In case of 
fill around box culverts this should be carried out for the full width of the fill and for a 
length bounded by the vertical plane passing through the ends of the wing walls. 
 
Notwithstanding the provision of clause 503 of the Standard Specification, compaction 
of sub-grade material (i.e. material immediately below formation) in cut areas shall not 
be carried out by the Contractor in areas where the formation is formed in hard 
material, unless specific instructions to the contrary are issued by the Engineer. 
 
Where improved sub-grade material shall be required, this shall be compacted and 
finished to the same standards and tolerances as those required for normal sub-grade 
and clauses in the specifications applying to normal sub-grade shall also apply. 
 

511 BORROW PITS 
 

The first part of the Standard Specification is amended as follows:- 
 

Fill material which is required in addition to that provided by excavation shall be 
obtained from borrow pits to be located and provided by the Contractor but to the 
approval of the Engineer contrary to what has been stated. 
 

517 MEASUREMENT AND PAYMENT 
 

Notwithstanding the provisions of clause 517 of the standard specifications, the rate 
for compaction of fill in soft material shall allow for the requirements of clause 508 of 
the special specification and no extra payment shall be made for compaction around 
pipe culverts (100% MDD AASHTO T.99). 
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SECTION 6 - QUARRIES, BORROW PITS, STOCKPILES AND SPOIL 
 AREAS 
 
601 GENERAL 
 

Notwithstanding any indications to the contrary in the Standard Specification the 
Engineer will not make available to the Contractor any land for quarries, borrow pits, 
stockpiles and spoil areas, except for those areas in road reserves specifically approved 
by him. 

 
The Contractor will be entirely responsible for locating suitable sources of materials 
complying with the Standard and Special Specifications, and for the procurement, 
wining, haulage to site of these materials and all costs involved therein. Similarly the 
Contractor will be responsible for the provision and costs involved in providing 
suitable areas for stockpiling materials and spoil dumps. Should there be suitable sites 
for spoil dumps or stockpiles within the road reserve forming the site of the works the 
Contractor may utilise these subject to the approval of the Engineer. 

 
No additional payment will be made to the Contractor to cover costs arising from the 
requirements for this Clause and the Contractor must include these costs in the rates 
inserted into the Bills of Quantities. 
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SECTION 7 - EXCAVATION AND FILLING FOR STRUCTURES 

 
703 EXCAVATION OF FOUNDATIONS FOR STRUCTURES 
 

Before commencing excavation for the foundation of any structure, the Contractor 
shall open up one or more trial pits within the areas of the foundation as directed by 
the Engineer’s representative before excavating for the foundation.  Where a trial pit is 
excavated to a level below the founding level of the structure, it shall be backfilled to 
that level with approved material or concrete as directed by the Engineer’s 
representative. 
 
Unless otherwise instructed by the Engineer, all excavated surfaces in material other 
than hard material, on which foundations for structures shall be placed, shall be 
compacted to 100% MDD (AASHTO T.99) immediately before structures are 
constructed. 

 
Paragraph 4, last line: - Replace "95%" with "100%". 

 
707 BACK-FILLING FOR STRUCTURES 
 

Unless otherwise instructed by the Engineer, all backfilling material shall be 
compacted to a minimum of 100% MDD (AASHTO T.99). 
 

709 EXCAVATIONS FOR RIVER TRAINING AND NEW WATER COURSES 
 

Payments for river training and establishment of new water-courses shall only be 
made where such work constitute permanent works.  Works done for road deviation or 
other temporary works shall not qualify for payment. 
 

710 STONE PITCHING 
   

Stone pitching will be undertaken as a soil conservation measure, with soil erosion 
minimised by ensuring that proper protection works are carried out along the drains 
using stone pitching. Most of the sections shall be stone pitched especially areas where 
we have steep slopes to minimise undermining of the road by rain water or as may be 
instructed by the Engineer. 
 
Stone pitching to drains, inlets and outlets of culverts to embankments and around 
structures shall consist of sound unweathered rock, which when soaked will withstand 
a crushing stress of 20N/mm2, and approved by the Engineer. 
The stone as dressed shall be roughly cubical in shape with minimum dimensions of 
150 x 150mm for normal thickness of stone pitching. Grouting will be done for all 
stone pitching areas and the top line of the stone pitching should be grouted/sealed 
with concrete class 15/20. 
 
The surface to receive the pitching shall be compacted and trimmed to slope and the 
stone laid, interlocked and rammed into the material to give an even finished surface.  
 



 

Tender  No. RWC560________________________________________________________________ 

 

127 

In areas where stone pitching has been damaged, the Contractor shall identify such 
areas and notify the Engineer for his agreement of the extent of the Works required 
and his approval and instructions to proceed with the Works. Stone pitching repair and 
re-construction shall be carried out in accordance with Clause 710 of the Standard 
Specifications. 
 

711 GABIONS 
 

Where instructed by the Engineer the Contractor will install gabions as protection 
works to washout areas or bridge Piers and or Abutments. Gabions shall be 
constructed in accordance with Clause 711 of the Standard Specification. 
 
In cases where existing gabions have been damaged, the Contractor shall identify them 
and notify the Engineer for his agreement of the extent of the Work required and his 
approval and instructions to proceed with the Works. 
 
The Works shall involve removal of the damaged gabions / rocks, excavation to the 
correct levels and grades as directed by the Engineer, and in accordance with Clause 
711 of the Standard Specifications and reconstruction with new gabions and other 
necessary materials as necessary. The damaged gabions shall be recovered and 
transported to the nearest KeRRA Engineer’s Yard. 
 

712 RIP-RAP PROTECTION WORK 
 

Quarry waste or similar approved material shall be used to backfill scoured and eroded 
side, outfall and cut-off drain. The material shall be compacted to form a flat or curved 
surface preparatory to stone pitching of drainage channels, existing and new scour 
checks as directed by the Engineer. 
  
The surface to receive the pitching shall be compacted and trimmed to slope and the 
stone hand laid, interlocked and rammed into the material to give an even finished 
surface. The interstices of the Pitching shall be rammed with insitu material. The insitu 
material immediately behind the pitching shall be compacted to minimum density of 
100% MDD compaction (AASHTO T.99) 

 
714 BACKFILL BELOW STRUCTURES 
 

Where instructed this shall be carried out in compliance with the requirements of 
Clause 507 and 804 of the Standard Specification. 



 

Tender  No. RWC560________________________________________________________________ 

 

128 

 
SECTION 8 - CULVERTS AND DRAINAGE WORKS 
 
801 SCOPE OF SECTION 
 

The operations specified in this section apply to the installation of drainage works and 
reinstatement and improvement of the same. 

 
In addition, this Section covers: - 

 
- Installation of 600mm, 900mm and 1200mm diameter pipe culverts 
 
- Construction of associated inlet and outlet structures to specifications and/or 

instructions 
 
804 EXCAVATION FOR CULVERTS AND DRAINAGE WORKS 
 

In the Standard Specifications, make the following amendments: - 
 

(a) In paragraph 6, line 3, and in paragraph 7, line 5 and in paragraph 11, line 6, 
delete "95%" and insert "100%". 

 
(b) Removal of Existing Pipe Culverts  

 
Where instructed by the Engineer, the Contractor shall excavate and remove all 
existing blocked or collapsed culvert pipes of 450mm, 600mm and 900mm 
diameter including concrete surround, bedding, inlet and outlet structure. 
 
The void left after removal of culvert pipes shall be widened as necessary to 
accommodate new concrete bedding, pipe and haunching.  
The payment of this work shall be per linear metre of pipes removed. The void 
left by removal of these pipes shall be carefully preserved in order to 
accommodate replacement 600mm or 900mm diameter pipe culverts as shall 
be directed by the Engineer. 

 
(c) Removal of Other Existing Drainage Structures 

When instructed by the Engineer, the Contractor shall demolish or remove any 
other structure and payment for this shall be made on day work basis. 
 

(d) Excavation for Culverts and Drainage Works 
The Contractor shall carry out all excavations for new culverts and drainage 
works to the lines, levels, inclinations, and dimensions shown on the drawings 
or as instructed by the Engineer. 

 
805 EXCAVATION IN HARD MATERIAL 
 

In the Standard Specifications, Sub-clauses 805(a) and 805 (b) delete "95%" and insert 
"100%". 
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In sub-clause 809(a), paragraph 1, line 1, substitute "95%" with "100%". 
 

In sub-clause 809(c), paragraph 2, line 4, between the words "compacted" and "and 
shaped" insert the words "to 100% MDD (AASHTO T.99)". 

 
Hard material is material that can be excavated only after blasting with explosives or 
barring and wedging or the use of a mechanical breaker fitted with a rock point in 
good condition and operated correctly. Boulders of more than 0.2m3 occurring in soft 
material shall be classified as hard material.  
 

809 BEDDING AND LAYING OF PIPE CULVERTS 
 
Concrete pipes shall be laid on a 150mm thick concrete bed of class 15/20 and the 
pipes shall be bedded on 1:3 cement: sand mortar at least 50mm thick, 150mm wide 
and extending the full length of the barrel. 
 
The rates inserted shall allow for compaction of the bottom of excavation to 100% 
MDD (AASHTO T.99). 

 
810  JOINTING CONCRETE PIPES 
 

The concrete pipes for the culverts shall have ogee joints and will be jointed by 1:2 
cement: sand mortar and provided with fillets on the outside as described in clause 810 
of the Standard Specification. 
 

812 BACKFILLING OVER PIPE CULVERTS 
 

In the Standard Specifications, clause 812 
 

1). Delete paragraph 6 “for pipe culverts …..depth of 150mm”, entirely. 
 
2). Wherever the expression "dry density of 95% MDD (AASHTO T. 99)" occurs 

delete and replace with "dry density of 100% MDD (AASHTO T.99)". 
 

The rates entered for laying of pipe culverts shall allow for backfilling to pipe culverts 
and compacting to 100% MDD (AASHTO T.99) and these works shall not be 
measured and paid for separately. 
 

814.1 SUBSOIL DRAINS 
 
In the event of excavation for repairs exposing local seepage, springs or unacceptably 
high water table, the Engineer may instruct the provision of counter fort or French 
drains.  

 
These drains shall consist of a trench excavated to the alignment, width, depth and 
gradient instructed by the Engineer, and backfilled with approved compacted clean 
hard crushed rock material as specified in clause 815 of the standard specification. 
Where these drains lie within the carriageway the carriageway shall be reinstated with 



 

Tender  No. RWC560________________________________________________________________ 

 

130 

compacted stabilised gravel and surfaced with hot asphalt or a surface dressing as 
instructed by the Engineer.   
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814.2 FILTER FABRIC TO SUBSOIL DRAINS 

 
A filter fabric shall be placed under, around and over rock fill of the subsoil drains. 
The provisions and placing of the fabric shall be in accordance with manufacturer’s 
instructions and complying with Clause 804 and 814 of the Standard Specification. 
Payment shall be in metre square of the fabric used. 
 

815 INVERT BLOCK DRAINS AND HALF ROUND CHANNELS 
 

Invert Block Drains and Half Round Channels shall be constructed as shown in the 
drawings provided in accordance with the Standard Specifications where directed by 
the Engineer. 

 
817 REPAIRS TO DRAINS 
 
817.1  Cleaning and Repair of Existing Drains 
 

In areas of existing side drains, mitre or outfall drains where such are blocked, the 
Engineer shall instruct the Contractor to clean and clear the drains to free flowing 
condition. 

 
The work shall consist of: 

 
(a) Stripping and removal of any extraneous material to spoil including vegetation 

and roots in the drains to the satisfaction of the engineer. 
(b) Spreading of any spoil to the satisfaction of the Engineer. 
(c) Shaping the drains to free flowing condition as directed by the Engineer. 

 
Measurement and Payment for cleaning drains shall be by linear metre of drain 
cleaned measured as the product of plan area and vertical depth of extraneous material 
instructed to be removed. No extra payment will be made for removal of vegetation 
and roots. 

 
817.2  Channels 
 

The Engineer may instruct that the Contractor provides open channels in place of 
existing sub-drains where the latter may be damaged or in any other place. The rates 
entered by the Contractor in the bills of quantities must include for removal and 
disposal of any sub-drain material, excavation to line and level, backfilling and 
compaction as directed by the engineer. The channels shall be constructed of precast 
class 20/20 concrete of minimum 80mm thickness and lengths or widths not exceeding 
1000mm. Joints shall be at least 15mm wide filled with 1:2 cement sand mortar. 
 

817.3  Spoil Material 
 

The Contractor shall be responsible for removal from site of all materials excavated in 
the course of undertaking works in this section of the specification, unless suitable for 
re-use, and deposit of the material in a spoil dump to be approved by the Engineer. 
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818  SCOUR CHECKS 
 

Scour checks are to be constructed in mass concrete in accordance with clause 818 of 
the standard Specifications and the drawings as shall be provided. 

 
819 CLEANING AND MAINTENANCE 
 
819.1  De-silting of Pipe Culverts 
 

Where instructed, the Contractor shall de-silt the existing pipe culverts by removing 
all the material from the pipe to make them clean and free flowing. 
 
Measurement and payment shall be by the linear metres of pipes de-silted, regardless 
of diameter size. 

 
821  CONCRETE GUTTERS AT BUS-BAYS 
 

Where raised Kerbs are provided at bus-bays, openings shall be provided through the 
raised Kerbs to facilitate drainage as shown on the drawings or directed by the 
Engineer. 

 
The opening shall be constructed through the bus-bay berm and embankment 
backslope behind the berm into the adjoining roadside ditch. 

 
The opening shall be of 200 mm width other dimensions being left as they are shown 
on the drawings, or as instructed by the Engineer. 

 
Measurements and payment for gutters at bus-bays shall be per linear metre, the rate 
being inclusive of the costs for setting out, excavation to line and level, trimming, 
compacting the invert trench, disposal of excavated surplus material, providing, 
transporting and laying, of concrete and the necessary formwork, backfilling, watering 
and compacting of the concrete as required. 
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SECTION 9 - PASSAGE OF TRAFFIC 
 
901 SCOPE OF THE SECTION 
 

The Contractor shall so arrange his work to ensure the safe passage of the Traffic at all 
times and if necessary construct and maintain an adequate diversion for traffic 
complete with all the necessary road traffic signs. 
 
The Contractor shall provide to the satisfaction of the Engineer adequate warning 
signs, temporary restriction signs, advance warning signs, barriers, temporary bumps 
and any other device and personnel equipped with two way radios to ensure the safe 
passage of traffic through the works. 

   
When carrying out the Works the Contractor shall have full regard for the safety of all 
road users. 
 
The Contractor shall also provide sign posts and maintain to the satisfaction of the 
Engineer all deviations necessary to complete the works. The Contractor should allow 
for the costs of complying with the requirements of this clause in his rates. 

 
The Contractor will be deemed to have inspected the site and satisfied himself as to 
the adequacy of his bid for these works and no additional payments will be made to 
the Contractor for any expenditure on traffic control or the provision of deviations. 
The Employer shall not be liable for inadequate prior investigations of this nature by 
the Contractor. 
 

904  CONSTRUCTION OF DEVIATIONS 
 

a) General 
 

The existing level of public traffic is light and the contractor is expected to 
generally pass the public traffic through the works along lengths of the project 
road. But in circumstances where this is not practically feasible, the contractor 
will bring this to the attention of the Engineer, and if directed by the 
Engineer, the contractor will construct and maintain deviations in accordance 
with Section 9 of the Standard Specifications. 
 
In addition to requirement of this clause, the maximum length of deviation 
road shall be restricted to 5kms at any given time unless otherwise instructed.  
The Contractor shall construct and complete deviations to the satisfaction of 
the Engineer before commencing any permanent work on the existing road. 
Also during these works the Contractor is supposed to provide a detour of 
adequate pipe culverts for pedestrian and traffic crossing where there is bridge 
works. 

 
Contractor will be allowed to open further 5 km of the deviation road only 
when 80% of the permanent work has been completed on the first one and he 
will not be allowed to open any further5 km section till he has completed first 
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10 km of the road and has it opened to traffic.  The sequencing of deviation 
road has been shown on the drawing. 

 
Where the old road exists near the main road, Contractor shall use this road as 
deviation road. 
 

b) Geometry 
 

The carriageway width of the deviations shall not be less than 6m wide and 
suitable for 2-way lorry traffic unless otherwise specified. 
 

c) Construction 
 

Unless otherwise instructed gravel wearing course for the deviation shall be 
150 mm compacted thicknesses complying with section 10 of the Standard 
Specification.  The Contractor shall allow in his rate for removal of any 
unsuitable material before placing of gravel wearing course, as this will not be 
paid for separately. 

 
In addition to provision of this clause, Contractor is required to sprinkle water 
at least 4 times a day at the rate of1 to 1.4 litres/m2/day at regular interval to 
minimise the effects of dust.  Latest sprinkling time shall be one hour before 
the sunset. 

 
906 PASSAGE OF TRAFFIC THROUGH THE WORKS 
 

The Contractor shall arrange for passage of traffic through the works during 
construction whenever it is not practicable to make deviations. The cost of doing so 
shall be deemed to have been included elsewhere in his rates and no separate payment 
shall be made for this. To this end, the Contractor shall be deemed to have inspected 
the site for himself and noted any locations where this may apply. 
 
Any damage caused by passing traffic through the works shall be made good at the 
Contractor's own cost. 
 

907  SIGNS, BARRIERS AND LIGHTS 
 

Contractor shall provide signs, barriers and lights as shown in the drawing in Book of 
Drawings at the locations where the traffic is being carried off the existing road to the 
deviation and back again to existing road.  The Contractor shall provide ramps and 
carry out any other measures as instructed by the Engineer to safely carry traffic from 
the road to deviation. 

 
Contrary to what has been specified in this clause the road signs provided shall be 
fully reflectorised and in conformity with clause 9.1 of the "Manual for Traffic Signs 
in Kenya Part II". 

 
909 ASSISTANCE TO PUBLIC 
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In addition to provision of clause 909, Contractor shall maintain close liaison with the 
relevant authorities to clear any broken down or accident vehicles from the deviations 
and the main road, in order to maintain smooth and safe flow of the traffic.  
 

912 MEASUREMENT AND PAYMENT 
 

(a) Passage of traffic through the works 
 
Payment shall be made on Lump Sum basis. 
 

(b) Construct Deviation 
 

(i) Road Deviation 
 
The Contractor shall be paid only 50% of the rate for this when he 
completes deviation road to the satisfaction of the Engineer.  The 
balance shall be paid in equal monthly instalments over the contract 
period, as he satisfactorily maintains the deviation (as per clause 
904 and 905 above) when it is in operation. 
 

(ii) Deviation using Pipe Culverts 
 
The Contractor shall be paid only 50% of the rate for this when he 
completes deviation to the satisfaction of the Engineer. The balance 
shall be paid in equal monthly instalments over the contract period, 
as he satisfactorily maintains the deviation when it is in operation. 
The Contractor shall be paid full amount when the bridge under 
construction will be in use. 

 
(c) Assistance to Public 

 
The Contractor will be deemed to have included cost of this item in other items 
and no separate payment shall be made. 
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SECTION 11 – SHOULDERS TO PAVEMENT 

 
1101 GENERAL 

 
Shoulders shall be constructed to a width 1.5m, or as directed by the Engineer.  

 
1102  MATERIAL FOR CONSTRUCTION OF SHOULDERS 

 
The shoulders shall be constructed as directed by the Engineer, in accordance with 
sections 11, 12, 14 and 15 of the Standard Specification. The material for shoulders 
shall be the same as that of base and sub-base layers in the carriageway.  

 
1105  SURFACE TREATMENT OF SHOULDERS 

 
The shoulders to the whole stretch of the road shall have a double surface dressing of 
6/10 and 14/20mm class 3 pre-coated chippings in accordance with Section 15 of the 
Standard Specifications. 

 
1106  MEASUREMENT AND PAYMENT  

 
Payment for shoulder construction shall be in accordance with the relevant clauses in 
sections 11, 12, 14, and 15 of the relevant Specifications. Payment for fill material on 
shoulder shall be in accordance with Section 5 of this specification. 
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SECTION 12 - NATURAL MATERIAL SUB-BASE AND BASE 

 
 

1201 GENERAL  
(a) Definitions  

The term “natural material” includes lateritic gravel, quartzitic gravel, calcareous 
gravel, soft stone, coral rag, conglomerate, sand or clayey sand, a combination of 
any of these materials or a mixture of natural gravel and upto 30% of stone 
(crushed or not). A natural material is also referred to as “gravel”.  

(b) Sources of materials  

Natural material for subbase and base may be obtained from any of the following 
sources: -  
(i) Borrow pits  
(ii) Spoil areas  
(iii)Excavation in cuttings, widened if necessary.  

In all cases the Engineer will instruct the Contractor as to the source of material to 
be used and the location in which it is to be placed.  

(c) Inspection of site  

Where a source of material is available for inspection during the Tender Period the 
Contractor shall satisfy himself as to the nature and amount of work involved 
particularly in respect of the volume of overburden, the quality and hardness of 
material, the degree of selection necessary, the method of extraction, and access to 
the source.  

(d) Borrow pits  

The Contractor shall comply with all the requirements of Section 6 of this Specification in 
respect of borrow pits.  

 
1202 CLASSIFICATION OF MATERIAL  

Natural material shall be material which can be extracted from a borrow area or a road 
cutting by ripping to a depth of 300 mm with a single tine hydraulic ripper acceptable 
to the Engineer drawn by a track type crawler tractor in good order complete with all 
equipment and accessories as supplied and rated at 300 BHP flywheel power and over 
with an operating weight of not less than 37.2 tonne and being operated in accordance 
with the manufacturer’s recommendations.  
The material may require the use of either a grid or sheep foot roller with more than 8000 
kg mass per metre width of roll to break it down and/or screening to achieve the specified 
grading. 

 
1203 MATERIAL REQUIREMENTS 

(a) Gravel with Minimum Soaked CBR Value of 25% (G25) 

Material for G25 subbase shall include natural gravel or a mixture of natural gravel and up 
to 30% of sand or crushed stone aggregates and shall conform to the following 
requirements:  
• Maximum size    :  63mm 
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• Passing 0.075mm sieve   :  Maximum 35% 
• Plasticity Index    :  Maximum 15% 
• CBR (4 days soak)   :  Minimum 25% 

 
(b) Gravel with Minimum Soaked CBR Value of 30% (G30) 

Material for G30 subbase shall include natural gravel or a mixture of natural gravel and up 
to 30 percent of sand or crushed stone aggregates and shall conform to the specifications 
given in Section 1203(a) of the Standard Specifications for Road and Bridge Construction 
but with maximum PI of 12%.  
 
The material shall comply to the following grading envelope after compaction: 
 

BS Sieve size (mm) Percentage by weight passing 
63 100 
37.5 80-100 
20 60-100 
5 30-100 
1.18 17-75 
0.3 9-50 
0.075 5-25 
  

 
 
(c) Gravel with Minimum Soaked CBR Value of 50% (G50) 

Material for G50 base shall include natural gravel or a mixture of natural gravel and up to 
30% of sand or crushed stone aggregates and shall conform to the following requirements:  
• Maximum size    :  50mm 
• Passing 0.075mm sieve   :  4 - 20% 
• Plasticity Index    :  Maximum 12% 
• Plasticity Modulus   :  Maximum 250 
• LAA     :  Maximum 70% 
• CBR (4 days soak)   :  Minimum 50% 

 
 
 

 
The material shall conform to the following grading envelope after compaction: 

 
BS Sieve size (mm) Percentage by weight passing 

50 100 
37.5 95 - 100 
28 80-100 
20 60 - 100 
10 35-90 
5 20-75 
2 12-50 
1 10-40 
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0.425 7-33 
0.075 4-20 

 
  
(d) Gravel with Minimum Soaked CBR Value of 60% (G60) 

 
Material for G80 base shall include natural gravel or a mixture of natural gravel and up to 
80% of sand or crushed stone aggregates and shall conform to the following requirements:  
• Maximum size    :  50mm 
• Passing 0.075mm sieve   :  4 - 20% 
• Plasticity Index    :  Maximum 10% 
• Plasticity Modulus   :  Maximum 250 
• LAA     :  Maximum 70% 
• CBR (4 days soak)   :  Minimum 60% 

 
The material shall conform to the following grading envelope after compaction: 

 
BS Sieve size (mm) Percentage by weight passing 

50 100 
37.5 95 - 100 
28 80-100 
20 60 - 100 
10 35-90 
5 20-75 
2 12-50 
1 10-40 
0.425 7-33 
0.075 4-20 
 
 

(e) Gravel with Minimum Soaked CBR Value of 80% (G80) 

Material for G80 base shall include natural gravel or a mixture of natural gravel and up to 
80% of sand or crushed stone aggregates and shall conform to the following requirements:  
• Maximum size    :  50mm 
• Passing 0.075mm sieve   :  4 - 20% 
• Plasticity Index    :  Maximum 10% 
• Plasticity Modulus   :  Maximum 250 
• LAA     :  Maximum 50% 
• CBR (4 days soak)   :  Minimum 80% 

 
The material shall conform to the following grading envelope after compaction: 

 
BS Sieve size (mm) Percentage by weight passing 

50 100 
37.5 95 - 100 
28 80-100 
20 60 - 100 
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10 35-90 
5 20-75 
2 12-50 
1 10-40 
0.425 7-33 
0.075 4-20 

 
 

(f) Material for Cement/Lime Improved Gravel of CBR 60% (CIG 60) 
 
Material for CIG 60 base shall include natural gravel or a mixture of natural gravel and up 
to 30 percent of sand or crushed stone aggregates and shall conform to the following 
requirements: 
• Maximum size    :  50mm 
• Passing 0.075mm sieve   :  5-35% 
• Plasticity Index    :  Maximum 20% 
• CBR (4 days soak)   :  Minimum 25% 

 
After treatment the material shall have a CBR of at least 60% measured after  7 day cure 
and 7 day soak on the site mix compacted to at least 95% MDD AASHTO T180 and the 
treated material shall have a plasticity index less than 8% and a plasticity modulus less than 
250. 

 
 

 (g) Material for Cement/Lime Improved Gravel of CBR 100% (CIG 100) 
 
Material for CIG 100 base shall include natural gravel or a mixture of natural gravel and up 
to 30 percent of sand or crushed stone aggregates and shall conform to the following 
requirements: 
• Maximum size    :  50mm 
• Passing 0.075mm sieve   :  5-35% 
• Plasticity Index    :  Maximum 20% 
• CBR (4 days soak)   :  Minimum 25% 

 
After treatment the material shall have a CBR of at least 100% measured after  7 day cure 
and 7 day soak on the site mix compacted to at least 95% MDD AASHTO T180 and the 
treated material shall have a plasticity index less than 6% and a plasticity modulus less than 
250. 

 
(h) Material for Cement/Lime Improved Gravel of CBR 160% (CIG 160) 

 
Material for CIG 160 base shall include natural gravel or a mixture of natural gravel and up 
to 30 percent of sand or crushed stone aggregates and shall conform to the requirements 
given in Section 1203(d) of the Standard Specifications for Road and Bridge Construction 
but shall have Plasticity Index not exceeding 20% and 4 day soak CBR of at least 25%. 
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SECTION 14- CEMENT AND LIME TREATED MATERIALS 
 
1403  CEMENT TREATMENT 

 
a) Cement  

In variation to this Sub-Clause, cement for improvement shall be ORDINARY 
PORTLAND CEMENT (OPC) complying with KS 1725: 2001 CEM I 42.5 N 
or equivalent, subject to the Engineer's approval. The cement content of the 
stabilised material shall be as indicated by the Engineer and will normally be 
about 4%. The Engineer shall exercise his discretion to any variation in the rate 
of application of the cement, which he may see fit to order from time to time. 

 
b) Moisture content 

The moisture content of the stabilised material shall be as directed by the 
Engineer but nevertheless within the range of 85% to 105% of the Optimum 
Moisture Content (AASHTO T180). 

 
c) Mixing and Placing 

The material to be stabilised and the cement shall be mixed by an approved 
mixing plant which will either be a mix-in-place pulvimixer or a stationary 
mixing plant for material to be used for pavement construction, widening and 
shoulders. 

 
 LIME TREATMENT 
 

Lime treatment will be as outlined in the Standard Specifications for road and bridge 
construction. The lime content of the stabilised material shall be as indicated by the 
Engineer and will normally be about 2-4%. 
 

 
1409 PROTECTION AND CURING 

 
Protection and curing shall be carried out in accordance with the provisions of Clause 
1409(i) of the Standard Specification but provision shall be made to wet the surface 
from time to time as directed by the Engineer. 

 
1410  TRAFFIC 
   

Traffic across the works will be restricted as outlined in the Standard Specifications. 
 
1412  MEASUREMENT AND PAYMENT 
 

Stabilizer : the provision of the stabilizer shall be measured by the tonne calculated 
 as the specific weight of stabilizer added to the material. 
 

Mix-in stabilizer :Mixing stabilizer into the material shall be measured by the cubic 
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  metre of treated material calculated as the product of the compacted 
  sectional area treated and the length.  

 
The Contractor may be required to carry out research on different soils stabilizing 
agents. Rates in relevant bills of quantities to apply. 
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SECTION 15 - BITUMINOUS SURFACE TREATMENTS 
 
PART A - GENERAL 
 
1501A GENERAL 
 

Details of the spray rates for bitumen and the spread rates for chippings will be 
directed by the Engineer but the under listed is anticipated and can be used for 
guidance purpose i.e; 

 
 a) Chippings 
  -14/20mm size pre-coated chippings at a spread rate of 60-90 square meters per  

  cubic meter.  

  -10/14mm size pre-coated chippings at a spread rate of 80-120square meters per 

  cubic meter.  

  -6/10mm size pre-coated chippings at spread rate of 80-120 square meters per cubic 

  meter.  

 
 b)  Bitumen Spray Rates  

- 1.0 – 1.4 l/m2for the first seal  

- 0.6 - 1.0 l/m2for the second seal. 

 
The Average Least Dimension (ALD) shall be determined in the field after crushing 
the rock for chippings and then determine the actual spray rates and chipping spread 
rates 

 
PART B - PRIME COAT AND TACK COAT 
 
1502B MATERIALS FOR PRIME COAT AND TACK COAT. 
 

For prime coat, the binder shall be a medium-curing cutback MC 30 unless otherwise 
directed by the Engineer. 
 
The rate of spray of bituminous prime coat refers to the gross volume of the cutback 
bitumen, that is to say the volume of the bitumen plus dilutants. 
 
Prime coat shall be applied to gravel areas that are to receive double seal surface 
dressing or bituminous mixes as directed by the Engineer. 
 
The tack coat shall consist of bitumen emulsion KI-60 unless otherwise directed by the 
Engineer.  
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The rates of spray of the binder shall be as instructed by the Engineer and shall 
generally be within the range 0.8-1.2 litres/square metre. 

 
1503B PREPARATION OF SURFACE 
 

In addition to requirements of Clause 1503B of the Standard Specifications, the 
Contractor shall prepare and repair cracks, edges, potholes and other failures as 
follows: - 
• Where instructed, the Contractor shall prepare areas for the repair of potholes, road 

edges and other repair areas by excavating off unsuitable or failed material and 
debris, trimming off excavated edges, cleaning and compacting the resulting 
surfaces and applying MC 30 cut-back bitumen prime coat and bitumen emulsion 
KI-60 tack coat, all as directed by the Engineer. Measurement and payment shall 
be made under the relevant item of Bill No 15.  
 

• Where the surface repair on potholes and edges are to be carried out, Asphalt 
Concrete Type I (0/14 gradation) shall be used. Bituminous material for repair of 
failures and other repair areas shall be paid for under the relevant item of Bill No 
16 

 
PART C – SURFACE DRESSING 
 
1502C MATERIALS FOR SURFACE DRESSING 

 
Binder 
 

The bituminous binder shall be 80/100 penetration grade bitumen cut-back with 
kerosene fuel in accordance with prevailing road temperatures, and conforming to 
Clause 211 of the Standard Specification. 
 

Chippings  
 

Chippings shall be of class 1 material and shall comply in all respects with Clause 
1502C of the Standard Specification. The Contractor’s attention is drawn to the 
requirements of Clause 1501C of the Standard Specification with regard to 
cleanliness and dust content of chippings for surface dressing. Should it prove 
necessary in the Engineer’s opinion to wash chippings, no extra payment will be 
made to the Contractor for this operation. 

 
1503C SPRAY AND SPREAD RATES OF BITUMEN AND CHIPPINGS. 

 
Spray and Spread Rates for bitumen and chippings cannot be calculated until samples 
of the chippings to be used are available for test. 
 
After submission of samples and completion of laboratory tests on chippings and 
binder, the Contractor shall in the presence of the Engineer and the Chief Materials 
Engineer or representatives, lay trial sections of seal at various rates of spray and 
spread as directed by the Engineer and in accordance with clause 1503C of the 
Standard Specification. 
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Should any change occur in nature of source of chippings or bitumen, the Contractor 
shall advice the Engineer accordingly who will then decide if any revisions are 
required to the spray and spread rates. 
 
If any changes are required, the Contractor shall carry out further trials as instructed by 
the Engineer. 
 
Payment for binder and chippings will be based on the instructed spray and spread 
rates used which may not necessarily be those specified.  The Engineer will specify the 
spray rates of bitumen as residual bitumen per square meter.  Actual spray rates used 
by the Contractor must be adjusted to compensate for any cutter added. 

 
1505C  PRE-COATED CHIPPINGS 

 
Chippings utilized for surface dressing works under this contract shall be pre-coated in 
accordance with clause 1505C of the Standard Specification.  The binder used for pre-
coating chippings shall be MC 30 cut-back bitumen. 

 
The amount of bituminous binder used to pre-coat chippings will be as instructed by 
the Engineer and will normally be between 0.4% and 1.0% residual bitumen as 
percentage of the total dry weight. 
 
Prior to laying any pre-coated chippings the Contractor shall prepare trial mixes of 
bitumen and chippings in the presence of the Engineer.  After completion of trial 
mixes the Engineer shall issue written instructions to the Contractor indicating the 
amount of binder to be added in pre-coated chippings. The Contractor shall maintain 
this proportion unless the surface or nature of the chippings changes when the 
Contractor shall repeat the trials and the Engineer will issue revised instruction. 
 

1511C MEASUREMENT AND PAYMENT 
 
(a) Seal coat 

 
Seal coats shall be measured by the litre, for each type of bituminous binder for each 
seal coat, calculated as the product of the area in square metres sprayed and the rate of 
application in litres/square metres, corrected to 15.6 o C. 

 
(b) Chippings 

 
Chippings shall be measured by the cubic metre of each nominal size for each class 
calculated as the product of the area in square metres covered and the reciprocal of the 
instructed rate of application in square metres/cubic metre or the actual rate of 
application in square metres/cubic metre whichever calculation gives the lower 
volume. 
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SECTION 16 – BITUMINOUS MIX BASES, BINDER COURSES AND  
        WEARING COURSES 
 
PART B: ASPHALT CONCRETE FOR SURFACING 
 
1601B  Asphaltic Concrete Type I shall be used and shall meet all the requirements of the 

relevant Clauses of both Standard Specifications for Roads and Bridges construction of 
Ministry of Transport and Communication and the current (August 1987) Ministry of 
Roads and Public Works Road Design Manual Part III. Where the requirements of the 
two differ, those of Standard Specifications for Roads and Bridges shall prevail. 

 
  The material requirements will be as follows:  
  a) Bitumen shall be 80/100 penetration grade  
   
  b)Aggregates:  
   Stone Class b  
   Grading 0/14 
   
  c) Mineral filler - as per Clause 1602B (c)  
 
  Introduce the following amendments to Section 16 of Standard Specifications:  
 

-1602B(b) - the aggregate for asphalt concrete Type II shall comply with the 
requirements for coarse aggregates class b as specified in clause 1602B(b) of 
standard specifications  

 
- 1602B(c) - the grading for aggregate for binder course shall conform to the 
requirements for Type II binder course asphalt concrete as given in table 16B-l  

 
  - 1604B - the requirements for asphalt concrete shall conform to the 
  specifications for Type I Binder course as given in clause 1604(B) of Standard  
  Specifications table 16B-2  
 
  -1607B(b) Variation in binder content - there shall be no extra payment for  
  variation of binder content from the that specified in the design mix.  
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SECTION 17 - CONCRETE WORKS 

 
1703 MATERIALS FOR CONCRETE 

 
This work shall consist of placing selected approved material of 250mm minimum 
diameter on the foundation put after excavation to receive levelling concrete in 
accordance with these specifications and in conformity with the lines, grades and cross 
sections shown on the Drawings as directed by the Engineer. 

 
(a) Materials 

 
Selected rock: The selected rock boulders to be placed for this work shall be 
hard, sound, durable quarry stones as approved by the Engineer.  Samples of 
the stone to be used shall be submitted to and approved by the Engineer before 
any stone is placed. 

The maximum size of the stone boulders shall be 300mm. 

 
(b) Construction Method 

 
After completion of the structural excavation the surface of the loose soil shall 
be levelled and compacted.  Then the stone of the above sizes shall be placed 
in one layer of 250mm over the compacted bed where the bottom slab will 
rest. Coarse sand shall be spread to fill up the voids in the stone boulders, and 
compaction with vibratory compactors should be performed to make this layer 
dense whereon a concrete of levelling course shall be placed. 

(c) Measurement and payment 
 

Measurement for the bedding materials shall be made in cubic metres for the   
completed and accepted work, measured from the dimension shown on the 
Drawings, unless otherwise directed by the Engineer. 

Payment for the bedding Materials for Levelling Concrete Works shall be full 
compensation for furnishing and placing all materials, all labour equipment, 
tools and all other items necessary for proper completion of the work in 
accordance with the Drawings and specifications and as directed by the 
Engineer. 

 
1703(A) LEVELLING CONCRETE (CLASS 15/20) FOR BOTTOM SLAB   

 INCLUSIVE OF COST OF FORM WORKS 
 

This work shall consist of placing and levelling lean concrete class 15/20 over the 
prepared bed of stone boulders in the foundation for bottom slab and wing walls in 
accordance with these specifications and which conformity with the lines, grades, 
thickness and typical cross-sections shown on the drawings unless otherwise directed 
by the Engineer. 

 
(a) Materials for Levelling Concrete 
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Requirement for the concrete class 15/20 is specified as follows:- 
Design compressive strength (28) days : 15N/mm2 
Maximum size of coarse aggregate : 20mm 
Maximum cement content : 300 kg/m3. 
Maximum water/cement ration of 50% with slump of 80mm. 

  
   (b) Construction Method 

 

 The bed of stone boulders upon which the levelling concrete will be placed shall be 
smooth, compacted and true to the grades and cross-section shall be set to the required 
lines and grades. 

 
(c)  Measurement and payment 
 

Measurement for levelling concrete (class 15/20) shall be made in cubic metres 
completed and accepted levelling concrete work measured in place which is done in 
accordance with the Drawings and the Specifications. 

Payment for this work shall be the full compensation for furnishing and placing all 
materials, labour, equipment and tools, and other incidentals to Specifications and as 
directed by the Engineer. 

Pay item No. 17/02 Levelling Concrete Works (Class 15/20) for Box Culvert and wing 
walls inclusive of Cost of Form works. 

 
1703(B) REINFORCING BARS OF WALLS AND SLABS 

 
This work shall consist of furnishing, fabricating and placing in the concrete of the 
bottom slab, top slab, median wall, sidewalls, wing walls and aprons, reinforcing bars 
of the quality, type and size in accordance with these specifications in conformity with 
the requirements shown on the Drawings. 

 

(a)  Material: 
Reinforcing bars shall be deformed and shall meet the requirements of British 
standard BS4461, unless otherwise called for the drawings or approved by the 
Engineer. 

No reinforcing bar shall be delivered without a certificate guaranteeing the 
yield stress.  The reinforcing bars shall be kept off the ground, free from dirt, 
oil, grease, or avoidable rust and stored within a building or provided with 
suitable covers. 

If it is necessary for the Engineer to ascertain the quality of the reinforcing 
bars, the Contractor shall test the reinforcing bars, at his own expense, by 
means as directed by the Engineer. 

  
 (b) Construction Method 
  (i)  Bar Bending Schedule: 
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The Engineer shall provide the Contractor with bending schedule 
showing the location types, sizes, bending dimensions and cut lengths 
of the reinforcing bar required to be fixed in the works. 
 
 

(ii) Cutting and Bending: 
Qualified personnel shall be employed for the cutting and bending, and 
proper application shall be provided for such work. 
Bars shall be cut and bent cold to the dimensions indicated and with 
equipment and methods approved by the Engineer. 
Stirrups and tie bars shall be bent around a pin having a diameter not 
less than 15 times the minimum diameter of the bar.  Bends of other 
bars, where full tension in the bar may occur, shall be made around a 
pin having a diameter not less than 7.5 times the bar diameter as shown 
on the Drawings. 
Reinforcing bars shall be accurately formed to the shapes and 
dimensions indicated on the Drawings, and shall be fabricated in a 
manner that will not injure the materials. 

 
(c) Placing  

Reinforcing bars shall be accurately placed in proper position, and so that they 
be firmly held during placing of concrete. 

Bars shall be tied at all intersections by using annealed iron wire 0.9mm or 
larger diameter, or suitable clips. 

Distances from the forms shall be maintained, corrected by means of metal 
hangers, metal blocks, metal supports or other supports approved by the 
Engineer. 

The Engineer shall inspect reinforcing bars after placing.  When a long time 
has elapsed after placing reinforcing bars, they shall be cleaned and inspected 
again by the Engineer before placing concrete. 

 
(d) Splicing and Joint 

 

When it is necessary to splice reinforcing bars at points, position and methods 
of splicing shall be determined based on strength calculations and approved by 
the Engineer. 

In lapped splices, the bars shall be lapped by the required length, and wired 
together at several points by using annealed iron wire larger than 0.9mm. 

Exposed reinforcing bars intended for bonding with future extensions shall be 
effectively protected from injury and corrosion. 

Oxyacetylene welding joint of reinforcing steel shall be done only if authorised 
by the Engineer in writing. 

 
(e) Measurement and Payment 
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Bending and installation of reinforcing bar of piers and abutments shall be 
measured in terms of tons.  The length of steel bar of each size will be shown 
on the drawings in which the bar length for splicing is excluded.  In computing 
the weight to be measured, the theoretical weights of bars of the cross-section 
shown on the Drawings or authorised shall be used. 

These weights are given in the following table: - 

Bar type and the Cross-section 
in millimetres 

Weight of Bar in Kilogramme—
per 12m length of bar 

Y10 7.40 
Y12 10.66 
Y16 18.95 
Y20 29.60 
Y25 46.30 

 
1703 (C) FORMWORK FOR CULVERT WALLS AND SLABS 
 

This work shall consist of all temporary moulds for forming the concrete for culvert 
walls and slabs together with all temporary construction required for their support.  
Unless otherwise directed by the Engineer all formworks shall be removed on 
completion of the walls and slabs. 
 
(a) Materials 

Forms shall be made of wood or metal and shall conform to the shape, lines 
and dimensions shown on the Drawings. 

All timber shall be free from holes, loose material, knots, cracks, splits and 
warps or other defects affecting the strength or appearance of the finished 
structure. 
Release Agents – Release agents shall be either neat oils containing a surface 
activating agent, cream emulsions, or chemical agents to be approved by the 
Engineer. 

(b) Construction Method 
 

i. Formworks 

Formworks shall be designed to carry the maximum loads which may be 
imposed, and so be rigidly constructed as to prevent deformation due to 
load, drying and wetting, vibration and other causes.  After forms have 
been set in correct location, they shall be inspected and approved by the 
Engineer before the concrete is placed. 

If requested, the Contractor shall submit to the Engineer working drawings 
of the forms and also, if requested, calculations to certify the rigidity of the 
forms. 

Unless otherwise described in the Contract, all form joints for exposed 
surfaces of concrete shall form a regular pattern with horizontal and 
vertical lines continuous throughout each structure and all construction 
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joints shall coincide with these horizontal and vertical lines.  PVC pipes of 
50mm diameter for weep holes shall be arranged as shown on the 
Drawings. 

Unless otherwise specified, formwork shall be designed to form chamfers 
at all external corners whether or not such chamfers are shown on the 
Drawings to prevent cracks and other damage from arising. 

The inside surface of forms shall be cleaned and coated with a releasing 
agent to prevent adhesion of the concrete.  Release agents shall be applied 
strictly in accordance with the manufacturer’s detailed instructions.  The 
release agent shall be applied to the formwork prior to erection.  Release 
agent must not come into contact with reinforcement.  Immediately before 
concrete is placed, the forms shall be thoroughly cleaned and freed from 
sawdust, shavings, dust, mud or other debris by hosing with water.  
Temporary openings shall be provided in the forms to drain away the 
water and rubbish. 

 
ii. Scaffolding  

All scaffolding required to support the forms shall be designed and 
constructed to provide necessary rigidity and support the loads without 
appreciable deflection or deformation. 

Details, plans and structural and flexural calculations for scaffolding shall 
be submitted to the Engineer for approval, but in no case shall the 
Contractor be relieved of his responsibility for the results obtained by use 
of these plans, etc. 

 
iii. Removal of formwork  

The time at which the formwork is truck shall be the Contractor’s 
responsibility and the forms shall not be removed until the concrete 
strength has reached 20 N/mm2. 

 
iv. Measurement and Payment  

Formwork shall be measured as the net area, in square metres, in contact 
with the finished concrete surface of the walls and slabs.  No measurement 
shall be allowed for formwork of temporary construction joints. 

Payment for the Formworks shall be full compensation for furnishing, 
erecting, jointing all the forms for the concrete including furnishing and 
applying release agent, and construction of the required scaffolding to 
support the forms, all conforming to the shape, lines, grade and 
dimensions of the structure as shown on the Drawings, all in accordance 
with the Drawings and as directed by the Engineer. 
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1703(D) CONCRETE WORKS (CLASS 25/20)  
 

This work shall consist of furnishing, mixing, delivering and placing of the concrete 
for the construction of culvert walls and slabs, in accordance with these Specifications 
and in conformity with the requirements shown on the Drawings. 

Concrete class 25/20 shall be used for culvert wingwalls and slabs. The requirements 
of Concrete class 25/20 are provided as follows unless otherwise the Engineer will 
designate any alteration. 

Design compressive strength (28 days)   : 25N/mm2 
Maximum size of coarse aggregates    : 20mm 
Maximum water/cement ratio of 45% with slump of 80mm 

 
a) Concrete Materials 

 
1. Cement: 

 
Cement shall be of Ordinary Portland type and shall conform to the requirements 
of BS 12 or equivalent. 

The Contractor shall select only one type or brand of cement or others.  
Changing of type or brand of cement will not be permitted without a new mix 
design approved by the Engineer.  All cement is subject to the Engineer’s 
approval, however, approval of cement by the Engineer shall not relieve the 
Contractor of the responsibility to furnish concrete of the specified compressive 
strength. 

Conveyance of cement by jute bags shall not be permitted.  Storage in the 
Contractor’s silo or storehouse shall not exceed more than two (2) months, and 
age of cement after manufacture at mill shall not exceed more than four (4) 
months.  The Contractor shall submit to the Engineer for his approval the result 
of quality certificate done prepared by the manufacturer. 

Whenever it is found out that cement has been stored too long, moist, or caked, 
the cement shall be rejected and removed from the project. 

 
2. Aggregates 

 
Fine and coarse aggregates must be clean, hard, strong and durable, and free 
from absorbed chemicals, clay coating, or materials in amounts that could affect 
hydration, bonding, strength and durability of concrete. 

Grading of aggregates shall conform to the following requirements: 

a) Grading of Fine Aggregates 
 

Sieve Size Percentage by Weight Passing 
10    mm 
6.3mm 

100 
                             89-100 
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2.5   mm 
1.2   mm 
0.6   mm 
0.3   mm 
0.15 mm 

                             60-100 
                             30-100 
                             15-  54 
                               5-  40 
                               0 - 15 
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Grading of Coarse Aggregates 
 

Size of Coarse Aggregate 40         30         25        20          15        10         5              2.5 

Amounts finer than each 
standard sieve percentage 

by weight 

100        -         -      90-100       -        30-69     0-10          - 

c) Other requirements for aggregates are as follows: 
i. Fine Aggregates 
 
Fitness Modulus, AASHTO M-6   : 2.3 – 3.1 
Sodium Sulphate Soundness, AASHTO T104  : Max. 10%  loss 
Content of Friable Particles AASHTO 112  : Max 1%  by weight 
Sand Equivalent, AASHTO T176   : Min. 75 

 
ii. Coarse Aggregate 

 
Abrasion, AASGTO T96    : Max. 405 loss 
Soft Fragment and shale, AASHTO M80  : Max. 5% by weight 
Thin and elongated Pieces, AASHTO M80  : Max. 15% 

 
3. Water  

 
All sources of water to be used with cement shall be approved by the Engineer.  
Water shall be free from injurious quantities of oil, alkali, vegetable matter and 
salt as determined by the Engineer. 

 
4. Admixture  

 
Only admixture, which have been tested and approved in the site laboratory 
through trial mixing for design proportion shall be used. 

Before selection of admixture, the Contractor shall submit to the Engineer the 
specific information or guarantees prepared by the admixture supplier.   

The Contractor shall not exclude the admixture from concrete proportions. 

 
b) Proportioning Concrete 

 
The Contractor shall consult with the Engineer as to mix proportions at least thirty 
(30) days prior to beginning the concrete work.  The actual mix proportions of 
cement, aggregates, water and admixture shall be determined by the Contractor 
under supervision of the Engineer in the site laboratory. 

The Contractor shall prepare the design proportions which has 120% of the 
strength requirement specified for the designated class of concrete. 
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No class of concrete shall be prepared or placed until its job-mix proportions have 
been approved by the Engineer. 

 

c) Concrete Work 
 

(i)    Batching shall be done by weight with accuracy of: 
Cement   : ½ percent 
Aggregate   : ½ percent 
Water and Admixture : 1 percent. 

  
(ii)  Equipment should be capable of measuring quantities within these tolerances 

for the smartest batch regularly used, as well as for larger batches. 
 
The accuracy of batching equipment should be checked every month in the 
presence of the Engineer and adjusted when necessary. 

 
(iii)  Mixing and delivery 

Slump of mixed concrete shall be checked and approved at an accuracy of 
+25mm against designated slump in these specifications. 
 

(iv)  Concrete in hot weather 
No concrete shall be placed when the ambient air temperature is expected to 
exceed thirty three degrees celsius (330c) during placement operations. 
 

(v)   Concreting at night 
No concrete shall be mixed, placed or finished when natural light is 
insufficient, unless an adequate approved artificial lighting system is 
operated, such night work is subject to approval by the engineer. 

 
(vi)  Placing 

In preparation of the placing of concrete, the interior space of forms shall be 
cleaned and approved by the Engineer prior to placing concrete. All 
temporary members except tie bars to support forms shall be removed 
entirely from the forms and not buried in the concrete.  The use of open and 
vertical chute shall not be permitted unless otherwise directed by the 
engineer. 

The Contractor shall provide a sufficient number of vibrators to properly 
compact each batch immediately after it is placed in the forms. 

d) Measurement and Payment 
 

Measurements for the Concrete Works Class 25/20 of culvert walls and slabs shall 
be made in cubic metres for the walls and slabs actually constructed, measured 
from their dimensions shown on the Drawings. Payment for the Concrete Works 
(Class 25/20) of culvert walls and slabs shall be the full compensation for 
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furnishing all materials of the concrete mixing, delivering, placing and curing the 
concrete, equipment and tools, labour and other incidental necessary for the 
completion of the work in accordance with the Drawings and these Specifications 
and as directed by the Engineer. 
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SECTION 20 - ROAD FURNITURE 
 
2001  ROAD RESERVE BOUNDARY POSTS 
 

Road reserve boundary posts shall be provided as directed by the Engineer and in 
compliance with Standard Specification clause 2001. They shall be placed at 50m 
intervals along the boundary of the road reserve. 
 

2003   EDGE MARKER POSTS 
 

Edge marker posts shall be provided as directed by the Engineer and in compliance 
with the requirements of Standard Specification clause 2003 
 

2004   PERMANENT ROAD SIGNS 
 

Permanent Road Signs shall be provided as directed by the Engineer and in 
compliance with the requirements of the "Manual for Traffic Signs in Kenya" Part II 
and standard Specification clause 2004. 

 
2004B   EXISTING ROAD SIGNS 
 

Where directed by the Engineer, the Contractor shall take down road signs including 
all posts, nuts, bolts and fittings, and remove and dispose of the concrete foundation 
and backfill the post holes. The signs shall be stored as directed by the Engineer. 

 
Measurement and payment for taking down road signs shall be made by the number of 
signs of any type and size taken down, cleaned and stored as directed. 

 
2005   ROAD MARKING 

 
Paint for road marking shall be internally reflectorised hot applied thermoplastic 
material in accordance with Clause 219 of the Standard Specification. 

 
The rates inserted in the Bills of Quantities for road marking shall include for prior 
application of approved tack coat. 
 

2006   GUARDRAILS 
 

Contrary to the Standard Specification, guardrail posts shall be concrete 200 mm 
diameter set vertically at least 1.2m into the shoulder as directed by the Engineer. 
Spacer blocks shall also be made of concrete.  

 
Beams for guardrails shall be "Armco Flex-beam" or similar obtained from a 
manufacturer approved by the Engineer. 
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2007   KERBS 
 

(a) Vertical Joints 
 
Vertical joints between adjacent kerbs shall not be greater than 5 mm in width 
and shall have mortar consisting of 1:3 cement: sand by volume. 
 

b) Transition between flush and raised kerbs 
 
The transition between flush and raised kerbs (e.g. at bus bays) shall be termed 
as ramped kerbs and shall occur within a length of 2.0m 
 

2008   KILOMETRE MARKER POSTS 
 

Kilometre marker posts shall be provided as directed by the Engineer and in 
compliance with Standard Specification Clause 2008. 
 

2009   RUMBLE STRIPS 
 

Where directed by the Engineer, the Contractor shall provide, place, trim, shape and 
compact to line and level asphaltic concrete rumble strips on the finished shoulders. 
This shall be done to the satisfaction of the Engineer. 
 

2009B   BOLLARDS 
 

Where directed by the Engineer, the Contractor shall provide and install class 20/20 
200mm diameter reinforced concrete bollards concreted 300mm into the ground. 
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SECTION 22-DAY-WORKS 
 
2202     MEASUREMENTS AND PAYMENT 

 
(a) Plant 

   
Where items of major plant listed in the schedule of Day-works are specified by type 
(e.g. Concrete mixer etc.) the power rating of such items of plant provided by the 
Contractor shall not be lower than the power ratings of such plant manufactured within 
the last two years prior to the date of BID.  Any item of major plant employed upon 
Day-works that has a power rating lower than specified above shall be paid for at rates 
lower than those in the schedule of Day-works. The reduction in the rate payable shall 
be in proportion to the reduction in power rating below that specified above. 
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SECTION 25 - HIV/AIDS, GENDER ISSUES, SOCIAL ISSUES AND LOCAL 
PARTICIPATION 

 
2501     SCOPE 

This specification sets out the Contractor’s obligations with regard to on-site HIV/AIDS 
awareness campaign and preventive measures, which are to be instituted. The Contractor shall 
institute an HIV/AIDS awareness campaign amongst his workers for the duration of the 
Contract. 
 
• Scope of Activities 

 
Activities for HIV/AIDS awareness campaigns and prevention will be broad-based, targeting 
both individuals and groups. They may consist of:- 
 
(i) Information posters in public places, both on and offsite (eating houses, bars, guest 

houses, etc.) and on contractor’s vehicles. 
 
(ii) Availability of socially marketed condoms 
 
(iii) Peer educators (reference people) drawn from the local labour and educated in 

HIV/AIDS issues for discussions with colleagues (estimate 1 per 100 employees). 
 
(iv) Small focus group discussions to disseminate information covering key issues. 
 
(v) Theatre groups and video presentations. 

 
(vi) Promotional events (such as football matches) to encourage openness and discussion 

of HIV/AIDS issues. 
 
(vii) Promotional billboards to raise awareness of the integration of construction and 

HIV/AIDS activities. 
 

(viii) Inclusion of HIV/AIDS activities at site meetings with District Aids Committee and 
other approved representatives. 

 
(ix) Availability of promotional materials such as T-shirts, caps, bumper stickers, key rings 

etc. 
 
• Objective 

 
The Objective of the HIV/AIDS training programme is to reduce the risk of exposure to and 
spread of the HIV virus in the area influenced by the construction. The target group will be 
local labourers and their supervisors employed by the works contractors. The wider 
community will benefit indirectly through their normal day-to-day interaction with the target 
group. 
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2502      GENERAL REQUIREMENTS 
 

(a) Publicity  
 
 (i) Posters   
 

As part of the campaign the Contractor will be required to display AIDS awareness 
posters in all buildings frequented by workers employed on the Contract where such 
buildings fall under the control of the Contractor. In addition, at least ten (10) of The 
Contractor’s vehicles, regularly used on site shall display HIV/AIDS awareness 
posters. The posters shall be printed on gloss paper and shall be at least A1 size on 
buildings and A3 size, or other approved size on vehicles. The message on the posters 
to be proposed by the contractor shall be approved by the Engineer before the posters 
are printed. 
 
The contractor shall be responsible for the maintenance and replacement of such 
posters during the contract period. 

 
 (ii) T-shirts and Caps 
 

Contractor shall provide to be used by selected staff members continually during the 
contract period T-shirts and caps bearing messages approved by the Engineer. 

 
 (iii) Videos Shows  

 
Contractor shall make arrangements for educative video shows at least every two (2) 
months during the contract implementation.  The videos shall be those approved by 
the Ministry of Health for use in public awareness. 

 
 (iv) HIV/AIDS Awareness Road Signs 
 

Contractor shall provide and erect HIV/AIDS awareness permanent road signs of 
surface area not less than 4m2 and not more than 5m2. 

 
The specifications and payments for such signs shall be in accordance with Section 20 
of both Standard and Special Specifications. 
 

(b) Condoms  
 

As part of the campaign the Contractor will be required to make condoms available to 
workers. The condoms shall be from those approved by the Ministry of Health (Kenya). 
The Contractor shall make available at least 2,000 male and 200 female condoms every 
month, through dispensing machines or other approved method of distribution. The 
Contractor shall at all times keep the site adequately supplied with such condoms during 
the contract period. 
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(c) Training 

 
HIV/AIDS activities are co-ordinated nationally by the National Aids Control Council 
(NACC). The Contractor, in consultation with NACC and the Ministry of Health (MOH), 
will co-ordinate with the provincial, district and local representatives. In carrying out 
training of all staff involved in the construction activities. The trainers consisting of 
persons of different disciplines and being experts in AIDS and HIV issues shall include  of 
at least 1 counsellor. 

 
Activities on the construction site will be linked as far as possible with on-going 
HIV/AIDS awareness and prevention in the area. This will ensure complementarity of 
approaches, reinforcing education and minimizing duplication. In addition, these links will 
ensure that the target group will have access to continued information after the end of the 
construction period.   
Activities on the construction site will be linked as far as possible with on-going 
HIV/AIDS awareness and prevention in the area. This will ensure complementarity of 
approaches, reinforcing education and minimizing duplication. In addition, these links will 
ensure that the target group will have access to continued information after the end of the 
construction period. 
 

 The training sessions shall cover among others the following: 
 
 (i) Preventive behaviours including partner reduction, condom use, awareness and  

 appreciation of the importance of treatment of sexually transmitted incidences (STIs);   
 

 (ii) Skills including negotiating safer sex, correct condom use, purchase of condoms  
  without embarrassment; and referral to local health centres and available services. 
 

(iii) Establishing the status and focus of all current and planned HIV/AIDS activities in 
the area to ensure complementarity and determining potential involvement in project 
activities. 

 
(iv) Carrying out a brief review of regional activities combining road construction with  

HIV/AIDS campaigns to determine options, best practice key issues, constraints etc. 
 

(v)  Reviewing of Information, Education and Communication (IEC) materials available  
and their relevance to road construction, making recommendations for future 
development of IEC materials. 

 
(vi) Providing education and training for site personnel, supervisors and peer educators for  

the scope of activities as above. 
 

(vii) Providing supervision for peer educators to ensure sustained quality of education.  
Incentives for their continual work may be small promotional items such as T – shirts, 
Caps etc. 

 
(viii)Providing mechanism for the social marketing of condoms and distribution of  

materials. 
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(ix) Monitoring activities regularly to assess effectiveness and impact. This should include  

an initial, interim and final assessment of basic knowledge, attitude and practices  
(KAP) taking account of existing data sources and recognizing the limitations due to 
the short time frame to show behaviour change. The KAP will be supported by 
qualitative information from focus group discussions. 

 
 The training sessions shall be conducted once every two months during the contract 
implementation. 

 
(d) Timing 

 
Activities shall commence at the start of the construction period and continue throughout the 
contract period to ensure a sustained impact. 
 

2503  MEASUREMENT AND PAYMENTS 
 

(i) Posters  

Unit: Number (No.) 
 
Payment: Payment rate for posters shall be by the Number (No.) placed or replaced 
upon the instructions of the Engineer. 
 

(ii) T-Shirts and Caps 

Unit: A complete Set of T-Shirt and Caps (Set) 
 
Payment: Payment rate for T-shirts and Caps shall be by the set of T-Shirts and Caps 
instructed by the Engineer. 
 

(iii) Video Shows 

Unit Number (No.) 
 
Payment: Payment rate for video shows shall be the number (No.) of shows carried 
out.  The rates shall include all the arrangements necessary to achieve the same. 
 

(iv) Condoms 

Unit: Number (No.) 
 
Payment: Payment rates shall by the number of condoms provided by the Contractor.  
The rate shall include the provisions and maintenance of appropriate and approved 
dispensers. 
 

(v) Training  

Unit: Session 
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Payment: Payment rate shall be by the number of sessions conducted.  The rate shall include 
allowance payable, lunches, transport, tent hires, any public address system etc 
necessary for conducting an effective public training 
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2504  ENVIRONMENTAL MITIGATION MEASURES 
 

In order to minimise the negative effects on the environment during construction phase, the following 
issues and the corresponding mitigation measures have been recommended: 

A Borrow pits and Quarries 

Possible sources of materials will be identified and the sites investigated for material extraction. 
Materials sites (borrow bit areas) if not reinstated and rehabilitated after project completion, cause 
landscape scarring, dangers of overhanging cliffs and falling rocks which creates environmental, 
health and safety hazards, stagnant water pits where children and animals drown. 

Land will be acquired for obtaining construction materials i.e. borrow pits and quarries. 

Mitigation Measures 

The Contractor is required carry out the following: 

1. Ensure that appropriate authorisation to use the proposed borrows pits has been obtained before 
commencing activities by seeking approval from the National Environmental Management 
Authority before use of any active quarry site; 

2. Carry out inspection of each of the site’s soil stability before excavation; 

3. All borrow pits sites shall be clearly indicated on a plan and approved by the Resident Engineer; 

4. Borrow pits and quarries shall be located more than 20 meters from watercourses in a position 
that will facilitate the prevention of storm water runoff from the site from entering the 
watercourse; 

5. The Contractor shall give 14 days’ notice to nearby communities of his intention to begin 
excavation in the borrow pits or quarries; 

6. Prepare health and safety plan before any work on the quarries is commenced;  

7. Cordon off the quarry and borrow areas to keep livestock and children off;  

8. Maintain fences and “make good” of the sites afterwards. 

9. The Contractor shall prepare and implement borrow pit plans and borrow pit rehabilitation 
plans, which would minimise the risk of erosion.  

10. Topsoil shall be stripped prior to removal of borrow and stockpiled on site. This soil shall be 
replaced on the disturbed once the operation of the borrow site or quarry is complete; 



 

Tender  No. RWC560________________________________________________________________ 

 

166 

11. The use of borrow pits or quarries for material spoil sites may be approved by the Engineer 
(and/or with the appropriate consent of the “landowner”).  Where this occurs, the materials 
spoiled in the borrow pit shall be profiled to fit into the surrounding landscape and covered with 
topsoil; 

12. Decommission the borrow pits and quarries upon completion of the Contract and reinstate the 
land to its natural condition by grading excavations and planting suitable saplings. 

B Air pollution 

During construction there is going to be dust generated in these areas. Other possible sources of air 
pollution will arise from exhaust and engine emissions and construction machinery. 

Air emissions including dust, is regarded as a nuisance when it reduces visibility, soils private 
property, is aesthetically displeasing or affects palatability of grazing. Dust generated by construction 
related activities must be minimised. 

Mitigation Measures 

a) Workers shall be trained on management of air pollution from vehicles and machinery. All 
construction machinery shall be maintained and serviced in accordance with the contractor’s 
specifications; 

b) Workers shall be trained on dust minimisation techniques; 

c) The removal of vegetation shall be avoided until such time as clearance is required and exposed 
surfaces shall be re-vegetated or stabilised as soon as practically possible; 

d) Do not carry out dust generating activities (excavation, handling and transport of soils) during 
times of strong winds. The Engineer shall suspend earthworks operations wherever visible dust 
is affecting properties adjoining the road; 

e) Water sprays shall be used on all earthworks areas within 200 metres of human settlement. 
Water shall be applied whenever dust emissions (from vehicle movements or wind) are visible 
at the site in the opinion of the Engineer; 

f) Vehicles delivering soil materials shall be covered to reduce spills and windblown dust; 

g) Vehicle speeds shall be limited to minimise the generation of dust on site and on diversion and 
access roads; 

h) Any complaints received by the Contractor regarding dust will be recorded and communicated 
to the Engineer; 

i) Plants and all construction works should be undertaken strictly during business hours; 
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j) NEMA and the Ministry of Transport has published regulatory measures related to vehicle air 
pollution. It is anticipated that these measures will be adhered to and the law enforcers will take 
control; 

k) Project-specific design improvements to limit motor vehicle air pollution impacts include: 

i) The carriage way provides sufficient capacity to avoid traffic congestion, with 
projected increases in traffic flow; 

ii) Avoiding steep grades and sharp curves which would promote deceleration, 
acceleration and shifting wherever possible; 

iii) Planting tall, leafy, and dense vegetation along the road to filter pollutants. 

C  Noise pollution 

Road constructions generally require the use of machinery, and although these activities may be 
intermittent and localized, they nevertheless contribute tremendous amounts of sustained noise during 
equipment operation. These can degrade the human welfare and by disrupting noise sensitive areas 
like schools and hospitals. 

Mitigation Measures 

1. The Contractor shall keep noise level within acceptable limits and construction activities shall, 
where possible, be confined to normal working hours in the residential areas; 

2. Schools, hospitals and other noise sensitive areas shall be notified by the Contractor at least 5 
days before construction is due to commence in their vicinity. Any excessively noisy activity 
shall be conducted outside of school hours, where approved by the Resident Engineer; 

3. Construction workers will be required to wear ear muffs in areas exposed to excessive noise 
levels; 

4. Equipment should be maintained regularly to reduce noise resulting from friction; 

5. No unnecessary hooting by project and resident vehicles; 

6. Any complaints received by the Contractor regarding noise will be recorded and communicated to 
the Engineer. 

 

D Vegetation Loss 

The proposed project roads will follow the old roads alignment during construction, only vegetation 
which, has encroached into the road reserve will be cleared to give way for the proposed road. 

Mitigation Measures 
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1. Except to the extent necessary for establishing the construction site and carrying out the 
construction works, vegetation shall not be removed, damaged or disturbed nor should any 
unauthorised planting of vegetation take place; 

2. The clearance of the site for construction purposes shall be kept to a minimum.  

3. Areas to be cleared should be agreed and demarcated before the start of the clearing operations; 

4. Clearing and removal of vegetation, especially at borrow sites must be carried out in such a way 
that damage to adjacent areas is prevented or minimised; 

5. All vegetation encroaching into the road reserve must be cleared to give room for visibility; 

6. Areas with dense indigenous vegetation are not to be disturbed unless required for construction 
purposes.  

 

Measurement and Payments 

No separate payment shall be made for this item.  The Contractor shall include the costs in the rates 
for other measured items 

E Impacts on soils and drainage 

a. Storm water and Soil Erosion 

It is expected on a properly improved road, there should be no problems of erosion or 
sedimentation because side drains, mitre drains, culverts and drifts are installed to effectively 
drain away any water.  

Soil erosion is attributed to: 

1. Run-off from unprotected steep slopes in the hilly areas;  

2. Run-off from blockage of culverts or lack of drainage facilities; 

3. Lack of scour checks on the side drains; 

4. Poor drains in feeder roads. 

Construction activities such as excavation and hauling of material from borrow pits and cuts 
for construction of embankments may also result in soil erosion.  

Environmental protection measures on road works has two main benefits: 

o It protects the road, thereby cutting maintenance costs, and 

o It prevents off-road damage. 
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In terms of roadwork implementation, the contractor is responsible for ensuring that the 
protection measures as stipulated in the contract are carried out and that the required quality 
of work is provided. 

Particular care is required where slopes have to be cut, fills made and drainage systems 
constructed. It is the contractor’s obligation to protect slopes from erosion and to ensure that 
drainage outlets do not cause erosion  

Mitigation Measures 

1. Earthworks should be controlled so that land that is not required for the road works is not 
disturbed; 

2. Wherever possible, earthworks should be carried out during the dry season to prevent soil 
from being washed away by the rain; 

3. Excavated materials and excess earth should be kept at appropriate sites approved by the 
Supervising Engineer; 

4. The earth dumping sites should be designed in such a manner as to facilitate natural water 
discharge; 

5. The contractor should adhere to specified cut and fill gradients and planting embankments 
with shrubs and grass to reduce erosion and take care of stability problems of road 
embankments. Areas cleared for improving sight distance should be planted with grass to 
reduce erosion 

6. The Contractor shall protect areas susceptible to erosion by installing necessary temporary 
and permanent drainage works as soon as possible and by taking measures to prevent the 
surface water from being concentrated in drainage channels or streams and from scouring 
slopes, use of check dams, soak pits and gabions; 

7. Areas affected by construction related activities and/or susceptible to erosion must be 
monitored regularly for evidence of erosion.  

8. On any areas where the risk of erosion is evident, special measures may be necessary to 
stabilise the areas and prevent erosion.  These may include, but not be limited to: 

i. Confining construction activities; 

ii. Using cut off drains; 

iii. Using mechanical cover or packing structures such as geofabric to stabilise steep 
slopes or hessian, gabions and mattress and retaining walls; 

iv. Mulch or chip cover; 

v. Constructing anti-erosion berms; 
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vi. Where erosion does occur on any completed work/working areas, the Contractor 
shall reinstate such areas and areas damaged by the erosion at his own cost and to 
the satisfaction of the Engineer 

b. Drainage 

Bridges (Reinforced Concrete, Composite) and pipe culverts are the only drainage structures 
existing on the project road.  

The project design has catered for the following to mitigate against drainage problems: 

1.  Cross drains will be used to replace some broken or damaged cross pipe culverts that 
by visual inspection appeared to overtop during floods. 

2. Depending on the structural integrity some bridges/box culverts may be retained but 
extended. 

Mitigation Measures 

1. Where new culverts are to be installed, consultation with people settled there will be 
required to avoid possible conflicts that may arise due to channelling of water; 

2. The Contractor shall ensure that provision is made to facilitate continuity of base water 
flow at all times during construction of these features across streams, rivers, lagoons and 
flood plains; 

3. Reduction of baseline water quality through construction actions / activities shall be 
prevented (for example coffer dams, silt traps); 

4. The Contractor shall not divert a dam or modify any watercourse without the approval of 
the Engineer and relevant authorities as required by the law. 

Measurement and Payments 

The Engineer will instruct the permanent works related to this clause such as soil erosion measures 
and pay under the relevant bill items. No separate payment shall be made for the other items as the 
Contractor shall include their costs in the rates for other measured items 

F    Impacts on water resources 

a. Reduced water supply to local community 

While the water sources within the project area are sufficient for the construction works, 
livestock and community domestic use, the concern is the water quality due to abstraction by 
the project works and its associated waste water management. 

Mitigation Measures 
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1. The contractor should consult the community on partitioning of access to this resource for 
construction purposes; 

2. The Contractor must adhere to water quality regulations described in Legal Notice No. 
120 of the Kenya Gazette Supplement No. 68 of September 2006.  

3. Abstractions shall be approved by the Water Resources Management Authority.  

b. Water contamination 

This impact will only apply where the contractor will supplement labour-based methods with 
substantial machinery for construction and where the contractor is to set up camp. 
Construction equipment generates large amounts of waste oil and its proper handling is 
critical. Haphazard storage and leakage can result in the contamination of soils, surface and 
ground waters.  

Pollution of water resources by oil-based pollutants from lorries and construction machinery 
during construction works could cause health problems for the population. Moreover it is a 
common practice for vehicles to be washed along the rivers and streams. 

Mitigation Measures 

1. The contractor should construct machinery and vehicle maintenance areas as well as 
sealed areas for the storage of pollutants so as to avoid any accidental discharge that 
would pollute water resources 

2. Measures should be taken to ensure proper storage of fuel, oil and bitumen. Oil-water 
interceptors or sumps should be constructed to capture discharge of oils, fats and other 
polluting liquids from maintenance workshops, vehicle and equipment washing bays. 

3. A safety and emergency response plan will need to be developed for all operations with 
emphasis on the protection of the environment prior to start up. 

c. Water Sources and Springs 

Riparian areas and other water sources along the rivers and streams along the road may be 
contaminated during construction of the roads. 

Mitigation measures 

1.  Rehabilitation of the existing water points, use of soak pits, stone pitching and check 
dams as velocity and siltation reducing measures of this water sources and springs  

2. No construction materials shall be stockpiled within areas that are at risk of flooding; 

3. The Contractor shall ensure that all construction activities at the seasonal river crossings 
are commenced and completed during the dry seasons (as far as possible); 
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4. All temporary and permanent fill used adjacent to, or within, the perennial river bed shall 
be of clean and or larger particles.  Silts and clays shall not be permitted in the fill; 

5. Plastic sheeting, sandbags or geofabric approved by the RE shall be used to prevent the 
migration of fines through the edges of the fill into the river; 

6. The Contractor shall not modify the banks or bed of a watercourse other than necessary to 
complete the specified works.  If such unapproved modification occurs, the Contractor 
shall restore the affected areas to their original profile; 

7. The Contractor shall preserve all riparian vegetation; 

8. The Contractor shall not pollute the watercourse or sources through any construction 
activities. 

 

Measurement and Payments 

No separate payment shall be made for this item.  The Contractor shall include the costs in the rates 
for other measured items 

25-50-002-7     Contractor’s camp site  

The construction contractor will need to establish camps including site offices, workshops, stores, 
vehicle parking.  

Mitigation Measures 

The mitigation measures have been divided according to the different components of the contractor’s 
camp. 

General 

1. The site for the Contractor’s Camp shall be determined in collaboration with the RE taking into 
consideration the following: 

i. The security situation in the area. 

ii. The local administration shall be involved in the site location to avoid destruction of any 
cultural sites or any other conflict; 

iii. The Contractor’s Camp layout shall take into account availability of access for deliveries 
and services and any future works; 

iv. The Contractor’s Camp should also be of sufficient size to accommodate the needs of all 
sub-contractors that may work on the project. 
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v. Decommission the camps and reinstate the land to its natural condition by filling 
excavations and planting suitable saplings. 

Sanitation 

1. The Contractor shall comply with all laws and any by-laws relating to public health and 
sanitation; 

Workshops 

1. Where practical, all maintenance of equipment and vehicles on site shall be performed in the 
workshop. 

2. If it is necessary to do maintenance on site, but outside of the workshop area, the Contractor shall 
obtain the approval of the Engineer prior to commencing activities; 

3. The Contractor shall ensure that there is no contamination of the soil, vegetation or surface water 
in his workshop and other plant or emergency maintenance facilities.  

4. The workshop shall be kept tidy at all times and shall have the following as a minimum: 

i. A smooth impermeable floor either constructed of concrete or suitable plastic covered 
with sufficient gravel to protect the plastic from damage;  

ii. the floor shall be bounded and sloped towards an oil trap or sump to contain any spillages 
of substances (e.g. oil);  

iii. Drip trays shall be used to collect the waste oil and lubricants during servicing and shall 
also be provided in construction areas for stationary plant (such as compressors);  

iv. The drip trays shall be inspected and emptied daily;   

v. Drip trays shall be closely monitored during wet weather to ensure that they do not 
overflow. 

General Materials Handling and Storage 

1. All materials shall be stored within the Contractor’s camp unless otherwise approved by the 
Engineer; 

2. All imported fill, soil and/or sand materials shall be free of weeds, litter and contaminants. 
Sources of imported materials shall be listed and approved by the Engineer 

3. The Contractor shall ensure that delivery drivers are informed of all procedures and restrictions 
(including ‘No go’ areas) required; 

4. Any electrical or petrol driven pumps shall be equipped and positioned so as not to cause any 
danger of ignition of the stored product; 
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5. Collection containers (e.g. drip trays) shall be placed under all dispensing mechanisms for 
hydrocarbons or hazardous liquid substances to ensure contamination from any leaks is reduced; 

6. Regular checks shall be conducted by the Contractor on the dispensing mechanisms for all above 
ground storage tanks to ensure faulty equipment is identified and replaced in timely manner; 

7. Only empty and externally clean tanks may be stored on bare ground. All empty and externally 
dirty tanks shall be sealed and stored on an area where the ground has been protected. 

Measurement and Payments 

No separate payment shall be made for this item.  The Contractor shall include the costs in the rates 
for other measured items 

25-50-002-8   Solid Waste 

Construction will result in the creation of various solid wastes, principally surplus earth (spoil) and 
rock (soil debris), office wastes including.  

Mitigation Measures 

1. The contractor should develop a waste management plan; 

2. All personnel shall be instructed to dispose of all waste in a proper manner;  

3. At all places of work the contractor shall provide litter collection facilities;  

4. The final disposal of the site waste shall be done at the location that shall be approved by the 
Engineer, after consultation with local administration and local leaders; 

5. The provision of sufficient bins (preferably vermin and weatherproof) at the camp and work sites 
to store the solid waste produced on a daily basis; 

6. Wherever possible, materials used or generated by construction shall be recycled; 

7. Provision for responsible management of any hazardous waste generated during the construction 
works; 

8. Dispose of surplus material ("spoil") only at designated sites and by approved methods. 

9. The spoil area should preferably be located on land already cleared wherever possible. 
Communities shall be involved in the site location to avoid destruction of any ritual site or any 
other conflict; 

10. The development and rehabilitation of spoil areas.  

Measurement and Payments 

No separate payment shall be made for this item.  The Contractor shall include the costs in the rates 
for other measured items 
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G      Liquid wastes 

a. Wastewater and Contaminated Water Management  

During the construction phase, various liquid wastes including grey and black water 
(respectively washing water and sewage), concrete washings, runoff from camp and workshop 
areas, and various liquid waste streams from washing construction vehicle and equipment 
washing will be generated.  

Mitigation Measures 

1. No grey water runoff or uncontrolled discharges from the site/working areas 

2. Water containing such pollutants as cements, concrete, lime, chemicals and fuels shall be 
discharged into a conservancy tank for removal from site. 

3. The Contractor shall also prevent runoff loaded with sediment and other suspended materials 
from the site/working areas  

4. Potential pollutants of any kind and in any form shall be kept, stored and used in such a manner 
that any escape can be contained and the water table not endangered; 

5. Wash areas shall be placed and constructed in such a manner so as to ensure that the surrounding 
areas (including groundwater) are not polluted; 

6. The Contractor shall notify the Engineer of any pollution incidents on site. 

b. Fuels, Oils, Hazardous Substances and other Liquid Pollutants  

The construction phase will involve the use of stationary and mobile plant and equipment 
requiring refuelling and the construction of permanent and temporary fuel storage facilities.  

Mitigation Measures 

1. Hazardous materials shall not be stored within 2 kilometres of the top water level of public 
water supply reservoirs;   

2. Hazardous materials shall be stored above flood level and at least 20 metres from any 
watercourse; 

3. Areas for the storage of fuel and other flammable materials shall comply with standard fire 
safety regulations; 

4. Chemicals and fuel shall be stored in storage tanks within a secure compound.  

5. Storage areas or secondary containment shall be constructed of waterproof reinforced concrete 
or approved equivalent 
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6. The minimum volume for secondary containment shall be 110% of the capacity of the largest 
tank system, plus 10% of the total capacity of all other separate tanks and containers within the 
bund wall with closed valves for controlled draining during rains; 

7. Tank equipment such as dispensing hoses, valves, meters, pumps, and gauges shall be located 
within the containment or provided with own containment; 

8. Fence of the tank compound with locks or other adequate security controls at the site; 

9. Locks on unattended dispensing hoses; 

10. Appropriate training for the handling and use of fuels and hazardous material 

11. Extreme care will be taken when transferring chemicals and fuels from storage vessels to 
equipment and machinery on an impervious sealed area which is kerbed and graded to prevent 
run-off 

12. All chemicals stored within the bunded areas shall be clearly labelled detailing the nature and 
quantity of chemicals within individual containers;  

13. Any chemical or fuel spills shall be cleaned up immediately. The spilt liquid and clean-up 
material shall be removed, treated and transported to an appropriate site licensed for its 
disposal; 

14. Stormwater shall be diverted away from the fuel handling and storage areas. An oil water 
interceptor shall be provided to treat any rainwater from fuel storage and handling areas.  

c. Concrete Batching (Where applicable) 

This is principally a labour based gravel surfaced works and concreting works may be 
required, e.g. for drainage structures 

Mitigation Measures 

1. Concrete batching plant shall be located more than 20 m from the nearest stream/river channel; 

2. Topsoil shall be removed from the batching plant site and stockpiled; 

3. Concrete shall not be mixed directly on the ground; 

4. The concrete batching works shall be kept neat and clean at all times; 

5. Contaminated stormwater and wastewater runoff from the batching area and aggregate 
stockpiles shall not be permitted to enter streams but shall be led to a pit where the water can 
soak away; 

6. Unused cement bags are to be stored so as not to be effected by rain or runoff events; 
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7. Used bags shall be stored and disposed of in a manner which prevents pollution of the 
surrounding environment (e.g. via wind blown dust); 

8. Concrete transportation shall not result in spillage; 

9. Cleaning of equipment and flushing of mixers shall not result in pollution of the surrounding 
environment;   

10. Suitable screening and containment shall be in place to prevent wind blown contamination 
associated with any bulk cement silos, loading and batching; 

11. Waste concrete and cement sludge shall be scraped off the site of the batching plant and 
removed to an approved disposal site; 

12. All visible remains of excess concrete shall be physically removed on completion of the plaster 
or concrete and disposed at an approved disposal site.  Washing the remains into the ground is 
not acceptable; 

13. All excess aggregate and sand shall be removed 

Measurement and Payments 

No separate payment shall be made for this item.  The Contractor shall include the costs in the 
rates for other measured items 

 

25-50-002-10   Disruption of Access to Property 

The road construction may lead to disruption of access to property. 

Mitigation Measures 

Disruption of access to property must be kept to a minimum at all times. Where such disruption is 
unavoidable, the Contractor shall advise the affected parties and the Engineer at least seven working 
days in advance of such disruption. 

H     Relocation of public utilities 

Road construction could lead to disruption of existing utilities. This includes water pipes and 
electricity lines. However, this will be temporary as the contractor will relocate the services to the 
edge of the road reserve. These interruptions will be of a short time but may lead to disturbances and 
inconveniences. 

Mitigation Measures 

1. Notice should be given to the utility users prior to any interruption in supply; 

2. Liaise with relevant parties which include water service institutions and KPLC. 
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25-50-002-12   Delays in transportation  

During construction phase, the road traffic will be controlled and in some cases complete road 
closure will be necessary. This will entail disruption to traffic flows resulting in delay to transport of 
people and goods.  

Mitigation Measures 

1. To avoid delays to road users, the contractor will be required to plan itineraries for site traffic 
on a daily basis. Traffic management and control is mandatory throughout the project; 

2. Temporary road signs that are visible both during the day and at night indicating road works 
and restrictions will be required, as detailed in section 9 of the specifications; 

3. The contractor should also set aside footpaths, cycle lanes and parking bays for heavy goods 
vehicles and public transport vehicles; 

4. Areas where construction is taking place should have clearly marked speed reduction signage. 

Measurement and Payments 

Traffic Control will be paid under item 09-50- 004, No separate payment shall be made for the other 
items.  The Contractor shall include the costs in the rates for other measured items. 

J     Disruption of Community 

All construction activities may cause disturbance to the community around the area. Managing the 
welfare of a significant number of workers is inevitably a major challenge, and the co-existence of 
multiple contractor crews of workers from diverse ethnic and geographic backgrounds can be 
problematic. 

Mitigation Measures 

1. The Engineer is to establish a formal grievance and redress mechanisms.  

2. The Contractor will be required to minimise the risk of grievances with the local communities.  

3. Where grievances occur, the Contractor will be required to assist in the process to investigate and 
resolve the grievance as effectively and quickly as reasonable; 

4. The Contractors shall keep a ‘Complaints register’ on Site.  The register shall contain:  

i. All contact details of the person who made the complaint and information regarding the 
complaint itself; 

ii. The investigations undertaken and response provided; 

iii. Actions taken and by whom; 

iv. Any follow-up actions taken. 
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5. Copies of complaints received are to be copied to the Engineer, and where pertinent. 

Measurement and Payments 

No separate payment shall be made for this item.  The Contractor shall include the costs in the rates 
for other measured items 

K    Site Security 

It is expected that the Contractor will make arrangements for security of its properties, equipment and 
worker’s 

Mitigation Measures 

1. The Supervising Engineer and Contractor in liaison with the security organs must create 
awareness to the security situation on the ground all the times; 

2. Appropriate fencing, security gates, shelter and security guards are to be provided at the 
Construction  

3. The Contractor must ensure that good relations are maintained with local communities and their 
leaders to help reduce the risk of vandalism and theft; 

4. Site staff that are found to be involved in incidences of theft or pose other security risks to the 
local community are to be dismissed and reported to the authorities. 

Measurement and Payments 

No separate payment shall be made for this item.  The Contractor shall include the costs in the rates 
for other measured items 

25-50-002-15     Fire Incidences 

Fire is an inherent risk in any construction which might lead to loss of property and sometimes loss of 
life.  

Mitigation Measures 

1. The Contractor shall ensure there is control of potential fire ignition points; 

2. The Contractor shall ensure that there is basic fire-fighting equipment available on site; 

3. Flammable materials should be stored in approved conditions  

4. Smoking shall not be permitted in those areas where there is a fire hazard.  

5. The Contractor shall ensure that all site personnel are aware of the fire risks and how to deal with 
any fires that occur. 

Measurement and Payments 
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No separate payment shall be made for this item.  The Contractor shall include the costs in the rates 
for other measured items 

2505  HEALTH AND SAFETY MEASURES ON SITE 

The Contractor shall ensure that all possible means of protection are given to the labour force at all 
times.  Such protection shall include provision of high visibility clothing or vests, goggles and masks 
for workers in potentially dangerous locations or dealing with potentially harmful materials.  

The following Safety Measures should be adhered to: 

o First aid kits must be available on site, a qualified first aider should be on site during the 
working time and the Site Supervisor should also be conversant with first aid procedures. The 
Contractor shall maintain first aid kits with a minimum of the following items:- 

 Non Stick wound dressing  
 Selection of plaster/band aids 
 Crepe bandages 
 Gauze and cotton wool 
 Antiseptic solution (washing wounds) 
 Antiseptic cream – Betadine, Burnol 
 Pain killers Panadol, Disprin 
 Anti diarrhoea – Immodium, Diadis, Charcoal, diastop or approved brand 
 Anti histamine – Piriton, Triludan 
 Anti nausea – Stemetil 
 Eye ointment 
 Oral re-hydration sachets 
 Surgical gloves 

o Protective goggles for stone cutting, chiselling, grinding, and welding. 

o Face masks when working in dust and smouldering waste. 

o Helmets when working on sites where there is a danger of falling objects, e.g. in deep drains, 
digging pit latrines, work in quarries, etc. 

o The Site Supervisor should also know where the nearest hospital / clinic is and where an 
ambulance or quick transport can be found. 

o  Special safety measures are required when deep trenches have to be dug, for example for 
culverts or structures. Depending on the material (natural soil slope) and the depth of the trench, 
strutting will be required to avoid collapsing trench sides. The construction of strutting has to be 
done carefully and requires an experienced builder. 

o No alcoholic drinks or drugs during work. 
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Quality Control 

No worker will be assigned works without protective clothing; a percentage of the payment will be 
deducted whenever the Engineer or his representative finds a worker without protective gear. 

Payment 

50% of the Lump Sum payment for this item will be made when the contractor mobilises and 
provides all items as required by this clause, 25% will be paid when the works are 50% complete and 
the remaining 25% upon final completion.  

  

2506  GENDER EQUALITY 

According to constitutional law of the Government of Kenya, women and men have the same rights 
and responsibilities which are to be ensured at all levels and in all aspects of daily life. 

It is therefore the obligation of Contractor to ensure that gender equalisation is achieved in all aspects 
of contract works. That means women should get equal opportunities with men and the recruitment 
process must clearly demonstrate this. Opportunities for employment should also be offered to 
disabled people. Special activities that they can carry out have to be identified and allocated to them. 

Measurement & Payments 

No separate payment shall be made for this item but the Contractor will be expected to comply fully 
with the requirements of this clause. 

2507  LABOUR STANDARDS 

It is an obligatory duty of the construction sector to maintain the international labour standards, as 
Kenya is one of the signatories of the International Labour Conventions of the International Labour 
Organisation (ILO). The contractor should observe the following requirements: 

Equality: 

• Men and women should receive equal pay for work of equal value. 

• Persons should be given equal opportunity and treatment in employment; 

There should be no discrimination against persons in their employment and occupation on the basis 
of their race, colour, sex, religion, political opinion, national extraction or social origin, or on any 
other basis set out in new constitution. 

Freedom from forced labour: 

• Work or service should not be exacted from any person under the menace of penalty or under 
circumstances where the person has not offered himself or herself voluntarily. 
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• Work or service should not be exacted from any person: 

- As a means of political coercion; 

- As a method of mobilising and using labour for purposes of economic development; 

- As a means of labour discipline; 

- As a punishment for having participated in strikes 

- As a means of racial origin, 

- Social, national or religious discrimination. 

Freedom of association: 

All steps to be taken to protect, respect and promote workers and community’s rights of 
association 

Minimum age: 

No person under the age of 18 years should be employed or work 

Minimum wages: 

Minimum wages should be established for groups of wage earner, in consultation with employers 
and Labour Department and workers organizations; 

Protection of wages: 

Wages should be paid in cash money. Workers should be informed of any deduction made from 
wages, and national regulations should set down condition for deductions from wages. Wages should 
be paid regularly at or near the place of work. 

Before recruitment, adequate notice should be given and the notices posted in public places such as 
schools, chief’s office and churches in order to reach as many people as possible. 

During recruitment, the information on the number of jobs available and terms of employment (pay 
rates, timing and arrangements for payment including first payment date), should be disclosed 
openly. The recruitment process should be conducted in transparent manner without biases or any 
discrimination.  

The unskilled labour is supposed to be sourced from the project area apart from specialised personnel 
like craftsmen and technicians who may be hired from elsewhere if they cannot be found in the 
project area. 

Measurement & Payment 

No separate payment shall be made for this item; the Contractor will be expected to comply fully 
with the requirements of this clause. 
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SECTION 26: PERFORMANCE BASED ROUTINE MAINTENANCE WORKS 

2601  NOTICE TO BIDDERS 

This section deals with the Procurement of Works under the Performance Based Routine 
Maintenance type of Contract. The maintenance will be carried out for a period of three years after 
improvement works are completed. During the second and the third year after completion of 
improvement works, the contractor will be required to carry out instructed works.  
 
This type of contract differs substantially from the traditional contracts for road maintenance works 
in that most of the payments to be made to the contractor are not based on quantities of works 
measured by unit prices for works inputs, but on measured ‘outputs’ reflecting the target conditions 
of the roads under contract (in other words: ‘what the roads are supposed to look like’), expressed 
through ‘Service Levels’. Another major difference is that the Contractor is responsible for designing 
(deciding on) the works necessary to reach the required Service Levels, and the durability and 
performance of the roads over a longer period. 
  
For example, the contractor is not paid for removing 2 cubic metres of silt from a culvert (his actual 
work input) in a certain month, but for keeping the culvert clean and free of silt at all times (the 
output of his efforts). This means that in some months he will be paid the agreed standard monthly 
lumpsum amount even though he has not had to do much work. In other months he might have to do 
a lot of work but he will still only be paid the agreed standard amount. However, if he fails to meet 
the Service Levels by, for example, allowing a culvert to become silted up, he will have a reduction 
made from his monthly lump sum. 
  
The Service Levels are defined in the Contract and so is the method of calculating the payment 
reductions for non-compliance. It is intended that the contractor is motivated to do good quality work 
so that he reduces his maintenance burden, and therefore his costs, over the duration of the contract. 
If he does shoddy work he will have to repeat it and this will increase his maintenance inputs and 
costs. He must decide how best to plan and execute the works in order to make his operations cost 
effective. 
 
In this particular contract this method of payment, based on Service Levels, applies mainly to the 
‘off-carriageway’ Routine Maintenance. 
 
There is provision in the contract for repairs and maintenance works ‘on-carriageway’ and for 
emergency works that may have to be carried out from time to time, but these activities are paid for 
using the traditional method of measuring quantities of input items, and rates, given in the Bills of 
Quantities. 
 

Another important aspect in the Performance type of contract is for the contractor and employer to 
enter into a long term relationship whereby the contractor takes over more responsibility for 
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managing the condition of the road and is rewarded by a longer term contract than is traditional; 
sometimes several years. 

2602 DESCRIPTION OF PROJECT ROAD 

The project road is located in Migori County, Rongo constituency and is approximately 30 km long. 
It comprises of the following two road sections listed below; 

 
S/No. Road Description Length (Km) 
1 Riosiri-   Moi university (Rongo campus)  18  
2 Ogwedhi – God Jope Centre  12 
 TOTAL 30 

 
The area traversed by the road has rich agricultural soil with Horticulture and dairy farming being the 
main economic activity.  The road traverses a hilly terrain. 

2603 SCOPE OF WORKS  

(a) Designing and carrying out ‘off-carriageway’ routine maintenance of the drainage system, 
including drainage and erosion control structures, and the control of vegetation, in order to 
achieve the Service Levels defined in the Specifications. 

(b) Carrying out activities ‘on-carriageway’ in order to achieve the Service Levels for cleanliness 
and safety as defined in the Specifications. 

(c) Repairs and routine maintenance of the paved surface, as directed by the Engineer. 
(d) Repairs and routine maintenance of the roads signs, safety barriers and other road furniture, 

as directed by the Engineer. 
(e) Carrying out emergency works, as directed by the Engineer. 

 

2603 (a)  Specifications- Performance Based Works 

The services to be provided by the Contractor include all activities, physical and others, which the 
Contractor needs to carry out in order to comply with the Service Levels and other output and 
performance criteria indicated in the contract, or with any other requirements of the contract. In 
particular, they include management tasks and physical works associated with the following road-
related assets and items: 
 

• Inspect road, identify and remove all obstructions 
• Clear side drains, mitre drains, cut-off drains 
• Repair and replace scour checks 
• Repair eroded ditches 
• Clean cross culverts, access culverts, outlets and inlets 
• Headwall repairs 
• Clear stream channels 
• Vegetation control: grass slashing, bush clearing, tree pruning 
• De-silt drifts 
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• Maintenance and minor repairs to bridges. 
 
Performance based routine maintenance services will be paid for as a fixed lump sum per km per 
month, with payment reductions made for non-compliance, if appropriate. 
 

i. Timetable for Compliance with Service Level Requirements 
 
In order to respect the Contractor’s initial mobilization period, compliance with the service levels will 
be introduced gradually as shown in Table 26.1. 
 

Table 26.1  Timetable for Compliance with Service Level Requirements 
 

 Contract 
Month 

Road Safety 
Compliance required on % 

of contract road 

Durability 
Compliance required on % 

of contract road 
1 50 50 
2 100 75 
3 100 100 

4 until end of Contract 100 100 
 
 

ii. Specification for Service Levels for Road Safety 
 
The road user must be able to travel at a certain level of safety, unobstructed by objects, wash-out 
material and other debris on the gravel wearing course and shoulders. The criteria for determining the 
service levels for safety are given in Table 26.2. The enforcement of these criteria is expected to be 
an immediate priority of the contractor due to the critical importance of road safety, and 100% 
compliance is expected from Month 2, as shown in the Timetable in Table 26.1. Compliance will be 
determined by Visual Inspection. 
 

Table 26.2  Service Levels for Road Safety 
Item  Service Level Time Allowed 
Cleanliness of the road 
gravel surfacing and 
shoulders 

The road must always be clean and free of soil, 
debris, trash and other objects, which must be 
removed within the time given if they pose: 
 
• A high danger to traffic: such as rocks, fallen 

trees, dead animals, abandoned vehicles, fly 
tipping and other large obstacles etc: 

• A lesser (medium) danger to traffic: such as 
material washed on to the road after storms 
etc: 

 
 
 
 
6 hours 
 
 
 
4 days 
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iii. Specification for Service Levels for Road Durability 

 
iv. Drainage 

 
In general terms the contractor must ensure that all drainage elements and structures are without 
obstructions which may reduce their normal cross-section and impede the free flow of water. 
 
The Service Level requirements for drainage systems and drainage structures are shown in Table 
26.3. Compliance will be determined by Visual Inspection. 
 

Table 26.3  Service Levels for Drainage 
 
Item  Service Level Time Allowed for Repairs and 

Tolerances Permitted 
Side drains, ditches, mitre 
drains and unlined vertical 
drains 
 

Must be clean and free of 
obstacles 

Tolerance permitted: 
Siltation/Obstructions must less 
than 50mm in depth. 
Siltation/Obstructions must be 
cleared within 7 days after 
detection. 
Damages must be repaired within 
3 weeks after detection. 

Culverts and access drifts Must be clean and free of 
obstacles and without 
structural damage. Must be 
firmly contained by 
surrounding soil or material. 

As above 
 

Scour checks and other 
erosion protection 
structures 

Must be de-silted, structurally 
sound and firmly contained in 
surrounding soil or material.  

As above 
 
 

 
v. Vegetation        

 
This section specifies the Service Levels to be complied with in the case of vegetation growing 
within the right-of-way/ road reserve. 
 
Vegetation is to be controlled to the heights, at the locations and with the restrictions as set out in 
Table 26.4. Compliance will be measured with a tape measure. 
 

Table 26.4 Vegetation Control Types 
Type Height (mm) Features applied to: 
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1. Vegetation Free Zone. 0 Carriageway, shoulders and structures. 
2. Inner vegetation zone: 
from edge of shoulders to 
back of side drain/ditch or 
2m away from edge of 
shoulder on straights and 
outside of curves, and 5m 
on the inside of curves. 
Also control of vegetation 
around street furniture and 
other features. 
 

25 (min) to 150 
(max) 

Road verges and large vegetated areas, 
including surface water channels with 
longitudinal gradients ≥ 3%. Also 
vegetation control around: 
• Marker posts 
• Signposts 
• Bridge and culvert markers 
• Guardrails 
• Bridge abutments 
• Cross culvert ends and headwalls 
• Inner side drains 

3. Outer vegetation zone, 
excluding zone 2. 

50 (min) to 300 
(max) 

Bush clearing and vegetation control 
around: 
• Marker posts 
• Access culvert ends and 

headwalls 
• Outer side drains 
• Channels with gradients ≤ 3%. 

4. Growth encroaching into 
Vegetation Free Zone from 
the side or top. 

Must be removed if 
within 5m above the 
road surface. 

Applies to vegetation control including 
trees, scrub or branches hanging over 
the zone. 

 
vi.   Structures 

The Contractor is responsible for the routine maintenance of all bridges, retaining walls and similar 
structures along the contract road.  
 
The Service Levels for bridges, retaining walls and similar structures are given in Table 2.6.3 below. 
Compliance will be determined by Visual Inspection. 
 

Table 26.5 -Service Levels for Structures 

Item Service Level 
Time allowed for repairs or 

Tolerance permitted 

Steel or other 
metal structures 

Guardrails must be present and not 
deformed. All metal parts of overall 
structure shall be painted or otherwise 
protected and free of corrosion. Drainage 
system (e.g. weep holes) to be kept in 
good condition and fully functional. 

Contractor must immediately notify 
Engineer in case of any condition 
which threatens structural integrity of 
the structure. Damage and defects 
must be repaired within seven (7) 
days.   
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Table 26.5 -Service Levels for Structures 

Item Service Level 
Time allowed for repairs or 

Tolerance permitted 

Concrete 
structures 

Guardrails must be present and painted. 
Beams and all other structural parts must 
be in good conditions and fully 
functional. Drainage system (e.g. weep 
holes) in good condition and fully 
functional. 

Contractor must immediately notify 
Engineer in case of any condition 
which threatens structural integrity of 
the structure. Damage and defects 
must be repaired within seven (7) 
days.   

Expansion joints Clean and in good condition Damages and defects must be 
repaired within seven (7) days. 

Retention walls  Contractor must control presence and 
adequate condition of retention walls and 
their drainage.  

Damage and defects must be repaired 
within seven (7) days. 

Riverbeds Contractor must ensure free flow of water 
under bridge and up to 50 metres upstream 
and downstream. Contractor must maintain 
design clearance under bridge. The 
Contractor shall take all reasonable 
measures to control erosion around bridge 
abutments and piers. 

Causes for non-compliance must be 
eliminated within fourteen (14) days 
after water has sufficiently receded to 
allow minimum working conditions. 

  

2603(b): Repairs and Maintenance Works  

Repairs and Maintenance works will be carried out by the Contractor when specifically instructed by 
the project manger. Activities include: 
 

• Fill potholes and minor gullies in the gravel wearing course and shoulders 
• Repair carriageway edges 
• Reinstate road camber  
• Road furniture maintenance and repair 
• Repairs to culverts, replacing rings etc 

 
Repairs and maintenance works will be paid for as measured items in accordance with the unit rates 
in the Bill of Quantities. 

2603 (c): Emergency Works 

Emergency works, by definition, are unforeseen at the time of preparing the contract. Severe weather 
conditions such as unusually high rainfall can lead to flash floods which may cause wash-outs and 
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other damage to the carriageway and other features of the road and its corridor. While specific items 
of work are not known at the start of the Contract it is prudent to include some general items which 
are indicative of the type of works that may be required. These have been included in the Bill of 
Quantities for Repairs, Maintenance and Emergency Works as they will probably be the same items, 
e.g. repairs and maintenance under an emergency situation. The quantities are nominal as they cannot 
be defined in advance.  
 
In the event of an emergency the Contractor should draw to the attention of the Engineer that certain 
works need to be carried out to repair the carriageway and other road features to restore the safe 
passage of traffic along the road and ensure the integrity of the road and its corridor. The Contractor 
shall give the Engineer an estimate of the extent of the required activities and an estimate of the costs 
based on the Bill of Quantities. The Engineer will consider the information and instruct the 
Contractor to carry out such works as are necessary. 
 
Emergency works will be paid for as measured items in accordance with the unit rates in the Bill of 
Quantities. The instructed works will be done in according with the following specifications: 

o The General Specification for Roadworks is the Standard Specification for Road and Bridge 
Construction, Ministry of Transport and Communications, 1986. 

o The Special Specification in the Standard Tender Documents for Procurement of Small 
Works -KeRRA/ Ministry of Roads, November 2009.  

2604:  SELF-CONTROL UNIT OF CONTRACTOR 

The Contractor is obliged to assign a technically qualified and trained person, or persons, to verify 
continuously the degree of their compliance with the Service Levels. 
 
The Self-control Unit is responsible for gathering the information needed by the Contractor to 
prepare the Monthly Statement. The unit should have a complete knowledge of the road condition, 
both on and off carriageway, at all times. The unit will also be responsible for carrying out, in close 
cooperation with the Engineer, the formal and scheduled inspections of Service Levels which will 
take place regularly. 
 
The compliance (or non-compliance) of the Contractor with the service level requirements will be 
reported by the Self-Control Unit to the Engineer in the form of Table 26.3, given below. 
 

2605:  Site Regulations, Health and Safety Measures and Work Procedures 

The Contractor shall prepare and submit to the Engineer, for approval, his proposed site regulations, 
health and safety measures (including HIV/AIDS mitigation measures) and work procedures.  
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2606:  Functions of Key Personnel 

The Contractor will provide as a minimum the following permanent key personnel: 
 

• Project director – the owner, director or senior manager of the company to oversee all 
contractual and operational functions of the contract. 

• Site Supervisor-to head the self-control unit and direct and oversee the day-to-day planning 
and site operations of the contract including staff and public safety issues, the free flow of 
traffic, liaising with the public and reporting to the Engineer. He will also decide what works 
have to be carried out and supervise the labour force to ensure quality and adherence to the 
service levels, as well as the duties described in 26-50-005. 

 
The roles could be done by the same person, depending on the size of the firm. 

 

2607:  Method of Formal Inspections 

Formal inspections will be carried out jointly by the Engineer and the Road Manager at the end of 
each month. The main purpose of the formal inspections is to enable the Engineer to verify the 
information presented in the Contractor’s Monthly Statement with the actual observed and measured 
conditions on the site. The Engineer will prepare a brief Memorandum describing the following: 

i. The general circumstances of the site visit, including date, road sections visited, persons 
present, etc.; 

ii. Any non-compliance which may have been detected; 
iii. The time granted by the Engineer to the Contractor to remedy the detected defects.  

Based on the outcome of the formal inspection, the Engineer will correct any possible errors or 
misrepresentations in the Contractor’s statement, countersign it and present it to the Employer for 
payment, and to the Contractor for information. 

Formal inspections will also be scheduled for the follow-up site visits, whose purpose is to verify if 
the Contractor has remedied the causes of earlier non-compliance, within the time frame granted by 
the Engineer and specified in the Memorandum.  

2608:  Informal Inspections of Service Levels 

The Engineer may carry out informal inspections of Service Levels as part of his general mandate 
given to him by the Employer. He may do so on his own initiative, at any time and anywhere on the 
roads included in the contract. If he detects any road sections where the Service Level criteria are not 
met, he is obliged to inform the Contractor within 24 hours in writing, in order to enable the 
Contractor to take remedial action as soon as possible. The results of informal inspections may not be 
used by the Engineer for purposes of correcting the Contractor’s monthly statements or applying 
penalties, except for cases in which the traffic flow on the road has been completely interrupted. 
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2609:  Monthly Statement   

 The Monthly Statement to be submitted by the Contractor shall have the format shown in Table 26.6, 
which gives an example of how the statement is filled out. The compliance or non-compliance is 
reported in the table and is used to determine the degree of compliance and the payment reduction to 
be made in a particular month. 
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Table 26.6   Monthly Statement for 
Contract  (Sample Only)    
          
          
Road Section: From km: 5.00 To km: 25.00     Length of contract road: 20.00 km 
          
District: Nyandarua      Region: Central  
          
Contract Month: 2 ,  October 2010       
          
Service Level  Required Compliance Actual Compliance    Non-compliance Payment 

Criteria Target km Compliance criteria   

Total 
Length 
(km) Length 

% 
Reduction Reduction 

            Compliant   km 
1. Road Safety 100% 20.00 Cleanliness of carriageway  18.00 2.00 20% 0.40 
              
2. Durability 75% 15.00 Drainage   13.00 2.00 30% 0.60 
  75% 15.00 Vegetation height   13.00 2.00 20% 0.40 
  75% 15.00 Vegetation clearance  13.00 2.00 10% 0.20 
  75% 15.00 Structures and river beds  13.00 2.00 20% 0.40 
                Total 2.00 
          
Length of road for payment this 
month  = 'Length of contract road' minus   'Payment reduction length'   
  = 20.00 - 2.00 = 18.00 km  
Less reductions for non-rectified 
previous non-compliance (Tab 
2.8) = 18.00 - 1.00 = 17.00   
Total payment due this month  = 'Rate per km per month' 'Length of road for payment this month'   
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multiplied by  
  = ? Ksh/km x 17.00 km    
  = ?? Ksh      
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2610:  Procedures for Inspection  

The visual inspection will be undertaken as part of the Formal and Informal inspections. The 
criteria for Service Levels will be checked at sections selected by the Engineer based on visual 
appearance. The Engineer shall be the sole judge of compliance. If a specified criterion is not met, 
the one-kilometre section in which the deficit occurs will be judged non-compliant.  

2611:  Payment Reductions and Liquidated Damages  

In accordance with the relevant clauses of the Conditions of Contract, Payment Reductions are 
applied in case of non-compliance with Service Level requirements, while Liquidated Damages 
are applied in the case of non-compliance with required Repair, Maintenance and Emergency 
Works. 

The results of each formal inspection of the Service Levels and other performance criteria will be 
recorded by the Engineer in the form of a Memorandum. The Memorandum will state the type 
and location of any non-compliance detected, in particular those non-compliances already shown 
in the standard tables provided by the Contractor as part of the monthly statement. For each 
individual case of non-compliance, the Engineer will determine a date by which the Contractor 
must have completed the necessary measures in order to remedy the cause of the non-compliance. 
A follow-up site visit is therefore necessary at the date fixed by the Engineer, or soon thereafter, 
in order to verify that the Contractor has indeed remedied the cause of non-compliance. 

If at the date indicated in the Memorandum, the Contractor has not remedied the cause for non-
compliance, independent of the reason given for their failure to do so, the Contractor is subject to 
Payment Reductions in accordance with the relevant clauses of the Conditions of Contract.  

Payment Reductions are variable over time. If the Contractor fails to remedy a cause of non-
compliance for which a payment reduction has already been applied, the amount of the payment 
reduction increases month by month for that particular cause of non-compliance, without a ceiling 
being applied, until compliance is established. The calculation of the initial (first month) amounts 
of payment reductions, and the formula for their adjustment over time, is to be based on the 
following rules given in Table 26.7.  
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TABLE 

26.7    

CRITERI
A 

CONDITIONS FOR APPLICATION OF 

PAYMENT REDUCTIONS 
UNIT RATES FOR NON 

COMPLIANCE 

REFERE

NCE TO 

TECHNIC

AL 

SPECIFIC

ATIONS 

(PARAGR

APH NO.) 

Road 
Safety 

Cleanliness of road: observed anywhere in a 
one km section does not comply with the service 
levels 

20% of the monthly lump sum 
for one km applied to each one-
km section which does not 
comply 

26-50-
004(a) 

Drainage Cleanliness and condition of drainage 
structures (lateral ditches): For a one-km 
section, to be determined for subsections of 50 
m each. If unacceptable obstructions exist in 
more than one subsection, the one-km section 
does not comply 

30% of the monthly lump sum 
for one km, applied to each one-
km section which does not 
comply 

26-50-
004(a) iv 

Vegetation Vegetation height (maximum): The maximum 
height measured anywhere in a one-km section 
is above the threshold value 

20% of the monthly lump sum 
for one km, applied to each on-
km section which does not 
comply. 

26-50-
004(a) v 

 Vegetation (clearance above road): The vertical 
clearance between the road surface and the 
lowest point of tree or other plan is less than the 
threshold value 

10% of the monthly lump sum 
for one km, applied to each on-
km section which does not 
comply. 

26-50-
004(a) 

Structures 
and River 
Beds 

Steel, concrete, expansion joints, retention 
walls, river beds: For a one km of section, to be 
determined for each structure. If non-compliant 
on more than one structure, the one km does not 
comply 

20% of the monthly lump sum 
for one km, applied to each one-
km section which does not 
comply 

26-50-
004(a) 

vi 

Note:  (i) The Unit Rates of payment reductions (“PRu) shown in the above table are applicable 
during the first 30 days of non-compliance.  

(ii) If the non-compliance has not been remedied within thirty days, liquidated damages 
for periods beyond 30 days are calculated based on the following formula: 
 PR = 2n PRu         considering:  

J = number of days of non-compliance, and n = 






 −

30
1J  rounded up to full number (without 

decimals)  



 

Tender  No. RWC560________________________________________________________________ 

 

197 

 

2612:  Determination of Liquidated Damages- instructed Works 

The liquidated damages are 0.05% for the particular item delayed, per calendar day of delay up to 
a limit of 10% of the contract price.  
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SECTION 12:  

 

BILLS OF QUANTITIES 
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PREAMBLE TO BILL OF QUANTITIES 
 
1. The Bills of Quantities forms part of the Contract Documents and are to be read in 

conjunction with the Instructions to Bidders, Conditions of Contract Parts I and II, 
Specifications and Drawings. 

 
2. The brief description of the items in the Bills of Quantities is purely for the purpose of 

identification, and in no way modifies or supersedes the detailed descriptions given in the 
conditions of Contract and Specifications for the full direction and description of work and 
materials. 

 
3. The Quantities set forth in the Bills of Quantities are estimated , representing substantially the 

work to be carried out, and are given to provide a common basis for bidding and comparing of 
Bids. There is no guarantee to the Contractor that he will be required to carry out all the 
quantities of work indicated under any one particular item or group of items in the Bill of 
Quantities. The basis of payment shall be the Contractor's rates and the quantities of work 
actually done in fulfilment of his obligation under the Contract. 

 
4. Payments will be made on agreed milestones in accordance with Clause 60.1 of the 

Conditions of Contract part II. 
 

5. Payments for emergency and/or instructed works will be paid as and when they occur using 
submitted rates and/or day works and shall require prior approval of the Employer. 
 

 
6. The prices and rates inserted in the Bills of Quantities will be used for valuing the work 

executed, and the Engineer will only measure the whole of the works executed in accordance 
with this Contract. 
 

7. A price or rate shall be entered in ink against every item in the Bills of Quantities with the 
exception of items that already have Provisional sums affixed thereto. The bidders are 
reminded that no “nil” or “included” rates or “lump-sum” discounts will be accepted. The 
rates for various items should include discounts if any. Bidders who fail to comply will be 
disqualified. 

 
8. Provisional sums (including Day-works) in the Bills of Quantities shall be expended in 

whole or in part at the discretion of the Engineer. 
 
9. The price and rates entered in the Bills of Quantities shall, except in-so-far as it is otherwise 

provided under the Contract, include all Constructional plant to be used, labour, insurance, 
supervision, compliance testing, materials, erection, maintenance of works, overheads and 
profits, taxes and duties together with all general risks, liabilities and obligations set out or 
implied in the Contract, transport, electricity and telephones, water, use and replenishment 
of all consumables, including those required under the contract by the Engineer and his staff. 

 
10. Errors in the pricing of the Bills of Quantities will be corrected in accordance with Clause 

(28) of instructions to bidders. 
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SECTION 13: DRAWINGS 

(Drawings to be provided when the works commence) 
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT                                     
(KSHS)

Provide or rent accomodation for Engineer's senior and junior staff
(i) Type I -1 No.  Month 30 65,000 1,950,000.00
(i) Type II -3 No. Month 90 55,000 4,950,000.00
(iii) Type III -5 No. Month 150 40,000 6,000,000.00
(iv) Type IV -10 No. Month 300 30,000 9,000,000.00
(v) Type V -10 No. Month 300 21,000 6,300,000.00

Total Total Item 
1.01 28,200,000.00

1.02 E.O item 1.01 for contractor's overhead and profit %

1.03
Provide or rent and maintain Engineer's Representative's office as shown on 
the drawings or as instructed by the Engineer for use during  the duration of  
the Contract, ownership to revert to the Employer  at the end of the Contract

LUMP SUM 1

1.04 Provide or rent and maintain Engineer's Site Laboratory for the duration of  
the Contract, ownership to revert to the Employer  at the end of the Contract

LUMP SUM 1

1.05
Provide and maintain Laboratory equipment, reagents  and other items as 
priced in Appendix 'A' to the Bill of  Quantities for use by the Engineer's 
representative  for the duration of the contract. 

LUMP SUM 1

1.06A
Provide and maintain furniture , tools and other items for the Engineers office  
and Engineer's representative houses as priced in Appendix B  for the duration 
of the contract

LUMP SUM 1

1.06B Provide and maintain survey equipment as priced in Appendix C for the 
duration of the contract LUMP SUM 1

1.07

Provide with drivers, fuel and maintain one (1) new 4WD fully loaded  station 
wagon of minimum diesel engine capacity 3000cc approved  by the  Engineer 
for his exclusive use, inclusive of the first 5000km per vehicle month. Vehicle 
to revert to the Contractor at the end of the project.   

veh Month 30

1.08 EO item 1.07 for total aggregated mileage in excess of 5000km per  vehicle 
month.

km 150,000

1.09

Ditto item 1.07, but one (1) new 4WD fully loaded double cabin pick-up of 
minimum diesel engine capacity 3000cc approved for the exclusive use of the  
Engineer inclusive of the first  5000km per vehicle month. Vehicles to revert 
to the Contractor at the end of the project.

veh Month 30

1.10 E.O item 1.09 for total aggregated mileage in excess of 5000 km per vehicle 
per month.

km 150,000

1.11

Ditto item 1.07, but two (2) new 4WD standard double cabin pick-ups of 
minimum diesel engine capacity 3000cc approved for the exclusive use of the  
Engineer inclusive of the first  5000km per vehicle month. Vehicles to revert 
to the Contractor at the end of the project.

veh Month 60

1.12 E.O item 1.11 for total aggregated mileage in excess of 5000 km per vehicle 
per month.

km 300,000

1.13

Ditto item 1.07, but two (2) new 4WD Single cabin pick-up with fibre glass 
body of minimum diesel engine capacity 3000cc approved for the exclusive 
use of the  Engineer inclusive of the first  5000km per vehicle month. Vehicle 
to revert to the Contractor at the end of the project.   

veh Month 60

1.14 E.O item 1.13 for total aggregated mileage in excess of 5000 km per  vehicle 
per month.

km 300,000

1.15 Allow a Prime Cost Sum of Kshs. 9,000,000 for the RE's miscellaneous 
account to be spent in whole or part as directed by the RE against receipts. 

PC Sum 9,000,000.00      9,000,000.00

1.16 E.O. item 1.15 for Contractor's overheads and profits. % of item

1.17 Allow a Prime Cost Sum of Kshs 21,000,000.00 for attendance upon the 
Resident Engineer' staff.

PC Sum 21,000,000.00    21,000,000.00

1.18 E.O. item 1.17for Contractor's overheads and profits. % of item

1.19 Allow a Prime Cost Sum of Kshs 10,000,000.00 for relocation of services PC Sum 10,000,000.00    10,000,000.00

1.20 E.O. item 1.19 for Contractor's overheads and profits. % of item

1.21 Provide Mobile Weigh Bridge as per specifications in appendix E No 1

1.22 Provide, erect and maintain publicity signs as directed by the Engineer. No 4

1.23 Allow a Prime Cost Sum of Kshs 7,500,000.00 for training of Engineer's 
personnel

PC Sum 7,500,000.00      7,500,000.00

1.24 E.O. item 1.23 for Contractor's overheads and profits. % of item

BILL NO. 1. PRELIMINARIES AND GENERAL ITEMS

1.01

Bill No. 1 Total Carried Forward to Grand Summary



ITEM DESCRIPTION UNIT QTY RATE AMOUNT                                     
(KSHS)

4.01

Clear site on road reserve including removal of all growths, bushes, hedges, 
trees, stumps, grub up roots, and other deleterious materials and back-fill and 
compact to 100% MDD(AASHTO T99) with approved material as directed by 
the Engineer.

Ha. 33

4.02
Strip top soil upto 0.2m in thickness along alignment or material sites 
including removal of all grass and other vegetation,transport to spoil and 
spread or stock pile for re-use as directed by the Engineer. 

m3 66,000

4.03 Provide KShs 2,000,000 for the removal of structures and obstructions to be 
paid on dayworks basis

Prov Sum 1 2,000,000.00      2,000,000.00

Bill No. 4 Total Carried Forward to Grand Summary



ITEM DESCRIPTION UNIT QTY RATE AMOUNT                                     
(KSHS)

NOTE: No separate payment shall be made for the overhaul of material 
and the cost of such haulage shall be included in the rates and/or prices 
inserted

5.01 Fill in soft material including benching of shoulders and embankments and 
compaction to 95% MDD (AASHTO T99) in layers not exceeding 150mm m3 200,000

5.02 Ditto item 5.01 but in hard material m3 19,058

5.03 Cut to spoil in soft material m3 230,000

5.04 Ditto item 5.03 but in hard material m3 8,658

5.05 Provide  improved sub grade material to as shown on the drawings or as 
instructed and compaction to 100% MDD (AASHTO T99) m3 55,575

5.06 Compaction of top 300mm below formation level in cuts and fills to 100% 
MDD (AASHTO T99) m3 41,610

5.07 Compaction of original ground below fills to 95% MDD.(AASHTO T99) m3 56,700

5.08 Top-soiling prior to planting grass as directed by the Engineer m2 33,000

5.09 Grassing as directed by the Engineer m2 60,000

BILL NO. 5 : EARTHWORKS

Bill No. 5 Total Carried Forward to Grand Summary



ITEM DESCRIPTION UNIT QTY RATE AMOUNT                                     
(KSHS)

These work items covers all excavations and filling operations to bridges, 
box culverts, retaining walls and other major structures.

7.01 Excavate to spoil in soft materials. m3 1,500

7.02 As item 7.01 but in hard material. m3 150

7.03 Provide,place and compact rockfill below strucures. m3 50

7.04 Provide and place 150mm thick stone pitching including grouting as directed 
by the Engineer. m2 3,000

7.05 Excavate  for gabions in soft material. m3 150

7.06 Provide and place gabion boxes and matresses where  directed by the 
Engineer. m2 2,200

7.07 Rockfill to gabions. m3 1,200

7.08 Filter fabric behind gabion boxes. m2 200

7.09 Provide and backfill approved material around new box culverts, compact to 
100% MDD (AASHTO T99) in layers not exceeding 150mm. m3 100

7.11 Allow for protection of structures pusuant to section 707 of the specifications LS 1

7.11 River training in soft material m3 250

Bill No. 7 Total Carried Forward to Grand Summary

BILL NO. 7  : EXCAVATION AND FILLING OF STRUCTURES



ITEM DESCRIPTION UNIT QTY RATE AMOUNT                                     
(KSHS)

Note:                                                                                                                                            
No separate payments shall be made for gravel for blinding or hauling to 
spoil unsuitable excavation materials and the cost of such shall be included 

8.01 Excavate for inlet,outfall,mitre and catch water drains in soft material m3 2,640

8.02 As per item 8.01, but for hard material m3 1,000

8.03 Excavation in soft material for pipe culverts,headwalls, wingwalls, apron, 
toewalls,and drop inlets and compact as directed by the engineer m3 3,500

8.04 As per item 8.03, but for hard material m3 1,200

8.05 Provide,lay and joint 600mm dia. concrete pipes (precast to BS 5911 Parts 1 
& 3)  for access roads 

m 1,800

8.06 As for item 8.05 but 900mm dia concrete pipes (precast to BS 5911 parts 1 & 
3) for cross culverts

m 1,200

8.07 As for item 8.05 but 1200mm dia concrete pipes (precast to BS 5911 parts 1 & 
3) for cross culverts

m 200

8.08 Provide and place class 15/20 concrete to beds, surround and  haunches m3 1,800

8.09
Provide, place and compact class 25(20) concrete for headwalls, wingwalls, 
aprons, and toewalls to access and cross pipe culverts including all form work 
and the provision and placing of reinforcement as shown  in the drawings 

m3 800

8.10 Provide and place invert block drains with two course side slabs (Provisional) m 1,000

8.11 Construct in concrete class 15(20) side drains scour checks as instructed m3 500

8.12 Excavate and remove broken pipe culverts including inlet and outlet structures m 1,000

8.13 Provide and place precast concrete slabs 1000mm x 600mm x 50mm  and 
place over open lined drains in trade centres and markets 

No. 1,000

BILL NO. 8. CULVERTS AND DRAINAGE WORKS

Bill No. 8 Total Carried Forward to Grand Summary



ITEM DESCRIPTION UNIT QTY RATE AMOUNT                                     
(KSHS)

NOTE:                                                                                                                       
Notwithstanding the provision of Section 9 of the Standard Specification, 
no extra payments shall be due as all costs shall be deemed to be included 
in the rates inserted herein

9.01
Construct and maintain diversions in maximum lengths of 5km sections as 
directed by the Engineer, including including 150mm wearing course gravel all 
signage, lighting and barriers 

km 30

9.02 Provide, spread, water and compact gravel of minimum CBR 30%  as directed 
by the Engineer for maintenance works. m3 29,700

9.03 Allow for the passage of traffic through and around the works LS 1

9.04 Grade, water and compact existing road ahead of works km 30

BILL NO. 9:   PASSAGE OF TRAFFIC

Bill No. 9 Total Carried Forward to Grand Summary



ITEM DESCRIPTION UNIT QTY RATE AMOUNT                                     
(KSHS)

Note:                                                                                                                     
No overhaul will be paid for separately under these items  as it shall be 
deemed to have been included in the Contractor's rates

12.01 Provide  gravel  sub-base material, haul, spread, compact to at least 100% 
M.D.D (AASHTO T-180) and shape to level and tolerance. m3 47,400

12.02 Ditto item 12.01 but for base m3 37,150

Bill No. 12 Total Carried Forward to Grand Summary

BILL NO. 12 : NATURAL  MATERIAL FOR SUBBASE AND BASE 



ITEM DESCRIPTION UNIT QTY RATE AMOUNT                                     
(KSHS)

Note:                                                                                                                    
No overhaul will be paid for separately under these items  as it shall be 
deemed to have been included in the Contractor's rates

14.01 Provide and spread Lime as an improvement agent for sub-base and base  Tonne 800

14.02 Provide and spread Cement as an improvement agent for base  Tonne 1,010

14.03
Mix and process natural material with improvement agent for pavement layers 
as instructed by the Engineer or as specified as instructed by the Engineer or 
as specified.

m3 84,550

14.04 Curing of cement / lime treated base and sub-base layers m2 481,800

BILL NO. 14 : CEMENT OR LIME TREATED SUBBASE AND BASE

Bill No. 14 Total Carried Forward to Grand Summary



ITEM DESCRIPTION UNIT QTY RATE AMOUNT                                     
(KSHS)

15.01
Prepare surface of road base and shoulders, provide, heat and spray MC 30 
cutback bitumen prime coat at 0.8-1.2 Litres/m2.

Litres 278,000

15.02 Provide & spray K1-60 as tack coat on carriageway, rate of 0.5-0.8 l/m2 litre 185,000

Bill No. 15 Total Carried Forward to Grand Summary

BILL NO. 15:  BITUMINOUS SURFACE TREATMENT & SURFACE DRESSING TO SHOULDERS



ITEM DESCRIPTION UNIT QTY RATE AMOUNT                                     
(KSHS)

16.01 Provide, lay and compact 35mm Asphalt Concrete Type II wearing course as directed 
by the Engineer at  Bitumen Content of 5.5 - 7.0% by weight of total mix. m3 7,500

16.02 Provide and erect  Asphalt Concrete Type II  bumps and rumble strips as directed by the 
Engineer at  Bitumen Content of 5.5 - 7.0% by weight of total mix. m3 100

Bill No. 16 Total Carried Forward to Grand Summary

BILL NO. 16:  BITUMINOUS MIXES



ITEM DESCRIPTION UNIT QTY RATE AMOUNT                                     
(KSHS)

BRIDGES AND BOX CULVERTS

Concrete

17.01 Provide, place and compact Class 15(20) concrete blinding as instructed by 
the Engineer m3 40

17.02
Provide, place and compact concrete class 25(20) to base of wingwall, 
abutments, main beams, cross-beams ,deck and approach slabs as shown in 
drawings.

m3 800

Reinforcement: Provide, cut, bend & fix into position steel reinforcement 
as shown in the drawings or as instructed by the Engineer

17.03 High yield reinforcement steel bars to BS 4461 equal to or less than 16mm 
diameter bar size

Tonne 50

17.04 High yield bond strength reinforcement steel to BS 4461 greater than 16mm 
diameter bar size 

Tonne 30

Formwork : Provide,erect and afterwards dismantle and remove all the 
formwork  as specified by the Engineer

17.05 Provide & fix in place vertical formwork to achieve class F1 finish m2 1,800

17.06 As item 17.05 but horizontal m2 1,650

17.07 As item 17.05 but sloped. m2 1,650

17.08 Vertical formwork to achieve class F3 finish m2 2,000

Bill No. 17 Total Carried Forward to Grand Summary

BILL NO. 17. CONCRETE WORKS 



ITEM DESCRIPTION UNIT QTY RATE AMOUNT                                     
(KSHS)

20.01 Provide Road Reserve Boundary posts No. 150

20.02

Excavate for, provide & place 250 x 125mm precast concrete raised or ramped 
kerbs haunched in 100mm thick class 15/20 concrete base bedding and mortar 
joined in support to carriageway, busbays and junctions as directed by the 
Engineer. 

                       a) Straight kerbs m 100

                       b) Kerbs radius 12m - 6m m 100

                       c) Ditto but radius 5m - 1m m 100

20.03 As 20.02 but for flush kerbs 100 x 125mm m 100

20.04
Provide and erect permanent road signs where instructed by the Resident 
Engineer and in accordance with Special Specifications Clause 2004 as 
follows:

          a) warning signs No. 30

          b) Priority prohibitory and mandatory signs  No. 30

          c) Standard informatory signs No. 25

          d) Non standard informator signs area

                           i) Less than 1.0m2 No. 30

                          ii) More than 1.0m2 but less than 5m2 No. 25

20.05
Provide, deliver, paint and mark the road as specified or as directed by the 
Engineer, with white reflectionized thermoplastic paint from an approved 
supplier.

m2 8,000

20.06 As item 20.05 but for yellow reflectionized thermoplastic paint m2 5,000

20.07 Provide and erect concrete posts for guardrails complete with spacers (size 
and interval) as per specifications or as directed by the Engineer 

No. 50

20.08 Provide and erect flex-beam guardrails complete with connections as shown 
on the drawings or as directed by the Engineer 

m 100

20.09 Provide Edge marker posts No. 30

20.10 Provide kilometre marker posts as directed by the  Engineer No. 60

Bill No. 20 Total Carried Forward to Grand Summary

BILL NO. 20:  ROAD FURNITURE



ITEM DESCRIPTION UNIT QTY RATE AMOUNT                                     
(KSHS)

21.01 Provide and place into position handrails to kerbs of bridge deck & ramps  as 
shown on the drawing and as directed by the Engineer.

m 60

21.02 Provide and place into position handrails along the edge of the carriageway as 
per drawings and as instructed by the Engineer.

m 50

21.03
Provide and place into position galvanised flexi-beam guardrails including end 
pieces,nuts and bolts along the approaches to the bridges as per drawings and 
as instructed by the Engineer. including end pieces,nuts and bolts along the 

m 50

21.04
Provide and place into position galvanised flexi-beam guardrails including end 
pieces,nuts and bolts along the approaches to culverts as per drawings and as 
instructed by the Engineer.

m 200

21.05 Provide and place a 0.5m wide drainage layer of class 14/20 mm to structural 
concrete in contact with fill material. m3 100

21.06 Provide and place as directed by the Engineer PVC pipes of  diametre 75mm 
and length 600 mm to form weep holes to bridge abutments and wingwalls

No. 10

21.07 Provide and place as directed by the Engineer PVC pipes of  diametre 75 mm 
and length 300 mm to form storm drain pipes of the bridge deck

No. 100

Bill No. 21 Total Carried Forward to Grand Summary

BILL NO. 21:  MISCELLANEOUS BRIDGE WORKS



ITEM DESCRIPTION UNIT QTY RATE AMOUNT                                     
(KSHS)

PLANT

The rates inserted herein are to include all operational and Maintenace 
costs, fuel, oil, grease, drivers/operators wages,supervision, overheads and 
profit.Only time actually employed upon the work will be paid for and the 
rates should include for idle time, travelling time and overtime,In 
accordance with clause 2202 (a) of the specifications.Note: All items of 
plant must be priced.

22.01 Crawler dozers with hydraulic attachmentsto include ripper

       a) Up to 135 kw rated flywheel power hrs 20

       b) Over 136 kw rated flywheel power hrs 8

22.02 Motor Grader

       a) Up to 110kw rated flywheel power hrs 10

       b) Over 100kw rated flywheel power hrs 8

22.03 Vibratory Roller

      a) 6.5 - 8.81 tonne un-ballasted weight hr 20

      b) Over 8.91 tonne un-ballasted weight hr 10

22.04 Hand propelled vibrating roller 650 - 1300kg  hrs 8

22.05 Cat 950G wheel loader or equivalent hrs 20

22.06 10 Tonne tipper lorry hrs 20

22.07 Small dumpers, 750-1000kg rated payload hrs 8

22.08 Dual purpose hydraulic excavator with backhoe/loader and a rated hrs 8

bucket capacity of upto 1m3.

22.09 Articulated wheel loader with 1.5-2.0m3 SAE rated bucket capacity hrs 8

22.10 50mm delivery water pump and motor hrs 8

22.11 Self propelled water tanker 4,500ls min. capacity with pick-up pump hrs 8

22.12 Concrete Mixer of 100 - 150litres hrs 8

22.13 Concrete poker vibrator hrs 8

LABOUR

The rates inserted herein are to include all costs of labour such 
asinsurance, accomodation, travelling time, over-time, use and 
maintenance of small tools of trade, supervision, overheads and Profit.Only 
the actual time engaged upon the work will be paid for.

22.14 Unskilled Labour hrs 24

22.15 Artisans hrs 24

22.16 Office attendants and chainmen hrs 24

22.17 Watchmen (all round surveillance) hrs 24

Bill No. 22 Total Carried Forward to next page

BILL NO. 22:  SCHEDULE OF DAYWORKS



ITEM DESCRIPTION UNIT QTY RATE AMOUNT                                     
(KSHS)

MATERIALS

All materials are to comply  with the Specification. The rates inserted 
herein are to include for delivery to the site, storage, handling, overheads 
and profit

22.18 Ordinary Portland Cement Ton 1

22.19 Hydrated Lime Ton 1

22.20 Mild Steel( any diametre) Ton 1

22.21 High Yield Steel ( any diametre) Ton 1

22.22 Fine Aggregate for Concrete m3 10

22.23 Coarse Aggregate for Concrete m3 10

22.24 Wrot Shuttering Timber m2 10

22.25 Rough shuttering timber. m2 10

22.26 Bitumen Emulsion KI-60. Litre 10

22.27 Straight run bitumen Grade 80/100. Litre 10

22.28 Kerosene Litre 10

22.29 14/20 mm nominal size surface chips. m3 10

22.30 6/10mm nominal  size surface chips m3 10

22.31 AC Type II Ex-plant m3 10

Bill No. 22 Total Carried Forward to Grand Summary

Brought forwad from previous page



ITEM DESCRIPTION UNIT QTY RATE AMOUNT                                     
(KSHS)

25.01 All for a prime cost sum of KShs 5000,000 (five Million) for ESIA study and 
report, Compliance Audits and environmental monitoring.

PC sum 1 5,000,000.00      5,000,000.00

25.02 E.O for Item 25.01 for Contractor's Oveheads and Profit %

25.03
Allow for engagement of a HIV/AIDS specialist subcontractor to deal with 
prevention, awareness activities as per programme to be approved by the 
Engineer

Months 30

25.04 Allow for the availability of male and female condoms to workers and staff 
strategically and socially presented for the duration of the contract

No. 2,000

25.05 Allow for preparation and submmision of monthly reports on HIV/AIDS 
awareness and prevention activities. Report to be tabled at site meetings.,

Months 30

25.06
Provide, Instal and maintain HIV/AIDS awareness bill boards with approved 
message and graphics with maximum area 4m2 fabricated as per specifications 
of permanent informatory sign boards

No. 6

25.07 Allow for vedio shows on HIV/AIDS related awareness and prevention 
matters every 3months

No. 10

25.08 Allow for production and distribution of HIV/AIDS awareness material as 
follows:

a) T-Shirt printed with approved message and graphics No. 200

b) Ditto (a) above but caps No. 200

c) A1 size weather proved posters No. 20

d) A3 size weather proved posters No. 200

e) 200x150mm stickers with HIV/AIDS awareness/prevention slogan No. 200

f) Key rings with HIV/AIDS awareness/prevention slogan No. 200

g) Ball point pens with HIV/AIDS awareness / prevention slogan. No. 500

Bill No. 25 Total Carried Forward to Grand Summary

BILL NO. 25:  ENVIRONMENTAL MITIGATION MEASURES & HIV AIDS CAMPAIGN



PERFOMANCE BASED ROUTINE MAINTENANCE

ITEM DESCRIPTION UNIT QTY RATE AMOUNT                                     
(KSHS)

Road safety
1)Removal of trees, falling rocks,logs or any other obstruction on the 
carriageway

Km.Month 1,080

2) Bush clearing including grass cutting for visibility and safety Durability Km.Month 1,080

1.02 Clean side drains, mitre drains, cross and access culverts to free flow 
conditions

Km.Month 1,080

(A)

SECTION 1: PERFORMANCE BASED ROUTINE MAINTENANCE

1.01

 SUB-TOTAL 1:  CARRIED FORWARD TO GRAND SUMMARY OF PERFOMANCE BASED ROUTINE 
MAINTENANCE



PERFOMANCE BASED ROUTINE MAINTENANCE

ITEM DESCRIPTION UNIT QTY RATE AMOUNT                                     
(KSHS)

Note: No separate payments shall be made for gravel for blinding on
hard material fill areas or hauling to spoil unsuitable excavation
materials and the cost  of such shall be included in the rates and prices

5.01
Fill in soft material including benching of shoulders for repairs to
embankments, shoulders and compaction to 95% MDD (AASHTO T99)
in layers not exceeding 150mm

m3 1,500

5.02 Ditto item 5.01 but in hard material m3 150

5.03 Cut to spoil in soft material m3 172

5.04 Ditto item 5.03 but in hard material m3 5

SECTION 2:  INSTRUCTED WORKS FOR PERFORMANCE BASED ROUTINE MAINTENANCE

BILL NO. 5 : EARTHWORKS

Bill No. 5 Total Carried Forward to Summary



PERFOMANCE BASED ROUTINE MAINTENANCE

ITEM DESCRIPTION UNIT QTY RATE AMOUNT                                     
(KSHS)

Note: No separate payments shall be made for gravel for blinding or
hauling to spoil unsuitable excavation materials and the cost of such
shall be included in the rates and prices

7.01 Provide and place 150mm thick stone pitching as directed by the
Engineer including cement grouting m2 700

7.02 Excavate  for gabions in soft material. m3 50

7.03 Provide and place gabion boxes and matresses where directed by the
Engineer. m2 200

7.04 Rockfill to gabions. m3 120

7.05 Filter fabric behind gabion boxes. m2 50

BILL NO. 7  : EXCAVATION AND FILLING OF STRUCTURES

Bill No. 7 Total Carried Forward to Summary



PERFOMANCE BASED ROUTINE MAINTENANCE

ITEM DESCRIPTION UNIT QTY RATE AMOUNT                                     
(KSHS)

Note: No separate payments shall be made for gravel for blinding or
hauling to spoil unsuitable excavation materials and the cost of such
shall be included in the rates and prices

8.01 Excavate for inlet,outfall,mitre and catch water drains in soft material m3 300

8.02 As per item 8.01, but for hard material m3 30

8.03 Excavation in soft material for pipe culverts,headwalls, wingwalls, apron,
toewalls,and drop inlets and compact as directed by the engineer m3 800

8.04 As per item 8.03, but for hard material m3 50

8.05 Provide,lay and joint 600mm dia. concrete pipes (precast to BS 5911
Parts 1 & 3)  for access roads m 300

8.06 Provide,lay and joint 900mm dia. concrete pipes (precast to BS 5911
Parts 1 & 3)  for access roads m 200

8.07 Provide and place class 15/20 concrete to beds, surround and  haunches m3 200

8.08

Provide, place and compact class 25(20) concrete for headwalls,
wingwalls, aprons,and toewalls to access and cross pipe culverts including
all form work and the provision and placing of reinforcement as shown in
the drawings

m3 210

8.09 Provide and place invert block drains 300mm radius with two course side
slabs

m 100

8.10 Construct in concrete class 15(20) side drains scour checks as instructed m3 30

8.11

Provide and place reinfoced with Y10 BARS spaced 200x200 c/c precast
concrete slabs 1000mm x 600mm x 150mm with recessed lift hooks and
water ingress notches as instructed and place over open lined drains
where instructed

No. 100

BILL NO. 8. CULVERTS AND DRAINAGE WORKS

Bill No. 8 Total Carried Forward to Summary



PERFOMANCE BASED ROUTINE MAINTENANCE

ITEM DESCRIPTION UNIT QTY RATE AMOUNT                                     
(KSHS)

11.01 Grade, shape, water and compact existing shoulders, access and busbays
where directed by the Engineer m² 30,000

11.02 Cut benches on shoulders , widening and busbays where directed by the
Engineer m² 30,000

11.03 Provide , lay and compact 150mm thick gravel to shoulders in accordance
with specifications and as directed by the Engineer m³ 1,800

Bill No. 11 Total Carried Forward to Summary

 BILL NO. 11 : SHOULDERS TO CARRIAGEWAY PAVEMENT AND PEDESTRIAN WALKWAYS



PERFOMANCE BASED ROUTINE MAINTENANCE

ITEM DESCRIPTION UNIT QTY RATE AMOUNT                                     
(KSHS)

Note:                                                                                                                            
No overhaul will be paid for separately under these items  as it shall be 
deemed to have been included in the Contractor's rates

12.01
Provide gravel of base quality material, haul, spread, compact to at least
100% M.D.D (AASHTO T-180) and shape to level and tolerance for
repairs to pavement layers as instructed

m3 400

BILL NO. 12 : NATURAL  MATERIAL FOR SUBBASE AND BASE 

Bill No. 12 Total Carried Forward to Summary



PERFOMANCE BASED ROUTINE MAINTENANCE

ITEM DESCRIPTION UNIT QTY RATE AMOUNT                                     
(KSHS)

Note:  No overhaul will be paid for separately under these items  as it 
shall be deemed to have been included in the Contractor's rates

14.01 Provide and spread Lime as an improvement agent for sub-base  and base Tonne 100

14.02 Provide and spread Cement as an improvement agent for sub-base and
base

Tonne 200

14.03 Mix and process natural material with improvement agent for pavement
layers as instructed by the Engineer or as specified m3 4,000

14.04 Curing of cement / lime treated base and sub-base layers m2 500

BILL NO. 14 : CEMENT OR LIME TREATED SUBBASE AND BASE

Bill No. 14 Total Carried Forward to Summary



PERFOMANCE BASED ROUTINE MAINTENANCE

ITEM DESCRIPTION UNIT QTY RATE AMOUNT                                     
(KSHS)

15.01 Prepare surface of road base and shoulders, provide, heat and spray MC
30 cutback bitumen prime coat at 0.8-1.2 Litres/m2. Litres 100,000

15.02
Prepare surface of road base and shoulders,Provide, heat and spray
80/100 cut-back bitumen as first seal on the shoulders at a rate of 1.0-1.2
Litres/m2.

Litres 100,000

15.03
Prepare surface of road base and shoulders,Provide, transport, lay and roll
10/14 mm Class 2 pre-coated with MC 30, chippings at a rate of 90-
110m2/m3 

m3 2,000

15.04
Prepare surface of road base and shoulders,Provide & spray K1-60 as tack
coat on carriageway, rate of 0.5-0.8 l/m2 Litre 100

BILL NO. 15:  BITUMINOUS SURFACE TREATMENT & SURFACE DRESSING TO SHOULDERS

Bill No. 15 Total Carried Forward to Summary



PERFOMANCE BASED ROUTINE MAINTENANCE

ITEM DESCRIPTION UNIT QTY RATE AMOUNT                                     
(KSHS)

16.01
Provide, lay and compact cold Asphalt Concrete(AC) for repair of
carrriageway as directed by the Engineer. The rate to include preparing
the ground including compaction to receive AC.

m3 100

16.02
Provide and erect Asphalt Concrete Type I bumps and rumble strips as
directed by the Engineer at Bitumen Content of 5.5 - 7.0% by weight of
total mix.

m3 20

BILL NO. 16:  BITUMINOUS MIXES

Bill No. 16 Total Carried Forward to Summary



PERFOMANCE BASED ROUTINE MAINTENANCE

ITEM DESCRIPTION UNIT QTY RATE AMOUNT                                     
(KSHS)

20.01 Provide and replace permanent road signs

a) warning signs No. 3

b) Priority prohibitory and mandatory signs  No. 5

c) Standard informatory signs No. 3

d) Non standard informator signs area 1

         i) Less than 1.0m2 No. 5

        ii) More than 1.0m2 but less than 5m2 No. 3

20.02 Provide and replace guard rails m 11

20.03 Provide and replace handrail m 11

20.04
Provide, deliver, paint and mark the road as specified or as directed by the 
Engineer, with white reflectionized thermoplastic paint from an approved 
supplier.

m2 8,000

20.05 As item 20.04 but for yellow reflectionized thermoplastic paint m2 5,000

BILL NO. 20:  ROAD FURNITURE

Bill No. 20 Total Carried Forward to Summary



PERFOMANCE BASED ROUTINE MAINTENANCE

BILL 
ITEM

AMOUNT                                     
(KSHS)

5

7

8

11

12

14

15

16

20

( B )

DESCRIPTION

SUMMARY OF INSTRUCTED WORKS FOR PERFORMANCE BASED ROUTINE MAINTENANCE

Earth Works

Excavation and Filling of Structures

Culverts and Drainage Works

Shoulders to Carriageway pavement and pedestrian walkway

Natural Gravel  Base and Subase

Lime/Cement  Improved gravel Subbase and Base

Bituminous Surface Treatment and Surface Dressing

Bituminous Mixes

Road furniture 

SUB-TOTAL  ( 2 ) - INSTRUCTED WORKS FOR PERFORMANCE BASED ROUTINE MAINTENANCE 
CARRIED FORWARD TO GRAND SUMMARY



PERFOMANCE BASED ROUTINE MAINTENANCE

BILL 
ITEM

AMOUNT                                     
(KSHS)

( C )

( D) 

( E )

( F )

( G )

( H )

( I )

DESCRIPTION

GRAND SUMMARY OF BILL OF QUANTITIES FOR  MAINTENANCE WORKS 

Add …16% VAT of sub-total ( 4 )

GRAND TOTAL ( H ) + ( I )-CARRIED FORWARD TO FORM OF BID AS BID SUM 2

Total for Performance based routine maintenance works (PBRM) = SUB-TOTAL ( 1 )

Total for instructed  maintenance works = SUB-TOTAL ( 2 )

SUB-TOTAL ( 3 ) = ( C ) + ( D )

Add 5% CONTIGENCIES of sub total ( 3 )

Add 15% VARIATION OF PRICE of sub total ( 3 )

SUB-TOTAL ( 4 ) = ( E ) + ( F ) +( G ) 



ITEM DESCRIPTION UNIT QTY RATE                        
(KSHS)

AMOUNT                                                 
(KSHS)

1. FURNITURE

A104/1.01 Desk 2.2x0.9 m with chair and  lockup drawers No 2

A104/1.02 Desk chair (standard) No 15

A104/1.03 Stationery cupboard, 1.2 m³, lockable No 2

A104/1.04 Steel filing cabinet, 4 drawers, lockable No 2

A104/1.05 Steel filing cabinet, 2 drawers, lockable No 2

A104/1.06 Bookshelf, 3 shelves 1.2 m long (to hold box files) No 2

A104/1.07 Table - 6 m² No 2

A104/1.08 Two Plate electric heater No 1

A104/1.09 Fire extinguisher, 10 litre capacity, CO2 type No 4

A104/1.10 Complete first aid kit No 2

 EQUIPMENT

(The following equipment shall be purpose made for use in the 
Engineer's laboratories and shall comply with the relevant British (BS) 
or American (AASHTO) Standard)

2. General Equipment

A104/2.02 2.49kg. Compaction hammer, drop regulated to 304.8mm No 2

A104/2.03 4.535kg compaction hammer drop regulated to 457.2mm No 2

A104/2.04 Electric vibrating Kango Hammer fitted with steel tamper(BS 1377) with 
support frame No 1

A104/2.05 Straight edge 300 mm long with handles No 4

A104/2.06 Steel Tamper (BS1377) compatible with Kango hammer No 3

A104/2.07 Compaction mould 152.4 mm. dia x 116.43 mm complete with base 
plate and extension collar, 101.6 mm No 2

A104/2.08 Galvanized metal tray 1m x 0.5m x 75 mm deep No 4

A104/2.09 75mm brush No 2

A104/2.10 Semi-automatic balance, 25kg Capacity accurate to 1g, including 
weights No 1

A104/2.11 20mm BS Sieve, 300mm diameter No 1

A104/2.12 Stop Clock No 2

A104/2.13 Thermostatically controlled electric oven 105-1100C, capacity 0.225 m³ No 2

A104/2.14 As above but gas heated No 1

A104/2.15 Moisture content tins, 75 mm dia, Cadmium or aluminium plated No 60

A104/2.16 Cone penetrometer with gauge and automatically controlled test cup No 2

 C/Forward to next page

APPENDIX A

APPENDIX TO BILL ITEM 1.05:  

PROVIDE AND MAINTAIN FURNITURE AND EQUIPMENT FOR THE ENGINEER'S LABORATORY



ITEM DESCRIPTION UNIT QTY RATE                        
(KSHS)

AMOUNT                                                 
(KSHS)

APPENDIX A

APPENDIX TO BILL ITEM 1.05:  

PROVIDE AND MAINTAIN FURNITURE AND EQUIPMENT FOR THE ENGINEER'S LABORATORY

3. Density (Sand replacement method BS 1377)

A104/3.01 Metal containers 450mm diameter No 2

A104/3.02 Stainless steel tray 305mm diameter No 2

A104/3.03 Metal tray with 150 mm diameter hole in the centre, 300mmx300 mm 
square or equivalent area, 40mm deep No 2

A104/3.04 Metal tray with 200mm diameter hole in the centre, 500mm x 500 mm 
square , 50 mm deep No 2

A104/3.05 Steel pegs for fixing tray in position No 15

A104/3.06 Sand pouring cylinder, 150 mm diameter No 2

A104/3.07 Sand pouring cylinder, 215 mm diameter No 2

A104/3.08 Cold steel chisel 20mm x 300mmm No 4

A104/3.09 Cold steel chisel 10mm x 250mmm No 4

A104/3.10 1.5kg, 3.5kg hammers and 1kg rubber mallet Set 1

A104/3.11 Scoop for removing excavated material from hole, 250 mm long handle No 6

A104/3.12 100mm brush, soft No 3

A104/3.13 50mm brush, soft No 3

A104/3.14 Primus gas stove No 1

A104/3.15 Calibrating can 150 mm diameter x 150 mm deep No 3

A104/3.16 Ditto but 200 mm diameter x 250 mm deep No 3

4. Density (Nuclear Density method AASHTO T238)

A104/4.01 Nuclear density gauge (Troxler 3411B or similar approved) complete 
with 3 no. hole forming device and 3 no. guide No 1

5. CBR (AASHTO T193)

A104/5.01
CBR mould, 152.4 mm dia x 178 mm high, complete with perforated 
base plate and extension collar 50.8 mm high that can be fitted to either 
side of mould

No 50

A104/5.02 Perforated swell plate 150 mm dia with an adjustable centre post of rust 
proof metal provided with a lock-nut No 40

A104/5.03 2.25 kg split surcharge weight No 2

A104/5.04 Set of annular surcharge weights No 1

A104/5.05 Solid base plate for CBR mould No 2

A104/5.06 Static compaction displacer discs 1 Nox 61.4 mm, 1 No x 50.8 mm and 
2 Nox 38.8 mm thick with handles set 1

A104/5.07 Disk lifting handle No 2

A104/5.08 Central extruder, complete with 20kN hydraulic jack and accessories No 1
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ITEM DESCRIPTION UNIT QTY RATE                        
(KSHS)

AMOUNT                                                 
(KSHS)

APPENDIX A

APPENDIX TO BILL ITEM 1.05:  

PROVIDE AND MAINTAIN FURNITURE AND EQUIPMENT FOR THE ENGINEER'S LABORATORY

A104/5.09
Automatic CBR Proctor Compaction press, 50 tonnes capacity with an 
adjustable distance between platens of 530mm-250mm, rammer weights 
and automatic count selector 

No 1

A104/5.10 Set of guards for above press. No 1

A104/5.11
50 kN CBR Load frame complete with stabilising bar (electric and hand 
operated) including proving rings for 10KN, 28KN and 50KN, piston 
and bracket

No 1

A104/5.12 Penetration gauge range 0 - 25mm No 2

A104/5.13 CBR piston including bracket No 2

A104/5.14 Swell measurement tripod complete with guage calibrated in 0.01 mm 
divisions No 2

A104/5.15 Soaking tank for CBR mould sufficient for 50 moulds No 1

6. Relative Density of Aggregates (BS 812)

A104/6.01 Wire mesh basket with apertures not greater than 6.5 mm large enough 
to contain 2.5 kg of aggregate No 2

A104/6.02 A stout watertight container in which the basket can be freely suspended No 2

A104/6.03 Soft absorbent cloth (tea towel) No 10

A104/6.04 Shallow tray of area not less than 0.065 m² No 2

A104/6.05 An airtight container of similar capacity to the basket No 2

A104/6.06 Pycnometer of 1 litre capacity No 4

A104/6.07
Semi automatic 5 kg balance accurate to 0.1g to be of size and type to 
permit the basket containing the sample to be suspended in water(to be 
supplied with weights)

No 1

A104/6.08 Hot air drier (electric) No 2

7. Flakiness (BS 812)

A104/7.01 Thickness gauge (various sizes) No 2

8. Sieve Analysis (BS 1377)

A104/8.01 BS Sieve 300mm diameter in sizes 75, 63, 50, 37.5, 28, 20, 14, 10, 6.3, 
5 and 4 mm, plus lid and receiver Set 2

A104/8.02 BS Sieve 200mm diameter in sizes 2, 1, 0.6, 0.5, 0.425, 0.300,0.150 and 
0.075 mm, plus lid and receiver Set 2

A104/8.03 Electric sieve shaker No 1

A104/8.04 BS sieve 200mm diameter 0.425 and 0.075 mm set 1

A104/8.05 1 m x 1 m x 75mm deep galvanized metal tray No 10

A104/8.06 Riffle box with 50mm slots (BS 1377) No 1
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ITEM DESCRIPTION UNIT QTY RATE                        
(KSHS)

AMOUNT                                                 
(KSHS)

APPENDIX A

APPENDIX TO BILL ITEM 1.05:  

PROVIDE AND MAINTAIN FURNITURE AND EQUIPMENT FOR THE ENGINEER'S LABORATORY

9. Miscellaneous Equipment

A104/9.01 Wheel barrow No 3

A104/9.02 Dustpan and brush No 3

A104/9.03 Shovel No 4

A104/9.04 Pick axe with handle No 4

A104/9.05 Metal scoop, large (150mm wide) No 3

A104/9.06 Metal scoop, medium (100mm wide) No 4

A104/9.07 Garden trowel No 2

A104/9.08 Steel tray 0.3m x 0.3m x 0.01m deep No 15

A104/9.09 Palette knife 200mm long blade No 3

A104/9.10 Palette knife 100mm long blade No 4

A104/9.11 BS sieve 450mm diameter, 37.5mm No 1

A104/9.12 BS sieve 450mm diameter, 20mm No 1

A104/9.13 BS sieve 450mm diameter, 5mm No 1

A104/9.14 BS sieve 450mm diameter, 0.425mm No 1

A104/9.15 BS sieve 450mm diameter, 0.3mm No 1

A104/9.16 BS sieve 450mm diameter, 0.075mm No 1

A104/9.17 Set of lid and receiver for metal scoop and steel trays No 2

A104/9.18 BS Sieve brush No 2

A104/9.19 Measuring cylinder set, 25 ml, 100 ml, 500 ml, 1000 ml, 2000 ml set 2

A104/9.20 Glass jar capacity 5 litres with lid No 10

A104/9.21 200mm x 200mm x 20mm cadmium plated or aluminium tin No 20

A104/9.22 Electronic balance capacity 1000 g, accurate to 0.01gm. No 1

A104/9.23 Balance 2000 g capacity accuracy to 0.1g (manual), including weights No 1

A104/9.24 Balance 50kg capacity accurate to 10gm including weights No 1

A104/9.25 Still for producing distilled water No 1

A104/9.26 Polythene or glass 20 litres storage vessel with tap at bottom No 2

A104/9.27 Stiff broom No 2

A104/9.28 Vernier calipers, 150mm No 2

A104/9.29 Vernier calipers, 250mm No 2
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ITEM DESCRIPTION UNIT QTY RATE                        
(KSHS)

AMOUNT                                                 
(KSHS)

APPENDIX A

APPENDIX TO BILL ITEM 1.05:  

PROVIDE AND MAINTAIN FURNITURE AND EQUIPMENT FOR THE ENGINEER'S LABORATORY

A104/9.30 Pestle and mortar No 2

A104/9.31 Linear shrinkage mould (BS 1377) No 6

A104/9.32 Liquid Limit Device No 2

A104/9.33 Average least dimension gauge No 2

A104/9.34

Lockable tool box containing: 1 pr"Molegrips", 2 x 150mm screwdriver, 
2 x 200 mm screwdriver, 2 x 300 mm screwdriver,(1 standard and 1 
Phillips head of each) adjustable spanners 200 mm and 300 mm, 1 pair 
round nosed pliers, 1 pair general purpose pliers, 

No 1

A104/9.35 Plastic or metal bucket including lid,10 litres capacity No 6

A104/9.36 Polythene wash bottle (500 ml) No 5

A104/9.37 A4 size clipboard No 4

A104/9.38 Thermometer, range -10°C to150°C, glass (BS 593) No 2

A104/9.39 Laboratory thermometer, range + 0°C to + 250°C (BS 593) No 2

A104/9.40 Maximum and minimum thermometer (BS692) No 2

A104/9.41 Rain gauge No 1

A104/9.42 Portable dial thermometer + 50°C to +250°C accurate to ± 3% No 1

A104/9.43 Ditto with 0.75m long stem No 1

A104/9.44 Pocket thermometer + 50°C to +250°C accurate to ± 3% with 0.1 m 
stem

No 2

A104/9.45 5 litre capacity steel storage containers with leak and dust proof lids for 
storage of bitumen samples No 50

A104/9.46 Hotplate 200mm diameter with Simmerstat heat control unit. No 2

A104/9.47 450mm diameter x 150mm deep metal mason's basin No 6

10. Standard Specifications (Copies of each of the latest editions of the 
following Standards)

A104/10.01 BS 598 No 1

A104/10.02 BS 812 No 1

A104/10.03 BS 882 No 1

A104/10.04 BS 1377 No 1

A104/10.05 BS 1881 No 1

A104/10.06 BS 1924 No 1

A104/10.07 Standard Specifications for Transportation Material and Methods of 
Sampling and Testing (AASHTO) Parts I and II, 14th Edition Set 1

A104/10.08 ASTM D1559 No 1

A104/10.09 Asphalt Institute, Superpave Manual Series No.2(SP-2) No 1

A104/10.10 Overseas Road Note 19 No 1

A104/10.11 BS 5911 Part 1 &3 No 1
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ITEM DESCRIPTION UNIT QTY RATE                        
(KSHS)

AMOUNT                                                 
(KSHS)

APPENDIX A

APPENDIX TO BILL ITEM 1.05:  

PROVIDE AND MAINTAIN FURNITURE AND EQUIPMENT FOR THE ENGINEER'S LABORATORY

11. Concrete: Slump and Cube Manufacture (BS 1881)

A104/10.12 BS 4449 No 1

A104/11.01 Slump cone, tamping rod and base set 2

A104/11.02 Concrete cube mould, 150mm cube No 30

A104/11.03 Soaking tank for cubes (capacity 50 No.) No 1

A104/11.04 Cube tamping bars No 10

12. Concrete: Cube Compression Testing

A104/12.01 Concrete compression machine to BS1610 Grade A with 300 mm 
gauge, rectangular platens, capacity 1560 kN with load spacer

A104/12.02 Safety guard for above

A104/12.03 50mm distance piece

A104/12.04 70mm distance piece

A104/12.05 Electro-mechanical load pacer, 100 mm or equivalent distance piece

13. Aggregate and Chippings

A104/13.01

Sand equivalent to AASHTO T176 including graduated plastic cylinder, 
rubber stopper, irrigation tube weighted foot assembly, siphon assembly, 
85ml tin box (57mm dia.), 100 mm dia wide mouth funnel, stop 
clock,mechanical shaker and 10 litre jar

Set 1

A104/13.02 Beaker 250ml No 2

A104/13.03 Aggregate Crushing Value Apparatus, 150 mm nominal diameter , 
including plunger and base plate No 2

A104/13.04 Tamping rod and metal measure for above Set 4

A104/13.05 Los Angeles Abrasion to ASTM standards No 1

A104/13.06 Set of 12 abrasive charges No 2

A104/13.07 Thermometer, 0°C to +50°C No 2

A104/13.08 Thermometer, 0°C to +250°C No 2

A104/13.09 Reagent grade Silica gel, 500g container No 50

14. Bitumen  Spray Test  (BS 1707) 

A104/14.1 Transverse distribution of spray test bitumen distributor (depot tray test 
to BS 1707) or equivalent. Set 1

A104/14.02 Steel tray 20 mm deep x0.1m2 (for measuring bitumen spray rates) with 
purpose made detachable handle 1.5m long.

No. 4
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AMOUNT                                                 
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PROVIDE AND MAINTAIN FURNITURE AND EQUIPMENT FOR THE ENGINEER'S LABORATORY

16.  Bitumen  Extraction  Test

A) Extractor Bottle Method BS 598 Part 2

A104/16.01 Electronic top pan balance 4kg capacity, sensitive to 0.1gm No 1

A104/16.02 Flat bottomed scoop No 3

A104/16.03 Steel garden trowel No 2

A104/16.04 Large steel spoon No 2

A104/16.05 Heat resistant gloves pair 10

A104/16.06
Foot pump for pressurising air water assemblies up to a maximum of 
700KN/m2 and fitted with flexible hose approximately 1.2m long and 
connector

No 2

A104/16.07 Steel bottle 600ml capacity with 49mm rubber stopper No 2

A104/16.08 Steel bottle 2500ml capacity with 71mm rubber stopper No 2

A104/16.09 Steel bottle 7000ml capacity with 71mm rubber stopper No 2

A104/16.10 Flask funnel for fitting to the 700ml steel bottle with rim of funnel 
retaining sieve 200mm nominal diameter No 2

A104/16.11 Bottle roller compact bench mounted unit designed to rotate 2 bottles 
simultaneously about longitudinal axis No 1

A104/16.12 Pressure filter complete with cutting tool for making hole in the filter 
paper No 1

A104/16.13 Filter funnel to take 200mm nominal diameter sieves No 2

A104/16.14 Centrifuge complying with BS 598 No 1

A104/16.15 Binder recovery No 1

A104/16.16 Volumetric flask 250ml, 500ml, 1000ml and 2000ml capacity set 2

A104/16.17 Recovery still for Dichloromethane No 1

B) Hot Extractor Method BS 598 Part 2

A104/16.18 Hot extractor complete with wire gauze container gasket, cork lid and 
support assembly

A104/16.19 Dean and Stark receiver with condenser to suite Trichloroethylene

A104/16.20 Gyratory compactor ELE Servo Pac or equivalent with 1 x 100mm and 1 
x 150mm moulds No 1

A104/16.21 PRD Vibrating hammer compactor complete with 6 moulds, 7 base 
plates from ELE

A104/16.22 Two (2) sets of Tamping foot 102mm  diameter and 146mm diameter 
and shanks to fit the supplied vibratory hammer
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17. Consumables

A104/17.01 Paraffin wax Kg 50

A104/17.02 Gas Kg 1600

A104/17.03 Gunny sack No 500

A104/17.04 Plastic bag 900x450x1000 gauge No 500

A104/17.05 Plastic bag 450x300x1000 gauge No 500

A104/17.06 Filter paper 150mm diameter Whatman No. 5 (Boxes of 100) No 20

A104/17.07 Filter paper 400mm diameter Whatman No. 5 (Boxes of 100) No 20

A104/17.08 Filter paper 100mm diameter Whatman No. 5 (Boxes of 100) No 20

A104/17.09 Filter paper 400mm diameter Whatman No. 54 (Boxes of 100) No 10

A104/17.10 Filter paper 270mm diameter with 33 diameter hole at centre Whatman 
No. 5 (Boxes of 100) No 15

A104/17.11 Trichloroethylene (205 Litre Drum) No 2

A104/17.12 Dichloromethane kg 0

A104/17.13 Cotton waste kg 50

A104/17.14 Gas cylinders compatible with supplied stoves No 10

A104/17.15 Sodium sulphate kg 45

A104/17.16 Sand for density test kg 250

 C/Forward to item 1.05

B/Forward From previous page



UNIT QTY RATE                                          
(KSHS)

AMOUNT                                    
(KSHS)

1. ENGINEER'S MAIN OFFICE AND FURNITURE

1 Executive desk 2.2x0.9 m  with six lockup drawers No 2

2 Desk 2.2x0.9 m with chair and three lockup drawers No 4

3 Office tables No 3

4 Executive Swivel orthopeadic chair adjustable height  No 2

5 Standard office chairs  No 8

6 Bench 3m long with cushioned backrest (located as directed)  No 1

7 Typist's desk No 1

8 Typist's chair No 3

9 Lockable steel stationery cupboard, 1.2 m³, lockable No 4

10 Medium size steel filing cabinet, 4 drawers lockable No 4

11 Medium size steel filing cabinet, 2 lockable drawers lockable No 3

12 Bookshelf, 1.5 m wide 3 shelves (for box files) sliding glass door  No 3

13 Conference table with 12 chairs No 1

14 Waste paper basket No. 5

15 Curtains for office and laboratory -for all windows and doors Set 2

16 Ordinary 2 hole paper punch No 2

17 Heavy duty 2 hole paper punch No 2

18 Set of full divided scale (metric 1/1000, 1/2500, 1/500, 1/2000, 1/1250, 1/1500) No 1

19

Computer meeting the following specifications or equivalent: Personal computer 
with 20" screen full multimedia, 1000GB hard disk, 12.0GB RAM,  Core i7 
processor, complete with all accessories preloaded with latest versions of 
windows OS, MS Office, Professional and MS Project

No 2

20 Autocad Civil 3D 2012 and Licences for above computers  No 2

21  As A103/2.11 but with 15'' screen No 4

22
 Laptop PC with Intel Core i7-350M Processor 15.4" screen, 12GB DDR3 RAM 
1000GB 8xDVD+/-RW or simillar approved with Microsoft Windows 
professional 

No 1

23  Latest HP (A4) Laser Printer with accessories No 3

24  Latest HP (A3) Laser Printer with accessories No 1

25  UPS 600 VA  No 6

26  wall clocks, battery powered min size 350mm x 350mm  No 2

27 Safe for cash and valuables min.size approx. 0.8mx0.5mx0.4m to be concreted 
in place (wall/floor mounted) complete with lock and keys

No 1

28  First Aid Kit  No 4

APPENDIX B

APPENDIX TO BILL ITEM 1.06A:  PROVIDE, FURNISH AND MAINTAIN THE R.E.'S OFFICE

DESCRIPTION

 C/Forward to next page



UNIT QTY RATE                                          
(KSHS)

AMOUNT                                    
(KSHS)

APPENDIX B

APPENDIX TO BILL ITEM 1.06A:  PROVIDE, FURNISH AND MAINTAIN THE R.E.'S OFFICE

DESCRIPTION

29  Fire Extinguisher  No 4

30  Filing Tray - set of 3no.  set 10

31 Refrigerator minimum capacity 0.2 m3 No 1

32 Drinking water dispenser, hot/cold No 1

33 Table - 0.8 m2 surface area No 1

34 Cupboard, 0.15 m3, lockable No 1

35 Cooker 4 plate electric cooker with oven and grill No 1

36  A3 Photocopier (approved make), with feeder sorting trays, scanner and print 
capability  No 1

37  Reams of A4 phocopying paper  No 100

38  Reams of A3 phocopying paper  No 20

39  Electronic scientific calculator, Casio fx 992s or equivalent approved No 6

40 Stapling machine Ofrex size 50 or similar with 5000 staples No 6

41 Heavy duty punch and spiral binder, IBICO AG or similar approved No 2

42 Inkjet Plain Paper Fax Machine with 4MB of memory No 1

43  Pencil sharpener (desk mounted type)  No 6

44

Digital Camera, 20.1 Megapixel(min), 1920x1080 full HD movie recording, 
optical steadyShot, sweep panorama, 2.7" LCD screen, minimum 15x digital 
zoom, multimedia card/SD 8GB memory, 12 scene selection modes, all 
inclusive.

No 1

45

PABX Telephone system including intercom connecting all offices and 
laboratory. rate includes headsets, wiring and operational costs. including High 
Speed Internet Access using optic fibre or HDSL (High Data Digital Subscriber 
Line) broadband connection networked to all computers, with annual 
subscription paid during the entire contract period.

item 1

Total carried to  Bill Item 1.06A

B/Forward From previous page



APPENDIX D
S/No. Item Description GEODETIC GLOBAL NAVIGATION SATELLITE SYSTEM SPECIFICATIONS (GNSS) REMARKS

1 General Characteristics

Geodetic Set enabled for both Static and RTK functions with respective supporting software and accessories

Specific Specifications

1. Channels: At least 120 enabled for simulteneous signal tracking

2. Reception

Must be enabled for Multi - Constellation / Frequency  i.e current systems e.g. GPS (L1, L2, L2C, L5)
GLONASS ( L1C/A, L1P, L2C/A); SBAS (EGNOS, WAAS, MSAS, GAGAN, QZSS)
 Galileo ready: E1, E5A, E5B 
 BeiDou ready (Compass) : B1, B2 
 Must have some multipath mitigation technology embeded
Note: Should be configured to recieve new and upcoming constellations (if any) 

2. Accuracy :

Real Time Kinematics (RTK)
    Horizontal: 8 mm + 1 ppm RMS
    Vertical: 15 mm + 1 ppm RMS
    Initialization time: typically < 5 s
-    Initialisation reliability >99.9%
Post Processing Static
    Horizontal: 3 mm + 0.5 ppm RMS
    Vertical: 5 mm + 0.5 ppm RMS
­    Baseline Length: ≤ 80 km

3. Special functionalties

Extended RTK range - base setup

- the base receiver to be able to stream RTK data via integrated GSM modem and to support upto 10 rovers 
simultaneously
- the base to provide WiFi hotspot functionality for better control/setup of the receiver
- the base to provide web interface functionality via any smart phone, tablet or computer
- the base to provide NTRIP caster and dyndns functions

Increased reliability - rover setup                   
areas)
- the rover to be able to connect to any CORS GNSS networks or Single stations via internet

4. Communications

a) I/O 
·    2x TNC connector ( 1 for UMTS antenna and 1 for UHF antenna)
·    2x LEMO
·    1x high speed USB
·    Integrated GSM/GPRS modem
·    Integrated Bluetooth class 2
·    Optional radio modem (2):
    Internal Rx/Tx: 403473 MHz
    External Radio: 1W  35W adjustable (at least 12Km range)
.  Should be configured to log into any upcoming CORS protocol
.  Should be enabled to use SIM card

b)  Radio Transmission Protocols (RTK)
    RTCM2.1, RTCM2.3, RTCM3.0, CMR, CMR+ input and output
    NMEA0183 output

Geodetic GNSS Receivers



    5. Data Storage:
    .  Must be able to store raw data
    .  Must have at least 4 GB internal storage
    .  Optional external microSD storage
    .  Device should mount as a USB external hard drive

    6. Power Supply
       ·    Battery life:  at least 5 hours in RTK mode
       ·    Must have External power input option 
       ·    Each set should be supplied with  two internal battery packs

     7. Software 
Two types of software

a) for Static  

·    Permanent licence to be included ( protected by USB dongle)
·    Must be able to process raw data ( GPS L1&L2, Glonas L1&L2) from leading brands
.    Must be able to define datums and compute varios trasformations
.    Must be able to do 3D adjustment

b) for RTK

▪must provide functions for topo survey
▪must provide functions for stakeout
▪Operating platform - Windows Mobile 6.5 or equivalent 

     8. Sourcing
The equipment must be sourced from manufacturer's authorized dealers in Kenya who must be capable of 
training users and commissioning the equipment for full use.
     9. Warranty
Minimum of One year

·    Must be able to export/inport raw data to RINEX format and process the same. This feature must be inclusive 
of the total cost

Supplier should provide licence free field data collection software that has the following key survey operational 
features:-



ITEM Description UNIT QTY RATE AMOUNT                                                  
(KSHS)

Digital Total Station reading to 1”accuracy (one second ) with the 
following facilities

·         Inbuilt data logger
·         Uploading/downloading software

·         Data transfer cable

·         Battery (2No)

·         Battery charger

·         Tool kit
·         Two face keyboard
·         User manual 

It must have the following  inbuilt survey programs as a minimum

·         Survey

·         Staking out
·         Resection/intersection
·         Traverse
·         Cogo

1.02
The following mandatory total station accessories must be included 
per Total station instrument

a
1No. Heavy duty telescopic tripod(preferably wooden) No. 1

b

  Telescopic plumbing prism pole complete with a prism 
and prism holder with target and plumbing bubble ( length 
not less than 2.15m )

No. 3

c

·         Triple prism holder set, in a casing, comprising triple 
prisms, prisms holder with target, tribrach and a tribrach 
adaptor

No. 1

d ·         Survey umbrella No. 1

e
·         1No.Telescopic Tripod No. 1

Engineer’s Automatic Level Wild NAK 2 or similar with a tripod and 
the following specifications

·         Accuracy of 0.7 mm per 1 km double run

·         Standard magnification  of: 32x

·         Shortest focusing distance of 1.6m

·         Compensator setting accuracy of  0.3'' 

Total carried forward to next page
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APPENDIX TO BILL ITEM 1.06B ENGINEERS’S SURVEY EQUIPMENT

1.03 No. 2

1.01 No. 1



ITEM Description UNIT QTY RATE AMOUNT                                                  
(KSHS)

APPENDIX C

APPENDIX TO BILL ITEM 1.06B ENGINEERS’S SURVEY EQUIPMENT

ITEM

Description UNIT QTY
 RATE  AMOUNT(Kshs) 

Brought Forward
                                       -   

1.04 Hand held GPS with accuracy of 1 Metre
No. 1

1.05 Set of two way radio communication with a range of 1 kilometer set. 1

1.06 5 M  Leveling staff with leveling bubble No. 4

1.07 3 M  Ranging Rods No. 10

1.08 Scientific Calculators FX 912ms or equivalent No. 3

1.09 50m. Linen Measuring Tape
No. 6

1.10 1 M stainless steel straight edge
No. 1

1.11 3 m tape measure No. 6

1.12 Sledge hammer 2kg weight
No. 2

1.13 Mattock
No. 2

1.14 Pangas (16’’)
No. 10

1.15 Marker Pens
No. 20

1.16 Levelling Survey books
No. 100

1.17 Reflector Jackets
No. 30

1.18
Provision of Geodetic GNSS receivers comprising of one base and 
two rovers as per the specifications in Appendix D

No. 1

Total carried to  Bill Item 1.06B



BILL ITEM DESCRIPTION AMOUNT                                             
(KSHS)

1 Preliminaries and General Items

4 Site Clearance and Top Soil Stripping

5 Earth Works

7 Excavation and Filling of Structures

8 Culverts and Drainage Works

9 Passage to Traffic

12 Natural Gravel  Base and Subase

14 Lime/Cement  Improved gravel Subbase and Base

15 Bituminous Surface Treatment and Surface Dressing

16 Bituminous Mixes

17 Concrete Works

20 Road Furniture

21 Miscellaneous Bridge works

22 Schedule of Dayworks.

25 HIV/AIDS, Gender &Social Issues, Local Participation

( A ) SUB-TOTAL  ( 1 )

( B ) Add 15% VARIATION OF PRICE of sub total ( 1 )

( C ) Add 10% CONTIGENCIES of sub total ( 1 )

( D ) SUB-TOTAL  ( 2 )  = ( A + B + C )

( E ) Add …16% VAT of sub-total ( 2 )

TOTAL CARRIED FORWARD TO FORM OF BID AS BID SUM 1

SUMMARY OF BILL OF QUANTITIES



ITEM NO. DESCRIPTION AMOUNT (KSH.)

1 TOTAL CARRIED FORWARD TO FORM OF BID AS BID SUM 1

2  TOTAL  BROUGHT FORWARD TO FORM OF BID AS BID SUM 2

GRAND SUMMARY

TOTAL CARRIED FORWARD TO FORM OF BID


	RWC 560 RIOSIRI MOI UNIVERSITY
	hereinafter called “The Bid”
	A. GENERAL
	Contents
	SUB-CLAUSE 1.1 – DEFINITIONS
	SUB-CLAUSE 2.1  - ENGINEER’S DUTIES AND AUTHORITY.
	SUB-CLAUSE 5.1 - LANGUAGE AND LAW
	SUB-CLAUSE 5.2 – PRIORITY OF CONTRACT DOCUMENTS
	SUB-CLAUSE 10.1 - PERFORMANCE SECURITY
	SUB-CLAUSE 10.2 - VALIDITY OF PERFORMANCE SECURITY
	SUB-CLAUSE 10. 3- CLAIMS UNDER PERFORMANCE SECURITY
	SUB-CLAUSE 10. 4- COST OF PERFORMANCE SECURITY
	SUB-CLAUSE 11. 1- INSPECTION OF SITE
	SUB-CLAUSE 11.2  - ACCESS TO DATA
	SUB-CLAUSE 14.1 PROGRAM TO BE SUBMITTED
	SUB-CLAUSE 14.3- CASH FLOW ESTIMATE
	SUB-CLAUSE 15.1- CONTRACTOR’S SUPERINTENDENCE
	SUB-CLAUSE 15.2-LANGUAGE ABILITY AND QUALIFICATIONS OF CONTRACTOR’S AUTHORISED AGENT
	SUB-CLAUSE 16.2- ENGINEER AT LIBERTY TO OBJECT
	SUB-CLAUSE 16.3-QUALIFICATION AND LANGUAGE ABILITY OF SUPERINTENDING STAFF
	SUB-CLAUSE 16.4 – EMPLOYMENT OF LOCAL PERSONNEL
	SUB-CLAUSE 19.1- SAFETY, SECURITY AND PROTECTION OF THE ENVIRONMENT
	SUB-CLAUSE 20.4 - EMPLOYERS RISKS
	SUB-CLAUSE21.1 - INSURANCE OF WORKS AND CONTRACTOR’S EQUIPMENT
	SUB-CLAUSE 21.2 – SCOPE OF COVER
	SUB-CLAUSE 21.4 - EXCLUSIONS
	SUB-CLAUSE 23.2 – MINIMUM AMOUNT OF INSURANCE
	SUB-CLAUSE 25.1 – EVIDENCE AND TERMS OF INSURANCES
	SUB-CLAUSE 25.6 – INSURANCE NOTICES
	SUB-CLAUSE 25.7 – NOTIFICATION TO INSURERS
	SUB-CLAUSE 28.2 – ROYALTIES
	SUB-CLAUSE 29.1 – INTERFERENCE WITH TRAFFIC
	SUB-CLAUSE 29.2 – REINSTATEMENT AND COMPENSATION FOR DAMAGES TO PERSONS AND PROPERTY
	SUB-CLAUSE 34.2 – CONDITIONS OF EMPLOYMENT OF LABOUR
	SUB-CLAUSE 34.3 – FAIR WAGES
	SUB-CLAUSE 34.4 – BREACH OF FAIR WAGES CLAUSE
	SUB-CLAUSE 34.5 – RECRUITMENT OF UNSKILLED LABOUR
	SUB-CLAUSE 34.6 – COMPENSATION FOR INJURY
	SUB-CLAUSE 34.7 – LABOUR STANDARDS
	SUB-CLAUSE 34.8 – MINORITIES AND PERSONS WITH DISABILITIES
	SUB-CLAUSE 35.2 – RECORDS OF SAFETY AND HEALTH
	SUB-CLAUSE 35.3 – REPORTING OF ACCIDENTS
	SUB-CLAUSE 41.1 – COMMENCEMENT OF WORKS
	SUB-CLAUSE 43.1 – TIME FOR COMPLETION
	SUB-CLAUSE 44.1 – EXTENSION OF TIME FOR COMPLETION
	SUB-CLAUSE 45.1 – RESTRICTION ON WORKING HOURS
	Add at the end of Sub-Clause 45.1 the following:
	“If the Contractor requests permission to work by night as well as by day, then if the Engineer shall grant such permission the Contractor shall not be entitled to any additional payments for so doing. All such work at night shall be carried out witho...
	“In addition the Contractor will be required to provide, for any work carried out at night or recognized days of rest, adequate lighting and other facilities so that the work is carried out safely and properly.
	“In the event of the Engineer granting permission to the Contractor to work double or rotary shifts or on Sundays, the Contractor shall be required to meet any additional costs to the Employer in the administration and supervision of the Contract aris...
	SUB-CLAUSE 47.2 – REDUCTION OF LIQUIDATED DAMAGES
	SUB-CLAUSE 48.2 – TAKING OVER OF PARTS OF WORKS
	Add the following paragraphs at the end of this Sub-Clause:
	The minimum section for  Taking Over shall be as described in the Special Specifications
	SUB-CLAUSE 52.2 – POWER OF ENGINEER TO FIX RATES
	SUB-CLAUSE 52.4 – DAYWORKS
	SUB-Clause 54.1 – contractors equipment, temporary works and materials:EXCLUSIVE use for the works
	SUB-CLAUSE 55.2 – OMMISIONS OF QUANTITIES
	SUB-CLAUSE 58.4 – PROVISIONAL ITEMS
	CLAUSE 60: – CERTIFICATES AND PAYMENTS
	SUB-CLAUSE 60.1 – MONTHLY STATEMENT
	SUB-CLAUSE 60.2 - INTERIM PAYMENT CERTIFICATE
	SUB-CLAUSE 60.3 – PAYMENT OF RETENTION MONEY
	SUB-CLAUSE 60.4– CORRECTION OF CERTIFICATES
	SUB-CLAUSE 60.5– STATEMENT AT COMPLETION
	SUB-CLAUSE 60.6 – FINAL STATEMENT
	SUB-CLAUSE 60.7– DISCHARGE
	SUB-CLAUSE 60.8 – FINAL PAYMENT CERTIFICATE
	SUB-CLAUSE 60.9– CESSATION OF EMPLOYER’S LIABILITY
	SUB-CLAUSE 60.10 – TIME FOR PAYMENT
	SUB-CLAUSE 60.11 – CURRENCY OF PAYMENT
	SUB-CLAUSE 60.12 – ADVANCE PAYMENT
	80-20
	where:
	RI = the amount to be reimbursed.
	A  = the amount of the advance which has been granted.
	x  = the amount of proposed cumulative payments as a percentage of the original amount of the contract. This figure will exceed 20% but not 80%.
	X = the amount of the previous cumulative payments as a percentage of the original amount of the Contract. This figure will be below 80% but not less than 20%.
	With each reimbursement the guarantee will be reduced accordingly.
	SUB-CLAUSE 60.13 MATERIALS FOR PERMANENT WORKS
	SUB-CLAUSE 67.1 – ENGINEER’S DECISION
	SUBCLAUSE 67.2 – AMICABLE SETTLEMENT
	67.2 (b)  Adjudication
	The adjudication shall commence when it shall be referred in writing to the Dispute Adjudication
	Board (the "Board") for its decision.  Such reference shall state that it is made under this clause.
	1. Unless the member or members of the board have been previously mutually agreed upon by the parties and named in the Contract, the parties shall within 28 days of the Engineer’s Decision date jointly ensure the appointment of the Board. The Board sh...
	2. The terms of appointment of the Board shall include: -
	a) An hourly rate which if not otherwise agreed shall be the average of the rates set by the Chartered  Institute of Arbitrators for the class of membership  of the member  save that the rates for associate  membership  shall apply to non ­ members;
	b) A retainer monthly rate equal to 12 times the hourly rate;
	c) The  hourly  rate  shall apply when  the board  members are attending site, travelling and/or engaged in actual dispute resolution work. A member of the board throughout his appointment will act independently  at all times without bias or favour;
	d) Members of the board to act impartially and in accordance  with the Contract;
	e) Undertakings by the parties (to each other and to Board) that the members of the  Board  shall under no  circumstances be liable  for anything done or omitted in the discharge of  their functions unless the act or  omission is shown to have been in...
	f) The  Board  shall be free to pay and seek refund from the parties of any expenses paid out by members of the board in connection with their work;
	g) The Employer and the Contractor shall each be responsible for paying one half of the Board's remuneration.
	.
	3. The appointment of any member of the Board may be terminated (other  than on a member's own   initiative) only by mutual agreement of the Employer and the Contractor. The appointment of each member of the Board shall expire when the discharge refer...
	4. If the  parties so agree,  they may at any time, appoint a suitably  qualified  person or persons to replace  (or to be available  to replace) any or all  members of the Board. Unless  the parties agree otherwise, the appointment will cease if a me...
	5. If any of the following conditions apply, namely: -
	a) The  parties fail to agree upon the appointment of the sole member of a one­person Board within 28 days of the commencement date;
	b) Either party fails to appoint a member in a Board of three members, within 28 days of the commencement date;
	c) The two members of the Board fail to agree upon the appointment of the third member (to act as chairman) for a Board of three members within 28 days from date of appointment of latest member;
	d) The  parties or the members fail to appoint a replacement member of the Board within 28 days of the date on which a member of the Board declined to act or is unable to act as  a result of death,   disability, resignation or termination of appointment;
	then the appointing body or official named in the Appendix to Form of Tender shall appoint such  member of the Board on request of any party and such appointment shall be final and conclusive.
	67.2 (c) Dispute Adjudication Board's Decision
	1. When in accordance with sub-clause  67.2 (b) a dispute is referred by one party to the Board, a copy of such reference shall be sent by that party to the other party and (for information) to the Engineer. The parties shall  promptly make available ...
	2. The rules published by the Chartered Institute of Arbitrators Kenya branch shall apply.
	3. The Board shall have full power among other things to open up, review and revise any opinion,   instruction, determination, certificate or valuation of the Engineer related  to the dispute. No later than the 28PthP day after the day on which it rec...
	4. Unless the Contract has already been repudiated or terminated, the Contractor shall in every case  continue to proceed with the works with all due diligence and the Contractor and the Employer as well as the  Engineer shall give effect forthwith  t...
	5. If either party is dissatisfied with the Board's decision, then either party on or before the 28PthP (twenty  eighth) day after the day on which it received notice of such decision, may refer the decision to Arbitration.
	6. If the Board has given notice of  its decision as to a matter in dispute to the Employer, the Contractor and the Engineer and no notice of dissatisfaction has been given by either party on or before the 28PthP (twenty eighth) day after the day on w...
	67.2 (d) Failure to Comply with the Board's Decision
	Where neither party has given notice of dissatisfaction  within the period in Sub-Clause  67.2 (c) and Board's related decision, if any has become final and binding either party may, if the other party fails to comply with such decision and without pr...
	67.2  (e) Expiry  of the Board's Appointment
	When the appointment of the members of the Board, including  any replacement, has either been terminated  or  has expired,  any  such  dispute referred to  in Sub-clause  67.2 shall be finally settled by Arbitration pursuant to Sub-clause 67.3. The pr...
	Delete all the words from line 6 onwards beginning with the words "unless otherwise" up to line 8 ending with the words "… under such rules", and substitute with the following:
	"by an arbitrator to be agreed upon between the parties or failing agreement to be nominated on the application of either party by the appointee designated in the form of Tender for the purpose and any such referee shall be deemed to be a submission t...
	SUB-CLAUSE 68.2 – NOTICES TO EMPLOYER AND ENGINEER
	SUB-CLAUSE 68.4 – CORRESPONDENCES
	CLAUSE 69 – DEFAULT OF EMPLOYER
	CLAUSE 70 – CHANGES IN COST AND LEGISLATION
	Sub-Clause 70.1- Price Adjustment
	SUB-CLAUSE 70.2- OTHER CHANGES IN COST
	SUB-CLAUSE 70.3-ADJUSTMENT FORMULAE
	SUB-CLAUSE 70.4- SOURCES OF INDICES AND WEIGHTINGS
	SUB-CLAUSE 70.5-BASE, CURRENT, AND PROVISIONAL INDICES
	SUB-CLAUSE 70.6- ADJUSTMENT AFTER COMPLETION
	SUB-CLAUSE 70.7-WEIGHTINGS
	Sub-Clause 70.8-Subsequent Legislation
	SUB- CLAUSE 70.9: MAXIMUM PRICE ADJUSTMENT
	SUB- CLAUSE 70.10: PRICE ADJUSTMENT for maintenance works
	Clause 72 – rates of exchange cost
	Clause 73 – bribery and collusion
	clause 74: - contract TO BE confidential
	SECTION 7: SCHEDULES OF SUPPLEMENTARY INFORMATION
	This Confidential Business Questionnaire of the Government of Kenya shall be completed by the Bidder.
	REPUBLIC OF KENYA
	CONFIDENTIAL BUSINESS QUESTIONNAIRE
	You are requested to give the particulars indicated in Part 1 and either Part 2 (a), 2(b) or 2(c) whichever applies to your type of business.
	You are advised that it is a serious offence to give false information on this Form.
	Part 1 - General:
	Business name..........................................................................................................................................
	Location of business premises
	Plot No. .....................................Street/Road ...................................................................
	Postal Address............................Tel No. .........................................................................
	Nature of business.............................................................................................................
	Current Trade Licence No. .....................................Expiring date ....................................
	Maximum value of business which you can handle at any one time:
	Kshs...................................................................................................................................
	Are you registered as a contractor with National Construction Authority? Yes/No**
	Part 2(a) - Sole Proprietor:
	Your name in full
	Age....................................................................................................................................
	Nationality ..........................................Country of origin ................................................
	*Citizenship details ..........................................................................................................
	Part 2(b) - Partnership:
	Give details of partners as follows:
	Name                               Nationality                       Citizenship Details*  Shares
	1................................................................................................................................................
	2.............................................................................................................................................................
	3.............................................................................................................................................................
	4.............................................................................................................................................................
	5.............................................................................................................................................................
	Part 2(c) - Registered Company:
	Private or public .......................................................................................................................
	State the nominal and issued capital of the company-
	Nominal Kshs. .........................................................................................................................
	Issued Kshs. .............................................................................................................................
	Give details of all directors as follows:
	Name                 Nationality                         Citizenship Details*  Shares
	1...............................................................................................................................................
	2............................................................................................................................................................
	3............................................................................................................................................................
	4............................................................................................................................................................
	5............................................................................................................................................................
	Part 2(d)- Interest in the Firm:
	Is there any person / persons in the Kenya Rural Roads Authority who has interest in this firm? Yes /No**
	.............................  ..............................................................
	Date    Signature of Bidder
	The Bidder shall state here below the name(s) and address of his representative(s) who is/are authorized to receive correspondence and act on his behalf in connection with the Bid.
	(Name of Bidder's Representative in block letters)
	(Address of Bidder's Representative)
	(Signature of Bidder's Representative)
	Alternate:
	(Name of Bidder's Representative in block letters)
	(Address of Bidder's Representative)
	(Signature of Bidder's Representative)
	NOTE: TO BE FILLED BY ALL BIDDERS.
	This is to certify that
	[Name/s]……………………………………………………………………………………………….
	Being the authorized representative/Agent of [Name of bidder]
	…………………………………………………………………………………………………………
	Signed………………………………………………………………………..
	(Contractor’s Representative)
	……………………………………………………………………………….
	(Name of Employer’s Representative)
	(Signature of Employer’s Representative)   (Designation)
	NOTE: This form is to be completed at the time of the organized site visit.
	(Ref:  Conditions of Contract Part II, Clause 70)
	This schedule has been omitted in view of the clarifications on clause 70 of the Conditions of Contract Part II (COPA), given in Section 6B.
	I certify that the above information is correct.
	Note: The Bidder shall list in this schedule the key personnel he will employ from the Contractor’s headquarters and from the Contractor’s site office to direct and execute the work together with their qualifications, experience, position held and nat...
	Bidders shall  attach CV’s of key personnel, which should be signed by the staff and certified by a Commissioner of Oaths.
	I certify that the above information is correct.
	(Signature of Bidder)      (Date)
	I certify that the above works were successfully carried out by me (the bidder), and that the above information is correct (attach completion certificates).
	(Signature of Bidder)      (Date)
	I certify that the above works are being carried out by me and that the above information is correct (attach award letters).
	(Signature of Bidder)      (Date)
	(Ref: Conditions of Contract Part II, Clause 70)
	This schedule has been omitted in view of the Clarifications on Clause 70 of the Conditions of Contract Part II (COPA), given in Section 6B.
	NOTE: Categories to be generally in accordance with those used by the Kenya Building Construction Engineering and Allied Trade Workers Union (Collective Bargaining Agreement).
	I certify that the above information is correct.
	SECTION 8: FORM OF AGREEMENT
	THIS AGREEMENT is made on the ……………… day of ……………. 20 …………… between the The Director General, Kenya Rural Roads Authority of P. O. Box 48151-00100, Nairobi, Kenya hereinafter called "the Employer" of the one part and ………………………………………………………….…………….. her...
	WHEREAS the Employer is desirous that certain works should be executed, viz.
	and has accepted a Bid by the Contractor for the execution completion and maintenance of such works,
	NOW THIS AGREEMENT WITNESSETH as follows:
	1. In this agreement words and expressions shall have the same meanings as are respectively
	assigned to them in the Conditions of Contract hereinafter referred to.
	2. The following document shall be deemed to form and be read and construed as part of this
	Agreement, viz.:
	a). The Letter of acceptance
	b). The said BID and Appendix to Tender
	All aforesaid documents are hereinafter referred to as "The Contract".
	3. In consideration of the payment to be made by the Employer to the Contractor, the Contractor hereby covenants with the Employer to execute, complete and maintain  theworks in conformity in all respects with the provisions of the Contract.
	The Employer hereby covenants to pay the Contractor in consideration of the    execution, completion and maintenance of the works the Contract Price at the times   and in the manner prescribed by the Contract.
	IN WITNESS WHEREOF the parties hereto have caused their respective common seals to be hereto affixed (or have hereunto set their respective hands and seals) on the day and year first above written.
	SIGNED SEALED AND DELIVERED
	PERFORMANCE BANK GUARANTEE
	To: The Director General,
	AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall furnish you with  a Bank Guarantee by a recognized bank for the sum specified in the Appendix to Form of Bid as security for compliance with his obligations in ac...
	AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee;
	NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you on behalf of the Contractor, up to a total of
	Kshs………………………………………………………………..…………….(amount in figures)
	Kshs.…………………………………………………………………..………………………………
	….…………………………………………………………………………………………(amount in words)
	and we undertake to pay to you, upon your first written demand and without cavil or argument, any sum or sums within and up to the limits as aforesaid without your needing to prove or show grounds or reasons for the sum specified therein.
	We hereby waive the necessity of you demanding the said debt from the Contractor before presenting us with the demand.
	We further agree that no change or addition to or other modification of the terms of the Contract or of the Works to be performed thereunder or of any of the Contract Documents which may be made between you and the Contractor shall in any way release ...
	This Guarantee shall be valid until 28 days after issuing of the Taking over certificate.
	SIGNATURE AND SEAL OF  GUARANTOR (BANK)………………………………………
	Name of Signatory……………………………………Designation………………………………
	Name of Bank…………………………………………………………………………………………
	Address………………………………………….Date………………………………………………….
	BANK GUARANTEE FOR ADVANCE PAYMENT
	To:  The Director General,
	Kshs………………………………………………………………..…………….(amount in figures)
	Kshs.…………………………………………………………………..………………………………
	….…………………………………………………………………………………………(amount in words)
	Kshs………………………………………………………………..…………….(amount in figures)
	Kshs.…………………………………………………………………..………………………………
	….…………………………………………………………………………………………(amount in words)
	SIGNATURE AND SEAL OF BANK:
	……………………………………………………………………
	Name of Signatory………………………………………Designation……………………………..
	Name of Bank………………………………………………………………………………………..
	119 USE OF EXPLOSIVES
	146.1  Landscape Preservation
	SECTION 2 - MATERIALS AND TESTING OF MATERIALS
	204.1 Sieve sizes

	SECTION 3 - SETTING OUT & TOLERANCES
	SECTION 4- SITE CLEARANCE AND TOP SOIL STRIPPING
	SECTION 5 - EARTHWORKS
	SECTION 6 - QUARRIES, BORROW PITS, STOCKPILES AND SPOIL
	AREAS
	SECTION 7 - EXCAVATION AND FILLING FOR STRUCTURES
	SECTION 8 - CULVERTS AND DRAINAGE WORKS
	SECTION 9 - PASSAGE OF TRAFFIC

	These weights are given in the following table: -
	Forms shall be made of wood or metal and shall conform to the shape, lines and dimensions shown on the Drawings.
	All timber shall be free from holes, loose material, knots, cracks, splits and warps or other defects affecting the strength or appearance of the finished structure.
	Release Agents – Release agents shall be either neat oils containing a surface activating agent, cream emulsions, or chemical agents to be approved by the Engineer.
	Formworks shall be designed to carry the maximum loads which may be imposed, and so be rigidly constructed as to prevent deformation due to load, drying and wetting, vibration and other causes.  After forms have been set in correct location, they shal...
	If requested, the Contractor shall submit to the Engineer working drawings of the forms and also, if requested, calculations to certify the rigidity of the forms.
	Unless otherwise described in the Contract, all form joints for exposed surfaces of concrete shall form a regular pattern with horizontal and vertical lines continuous throughout each structure and all construction joints shall coincide with these hor...
	Unless otherwise specified, formwork shall be designed to form chamfers at all external corners whether or not such chamfers are shown on the Drawings to prevent cracks and other damage from arising.
	The inside surface of forms shall be cleaned and coated with a releasing agent to prevent adhesion of the concrete.  Release agents shall be applied strictly in accordance with the manufacturer’s detailed instructions.  The release agent shall be appl...
	All scaffolding required to support the forms shall be designed and constructed to provide necessary rigidity and support the loads without appreciable deflection or deformation.
	Details, plans and structural and flexural calculations for scaffolding shall be submitted to the Engineer for approval, but in no case shall the Contractor be relieved of his responsibility for the results obtained by use of these plans, etc.
	The time at which the formwork is truck shall be the Contractor’s responsibility and the forms shall not be removed until the concrete strength has reached 20 N/mmP2P.
	Formwork shall be measured as the net area, in square metres, in contact with the finished concrete surface of the walls and slabs.  No measurement shall be allowed for formwork of temporary construction joints.
	Payment for the Formworks shall be full compensation for furnishing, erecting, jointing all the forms for the concrete including furnishing and applying release agent, and construction of the required scaffolding to support the forms, all conforming t...
	Concrete class 25/20 shall be used for culvert wingwalls and slabs. The requirements of Concrete class 25/20 are provided as follows unless otherwise the Engineer will designate any alteration.
	The Contractor shall select only one type or brand of cement or others.  Changing of type or brand of cement will not be permitted without a new mix design approved by the Engineer.  All cement is subject to the Engineer’s approval, however, approval ...
	Conveyance of cement by jute bags shall not be permitted.  Storage in the Contractor’s silo or storehouse shall not exceed more than two (2) months, and age of cement after manufacture at mill shall not exceed more than four (4) months.  The Contracto...
	Whenever it is found out that cement has been stored too long, moist, or caked, the cement shall be rejected and removed from the project.
	Grading of aggregates shall conform to the following requirements:
	Percentage by Weight Passing
	Sieve Size
	c) Other requirements for aggregates are as follows:
	The Contractor shall provide a sufficient number of vibrators to properly compact each batch immediately after it is placed in the forms.
	Activities shall commence at the start of the construction period and continue throughout the contract period to ensure a sustained impact.
	Payment: Payment rate shall be by the number of sessions conducted.  The rate shall include allowance payable, lunches, transport, tent hires, any public address system etc necessary for conducting an effective public training
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	25-50-002-7     Contractor’s camp site
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	2505  HEALTH AND SAFETY MEASURES ON SITE
	Payment
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	Measurement & Payment
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	2605:  Site Regulations, Health and Safety Measures and Work Procedures
	2606:  Functions of Key Personnel
	2607:  Method of Formal Inspections
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