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SECTION I: INVITATION FOR TENDERS

Tender reference No: KeRRA /011/MIG/URI/22%SAV/39/2021-2022-253

Tender Name: REHABILITATION AND SPOT IMPROVEMENT OF ORIA-PALA JNCT RD The
Kenya Rural Roads Authority- Migori Region invites sealed tenders for the REHABILITATION

AND SPOT IMPROVEMENT OF ORIA-PALA JNCT RD Interested eligible candidates may

obtain further information and inspect tender documents at Kenya Rural Roads Authority, P.O
Box 164- 40400 Suna-Migori located at Migori Town during normal working hours 8.00 am to

11

1.2

13

14

5.00 pm Monday to Friday.

A complete set of tender documents may be obtained by interested candidates by
downloading from KeRRA website www.kerra.go.ke.

Prices quoted should be net inclusive of all taxes, must be in Kenya shillings and shall
remain valid for 120 days from the closing date of tender.

Completed tender documents are to be enclosed in plain sealed envelopes marked
with Tender name and reference number and deposited in the Tender Box at Kenya
Rural Roads Authority Migori Re;pgion P.O. Box 164-40400 Suna- Migori or to
be addressed to The Regional Director, KeRRA Migori Region so as to be received
on or before the date on the Tender notice.

Tenders will be opened immediately thereafter in the presence of the candidates or
their representatives who choose to attend at (Regional Directors Office Migori
region located in Migori town.

Supplies Chain Management Officer.

For (Regional Director — Migori Region
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SECTION II: INSTRUCTIONS TO TENDERERS
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INSTRUCTIONS TO TENDERERS.

General

1.1 The Employer as defined in the Appendix to Conditions of Contract invites tenders
for Works Contract as described in the tender documents. The successful Tenderer
will be expected to complete the Works by the Intended Completion Date specified in

the said Appendix.

1.2 Tenderers shall include the following information and documents with their tenders,

unless otherwise stated:

Certified copy of certificate of Incorporation.

Experience in works of a similar nature and size for each for at least the last three years,

Major items of construction equipment owned or leased;

Qualifications and experience of key site management and technical personnel proposed for

the Contract;

Authority to seek references from the Tenderer’s bankers.

Copy of certificate Registration with National Construction Authority (NCA 1 to NCA 8)

and practicing licence to be verified through NCA web site

Certified Copy of PIN/VAT Registration Certificate

Valid current Tax compliance certificate to be confirmed through KRA TCC checker
Bank statements for the last three Months from the date of advert.

Certified CR12

Serialisation of all attached documents.

Current business licence

Dully filled Confidential business questionnaire (CBQ)

Form of Tender shall be filled, signed and stamped.

Registered/Prequalified by KeRRA Migori, in the respective constituencies

Major items of construction owned or leased.

Tender Securing Declaration Form (for Women, Youth and Persons with Disabilities).
Self — Declaration Form — Form SDI.

1.3 The Tenderer shall bear all costs associated with the preparation and submission of
his tender, and the Employer will in no case be responsible or liable for those costs.

14 The Tenderer, at the Tenderer’s own responsibility and risk, is encouraged to visit
and examine the Site of the Works and its surroundings, and obtain all information
that may be necessary for preparing the tender and entering into a contract for
construction of the Works. The costs of visiting the Site shall be at the Tenderer’s

OWn expense.
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1.5

1.6

SCOPE OF BID
The Employer, as defined in the Conditions of Contract Part II hereinafter “the
Employer” wishes to receive bids for the construction of works as described in

Section 1, Clause 102 of the Special Specifications —

Location and extent of the Works

The works are located along ORIA-PALA JNCT RD road in URIRI Constituency of Migori County.

1.7

1.8

1.9

1.10

111

1.12

1.13

1.14

Work to be executed comprise of:
The works consist of but not limited to the following;
- Site clearance works
-Culvert and drainage works
-Grading and gravelling works
-Dayworks
-Any other works as instructed by the Engineer
The successful bidder will be expected to complete the Works within the period
stated in the Appendix to form of Tender from the date of commencement of the
Works.
Throughout these bidding documents, the terms bid and BIDDER and their
derivatives (bidder/Bidder, bid/Bided, bidding/Bidding etc. are synonymous, and day
means calendar day. Singular also means plural.
SOURCE OF FUNDS
The source of funding is the 22% RMLF Development Funds.
The total amount for this contract is Ksh.3,4562,400.00
CORRUPT PRACTICES
The Government requires that the bidders, suppliers, sub-Contractors and supervisors
observe the highest standard of ethics during the procurement and execution of such

Contracts. In this pursuit of this policy, the Government;

Defines for the purposes of this provision, the terms set forth below as follows:
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1.17

1.18

1.19

1.20

1.21

1.22

1.23

2.1

1.15 “corrupt practice” means the offering, giving, receiving, or soliciting of
anything of value to influence the action of a public official in the procurement
process or in the execution, and

1.16 “fraudulent practice” means a misrepresentation of facts in order to influence
a procurement process or the execution of a Contract to the detriment of the
Employer, and includes collusive practices among bidders (prior to or after bid
submission) designed to establish bid prices at artificial, non-competitive levels and
to deprive the Employer of the benefits of free and open competition

Will reject a proposal for award if it determines that the Bidder recommended for
award has engaged in corrupt or fraudulent practices in competing for the Contract,
and

Will declare a firm ineligible, either indefinitely or for a stated period of time, to be
awarded a Government Contract if it at any time determines that the firm has engaged
in corrupt or fraudulent practices in competing for, or in executing, a Government
financed Contract.

ELIGIBLE BIDDERS

This invitation to bid is open to all Bidders who are legally registered or incorporated
in the Republic of Kenya as of the time of bid submission. Registered with the NCA
as a Contractor in category 8 or above. Registered/Prequalified by KeRRA Migori, in
the respective constituencies.

Bidders shall not have any conflict of interest. Bidders shall be considered to have
conflict of interest, if they participated as consultant in the preparation of the design,
documentation or technical specifications of the works that are the subject of this
bidding other than as far as required by the Employer.

A firm that is under a declaration of ineligibility by the Employer in accordance with
Clause 3, at the date of submission of the bid or thereafter, shall be disqualified.

Bidders shall provide such evidence of their continued eligibility satisfactory to the
Employer, as the Employer shall reasonably request.

Tender Documents

The complete set of tender documents comprises the documents listed here below and
any addenda issued in accordance with clause 2.4 here below:-

@ These instructions to Tenderers

(b) Form of Tender

() Conditions of Contract and Appendix to Form of Agreement

(d) Specifications

(e) Drawings

()] Bills of Quantities
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2.2

2.3

2.4

2.5

(9) Other materials required to be filled and submitted in accordance with these
Instructions and Conditions

(h) Tender securing Declaration Form (for Women, Youth and Persons with

Disability)

The Tenderer shall examine all instructions, forms and specifications in the tender
documents. Failure to furnish all information required by the tender documents may
result in rejection of his tender.

A prospective Tenderer making inquiries of the tendering documents may notify the
Employer in writing or by cable, telex or facsimile at the address indicated in the
letter of invitation to tender. The Employer will respond to any request for
clarification received earlier than seven [7] days prior to the deadline for submission
of tenders. Copies of the Employer’s response will be forwarded to all persons issued
with tendering documents, including a description of the inquiry, but without
identifying its source.

Before the deadline for submission of tenders, the Employer may modify the
tendering documents by issuing addenda. Any addendum thus issued shall be part of
the tendering documents and shall be communicated in writing or by cable, telex or
facsimile to all Tenderers. Prospective Tenderers shall acknowledge receipt of each
addendum in writing to the Employer.

To give prospective Tenderers reasonable time in which to take an addendum into
account in preparing their tenders, the Employer shall extend, as necessary, the
deadline for submission of tenders in accordance with clause 4.2 here below.

Preparation of Tenders

3.1

3.2

3.3

All documents relating to the tender and any correspondence shall be in English
Language.

The tender submitted by the Tenderer shall comprise the following:-

@ The Tender;

(b) Tender Security;

() Priced Bill of Quantities for lump-sum Contracts

(d) Any other materials required to be completed and submitted by Tenderers.
(e) Tender Security Declaration Form (for Women, Youth and Persons with
Disability)

The Tenderer shall fill in rates and prices for all items of the Works described in the
Bill of Quantities. Items for which no rate or price is entered by the Tenderer will not
be paid for when executed and shall be deemed covered by the other rates and prices
in the Bill of Quantities. All duties, taxes and other levies payable by the Contractor
under the Contract, as of 30 days prior to the deadline for submission of tenders, shall
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3.4

3.5

3.6

3.7

3.8

3.9

3.10

be included in the tender price submitted by the Tenderer.

The rates and prices quoted by the Tenderer shall not be subject to any adjustment
during the performance of the Contract.

The unit rates and prices shall be in Kenya Shillings.

Tenders shall remain valid for a period of One Twenty (120) days from the date of
submission. However in exceptional circumstances, the Employer may request that
the Tenderers extend the period of validity for a specified additional period. The
request and the Tenderers’ responses shall be made in writing.

The Tenderer shall prepare one original of the documents comprising the tender
documents as described in these Instructions to Tenderers.

The original shall be typed or written in indelible ink and shall be signed by a person
or persons duly authorised to sign on behalf of the Tenderer. All pages of the tender
where alterations or additions have been made shall be initialed by the person or
persons signing the tender.

Clarification of tenders shall be requested by the tenderer to be received by the
procuring entity not later than 7 days prior to the deadline for submission of tenders.

The procuring entity shall reply to any clarifications sought by the tenderer within 7
days of receiving the request to enable the tenderer to make timely submission of its
tender.

Submission of Tenders

4.1

4.2

4.3

The tender duly filled and sealed in an envelope shall;-

a) be addressed to the Employer at the address provided in the invitation to
tender;
b) bear the name and identification number of the Contract as defined in the

invitation to tender; and

C) provide a warning not to open before the specified time and date for tender
opening.

Tenders shall be delivered to the Employer at the address specified above not later
than the time and date specified in the invitation to tender.

The tenderer shall not submit any alternative offers unless they are specifically
required in the tender documents.

Only one tender may be submitted by each tenderer. Any tenderer who fails to
comply with this requirement will be disqualified.
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5.

5.1

5.2

5.3

5.4

5.5

5.6

5.7

5.8

5.9

4.4  Any tender received after the deadline for opening tenders will be returned to the
tenderer un-opened.

45  The Employer may extend the deadline for submission of tenders by issuing an
amendment in accordance with sub-clause 2.5 in which case all rights and obligations
of the Employer and the Tenderers previously subject to the original deadline will
then be subject to the new deadline.

Tender Opening and Evaluation

The tenders will be opened in the presence of the Tenderers’ representatives who choose to
attend at the time and in the place specified in the invitation to tender.

The Tenderers’ names, the total amount of each tender and such other details as may be
considered appropriate, will be announced at the opening by the Employer. Minutes of the
tender opening, including the information disclosed to those present will also be prepared by
the Employer.

Information relating to the examination, clarification, evaluation and comparison of tenders
and recommendations for the award of the Contract shall not be disclosed to Tenderers or
any other persons not officially concerned with such process until the award to the
successful Tenderer has been announced. Any effort by a Tenderer to influence the
Employer’s officials, processing of tenders or award decisions may result in the rejection of
his tender.

Any errors in the submitted tender arising from a miscalculation of unit price, quantity,
subtotal and total bid price shall be considered as a major deviation that affects the
substance of the tender and shall lead to disqualification of the tender as non-responsive.

The tender evaluation committee shall evaluate the tender within 30 days of the validity
period from the date of opening the tender.

Contract price variations shall not be allowed for contracts not exceeding one year (12
months)

Where contract price variation is allowed, the valuation shall not exceed 25% of the original
contract price.

Price variation requests shall be processed by the procuring entity within 30 days of
receiving the request.

To assist in the examination, evaluation, and comparison of tenders, the Employer at his
discretion, may request [in writing] any Tenderer for clarification of the tender, including
breakdowns of unit rates. The request for clarification and the response shall be in writing or
by cable, telex or facsimile but no change in the tender price or substance of the tender shall
be sought, offered or permitted.
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5.10

The Tenderer shall not influence the Employer on any matter relating to his tender from the
time of the tender opening to the time the Contract is awarded. Any effort by the Tenderer
to influence the Employer or his employees in his decision on tender evaluation, tender
comparison or Contract award may result in the rejection of the tender.

Award of Contract

6.1

6.2

6.3

6.4

6.5

6.6

6.7

6.8

The award of the Contract will be made to the Tenderer who has offered the lowest
evaluated tender price.

Notwithstanding the provisions of clause 6.1 above, the Employer reserves the right
to accept or reject any tender and to cancel the tendering process and reject all tenders
at any time prior to the award of Contract without thereby incurring any liability to
the affected Tenderer or Tenderers or any obligation to inform the affected Tenderer
or Tenderers of the grounds for the action.

The Tenderer whose tender has been accepted will be notified of the award prior to
expiration of the tender validity period in writing or by cable, telex or facsimile. This
notification (hereinafter and in all Contract documents called the “Letter of
Acceptance”) will state the sum [hereinafter and in all Contract documents called the
“Contract Price” which the Employer will pay the Contractor in consideration of the
execution, completion, and maintenance of the Works by the Contractor as prescribed
by the Contract. The contract shall be formed on the parties signing the contract. At
the same time the other tenderers shall be informed that their tenders have not been
successful.

The Contract Agreement will incorporate all agreements between the Employer and
the successful Tenderer. It will be signed by the Employer and sent to the successful
Tenderer, within 30 days following the notification of award. Within 21 days of
receipt, the successful Tenderer will sign the Agreement and return it to the
Employer.

Within 21 days after receipt of the Letter of Acceptance, the successful Tenderer shall
deliver to the Employer a Performance Security amount stipulated in the Appendix to
Conditions of Contract.

The parties to the contract shall have it signed within 30 days from the date of
notification of contract award unless there is an administrative review request.

The procuring entity may at any time terminate procurement proceedings before
contract award and shall not be liable to any person for the termination.

The procuring entity shall give prompt notice of the termination to the tenderers and
on request give its reasons for termination within 14 days of receiving the request
from any tenderer.

Corrupt and fraudulent practices

7.1

The procuring entity requires that the tenderer observes the highest standard of ethics
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7.2

7.3

during the procurement process and execution of the contract. A tenderer shall sign a
declaration that he has not and will not be involved in corrupt and fraudulent
practices.

The procuring entity will reject a tender if it determines that the tenderer
recommended for award has engaged in corrupt and fraudulent practices in competing
for the contract in question.

Further a tenderer who is found to have indulged in corrupt and fraudulent practices
risks being debarred from participating in public procurement in Kenya.
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SECTION III:

QUALIFICATION CRITERIA

& Registration

following shall be provided;

- Certified Copy of Certificate of
incorporation to show that the
applicant is a registered company
and legally authorised to do
business in Kenya

- Proof of registration with the
National Construction Authority
Category NCA 8 and above for
Road Works.

No. Subject Requirement Single Entity Submission Requirements

1. Eligibility

1.1 Eligibility Nationality in accordance with
confidential business Must meet requirement Refer to standard form
Questionnaire in the standard g section 7
forms

1.4 Incorporation | Pursuant to sub clause 1.2 the

Must meet requirement

Refer to standard form
section 7

12
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No.

Subject

Requirement

Single Entity

Submission Requirements

2.1

History
Non-
Performing
Contracts

of

Non-performance of a contract
did not occur within the last
three (3) years prior to the
deadline for application
submission  based on all
information on fully settled
disputes or litigation. A fully
settled dispute or litigation is one
that has been resolved in
accordance with the Dispute
Resolution Mechanism under the
respective contract, and where all
appeal instances available to the
applicant have been exhausted.

Must meet requirement by itself
or as party to past

2.2

Pending
Litigation

All pending litigation shall in
total not represent more than
fifty percent (50%)] of the
Applicant's net worth and shall
be treated as resolved against the
Applicant.

Must meet requirement by itself
or as party to past

Refer to standard form

section 7

3.1

Financial
Performance

Submission of audited balance
sheets or if not required by the
law of the applicant's country,
other financial statements
acceptable to the Employer, for
the last three [3] years to
demonstrate:

(@) the current soundness of the
applicants financial position and

Must meet requirement

(a) Must meet requirement

Refer to standard form

section 7

13
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No.

Subject

Requirement

Single Entity

Submission Requirements

its prospective long term
profitability, and

(b) Submission of bank statement
for the last three months from the
date of advert.

(b) Must meet requirement

3.2

Average
Annual
Construction
Turnover

Minimum average annual
construction turnover of KShs 10
Million [KShs Ten Million],
calculated as total certified
payments received for contracts
in progress or completed, within
the last 3 years

Must meet requirement

Refer to standard form
section 7

41

General
Construction
Experience

Experience under construction
contracts in the role of
contractor,  subcontractor, or
management contractor for at
least the last Five (5) years prior
to the applications submission
deadline

Must meet requirement

Refer to standard form
section 7

14
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No.

Subject

Requirement

Single Entity

Submission Requirements

4.2(a)

Specific
Construction
Experience

Participation ~as  contractor,
management  contractor  or
subcontractor, in at least Two (2)
No. contracts within the last
Three (3) years, each with a
value of at least KShs. 5 Million
(KShs Five Million), that have
been successfully and
substantially completed and that
are similar to the proposed
works. The similarity shall be
based on the physical size,
complexity, methods/technology
or other characteristics as
described in Scope of Works

Must meet requirement

Refer to standard form

section 7

4.2(b)

b) For the above or other
contracts executed during the
period stipulated in 4.2(a) above,
a minimum construction
experience in at least one (1) of:
- Routine maintenance
- Spot improvement &
rehabilitation works
- Any other works of
similar nature.

Must meet requirements

Refer to standard form

section 7

4.3

Work
Methodology

Submission of a brief work
methodology

Should demonstrate
understanding of the scope of
works and other general
requirements

Refer to standard form

section 7

15
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No. Subject

Requirement

Single Entity

Submission Requirements

5. Equipment Holding

5.1 Minimum
number
Equipment

of

The bidder must indicate the
minimum the core plant and
equipment considered by the
company to be necessary for
undertaking the project together
with proof of ownership

Must meet the requirement

Refer to standard form

section 7

6. Current Commitment

The total value of current works

On-going on the on-going contracts must .
6.1 contracts not exceed KShs. 100 million Must meet requirements
(Kshs One Hundred Million).
7. Site Staff

1 Site Agent

2 Foremen (1
No.)

The site staff shall
minimum levels set below;

posses

Qualification = Diploma in civil
Engineering.

General Experience = 7 yrs
Specific Experience =5 Yrs
Qualification = certificate in
Civil Engineering

Must meet requirements

Refer to guideline notes
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No. Subject Requirement Single Entity Submission Requirements
General Experience = 10 yrs
Specific Experience =7Yrs

5
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1.

CONDITIONS OF CONTRACT

Definitions

11

In this Contract, except where context otherwise requires, the following terms shall be
interpreted as indicated;

“Bills of Quantities” means the priced and completed Bill of Quantities forming part of
the tender[where applicable].

“Schedule of Rates” means the priced Schedule of Rates forming part of the tender [where
applicable].

“The Completion Date” means the date of completion of the Works as certified by the
Employer’s Representative.

“The Contract” means the agreement entered into by the Employer and the Contractor as
recorded in the Agreement Form and signed by the parties.

“The Contractor” refers to the person or corporate body whose tender to carry out the
Works has been accepted by the Employer.

“The Contractor’s Tender” is the completed tendering document submitted by the
Contractor to the Employer.

“The Contract Price” is the price stated in the Letter of Acceptance.
“Days” are calendar days; “Months” are calendar months.
“A Defect” is any part of the Works not completed in accordance with the Contract.

“The Defects Liability Certificate” is the certificate issued by Employer’s Representative
upon correction of defects by the Contractor.

“The Defects Liability Period” is the period named in the Appendix to Conditions of
Contract and calculated from the Completion Date.

“Drawings” include calculations and other information provided or approved by the
Employer’s Representative for the execution of the Contract.

“Employer” Includes Central or Local Government administration, Universities, Public
Institutions and Corporations and is the party who employs the Contractor to carry out the
Works.

“Equipment” is the Contractor’s machinery and vehicles brought temporarily to the Site
for the execution of the Works.

“Site” means the place or places where the permanent Works are to be carried out
including workshops where the same is being prepared.
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2.

“Materials” are all supplies, including consumables, used by the Contractor for
incorporation in the Works.

“Employer’s Representative” is the person appointed by the Employer and notified to the
Contractor for the purpose of supervision of the Works.

“Specification” means the Specification of the Works included in the Contract.
“Start Date” is the date when the Contractor shall commence execution of the Works.

“ A Subcontractor” is a person or corporate body who has a Contract with the Contractor
to carry out a part of the Work in the Contract, which includes Work on the Site.

“Temporary works” are works designed, constructed, installed, and removed by the
Contractor which are needed for construction or installation of the Works.

“A Variation” is an instruction given by the Employer’s Representative which varies the
Works.

“The Works” are what the Contract requires the Contractor to construct, install, and
turnover to the Employer.

Contract Documents

2.1

The following documents shall constitute the Contract documents and shall be interpreted
in the following order of priority;

(1) Agreement,

(2) Letter of Acceptance,
(3) Contractor’s Tender,
(4) Conditions of Contract,
(5) Specifications,

(6) Drawings,

(7) Bills of Quantities

Employer’s Representative’s Decisions

3.1

Except where otherwise specifically stated, the Employer’s Representative will decide
contractual matters between the Employer and the Contractor in the role representing the
Employer.

Works, Language and Law of Contract

4.1

4.2

The Contractor shall construct and install the Works in accordance with the Contract
documents. The Works may commence on the Start Date and shall be carried out in
accordance with the Program submitted by the Contractor, as updated with the approval of
the Employer’s Representative, and complete them by the Intended Completion Date.

The ruling language of the Contract shall be English language and the law governing the
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Contract shall be the law of the Republic of Kenya.

5. Safety, Temporary works and Discoveries
5.1 The Contractor shall be responsible for design of temporary works and shall obtain
approval of third parties to the design of the temporary works where required.
5.2  The Contractor shall be responsible for the safety of all activities on the Site.
5.3  Anything of historical or other interest or significant value unexpectedly discovered on the

Site shall be the property of the Employer. The Contractor shall notify the Employer’s
Representative of such discoveries and carry out the Employer’s Representative’s
instructions for dealing with them.

6 Work Program and Sub-contracting

6.1

6.2

7 Thesite

7.1

7.2

Within seven days after Site possession date, the Contractor shall submit to the
Employer’s Representative for approval a program showing the general methods,
arrangements, order and timing for all the activities in the Works.

The Contractor may sub-contract the Works (but only to a maximum of 25 percent of the
Contract Price) with the approval of the Employer’s Representative. However, he shall not
assign the Contract without the approval of the Employer in writing. Sub-contracting shall
not alter the Contractor’s obligations.

The Employer shall give possession of all parts of the Site to the Contractor.

The Contractor shall allow the Employer’s Representative and any other person
authorised by the Employer’s Representative, access to the Site and to any place where
work in connection with the Contract is being carried out or is intended to be carried out.

8 Instructions

8.1

The Contractor shall carry out all instructions of the Employer’s Representative which are
in accordance with the Contract.

9 Extension of Completion Date

9.1

9.2

The Employer’s Representative shall extend the Completion Date if an occurrence arises
which makes it impossible for completion to be achieved by the Intended Completion
Date. The Employer’s Representative shall decide whether and by how much to extend
the Completion Date.

For the purposes of this clause, the following occurrences shall be valid for consideration;
Delay by:-

a) force majeure, or
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b)

9)

h)

)

K)

reason of any exceptionally adverse weather conditions, or

reason of civil commotion, strike or lockout affecting any of the trades employed
upon the Works or any of the trades engaged in the preparation, manufacture or
transportation of any of the goods or materials required for the Works, or

reason of the Employer’s Representative’s instructions issued under these
Conditions, or

reason of the contractor not having received in due time necessary instructions,
drawings, details or levels from the Employer’s Representative for which he
specifically applied in writing on a date which having regard to the date for
Completion stated in the appendix to these Conditions or to any extension of time
then fixed under this clause was neither unreasonably distant from nor
unreasonably close to the date on which it was necessary for him to receive the
same, or

delay on the part of artists, tradesmen or others engaged by the Employer in
executing work not forming part of this Contract, or

reason of delay by statutory or other services providers or similar bodies engaged
directly by the Employer, or

reason of opening up for inspection of any Work covered up or of the testing or
any of the Work, materials or goods in accordance with these conditions unless the
inspection or test showed that the Work, materials or goods were not in accordance
with this Contract, or

reason of delay in appointing a replacement Employer’s Representative, or
reason of delay caused by the late supply of goods or materials or in executing
Work for which the Employer or his agents are contractually obliged to supply or

to execute as the case may be, or

delay in receiving possession of or access to the Site.

10 Management Meetings

10.1

10.2

11 Defects

A Contract management meeting shall be held regularly and attended by the Employer’s
Representative and the Contractor. Its business shall be to review the plans for the
remaining Work. The Employer’s Representative shall record the business of management
meetings and provide copies of the record to those attending the meeting and the
Employer. The responsibility of the parties for actions to be taken shall be decided by the
Employer’s Representative either at the management meeting or after the management
meeting and stated in writing to all who attend the meeting.

Communication between parties shall be effective only when in writing.
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111

11.2

The Employer’s Representative shall inspect the Contractor’s work and notify the
Contractor of any defects that are found. Such inspection shall not affect the Contractor’s
responsibilities. The Employer’s Representative may instruct the Contractor to search for
a defect and to uncover and test any Work that the Employer’s Representative considers
may have a defect. Should the defect be found, the cost of uncovering and making good
shall be borne by the Contractor. However if there is no defect found, the cost of
uncovering and making good shall be treated as a variation and added to the Contract
Price.

The Employer’s Representative shall give notice to the Contractor of any defects before
the end of the Defects Liability Period, which begins at Completion, and is defined in the
Appendix to Form of Agreement.

11.3 Every time notice of a defect is given, the Contractor shall correct the notified defect within

the length of time specified by the Employer’s Representative’s notice. If the Contractor
has not corrected a defect within the time specified in the Employer’s Representative’s
notice, the Employer’s Representative will assess the cost of having the defect corrected
by other parties and such cost shall be treated as a variation and be deducted from the
Contract Price.

12 Bills of Quantities

121

12.2

The Bills of Quantities shall contain items for the construction, installation, testing and
commissioning of the Work to be done by the Contractor. The Contractor will be paid for
the quantity of the Work done at the rates in the Bills of Quantities for each item. Items
against which no rate is entered by the Tenderer will not be paid for when executed and
shall be deemed covered by the rates for other items in the Bills of Quantities.

Where Bills of Quantities do not form part of the Contract, the Contract Price shall be a
lump sum (which shall be deemed to have been based on the rates in the Schedule of
Rates forming part of the tender) and shall be subject to re-measurement after each stage.

13 Variations

14

131

13.2

13.3

The Contractor shall provide the Employer’s Representative with a quotation for carrying
out the variations when requested to do so. The Employer’s Representative shall assess
the quotation and shall obtain the necessary authority from the Employer before the
variation is ordered.

If the Work in the variation corresponds with an item description in the Bill of Quantities,
the rate in the Bill of Quantities shall be used to calculate the value of the variation. If the
nature of the Work in the variation does not correspond with items in the Bill of
Quantities, the quotation by the Contractor shall be in the form of new rates for the
relevant items of Work.

If the Contractor’s quotation is unreasonable, the Employer’s Representative may order
the variation and make a change to the Contract Price, which shall be based on the
Employer’s Representative’s own forecast of the effects of the variation on the
Contractor’s costs.

Payment Certificates and Final Account
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15.

16.

141

14.2

143

14.4

The Contractor shall be paid after each of the following stages of Work listed here below
(subject to re-measurement by the Employer’s Representative of the Work done in each
stage before payment is made). In case of lump-sum Contracts, the valuation for each
stage shall be based on the quantities so obtained in the re-measurement and the rates in
the Bill of Quantities.

Q) Minimum amount of Interim Payment Certificate as indicated in the Appendix to
Form of Bid as 10% of the Contract sum.
(v)  After defects liability period.

Upon deciding that Works included in a particular stage are complete, the Contractor shall
submit to the Employer’s Representative his application for payment. The Employer’s
Representative shall check, adjust if necessary and certify the amount to be paid to the
Contractor within 21 days of receipt of the Contractor’s application. The Employer shall
pay the Contractor the amounts so certified within 30 days of the date of issue of each
Interim Certificate.

The Contractor shall supply the Employer’s Representative with a detailed final account
of the total amount that the Contractor considers payable under the Contract before the
end of the Defects Liability Period. The Employer’s Representative shall issue a Defect
Liability Certificate and certify any final payment that is due to the Contractor within 30
days of receiving the Contractor’s account if it is correct and complete. If it is not, the
Employer’s Representative shall issue within 21 days a schedule that states the scope of
the corrections or additions that are necessary. If the final account is still unsatisfactory
after it has been resubmitted, the Employer’s Representative shall decide on the amount
payable to the Contractor and issue a Final Payment Certificate. The Employer shall pay
the Contractor the amount so certified within 60 days of the issue of the Final Payment
Certificate.

If the period laid down for payment to the Contractor upon each of the Employer’s
Representative’s Certificate by the Employer has been exceeded, the Contractor shall be
entitled to claim simple interest calculated pro-rata on the basis of the number of days
delayed at the Central Bank of Kenya’s average base lending rate prevailing on the first
day the payment becomes overdue. The Contractor will be required to notify the
Employer within 15 days of receipt of delayed payments of his intentions to claim
interest.

Insurance

15.1 The Contractor shall be responsible for and shall take out appropriate cover against, among

other risks, personal injury; loss of or damage to the Works, materials and plant; and loss
of or damage to property.

Liquidated Damages

16.1 The Contractor shall pay liquidated damages to the Employer at the rate 0.001 per cent of

the Contract price per day for each day that the actual Completion Date is later than the
Intended Completion Date except in the case of any of the occurrences listed under clause
9.2. The Employer may deduct liquidated damages from payments due to the Contractor.
Payment of liquidated damages shall not affect the Contractor’s liabilities.
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17.

18.

19.

Completion and Taking Over

171

Upon deciding that the Work is complete the Contractor shall request the Employer’s
Representative to issue a Certificate of Completion of the Works, upon deciding that the
Work is completed.

The Employer shall take over the Site and the Works within seven days of the Employer’s
Representative issuing a Certificate of Completion.

Termination

18.1

18.2

The Employer or the Contractor may terminate the Contract if the other party causes a
fundamental breach of the Contract. These fundamental breaches of Contract shall
include, but shall not be limited to, the following;

@ the Contractor stops Work for 30 days continuously without reasonable cause or
authority from the Employer’s Representative;

(b) the Contractor is declared bankrupt or goes into liquidation other than for a
reconstruction or amalgamation;

() a payment certified by the Employer’s Representative is not paid by the Employer
to the Contractor within 30 days after the expiry of the payment periods stated in
sub clauses 14.2 and 14.3 hereinabove.

(d) the Employer’s Representative gives notice that failure to correct a particular
defect is a fundamental breach of Contract and the Contractor fails to correct it
within a reasonable period of time.

If the Contract is terminated, the Contractor shall stop Work immediately, and leave the
Site as soon as reasonably possible. The Employer’s Representative shall immediately
thereafter arrange for a meeting for the purpose of taking record of the Works executed
and materials, goods, equipment and temporary buildings on Site.

Payment Upon Termination

191

19.2

19.3

The Employer may employ and pay other persons to carry out and complete the Works
and to rectify any defects and may enter upon the Works and use all materials on Site,
plant, equipment and temporary works.

The Contractor shall, during the execution or after the completion of the Works under this
clause, remove from the Site as and when required within such reasonable time as the
Employer’s Representative may in writing specify, any temporary buildings, plant,
machinery, appliances, goods or materials belonging to him, and in default thereof , the
Employer may (without being responsible for any loss or damage) remove and sell any
such property of the Contractor, holding the proceeds less all costs incurred to the credit
of the Contractor.

Until after completion of the Works under this clause, the Employer shall not be bound by
any other provision of this Contract to make any payment to the Contractor, but upon such
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completion as aforesaid and the verification within a reasonable time of the accounts
therefor the Employer’s Representative shall certify the amount of expenses properly
incurred by the Employer and, if such amount added to the money paid to the Contractor
before such determination exceeds the total amount which would have been payable on
due completion in accordance with this Contract, the difference shall be a debt payable to
the Employer by the Contractor; and if the said amount added to the said money be less
than the said total amount, the difference shall be a debt payable by the Employer to the
Contractor.

20. Corrupt Gifts and Payments of Commission
20.1 The Contractor shall not;

@) Offer or give or agree to give to any person in the service of the Employer any
gifts or consideration of any kind as an inducement or reward for doing or
forbearing to do or for having done or forborne to do any act in relation to the
obtaining or execution of this or any other contract with the Employer or for
showing or forbearing to show favour or disfavour to any person in relation to this
or any other contract with the Employer.

(b)  Any breach of this Condition by the Contractor or by anyone employed by him or
acting on his behalf (whether with or without the knowledge of the Contractor)
shall be an offence under the Laws of Kenya.

21.  Settlement of Disputes

21.1  Any dispute arising out of the Contract which cannot be amicably settled
between the parties shall be referred by either party to the arbitration and final
decision of a person to be agreed between the parties. Failing agreement to
concur in the appointment of an Arbitrator, the Arbitrator shall be appointed
by the chairman of the Chartered Institute of Arbitrators, Kenya branch, on the
request of the applying party.
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SECTION V: APPENDIX TO FORM OF AGREEMENT

This Appendix to Form of Agreement forms part of the Agreement.

ltem

Data

Time for Completion

3 Months,

Bid Security

As per the advert.

Priority of Documents

The documents forming the Contract shall be

interpreted in the following order of priority:

. the Contract Agreement and Appendix to

form of agreement

the Letter of Acceptance

the Form of Tender

the Conditions of Contract, Part I -

Conditions of Particular Application

. the Conditions of Contract, Part | - General
Conditions of Contract

. the Specifications

. the Drawings,

. the Priced Bill of Quantities

Law of Contract

Laws of the Republic of Kenya

Language

English

Provision of Site

On Commencement Date

Name and Address of Employer

Director General

Kenya Rural Roads Authority
P.O. Box 48151-00100
Nairobi

Name and Address of the Director Roads Asset Management
Engineer Kenya Rural Roads Authority

P.O. Box 48151-00100

Nairobi
Name and Address of the Regional Director,

Engineer’s Representative

Kenya Rural Roads Authority
P. O. Box 164 -40400
Suna-Migori Region

Penalty to the Contractor for
Employer paying workers on his
behalf

10% of the amount paid to the workers.

Performance Security

Amount

5% of sum stated as the Contract Price

Bank Guarantee or Insurance Bond issued by
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ltem

Data

Form

PPOA approved insurance companies

Requirements of Contractors
Design

Not applicable

Programme
= Time of Submission

Within 14 days of Commencement Date

= Form of Programme

= Interval Updates

Bar Chart

As requested by the Regional Manager

Liquidated Damages
Amount payable due to failure to
complete

0.01% of Contract Price per Day to a limit of 1%
of Contract Price.

Defects Liability

Refer to guideline Notes

Period of notifying defects

90 days calculated from the date stated in the
notice under sub clause 11.2

Percentage of Retention

Refer to guideline Notes

Maximum Amount of Advance
Payment

Refer to guideline Notes

Form of Guarantee for Advance
Payment

Bank Guarantee

Valuation of Works

Remeasurements with Bills of Quantities

Repayment Schedule for Advance | N/A

Payment

Minimum Amount of Interim 10% of contract price
Payment

Currency of Payment

Kenya Shilling

Rate of Interest

Simple Interest at a rate of 2% above mean Base
Lending Rate as issued by the Central Bank of
Kenya.

Insurance

Required

Insurance

= The Works, materials
plants & fees- Contractor’s
All risks

= Third party injury to
persons and damage to
property

Amount of Cover

The Contract Price stated in the Agreement
+15%-+replacement cost of equipment on site.

As per work injury benefits act 2007 laws of
Kenya
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ltem

Data

= Workers compensation
(WIBA- workers injury
benefits policy)

Arbitration
= Rules
= Appointing Authority

= Place of Arbitration

CAP 49 of the Laws of Kenya

Chairman Chartered Institute of Arbitrators,
Kenya Branch.

Kenya Rural Roads Authority, Headquarters
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FORM OF INVITATION FOR TENDERS

[Date]
To: [Name of Contractor]
[Address]
Dear Sirs:
Reference: [Contract Name]

You are qualified to tender for the above Contract.

We hereby invite you and other qualified Tenderers to submit a Tender for the execution and
completion of the Works.

A complete set of Tender documents may be purchased from

[Mailing address, cable/telex/facsimile numbers].

Upon payment of a non-refundable fee of Kshs

All Tenders shall be accompanied by .................... number of copies of the same and a Tender
Security in the form and amount of Kshs............. and shall be delivered to:

[Address and location]

at or before (time and date). Tenders will be opened immediately
thereafter, in the presence of those Tenderers’ representatives who choose to attend.

Please confirm receipt of this letter and your intention to Tender in writing.

Yours faithfully,

Authorised Signature

Name and Title
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FORM OF TENDER

TO: [Name of Employer)
[Date]
[Name of Contract]

Dear Sir,

1. In accordance with the Conditions of Contract, Specifications, Drawings and Bills of
Quantities for the execution of the above Works, We, the undersigned offer to
construct, install and complete such Works and remedy any defects therein for the sum
of Kshs. [Amount in figures]Kenya
Shillings

[Amount in words]

2. We undertake, if our Tender is accepted, to commence the Works on the
commencement date and to complete the whole of the Works comprised in the Contract
within the time stated in the Appendix.

3. We agree to abide by this Tender until [Insert date], and it shall
remain binding upon us and may be accepted at any time before that date.

4. Unless and until a formal Agreement is prepared and executed this Tender together with
your written acceptance thereof, shall constitute a binding Contract between us.

4.  We understand that you are not bound to accept the lowest or any Tender you may

receive.

Dated this day of 20

Signature in the capacity of

duly authorized to sign Tenders for and on behalf of
[Name of Tenderer] of

[Address of Tenderer]

Witness: Name

Address

Signature

Date
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LETTER OF AWARD

[Letterhead paper of the Employer]

[Date]
To:
[Name of the Contractor]
[Address of the Contractor]
Dear Sir,

This is to notify you that your Tender dated
for the execution of

[name of the Contract and identification number, as given in the Tender documents] for the
Contract Price of Kshs. [amount in figures] [Kenya
Shillings (amount in words) ] in accordance with the
Instructions to Tenderers is hereby accepted.

You are hereby instructed to proceed with the execution of the said Works in accordance with
the Contract documents.

Authorized SIgnature ..........o.oiiiiiiii e
Name and Title of S1gnatory .........o.oiiiii i

Attachment :
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FORM OF TENDER SECURITY

WHEREAS ... (hereinafter called “the Tenderer”) has
submitted a Tender dated ......................oenit. for the Rehabilitation/Spot Improvement

KNOW ALL PEOPLE by these presents that WE ........................... having our registered
officeat .................. (hereinafter called “the Bank™), are bound unto
................................. (hereinafter called “the Employer”) in the sum of
Kshs..oooooviiiii for which payment well and truly to be made to the said
Employer, the Bank binds itself, its successors and assigns by these presents sealed with the
Common Seal of the said Bank this ................ Dayof ......... 20

THE CONDITIONS of this obligation are:

1. If after Tender opening the Tenderer withdraws his Tender during the period of Tender
validity specified in the Instructions to Tenderers
Or

2. If the Tenderer, having been notified of the acceptance of his Tender by the Employer

during the Period of Tender validity:

@) fails or refuses to execute the Form of Agreement in accordance with the
Instructions to Tenderers, if required; or

(b) fails or refuses to furnish the Performance Security, in accordance with the
Instructions to Tenderers;

We undertake to pay to the Employer up to the above amount upon receipt of his first
written demand, without the Employer having to substantiate his demand, provided
that in his demand the Employer will note that the amount claimed by him is due to
him, owing to the occurrence of one or both of the two conditions, specifying the
occurred condition or conditions.

This guarantee will remain in force up to and including thirty (30) days after the
Period of Tender validity, and any demand in respect thereof should reach the Bank
not later than the said date.

[Date [Signature of the Bank]

[Witness] [Seal]
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PERFORMANCE BANK GUARANTEE

To: (Name of Employer) (Date)
(Address of Employer)
Dear Sir,
WHEREAS (hereinafter called “the Contractor”) has undertaken,
in pursuance of Contract No. dated to execute

(hereinafter called “the Works”);

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall
furnish you with a Bank Guarantee by a recognised bank for the sum specified therein as
security for compliance with his obligations in accordance with the Contract;

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee:

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on
behalf of the Contractor, up to a total of Kshs. (amount of Guarantee in
figures) Kenya Shillings (amount of
Guarantee in words), and we undertake to pay you, upon your first written demand and
without cavil or argument, any sum or sums within the limits of Kenya Shillings
(amount of Guarantee in words) as aforesaid without your
needing to prove or to show grounds or reasons for your demand for the sum specified therein.

We hereby waive the necessity of your demanding the said debt from the Contractor before
presenting us with the demand.

We further agree that no change, addition or other modification of the terms of the Contract or
of the Works to be performed thereunder or of any of the Contract documents which may be
made between you and the Contractor shall in any way release us from any liability under this
Guarantee, and we hereby waive notice of any change, addition, or modification.

This Guarantee shall be valid until the date of issue of the Employer’s notice under Sub-
Clause 8.2 (Taking-Over Notice), of the Conditions of Contract.

SIGNATURE AND SEAL OF THE GUARANTOR

Name of Bank

Address

Date
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BANK GUARANTEE FOR ADVANCE PAYMENT

To: [Name of Employer] (Date)
[Address of Employer]

Gentlemen,

Ref: [name of Contract]

In accordance with the provisions of the Conditions of Contract of the above-mentioned
Contract, We, [name and Address of
Contractor]| (hereinafter called “the Contractor”) shall furnish you with a Bank guarantee by a
recognised Bank for the sum specified therein as a security for compliance with his
obligations in accordance with the Contract in an amount of Kshs. [amount of
Guarantee in figurers] Kenya Shillings [amount
of Guarantee in words].

We, the [bank or financial institution], as instructed by the Contractor,
agree unconditionally and irrevocably to guarantee as primary obligator and not as Surety
merely, the payment to [name of Employer] on his first
demand without whatsoever right of objection on our part and without his first claim to the
Contractor, in the amount not exceeding Kshs [amount of
Guarantee in figures]Kenya Shillings

[amount of Guarantee in words].
We further agree that no change or addition to or other modification of the terms of the
Contract or of the Works to be performed thereunder or of any of the Contract documents
which may be made between [name of Employer] and the
Contractor, shall in any way release us from any liability under this Guarantee, and we hereby
waive notice of any such change, addition or modification.

This Guarantee shall remain valid and in full effect from the date of the Advance Payment
under the Contract until (name of Employer) receives full
payment of the same amount from the Contract.

Yours faithfully,
Signature and Seal

Name of the Bank or financial institution

Address

Date

Witness: Name:
Address:
Signature:
Date:
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FORM OF AGREEMENT

THIS AGREEMENT is made on the ............ day of ..... 2021 between the Kenya Rural
Roads Authority, represented by the Regional Director Kenya Rural Roads Authority,
MIgOI’I of P.O. BOX 164 - 40400, Suna -Migori, Kenya hereinafter called the “Employer

“of the one part and ---==-======m=mmmmmm oo
---hereinafter called the “Contractor” of the other part.

And has accepted a B|d by the Contractor to execute, complete and maintain such works
NOW THIS AGREEMENT WITNESSETH as follows:

In this agreement words and expressions shall have the same meanings as are respectively
assigned to them in the Conditions of Contract hereinafter referred to.

The following documents shall be deemed to form and be read and construed as part of this
Agreement, viz.:

The said BID dated -----===mnmmm e oo oo e o o
- Conditions of Contract; Parts | and Il
- The Standard and Special Specifications;
- Priced Bill of Quantities;
- Letter of Acceptance;
- Form of Tender
- Drawings;
- Appendix to the Form of Agreement
- Schedule Of Supplementary Information
- Other Documents/Materials/Conditions agreed and documented.

All aforesaid documents are hereinafter referred to as “The Contract”.

In consideration of the payment to be made by the Employer to the Contractor, the
Contractor covenants with the Employer to execute and complete the Works in conformity
with the provisions of the Contract.

The Employer hereby covenants to pay the Contractor in consideration of the execution,

completion and maintenance of the Works at the Contract Price or such other sum as may
become payable under the Contract at the times and in the manner prescribed by the Contract.
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IN WITNESS WHEREOF the parties hereto have caused their respective common seals to
be hereto affixed (or have hereunto set their respective hands and seals) on the day and year
first above written.

SIGNED AND DATED FOR AND ON BEHALF OF THE EMPLOYER:-

SIgNAtUre: .....ooee e e et e e e DAL L

Name: Eng. Joash N. Michoma  Designation:- Regional Director, KeERRA, Migori.

In the presence of (Witness):-

D T Tea i1 10 ) A P

Signature..........ocovviiiiiiiiiiiiin Date.....cooovviiiiiiii

SIGNED AND DATED FOR AND ON BEHALF OF THE CONTRACTOR:-

38



QUALIFICATION INFORMATION

TENDER QUESTIONNAIRE

Please fill in block letters.
Full name of Tenderer;

Full address of Tenderer to which Tender correspondence is to be sent (unless an agent
has been appointed below);

Name of Tenderer’s representative to be contacted on matters of the Tender during the
Tender period;

Details of Tenderer’s nominated agent (if any) to receive Tender notices (name,
address, telephone, telefax);

Signature of Tenderer

Make copy and deliver to: (Name of Employer) ( The
Tenderer shall leave one copy at the time of purchase of the Tender documents)
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CONFIDENTIAL BUSINESS QUESTIONNAIRE

You are requested to give the particulars indicated in Part 1 and either Part 2 (a) or 2 (b)
whichever applies to your type of business.

You are advised that it is a serious offence to give false information on this Form.

Part 1 — General

BUSINESS NAIME ...t
Location of business premises; Country/Town.......ccooviiiiiiiiiiiiiianen,

PIOt NO. ..o Street/Road ...........cooeiiiiiiiint.
Postal Address.........coooviiiiiiiiiii, TelINO. .o
Nature of BUSINESS. ...ttt
Current Trade Licensee NO............oovvvennn. Expiring date.........................
Maximum value of business which you can handle at any time: Kshs ............
Name of your Bankers.........o.ooiiiiiii
Branch. ... .o

Part 2 (b) — Partnership
Give details of partners as follows:

Name in full  Nationality Citizenship Details Shares

Part 2(c) — Registered Company:
Private o PUDLIC. ....ouei e
State the nominal and issued capital of the Company-

Nominal KShS. ..o e



LSSUCA KNS . ettt e
Give details of all directors as follows:

Name in full . Nationality. Citizenship Details*. Shares.

Part 2(d) — Interest in the Firm:
Is there any person / persons in Kenya Rural Roads Authority who
has interest in this firm? Yes/No................cooeouenet. (Delete as necessary)

| certify that the information given above is correct.

Tiey T e ot

* Attach proof of citizenship
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SCHEDULE OF LABOUR: - BASIC RATES

(Reference: Clause 4 of Conditions of Particular Application)

LABOUR UNIT RATES
CATEGORY (MONTH/SHIFT/HOUR)

Categories to be generally in accordance with those used by the Kenya Building Construction
and Engineering and Allied Trades Workers’ Union.

| certify that the above information is correct.

(Title) (Signature) (Date)

42



Opening up Rural Kenya

KENYA RURAL ROADS AUTHORITY

SCHEDULE 3: SITE VISIT ATTENDANCE FAMILIARIZATION FORM

Subsequent to the presidential directive on Covid19 Pandemic, there shall be no pre- tender site visit.

Bidders are therefore advised to make personal arrangements for the site visit to familiarize with the site
before submission of the bids.

SIgNAtUre: wuvevvi i Date: .o
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FORM OF WRITTEN POWER-OF-ATTORNEY

The Tenderer consisting of a joint venture shall state here below the name and address of his
representative who is authorised to receive on his behalf correspondence in connection with
the Tender.

(Signature of Tenderer’s Representative)
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KEY PERSONNEL (as per qualification criteria)

DESIGNATION

NAME

NATIONALITY

SUMMARY OF
QUALIFICATIONS AND
EXPERIENCE

Headquarters:
1. Managing Director

2.
3.

etc.

Site Office:

1. Site Agent/
Supervisor

2. Foremen

| certify that the above information is correct.
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SCHEDULE OF THE PROPOSED APPROPRIATE EQUIPMENT.

Mandatory minimum number of equipment required by the Employer for the execution of the
project that the bidder must make available for the Contract

Item Equipment Details Minimum No of No. of
No. Number Equipment equipment
Required Owned by to be hired
the Bidder

1 Pedestrian Roller — Man walk
behind

2 Double drum vibrating pedestrian
roller(3Tons)

3 Self-propelled single drum 2
vibrating (10Tons)

4 Concrete mixers 1

5 Excavator/loader 2

6 Concrete vibrators 1

7 Tippers payload 7 — 10 tonnes 3

8 Flat bed lorries

9 Water Bowsers (10,000 litres 2
capacity)
10 Motor Graders 2

The Bidder must attach certified copies of log books or lease agreement of the following
| certify that the above information is correct.

(Title) (Signature) (Date)
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SCHEDULE OF COMPLETED CIVIL WORKS CARRIED OUT IN
THE PREVIOUS YEARS

DESCRIPTION OF TOTAL VALUE OF | CONTRACT YEAR
WORKS AND CLIENT WORKS (KSHS) PERIOD COMPLETED
(YEARS)

| certify that the above Civil Works were successfully carried out and completed by ourselves.

(Title) (Signature) (Date)
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SCHEDULE OF ONGOING PROJECTS

DESCRIPTION OF CONTRACT | DATE OF DATE OF TOTAL %
WORK AND CLIENT | PERIOD COMMEN- | COMPLETIO | VALUE OF | COMPLET
CEMENT N WORKS ED
(KSHS.) TODATE

| certify that the above Civil Works are being carried out by ourselves and that the above

information is correct.

(Title)

(Signature)
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OTHER SUPPLEMENTARY INFORMATION

1. Financial reports for the last three years, balance sheets, profit and loss statements,
auditors’ reports etc. List them below and attach copies.

2. Evidence of access to financial resources to meet the qualification requirements. Cash
in hand, lines of credit etc. List below and attach copies of supporting documents

3. Name, address , telephone, telex, fax numbers of the Tenderer’s Bankers who may
provide reference if contacted by the Employer.

4. Information on current litigation in which the Tenderer is involved.
OTHER PARTY (IES) CAUSE OF DISPUTE AMOUNT
INVOLVED
(KSHS)

| certify that the above information is correct.

Title Signature Date
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ADJUDICATOR’S AGREEMENT

Identification of Project:

(the “Project”)

Name and address of the Employer:

(the “Employer”)

Name and address of the Contractor:

(the “Contractor”)

Name and address of the Adjudicator:

(the “Adjudicator”)

Whereas the Employer and the Contractor have entered into a Contract (“the
Contract”) for the execution of the Project and wish to appoint the Adjudicator to
act as adjudicator in accordance with the Rules for Adjudication [“the Rules”].

The Employer, Contractor and Adjudicator agree as follows:

1. The Rules and dispute provisions of the Contract shall form part of this
Agreement.

2. The Adjudicator shall be paid:

A retainer fee Of ... i
per calendar month (where applicable)

Adailyfee of ..o



Expenses (including the cost of telephone calls, courier charges, faxes and
telexes incurred in connection with his duties; all reasonable and necessary
travel expenses, hotel accommodation and subsistence and other direct travel
expenses).

Receipts will be required for all expenses.

3. The Adjudicator agrees to act as Adjudicator in accordance with the Rules
and has disclosed to the Parties any previous or existing relationship with the
Parties or others concerned with the Project.

4. This Agreement shall be governed by the laws

Of
5. The Language of this Agreement shall be

SIGNED BY e
For and on behalf of the Employer in the presence of

VNS S ettt
NI e
AGUIESS e
DAl
SIGNED BY oo

For and on behalf of the Contractor in the presence of

SIGNED BY oot
For and on behalf of the Adjudicator in the presence of

VNS S ettt
NI
AAANESS .
DatE
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FRAUD & CORRUPTION

If the Employer determines that the Contractor has engaged in corrupt, fraudulent,
collusive, coercive or obstructive practices, in competing for or in executing the
Contract, then the Employer may, after giving 14 days notice to the Contractor,
terminate the Contractor's employment under the Contract and expel him from the Site.

Should any employee of the Contractor be determined to have engaged in corrupt,
fraudulent, collusive, coercive, or obstructive practice during the execution of the
Works, then that employee shall be removed.

For the purposes of this Sub-Clause:

(i) “corrupt practice” is the offering, giving, receiving or soliciting, directly or indirectly,
of anything of value to influence improperly the actions of another party;

(i) “fraudulent practice” is any act or omission, including a misrepresentation, that
knowingly or recklessly misleads, or attempts to mislead, a party to obtain a financial
or other benefit or to avoid an obligation;

(iii) “collusive practice” is an arrangement between two or more parties designed to
achieve an improper purpose, including to influence improperly the actions of another
party;

(iv) “Coercive practice” is impairing or harming, or threatening to impair or harm, directly
or indirectly, any party or the property of the party to influence improperly the actions
of a party.

4 The Contractor declares that:

a)  They did not engage in any action to influence the Project implementation process to
the detriment of the Employer, in particular no collusive practice took place nor will
take place, and

The bidding proceedings, contract award, and execution have not and will not be subject
to any corrupt practice as defined in the United Nations Convention to combat corruption
dated 31 October 2003.

Dated this day of 20

Signature in the capacity of

duly authorized to sign Tenders for and on behalf of
[Name of Tenderer] of

[Address of Tenderer]

[Seal or Stamp of Tenderer]
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ENVIRONMENTAL AND SOCIAL COMMITMENT

I have taken due note of the importance to comply with environmental and social standards
and regulations.

I, the undersigned, [............. ] acting as the duly authorized representative of

With respect to the submission of a bid for [......... ] in accordance with the invitation to
tender No [............. ], T undertake to comply, and ensure that our subcontractors, if any,
comply with international environmental and labour standards consistent with applicable
law and regulations in the country of implementation of the Project, including the
fundamental conventions of the International Labour Organisation (ILO) and international
environmental treaties

In addition, I also undertake to adopt any environmental and social risk mitigation measures
as defined in the environmental and social management plan or the notice of environmental
and social impact issued by the Employer.

Dated this day of 20

Signature in the capacity of

duly authorized to sign Tenders for and on behalf of
[Name of Tenderer] of

[Address of Tenderer]

[Seal or Stamp of Tenderer]
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FORMRB 1
REPUBLIC OF KENYA
PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD

APPLICATION NO................ OF.............. 20.........

AND

....................................... RESPONDENT (Procuring Entity)

Request for review of the decision of the............... (Name of the Procuring Entity) of
............... dated the...day of .............20..........in the matter of Tender No..............of
.............. 20.

REQUEST FOR REVIEW
UWe. oo ,the above named Applicant(s), of address: Physical
address................ Fax No...... Tel. No........ Email ............... , hereby request the Public

Procurement Administrative Review Board to review the whole/part of the above mentioned
decision on the following grounds , namely:-

1.

2.

etc.

By this memorandum, the Applicant requests the Board for an order/orders that: -

1.

2.

etc

SIGNED .................. (Applicant)

Dated on................ dayof............... /...20

FOR OFFICIAL USE ONLY
Lodged with the Secretary Public Procurement Administrative Review Board on ............
dayof...........20.............

SIGNED
Board Secretary
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DECLARATION FORM

Date
To

The tenderer i.e. (Name and address)

declare the following:

a) Has not been debarred from participating in public procurement.

b) Has not been involved in and will not be involved in corrupt and fraudulent
practices regarding public procurement.

Title Signature Date

(To be signed by authorized representative and officially stamped)

55



SECOND SECHEDULE

Tender - Securing Declaration Form

[The Bidder shall complete in this Form in accordance with the instructions indicated]

To: .....

We, the undersigned declare that:

1. We understand that, according to your conditions, bids must be supported by a Bid-Securing Declaration.

2. We accept that we will automatically be suspended from being eligible for bidding in any contract with the
purchaserfor the period of the time of [............ccocceiiiiniine Istartingon [................ ], we are in breach of our
obligation(s) under the bid conditions, because we-

(@) Have withdrawn our Bid during the period of bid validity specified by us in the Bidding Data Sheet:
or
(b) Having been notified of theacceptance of our Bid by the Purchaser during the period of bid validity,
(i) Fail or refuse to execute the contract,if required, or
(i) Fail or refuse to furnish the performance Security, in accordance with the ITT.

3. We understand that this Bidding Securing Declaration shall expire if we are not successful Bidder, upon the earlier

of
(i)  Ourreceipt of a copy ofyournotification of the name of the successful Bidder;or
(i)  Twenty-eight days after the expiration of ourTender.

4. We understand that if we are a Joint Venture, the Bid Securing Declaration must be in the name of the Joint
Venture that submits to be, and the Joint Venture has not been legally constituted at the time of bidding,the Bid
Securing Declaration shall be in the names of all future partners as named in the letter of intent.

SIGNEA: [1eeeeiieeie e Jinthe capacity of .......ccooviiiiii
NaMIE: [ 1
Duly authorised to sign the bid for and on behalf: ..............cccceiiiini [date]....oveeeniiii
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SECTION VII: CONTRACTOR’S EVALUATION CHECKLIST
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Supervision Check List (1/2)

Date Name Signature
Project Title: The Engineer's
Representative
Contractor: (Project Engineer)
1. This check list is for Resident Engineer to check contractor's work execution process.
2. Fill in date of checking as (day/month), mark as indicated in Filling Example, and state remarks. Resident Engineer
3. Put this check list in the Monthly Progress Report.
before During execution after Remarks
Item Check Point Date | Date | Date | Date | Date | Date | Date | Date | Date | Date Reason for unsatisfactory performance (Site diary No.)
Corrective order by authority (Date)
/ / i / i / / / i / Excellent point to be specified
1 |Execution system ‘Works Execution Programme (including its revised version if any) is
in general 1-1  |submitted before the date specified in contract docurnent D D D D D D D D D
‘Works Execution Programme properly reflects the given specifications and
1-2  |site conditions D D EI D I:I l:l D I:I l:l
Execution procedures are in accordance with Works Execution Programme
13 Oojojo|jo|jo|o|t
2 |Equipment All equipment used are properly mobilized in accordance with Works
holding 2-1 |Execution Programme EI I:l D EI D D EI I:I
All equipment used is well maintained during the execution of works
22 I o o o
3 [Contractor's in- Qualified technical staff of contractor are properly assigned as specified in
house staff 3-1 |Works Execution Programme EI D EI EI D EI l:l D
Contractor's in-house key staff understand work process and schedule
32 |properly oOoioooOoiao|oaQa
Contractor's in-house staff give technical guidance and direction to workers
33 |and operators properly and timely O|oojojajo|jait
Communications with authority in writing is properly and timely
34 e
4 |Personnel ‘Workers and operators are deployed in accordance with Works Execution
employment 41 |programme OoOoioooOo|iao|o|oa
‘Wage payment is properly made on time
42 o
5 |Site base Office and stockyard are prepared in accordance with Works Execution
aElitis 51 |Programme I
Site is well maintained during the work execution and cleared on
52 |completion oOoiooo|iao|ao
Material stored on site is properly managed during the work execution
53 o
6 |Quality and Material testing, structural examination, and measurements are properly and
quantity 6.1 [|routinely conducted based on specifications and Works Execution Olgologlaloliglg
management Programme
Filling Example : v/ Check point is satisfactory B Check point is unsatisfactory N/A Not applicable
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Supervision Check List (2/2)

Filling Example : v/ Check pointis satisfactory

Check point is unsatisfactory

N/A Not applicable
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Signature
Project Title: The Engineer's
Representative
Contractor: (Project Engineer)
1. This check list is for Resident Engineer to check contractor's work execution process.
2. Fill in date of checking as (day/month), mark as indicated in Filling Example, and state remarks. Resident Engineer
3. Put this check list in the Monthly Progress Report.
before During execution after Remarks
Ttem Check Point Date | Date | Date | Date | Date | Date | Date | Date | Date | Date Reason for unsatisfactory performance (Site diary No.)
Corrective order by authority (Date)
/ / / / / / / / / / Excellent point to be specified
Quality and Results of material testing, structural examination and measurements are
quantity 62 |within the specifications. D
au gement Results of material testing, structural examination, and measurements are
6-3 properly compiled as reports for confirmation D
‘Work scheduling Understanding of critical path and its reflection on scheduling are proper
7-1 (|
Actual proceedings are periodically compared to the planned schedule
72 |described in Works Execution Programme I:I
Changes caused by site conditions are properly handled to keep Works on
7-3  [schedule I:I
All works are completed within the contract term or within the extended
74 |term as allowed
Work safety No accident occurs to workers, operators, or third-parties.
TaBeIEnt 8-1 OoOoiojoOo|ioja|d
Safety of workers and operators is considered
82 Olo|o|o|o|o|o|o
Accident prevention efforts for third-parties are proper
83 OoOoiojoOoiojald
Traffic and site safety devices are properly installed and managed
8-4 OoOoiaojgoojalda
Temporary facilities (e.g. scaffolding) are constantly checked
85 OoOoiojooiojalid
Environmental Environmental and social mitigation efforts {e.g. against noise, vibration,
and social 9-1 emission, and dust ) are conducted I:I I:I I:I I:I I:I I:I I:I I:I
management Waste material from site is i
properly disposed
92 OoOoiojoOoiojalda
Damage to existing roads, works and services is avoided or are repaired
9-3  |when it occurs D D D I:] I:l I:] I:I D
Transportation by vehicles is properly done with no overloading, and
9-4  |neither material falling, leakage, nor spillage. D EI I:I I:I I:I I:I I:I I:I
|




SECTION VIII: SPECIFICATIONS, DRAWINGS AND BILLS OF QUANTITIES

STANDARD SPECIFICATIONS

The Standard Specifications referred to in this document is the Standard Specifications
for Road and Bridge Construction, 1986 Edition published by the Ministry of Transport
and Communications. This document shall form part of the Contract.

Work shall be carried out in accordance with the Standard Specification except as
supplemented or revised in the Special Specification.
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I. SPECIFICATIONS

Contents:
SECTION 01: PRELIMINARY AND GENERAL ITEMS............... E-1
01-40-001:  Mobilisation and Establishment of the Site...............ccccceeeeeee. E-1
01-40-002:  Clearance on Completion............oovivuiiiiiiiiiiiiiiiiiieiannnnn. E-1
01-40-003:  Insurances and SECUTITLIES. ........ooueiuuiitiiiiiiiaiiiieaeeaenne. E-1
0140-004: Quality Control TestS.....oouiieiiiiii i E-2
01-40-005:  Publicity Sign Boards............ccoooiiiiiiiiiiiiiiii e E-2
01-40-006:  Traffic Control.........ovvuiiiiiii i E-2
01-40-007:  Drinking Water.........oouiiitiiniit i E-3
SECTION 02 SETTING OUT ....ciuiuiiiuiniiiininiiiiaiiiesusisesasssesasssesaes E-4
02-50-001 Setting Out Horizontal Alignment..................coocooiiiaie E-4
SECTION 04 SITE CLEARANCE......cciiviiiiuiiiiiniiiniiaiiniiacinesacaseces, E-5
04-50-002 GIass CUING. ....ouuitit it E-5
04-50-003 Bush Clearing (heavy)..........cooviiiiiiiiiiiii e E-6
04-50-004 Bush Clearing (Light)..........oooiiiii e, E-6
04-50-005 Pruning Tree Branches ... ..o, E-7
04-50-006 Trees and Stumps Removal.. ceeereeveeereesreeieees aeen BT
04-50-007 Trees and Stumps Removal (>450mm glrth) ..................... ...E-7
04-50-009 Rock/Boulder Removal..................oooiiiiiiiiiii. ....E-8
04-50-010  Stripping and Grubbing

E-8
SECTION 07: EXCAVATION AND FILLING FOR STRUCTURES E-14
07-50-002 Excavation for Drainage Structures...............cooovvvieiiinin.e E-14
SECTION 08 CULVERT AND DRAINAGE WORKS......cccccceviiieinininnn E-15
08-50-002:  Ditch Cleaning-manual................ccooeviiiiiniininnenenn.. E-15
08-60-001/005: Culvert cleaning - partially blocked............ E-16
08-60-006/010: Culvert cleaning - fully blocked..................  ...... E-17
08-60-016/035: Concrete Pipe Culverts................oeeevivinnnn.. E-17
08-70-001 Headwall Repair - masonry ........................... E-19
08-70-002:  Headwall Repair - concrete...........ooovvviiininiinns cevennnn. E-19
08-70-003 Minor Drainage Structures - masonry............... ......... E-20
08-70-004 Minor Drainage Structures - concrete.................... E-20
08-70-005 Scour Checks —concrete.......cocovviiiiiinininnnes Ll E-21
08-70-006 Scour Checks —masonry..........oooveveiiiiiiiiiieiies e, E-21
08-70-007 Scour Checks - wooden stakes...........c.coveveviins ceais E-21
08-70-016 Stone Pitching.............ooooiiiiiiiiii e E-23
08-80-002 Gabion Installation...............oooiiiiiiiiiiiiiis e E-24
08-80-003 Rockfill to Gabions...........ccooviiiiiiiiiiiiiie e, E-24
08-80-004  Drift Desilting.........cvuvuiieiriiiiiiiiiiiieeeeea, E-25
08-80-005 Drift Repairs - Concrete........o.oovviiiiiniiiiiiiieinnnns E-25
08-80-006 Drifts - Stone Pitching..............ccooviiiiiiiiiiinn.n. E-26
08-80-007 DriftS - CONCIete. ....vuveviieeiiei e E-26
08-80-008 At-level Scour Checks........ocveveviiiiiiiii E-26
08-80-009 Stone Chute Stabilisation..................cceeviiiene. E-27
08-80-010 Stone Post Chute Stabilisation..................... ... E-27
08-80-011 Stone Check Dams.............ccooceiiin i, E-28



08-80-012 Stone and Post Check Dams.................. ........... E-28
SECTION 10 GRADING AND GRAVELLING......cccctttetiinieineccnnn E-29
10-50-002:  Carriageway Grading - heavy.................ceeveeveveeeennenn. . E-30
10-50-004:  Carriageway Grading - light..................cooiiiiiin. E-30
10-80-004:  Removal of Overburden -labour.......................... E-31
10-80-009:  Removal of Overburden - equipment........................ E-31
10-80-005:  Haulage - Overhaul..............cooiiiiiiiiiiiiiaa, E-31
10-80-007 Excavation; Free hand; Spreading and Compaction of Gravel-Labour...E-
32

10-80-008 Excavation; Free Haul, Spreading and Compaction of Gravel-

Equipment..E-34

10-80-010 Restoration of Quarries and Borrow pits..................... E-34
SECTION 17 CONCRETE WORKS.....cccciviiiiiiiiiiiiiniieiieiniinnnnn E-42
17-40-001 Concrete Road Section............ccooeviiiiiiiiiiiiin... E-42
SECTION 20 ROAD
FURNITURE...cctiiiiiiiiiiiiiiiiiiiiiiiiiiniiaiiesiesnisatsescsnssnsosses E-43
20-50-001:  Traffic Sign Maintenance..............ooeeeverneeneenins cennnnn E-43
20-50-002 Erection of Traffic Signs............ooooiiiii E-43
20-50-004 Marker Post Replacement..................coooiiiie conin, E-44
20-70-001 Guardrail Repair.............ooooiiiiii E-44
20-70-003 Erection of Guardrails..............coooiiiiiiiiiiiii E-45
SECTION 22 DAYWORKS.....ciiiiiiiiniiiiiiiietieinisiiasiessesnsnse E-46
22- Activity Codes

SECTION 25: HIV/AIDS AWARENESS AND PREVENTION
CAMPAIGN........ ........ E-47

25-50-001 HIV/AIDS Awareness Campaign............coevueeuenuennnn.. E-47
25-50-002 HIV/AIDS Prevention Campaign.............cceevvenvenn.... E-47
25-50-003 HIV/AIDS and Cross-cutting Issues................c.coooeneee. E-47
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SECTION 01 : PRELIMINARY AND GENERAL ITEMS
Scope:

This section comprises those items that are required at the Commencement and Completion of the
Works or that are Provisional Items applicable for the duration of the Works.

01-40- 001 Mobilisation and Establishment of the Site

The Contractor shall provide all equipment, tools, materials, temporary offices, stores and housing
required to carry out the Works.

The Contractor shall ensure that all possible means of protection are given to the labour force at all
times. Such protection shall include provision of high visibility clothing or vests, goggles and masks
for workers in potentially dangerous locations or dealing with potentially harmful materials. The
Contractor shall also maintain first aid kits with a minimum of the following items:-

= Non Stick wound dressing

= Selection of plaster/band aids

= Crepe bandages

= Gauze and cotton wool

= Antiseptic solution (washing wounds)
= Antiseptic cream — Betadine, Burnol
= Pain killers Panadol, Disprin

= Anti diarrhoea — Immodium, Diadis, Charcoal
= Anti histamine — Piriton, Triludan

= Anti nausea — Stemetil

= Eye ointment

= Oral re-hydration sachets

= Surgical gloves

Measurement and Payment:

No separate payment shall be made for this item. The Contractor shall include the costs in the rates
for other measured items.

01-40- 002  Clearance on Completion

On Completion of the Works, all temporary housing, equipment, signs and tools shall be removed
from the site, and the site left in good order to the satisfaction of the Engineer.

Measurement and Payment

The Lump Sum payment will be made upon approval by the Engineer that the Clearance has been
satisfactorily carried out.
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01-40-003 Insurance and Bonds

The Contractor shall provide Insurance and Sureties in accordance with relevant Clauses in the
Conditions of Contract.

Measurement and Payment

Lump Sum payment for this item will be made upon the production of satisfactory evidence by the
Contractor that Insurances and Securities have been effected.

01-40-004 Quality Control Tests

The Engineer may instruct the Contractor during the progress of the Works to carry out quality
control tests to check materials and standards of workmanship, against the Specifications.

Where such tests indicate defective standards the Engineer shall instruct the Contractor to rectify the
defects to the Engineer’s satisfaction and at the Contractor’s expense.

Measurement and Payment

The contractor should have inbuilt cost of material testing in each itemised rates which will require
testing. No separate payment will be made for material testing.

01-40-005 Publicity Sign Boards

The Contractor shall provide Sign Boards as specified on the Drawings or as directed by the
Engineer. The Sign Boards shall be placed at the beginning and end of the road or road section
covered by this Contract.

Sign Boards shall be maintained for the duration of the Works, and removed on completion.

Quality Control

The Engineer shall check that Sign Boards have been erected in accordance with Drawings and
Specifications.

Measurement: Number
The unit of measurement shall be number of Sign Boards erected
Payment

The unit rate shall be the full compensation for labour, tools, materials and incidental costs required
for carrying out the work.

01-40-006  Traffic Control

The Contractor shall provide warning signs, fences, barriers, detours, which shall be properly
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positioned in advance of the Works to ensure that traffic is well and safely accommodated for the
duration of the Works.

Traffic signs and other traffic control facilities shall be kept in good condition and located in
positions where they are visible to road users.

Quiality Control

The Engineer shall check regularly that traffic control measures are satisfactory.
Measurement and Payment

A Lump Sum shall be paid on a Monthly basis upon the approval of the Engineer that satisfactory
control measures are in place.

01-40- 007  Drinking Water

The Contractor shall provide safe drinking water on site for workers at a reasonable distance from all
work locations, for the duration of the Works.

Quality Control

The Engineer shall check regularly that adequate supplies of water are available throughout the Site.
Measurement and Payment

A Lump Sum shall be paid on a Monthly basis upon the approval of the Engineer that adequate
supplies have been provided.
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SECTION 04 : SITE CLEARANCE

Scope
This section covers the clearance of bushes, shrubs, grasses, trees, stumps, boulders, stripping and
grubbing of the topsoil, removal of anthills and other unsuitable materials for the specified widths of

the road, quarry and borrow areas. The distinction between light and heavy bush shall be decided by
the Engineer.

The minimum site clearing widths for each of the activities shall be as shown in Table 4.1

Table 4.1: Site Clearing Widths

Road Category Running | Stripping and Trees, Bush

Surface Grubbing Stumps, Clearing
Boulders

A/B/C + Secondary 6.0m 10.6 m 10.6 m 140m

Roads

D/E + Minor Roads 54m 10.0 m 10.0m 13.0m

RAR Roads 45m 7.9 m 8.0 m 11.0m

Minor / RAR roads with

insufficient widths or 3.5m 6.9 m 7.0m 9.0m

Temporary Sections

04-50- 003  Bush Clearing (Heavy)

Where the Engineer designates an area as Heavy Bush (based on the undergrowth density) the
Contractor shall clear all vegetation including small trees, shrubs and undergrowth, and their root
systems, and shall salvage any re-useable timber or other material by cutting into logs and stacking.
Other cleared material shall be collected and disposed of off-site as directed by the Engineer.

Work Method

The Contractor shall use Labour methods for this item

Quiality Control

The Engineer shall check the cleared widths at 50 metre intervals

2

Measurement Unit: m

The measurement shall be the area cleared to the specified width over the length as instructed by the
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Engineer.

Payment:

The unit rate shall be the full compensation for all labour, tools and incidental costs required to
complete the work.

04-50- 004  Bush Clearing (Light)

The Contractor shall clear all vegetation including small trees, and shrubs with their root systems.
Grasses and any undergrowth shall be cut to a height of not more than 100mm. The cleared material
shall be collected and disposed of away from the side drains and in a manner that causes no visibility
obstruction to traffic.

Work Method

The Contractor shall use Labour methods for this item

Quality Control

The Engineer shall check the cleared widths at 50 metre intervals.

2

Measurement Unit: m

The measurement shall be the area cleared to the specified width over the length as instructed by the
Engineer.

Payment:

The unit rate shall be the full compensation for all labour, tools and incidental costs required to
complete the work.
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SECTION 08: CULVERT AND DRAINAGE WORKS

Scope

This section covers all Works in connection with the installation, repair and cleaning of concrete pipe
culverts; inlet and outlet structures; drifts and drainage protection Works; and the construction of
Scour Checks

08-60-001/005:Culvert Cleaning (partially blocked)

08-60-003  600mm dia

08-60-004  900mm dia

08-60-005 1200 mm dia

This activity involves the cleaning of culverts of specified sizes including pipe barrels, the outlet/inlet
structures, and the outlet drains, keeping them free of all debris, weed, silt and any obstruction to
ensure free passage of water at all times. The debris shall be deposited in approved spoil dumps as
directed by the Engineer

Partially blocked culverts shall be those with less than half of the barrel blocked.

Correct widths and slopes of the outlet drains shall be maintained. The gradient of the outlet drain
shall be not less than 2 %.

All broken culvert barrels discovered in the course carrying out this activity shall be reported to the
Engineer.

This activity shall be carried out before the rains, or as directed by the Engineer.

Work Method

The Contractor shall use Labour to carry out this item of work

Quality Control

The culverts shall be checked as free of debris to the satisfaction of the Engineer.
Measurement Unit:  m

The measurement shall be the length of culvert, including the outlet drain, cleaned
Payment

The unit rate shall be full compensation for labour, tools and incidental costs required to carry out the
work.
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08- 60 - 006/7/8/9/10 :Culvert Cleaning (Fully blocked):

08 - 60 - 008 600mm dia;

08 - 60 - 009 900mm dia;

08 -60-010 1200mm dia

This activity involves the cleaning of culverts of specified sizes including pipe barrels, the outlet/inlet
structures, and the outlet drains, keeping them free of all debris, weed, silt and any obstruction to
ensure free passage of water at all times. The debris shall be deposited in approved spoil dumps as
directed by the Engineer

Fully blocked culvert shall be those with greater than half of the barrel blocked.

Correct widths and slopes of the outlet drains shall be maintained. The gradient of the outlet drain
shall be not less than 2 %.

All broken culvert barrels discovered in the course of carrying out this activity shall be reported to the
Engineer.

This activity should be carried out before the onset of the rains, or as directed by the Engineer.

Work Method
The Contractor shall use Labour to carry out this item of work.

Quality Control

The culverts shall be checked as free from debris, to the satisfaction of the Engineer.

Measurement Unit:  m
The measurement shall be the length of culvert, including the outlet drain cleaned.
Payment

The unit rate shall be full compensation for labour, tools and incidental costs required to carry out the
work.

08-60-016
08-60-021/029 Supply and Installation of Concrete Pipe Culverts

08-60-024 600 mm unhaunched
08-60-025 600 mm  surrounds
08-60-026 900 mm unhaunched
08-60-027 900 mm  surrounds
08-60-028 1200 mm unhaunched
08-60-029 1200 mm surrounds
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The Contractor shall supply, lay and joint concrete pipes to form culverts, including excavation,
concrete bedding; haunching or surrounds; and backfilling, in accordance with the Drawings for the
Type and diameter specified in the Contract or directed by the Engineer.

The pipes shall be of Class 20/20 concrete, at least 28 days cured, and manufactured on site or
procured from a supplier approved by the Engineer. The pipes shall be laid on a bedding of Class
15/20 concrete of dimensions as shown on the Drawings and jointed with cement mortar 1:4.

The culvert gradient including the outlet shall be a minimum 2%.

The pipes shall be haunched or surrounded, according to the Type specified, with Class 15/20
concrete to the dimensions shown on the Drawings or as directed by the Engineer.

Backfilling shall be carried with approved material and compacted in layers not exceeding 150 mm
loose depth and placed evenly on each side of the pipe. Ramps shall be shaped to achieve a minimum
overfill of 75% of the pipe diameter, and shall be tapered back on the carriageway to provide a
gradual approach, as directed by the Engineer.

If the Contractor wishes to construct culverts in-site, using inflatable or collapsible forms (Balloon)
the Engineer’s approval shall first be sought for the proposed working method.

On completion the inside of the culvert shall be smooth, without displaced joints or other obstructions

and true to line and level.

Work Method

The Contractor shall use Labour and appropriate Equipment to carry out this item work

Quality Control

e Concrete quality shall be checked for cracks, honey combing, and other defects.

e Before the pipes are laid, the gradient of the concrete bedding shall be checked and shall not be
less than 2%

e The joints shall be checked to see that they have been properly made.

Measurement Unit:  m

The measurement shall be in linear metres of the installed Type and size of culvert specified,

measured net according to the Drawings.

Payment

The unit rate shall be the full compensation for labour, tools, materials, equipment and any other
incidentals that may be required in carrying out the work.
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SECTION 10: GRADING AND GRAVELLING
Scope:

Grading covers the work of the reinstating of the road carriageway to the correct camber by removing
the high points and filling gullies, corrugations, and wheel ruts to restore a smooth running surface.
Gravelling consists of the excavation, loading, hauling, dumping, spreading and compaction of gravel
wearing course material on the formation of the road carriageway. Gravel shall include lateritic
gravel, quartzitic gravel, calcareous gravel, decomposed rock, soft stone coral rag, clayey sand and
crushed rock.

The material may be obtained from quarries, borrow pits or excavation in cuttings as directed by the
Engineer. Gravel material shall conform to the requirement given in Table 10.1

Table 10.1:  Requirement for Gravel Wearing Course

GRADING REQUIREMENTS PLASTICITY INDEX REQUIREMENTS
Pl
Sieve % by Weight
(mm) Passing Zone Min Max
40 100 WET: Mean
28 95-100 annual rainfall 5 20
20 85 - 100 DRY: Mean
14 65 - 100 annual 10 30
rainfall
10 55-100
5 35-92 BEARING STRENGTH
2 23-77 Traffic DCP
1 18 - 62 VPD CBR Equivalent
0.425 14 - 50 mm/Blow
0.075 10 - 40 >15 20 11
<15 15 14
For “Quarry CBR at 95 % MDD, Modified AASHTO
Waste” gravel and 4 days soaking
stones of
maximum
dimension 80mm
may be permitted
Lower quality material (CBR 15) may be
accepted if no better material can be found

The Engineer shall approve quarries and the extent of their exploitation. The contractor shall identify
the quarries prior to commencement of the Works. The Contractor shall be responsible for the
acquisition of the quarry rights and shall conduct respective negotiations with landowners and
affected communities.

Alternative sources of gravel material whose quality can be shown to be in compliance with the
specification requirements may be used, with the approval of the Engineer and at no extra cost to the
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Employer. The Contractor is deemed to have included in his rates for the provision of the gravel
material including testing.

10-50-002 Carriageway Grading — Heavy Grading
The Contractor shall scarify the existing carriageway surface, cutting high spots and moving
materials to fill potholes, corrugations and wheel ruts and reshape the surface to the specified camber,

using a Motor grader unless otherwise directed by the Engineer. All loose rocks, roots and grasses
shall be removed and disposed of well clear of the drains.

Pegs 300 to 400mm long shall be placed at 20 m intervals to mark edge of the carriageway.

The material shall be bladed toward the centre of the road starting from both edges until the specified
camber is achieved. Suitable material from the side drains may be used as additional material. Any
further material needed to achieve the correct camber shall be from an approved source. Compaction
shall be carried out using appropriate equipment approved by the Engineer, from the carriageway
edges to the centerline in overlapping passes.

No grading shall be carried out in dry conditions. Where additional moisture is required to achieve
compaction it shall be added in an even manner without transverse or longitudinal flow.

Work Method
The Contractor shall use Equipment to carry out this item.
Quality Control

e The width of the carriageway shall be checked at every 50m intervals and have a tolerance of +
50mm or - 20mm.

e The camber shall be checked with a camber board at 25m intervals and shall have a tolerance of
+/- 1%

Measurement Unit: m?

The measurement shall be the area of carriageway graded, measured net according to the specified
width and measured length graded.

Payment

The unit rate shall be the full compensation for labour, tools, equipment and incidental costs required
for carrying out the work.

10-50- 004 : Carriageway Grading - Light Grading

The Contractor shall grade the carriageway to control roughness and corrugations using either a
Towed or a Motor grader. The width of the carriageway shall be as specified for the Road Class.

Pegs 200 to 300mm long shall be placed at 20 m intervals to mark edge of the carriageway
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The material shall be bladed toward the centre of the road, starting from both edges, to the specified
camber. Where instructed by the Engineer, suitable materials from the side drains may be used to fill
potholes and gullies in the carriageway. Any further material needed to re-form the camber shall be
from an approved source. Compaction shall be achieved using the wheels of the equipment, tracked
evenly over the full surface, or by other approved means. No grading shall be carried out in dry
conditions.

Work Method
The Contractor shall use Equipment to carry out this item.
Quality Control

e The width of the carriageway shall be checked at every 50m intervals and have a tolerance of
+50mm or -20mm

e The camber shall be checked with a camber board at 25m intervals and shall have a tolerance of
+/- 1%
Measurement Unit:  m?

The measurement shall be the area of carriageway graded, measured net according to the specified
width and measured length graded.

Payment

The unit rate shall be the full compensation for labour, tools, equipment and incidental costs required
for carrying out the work.

10-80- 004 Removal of Overburden - Labour
10-80- 009 - Equipment

The Contractor shall remove overburden from quarries and borrow pits, which includes loading,
hauling and stockpiling at approved locations. The thickness of the overburden layer to be removed
shall be determined from trial pits dug on a 30 metre grid within the quarry area.

The overburden shall be deposited neatly for re-use to reinstate the quarry on completion of the
Works, as directed by the Engineer.

Work Method:

The Contractor shall use Labour and appropriate Equipment to carry out this item .

Quality Control

e The location and manner of stock piling of the overburden for the reinstatement of the quarry
shall be to the approval of the Engineer.
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Measurement Unit:  m?®

The measurement shall be the volume of overburden removed as calculated from the cleared area and
the mean depth indicated from the trial pits.

Payment

The unit rate shall include full compensation for labour, tools materials and equipment, haulage,
stockpiling and incidental costs required for carrying out the work.

10-80- 005 : Haulage (Overhaul beyond 1.5km)

The Contractor shall load the excavated gravel, haul by appropriate equipment and off-load on the
road as directed by the Engineer. Where the quantity delivered in any load falls short of the
equipment capacity, off-loading shall only be permitted after the agreed spacing is adjusted
accordingly.

No vehicle with a capacity of greater than 10 tonnes shall be permitted to off-load gravel directly on
the prepared formation. Any greater loads shall be dumped in stockpiles off-road and transported to
the formation areas by appropriate means.

Where loads supplied are found to contain material other than from the approved quarry and are of
unacceptable quality, the Contractor shall remove them from site at the Contractor's expense.

Work Method:

The Contractor shall use both Labour and Equipment to carry out this ltem.

Quality Control:

e No haulage equipment shall be used until its capacity has been ascertained by the Engineer

e The quality of gravel dumped on the road shall be according to the Specifications

e The quantity of material delivered in each load shall be checked before dumping is allowed

e The distance between the stacks shall be checked to ensure the required compacted thickness will
be achieved.

Measurement Unit: m>km (Overhaul)

No separate payment shall be made for haulage of gravel material. The rate for gravel material should
include acquisition of the quarry, excavation of gravel, haulage for any distance, placing, spreading
and compact to a minimum thickness of 150mm as directed by the Engineer.

Payment

The unit rate shall include full compensation for labour, tools, equipment, haulage and incidental
costs necessary to carry out the work.

Excavation, haul, Spreading and Compaction of Gravel

10-80-007 - Labour
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10-80-008 - Equipment

Excavation of Gravel - Labour
- Equipment

Gravel shall be excavated from quarries approved by the Engineer, and the Contractor shall inform
the Engineer if the quality/availability of the gravel changes during the course of excavation.
Excavation and loading shall normally be by labour unless, at the request of the Contractor, the
Engineer allows the use of equipment.

Stones and boulders with one dimension greater than 80mm shall be removed from the excavated
gravel and deposited outside the quarry at locations approved by the Engineer. Such stones and
boulders may be reused in other parts of Works with the approval of the Engineer.

Work Method

The Contractor shall use Labour and/or Equipment to carry out this work, as directed by the
Engineer.

Quality Control:

e Oversize stones and boulders shall not be loaded for haulage to the road.
e Areas containing deleterious material shall not be excavated.

Free haul, spreading and Compaction of Gravel

The Contractor shall spread and compact gravel material, in a manner to ensure a uniform thickness
of the layer across the full width of the carriageway and shaped to the specified camber. Spreading
also includes the removal of any oversized stones or boulders, which cannot be broken down to the
required size, to spoil dumps. Gravel shall be spread within 24 hours of off-loading.

Compaction of the gravel material shall be carried out from the carriageway edges to the centerline by
overlapping passes of the compaction equipment. The number of passes shall be as directed by the
Engineer dependent upon the equipment used and the material being compacted. Unless otherwise
instructed the moisture content of the material shall be within + 2% of optimum

Where additional moisture is required water shall be applied in an even manner and the rate of
application shall be such that no transverse or longitudinal flows occur.

The Engineer may instruct the Contractor to carry out density tests on the compacted material to
ensure that an acceptable standard has been achieved.

Work Method:
The Contractor shall use Labour and/or appropriate Equipment to carry out this item.
Quality Control:

e The gravel surface width shall be checked at 100m intervals and shall have a tolerance of
+ /-50mm
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e Trial holes shall be dug as directed by the Engineer to check the gravel thickness and shall have a
tolerance of + 5mm /- Omm

e The camber shall be checked at 50m intervals and the maximum tolerance shall be +/-1%

e The longitudinal profile shall be checked after the compaction of each load to ensure a smooth
surface with no corrugations or depressions

Measurement Unit: m®

The measurement shall be the volume of compacted gravel surfacing measured net according to the
Drawings and shall include the excavation and haulage of gravel material to site and processing.

Payment

The unit rate shall be the full compensation for labour, tools, equipment and incidental costs required
for carrying out the work.

10-80-010 Restoration of Quarries and Borrow Pits

The Contractor shall level the ground, return the topsoil from the stockpiles, and uniformly spread the
material over the full excavation area.

Adequate drainage provisions shall be made to protect the excavation areas, and where necessary
appropriate protection measures shall be taken to avoid erosion of the spread topsoil layer. Grass and
trees shall be replanted as directed by the Engineer.

Work Method

The Contractor shall use Labour and/or Equipment to carry out this item as agreed by the Engineer.
Quality Control

The Engineer shall check that the required measures have been satisfactorily taken.

Measurement and Payment: No separate payment

Contractor to include the cost in other activities. No separate payment shall be done.

BILL 22: DAYWORKS

ITEMS 22-50-001 to 22-79-018 are for the Schedule of Rates. The Engineer will include the relevant
items for each specific contract document.

A Provisional Sum shall be included in the Bills of Quantities to cover the payment of equipment,
labour and materials for work instructed by the Engineer on a Dayworks basis.

The Contractor shall include prices for all items in the Schedule of Rates, in the Dayworks Bill, and
shall carry out work using these rates only if directed by the Engineer.

Measurement and Payment
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a. Equipment:

Payment for equipment shall only be made for the time each item of equipment is working. Idle time
due to breakdown or incompleteness of the equipment shall not be paid. The rate of equipment shall
include for the cost of the following:-

I. Transport of the equipment to the site

ii. Operators , drivers and assistants including their overtime
iii. Fuels and lubricants

Iv. Maintenance, spare parts and all costs of repairs

V. Depreciation, insurance, overheads and profits.

b. Labor

Payment shall only be made for the time each of worker working on the Dayworks as instructed by
the Engineer. The rate for labour shall include the cost of,

i. All wages, allowances and other payments due to the worker

ii. Provision of small tools used on Dayworks activities by labourers and tradesmen.

iii. Insurance, overheads and profit.

C. Materials

Payment shall only be made for materials instructed by the Engineer for use in Dayworks activities.
The rate for materials shall include for the cost of provision of the material, transport to site, storage,
handling, overheads and profits.

Schedule of Dayworks

The Engineer shall compile a Schedule of the Equipment, Labour and Materials which may apply to
Dayworks activities, to be included in the Dayworks Bill.
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DRAWINGS
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1. The type of sign required and iheir lecation shall be as shown na e Rosd Plan or ay direeted by the Enginecr.
2.8ign plaite to he Zmm thick mild séeel plate

A8ign post Lo be S0 lixing clamps/brackets.

4.5ign plate Lo he fixed Lo steel webe by § Nas MI0 bolts and S0mm fixing clamps/Bracicets.

S.5ign painls shall be reflective.

6.The sign plate and past shall be fireated by applying twoe coats of Jewd red oxide paint helore applying a priming and
two lnish coats al approved paints. Paints used shall have a hard, durahie and glossy finish.
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MNOTES

1. The wording of the project sign board and the location to be as directed by the Engincer.

2. Maierials to be usced for fabrication of signboard shall be pressure impregnated treated sofbwood timber
3 Wurding lroard posts to be attaclied to the posts wirh gnlvanised nails

4 Project bonard posts and struts to be emibedded in concrete class 20/26(1:2:4)
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PREAMBLE TO BILLS OF QUANTITIES

1.

The Bills of Quantities form part of the Contract Documents and are to be read in conjunction with
the Instructions to Tenderers and these Documents.

The prices and rates to be inserted in the Bills of Quantities are to be the full, inclusive value of the
work described under the several items including all costs and expenses which may be required in
and for the execution of the work described and for the Contractor’s overheads and profits. The
rates shall be VAT exclusive but include all other taxes, levies and fees applicable. The rates shall be
based on the Works being carried out in accordance with the R2000 Strategy of using optimum
labour resources.

Each item in the Bills of Quantities contains only a brief description of the required work. Fuller
details and descriptions of the work to be done, the materials to be used, the standards of
workmanship, methods of measurement and payment are to be found in the various sections of the
Specifications and on the Drawings.

The Quantities set out in the Bills of Quantities are estimated and represent substantially the work to
be carried out. There is no guarantee that the Contractor will be required to carry out all the quantity
of work indicated under any one particular item or group of items in the Bills of Quantities. The
basis of payment shall be the Contractor’s rates and the quantities of measured work done in
fulfilment of the obligations under the Contract.

Work shall be carried out under Dayworks items only at the direction, and with the approval, of the
Engineer. The Contractor shall enter rates in the Dayworks Schedule of Rates, which shall reflect
the realistic costs, including overheads and profit, of each item. If, in the opinion of the Engineer, a
rate is unreasonably high or low, the Contractor may be required to amend the rate to the satisfaction
of the Engineer.
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BILLS OF QUANTITIES
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Bill of Quantities Page: 1
Bill No.8 DRAINAGE WORKS Project:
Unit Bid Amount
Item No. Description Units | Quantity | Rate(Ksh) KSh
8.60.27 Culvert installation 900mm with surround M 12.00

Total Carried Forward to Summary:
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Bill of Quantities Page: 2
Bill No.10 | GRADING AND GRAVELLING WORKS Project:
Unit Bid
Item No. Description Units | Quantity | Rate(Ksh) Amount KSh
10.50.02 Heavy grading with watering and compaction M? 27,000
10.60.03 Gravel Patching watering and compaction M3 | 2,106

Total Carried Forward to Summary:
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Bill of Quantities Page:3
Summary Project:
Item No. Description Amount (KShs)
8 CULVERT AND DRAINAGE WORKS
10 GRADING AND GRAVELLING WORKS

Sub Total 1

Add 16 VAT

TOTAL

Carried to page on the form of Tender
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