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INVITATION TO TENDER 

 

Kenya Rural Roads Authority,  

P.O. Box 120-70200,  

WAJIR 

Email : Wajir@kerra.go.ke  

TENDER NAME: SPOT IMPROVEMENT OF HADADO-GAL ADOW-HABASWEIN IN WAJIR 

COUNTY 

TENDER No: KeRRA/08/39/WJR/22%RMLF/2023/2024-033 

1. The (Kenya Rural Roads Authority) invites sealed tenders from eligible candidates for (Spot 

Improvement of HADADO-GAL ADOW-HABASWEIN IN WAJIR COUNTY. 

 

2. Tendering will be conducted under open competitive method using a standardized tender document. 

Tendering is open to all qualified and interested Tenderers. 

 

3. This Tender is for Registered Enterprises with KeRRA WAJIR REGION the eligibility being 

Category B/C. 

 

4. Qualified and interested tenderers may obtain further information and inspect the Tender Documents 

during office hours [0900 to1600 hours] at the address given below.  

 

The Regional Director, 

Kenya Rural Roads Authority, 

P.O Box 120-70200, Wajir Kenya. 

 

5. A complete set of tender documents may be purchased or obtained by interested tenders (who would 

want a hard copy of the tender document) upon payment of a non- refundable fees of (Kenya shillings) 

1,000.00 (One Thousand) in cash or Banker's Cheque and payable to the address given below. Tender 

documents may be obtained electronically from the Website(s) www.kerra.go.ke or 

www.tenders.go.ke. Tender documents obtained electronically will be free of charge. 

 

6. Tender documents may be obtained electronically from the Authority’s Website (www.kerra.go.ke) 

or www.tenders.go.ke . Tender documents obtained electronically will be free of charge. 

 

7. Tender documents may be viewed and downloaded for free from the website (www.kerra.go.ke) or 

www.tenders.go.ke . Tenderers who download the tender document must forward their particulars 

immediately to (wajir@kerra.go.ke) to facilitate any further clarification or addendum. 

 

8. The Tenderer shall chronologically serialize all pages of the tender documents submitted. 

 

9. Completed tenders must be delivered to the address below on or before 6th December, 2023 at 

10.00am. Electronic Tenders [will not] be permitted. 

 

10. Tenders will be opened immediately after the deadline date and time specified above or any deadline 

date and time specified later. Tenders will be publicly opened in the presence of the Tenderers' 

designated representatives who choose to attend at the address below. 

http://www.kerra.go.ke/
http://www.kerra.go.ke/
http://www.tenders.go.ke/
http://www.kerra.go.ke/
http://www.tenders.go.ke/


 

 

 

11. Late tenders will be rejected. 

 

 

12. The addresses referred to above are: 

A. Address for obtaining further information and for purchasing tender documents 

 

Kenya Rural Roads Authority, 

WAJIR REGIONAL Office, 

P.O Box 120-70200, Wajir, Kenya. 

 

The officer to be contacted: 

Senior Supply Chain Management Officer, 

Email : wajir@kerra.go.ke 

 

B. Address for Submission of Tenders. (Office or Tender Box) 

 

Physical address for hand Courier Delivery to office or Tender Box 

 

The Regional Director, 

Kenya Rural Roads Authority, 

WAJIR REGION 

P.O Box 120-70200, 

WAJIR, Kenya. 

 

C. Address for Opening of Tenders. 

 

Kenya Rural Roads Authority, 

WAJIR REGION 

P.O Box 120-70200, 

Wajir, Kenya. 

 

 

 

Senior Supply Chain Management Officer 

FOR. REGIONAL DIRECTOR 
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SECTION I: INSTRUCTIONS TO TENDERERS 

A General Provisions 

1. Scope of Tender 

1.1 The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for Works 
Contract as described in the tender documents. The name, identification, and number of lots 
(contracts) of this Tender Document are specified in the TDS. 

2. Fraud and Corruption 

2.1 The Procuring Entity requires compliance with the provisions of the Public Procurement and Asset 
Disposal Act, 2015, Section 62 “Declaration not to engage in corruption”. The tender submitted by 
a person shall include a declaration that the person shall not engage in any corrupt or fraudulent 
practice and a declaration that the person or his or her sub-contractors are not debarred from 
participating in public procurement proceedings. 

2.2 The Procuring Entity requires compliance with the provisions of the Competition Act 2010, regarding 
collusive practices in contracting. Any tenderer found to have engaged in collusive conduct shall be 
disqualified and criminal and/or civil sanctions may be imposed. To this effect, Tenders shall be 
required to complete and sign the “Certificate of Independent Tender Determination” annexed to the 
Form of Tender. 

2.3 Unfair Competitive Advantage - Fairness and transparency in the tender process require that the 
firms or their Affiliates competing for a specific assignment do not derive a competitive advantage 
from having provided consulting services related to this tender. To that end, the Procuring Entity 
shall indicate in the Data Sheet and make available to all the firms together with this tender document 
all information that would in that respect give such firm any unfair competitive advantage over 
competing firms. 

2.4 Unfair Competitive Advantage -Fairness and transparency in the tender process require that the 
Firms or their Affiliates competing for a specific assignment do not derive a competitive advantage 
from having provided consulting services related to this tender being tendered for. The Procuring 
Entity shall indicate in the TDS firms (if any) that provided consulting services for the contract being 
tendered for. The Procuring Entity shall check whether the owners or controllers of the Tenderer are 
same as those that provided consulting services. The Procuring Entity shall, upon request, make 
available to any tenderer information that would give such firm unfair competitive advantage over 
competing firms. 

3. Eligible Tenderers 

3.1 A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject to ITT 
3.7 or any combination of such entities in the form of a joint venture (JV) under an existing agreement 
or with the intent to enter into such an agreement supported by a letter of intent. Public employees and 
their close relatives (spouses, children, brothers, sisters and uncles and aunts) are not eligible to 
participate in the tender. In the case of a joint venture, all members shall be jointly and severally liable 
for the execution of the entire Contract in accordance with the Contract terms. The JV shall nominate 
a Representative who shall have the authority to conduct all business for and on behalf of any and all 
the members of the JV during the tendering process and, in the event the JV is awarded the Contract, 
during contract execution. The maximum number of JV members shall be specified in the TDS. 

3.2 Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child, 
Parent, Brother or Sister of a Spouse, their business associates or agents and firms/organizations in 
which they have a substantial or controlling interest shall not be eligible to tender or be awarded a 
contract. Public Officers are also not allowed to participate in any procurement proceedings. 

3.3 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest 
shall be disqualified. A tenderer may be considered to have a conflict of interest for the purpose of this 
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tendering process, if the tenderer: 

a) Directly or indirectly controls, is controlled by or is under common control with another tenderer; 

or 

b) Receives or has received any direct or indirect subsidy from another tenderer; or 

c) Has the same legal representative as another tenderer; or 

d) Has a relationship with another tenderer, directly or through common third parties, that puts it in 

a position to influence the tender of another tenderer, or influence the decisions of the Procuring 

Entity regarding this tendering process; or 

e) Any of its affiliates participated as a consultant in the preparation of the design or technical 
specifications of the works that are the subject of the tender; or 

f) any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity as 
Engineer for the Contract implementation; or 

g) Would be providing goods, works, or non-consulting services resulting from or directly related 
to consulting services for the preparation or implementation of the contract specified in this 
Tender Document or 

h) Has a close business or family relationship with a professional staff of the Procuring Entity who: 

i) are directly or indirectly involved in the preparation of the Tender document or 
specifications of the Contract, and/or the Tender evaluation process of such contract; or 

 

ii) would be involved in the implementation or supervision of such Contract unless the 
conflict stemming from such relationship has been resolved in a manner acceptable to the 
Procuring Entity throughout the tendering process and execution of the Contract. 

3.4 A tenderer shall not be involved in corrupt, coercive, obstructive, collusive or fraudulent practice. A 
tenderer that is proven to have been involved any of these practices shall be automatically disqualified. 

3.5 A Tenderer (either individually or as a JV member) shall not participate in more than one Tender, 
except for permitted alternative tenders. This includes participation as a subcontractor in other 
Tenders. Such participation shall result in the disqualification of all Tenders in which the firm is 
involved. A firm that is not a tenderer or a JV member may participate as a subcontractor in more than 
one tender. Members of a joint venture may not also make an individual tender, be a subcontractor 
in a separate tender or be part of another joint venture for the purposes of the same Tender. 

3.6 A Tenderer may have the nationality of any country, subject to the restrictions pursuant to ITT 4.8.A 
Tenderer shall be deemed to have the nationality of a country if the Tenderer is constituted, 
incorporated or registered in and operates in conformity with the provisions of the laws of that 
country, as evidenced by its articles of incorporation (or equivalent documents of constitution or 
association) and its registration documents, as the case may be. This criterion also shall apply to the 
determination of the nationality of proposed subcontractors or sub- consultants for any part of the 
Contract including related Services. 

3.7 Tenderer that has been debarred from participating in public procurement shall be ineligible to 
tender or be awarded a contract. The list of debarred firms and individuals is available from the 
website of PPRA www.ppra.go.ke. 

3.8 Tenderers that are state-owned enterprises or institutions may be eligible to compete and be awarded 
a Contract(s) only if they are accredited by PPRA to be (i) a legal public entity of the state 
Government and/or public administration, (ii) financially autonomous and not receiving any 
significant subsidies or budget support from any public entity or Government, and (iii) operating under 
commercial law and vested with legal rights and liabilities similar to any commercial enterprise to 
enable it compete with firms in the private sector on an equal basis. 

3.9 A Firms and individuals may be ineligible if their countries of origin (a) as a matter of law or official 
regulations, Kenya prohibits commercial relations with that country, or (b) by an act of compliance 
with a decision of the United Nations Security Council taken under Chapter VII of the Charter of the 
United Nations, Kenya prohibits any import of goods or contracting of works or services from that 

http://www.ppra.go.ke/
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country, or any payments to any country, person, or entity in that country. A tenderer shall provide 
such documentary evidence of eligibility satisfactory to the Procuring Entity, as the Procuring Entity 
shall reasonably request. 

3.10 Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in 
supplies, subcontracts and labor) from national suppliers and contractors. To this end, a foreign tenderer 
shall provide in its tender documentary evidence that this requirement is met. Foreign tenderers not 
meeting this criterion will be automatically disqualified. Information required to enable the Procuring 
Entity determine if this condition is met shall be provided in for this purpose is be provided in 
“SECTION III - EVALUATION AND QUALIFICATION CRITERIA, Item 9”. 

3.11 Pursuant to the eligibility requirements of ITT 4.10, a tender is considered a foreign tenderer, if the 
tenderer is not registered in Kenya or if the tenderer is registered in Kenya and has less than 51 percent 
ownership by Kenyan Citizens. JVs are considered as foreign tenderers if the individual member firms 
are not registered in Kenya or if are registered in Kenya and have less than 51 percent ownership by 
Kenyan citizens. The JV shall not subcontract to foreign firms more than 10 percent of the contract price, 
excluding provisional sums. 

3.12 The National Construction Authority Act of Kenya requires that all local and foreign contractors be 
registered with the National Construction Authority and be issued with a Registration Certificate 
before they can undertake any construction works in Kenya. Registration shall not be a condition for 
tender, but it shall be a condition of contract award and signature. A selected tenderer shall be given 
opportunity to register before such award and signature of contract. Application for registration with 
National Construction Authority may be accessed from the website www.nca.go.ke. 

3.13 The Competition Act of Kenya requires that firms wishing to tender as Joint Venture undertakings 
which may prevent, distort or lessen competition in provision of services are prohibited unless they 
are exempt in accordance with the provisions of Section 25 of the Competition Act, 2010. JVs will 
be required to seek for exemption from the Competition Authority. Exemption shall not be a condition 
for tender, but it shall be a condition of contract award and signature. A JV tenderer shall be given 
opportunity to seek such exemption as a condition of award and signature of contract. Application for 
exemption from the Competition Authority of Kenya may be accessed from the website 
www.cak.go.ke 

3.14 A Kenyan tenderer shall provide evidence of having fulfilled his/her tax obligations by producing a 
valid tax clearance certificate or tax exemption certificate issued by the Kenya Revenue Authority. 

 

4. Eligible Goods, Equipment, and Services 

4.1 Goods, equipment and services to be supplied under the Contract may have their origin in any country 
that is not eligible under ITT 3.9. At the Procuring Entity's request, Tenderers may be required to 
provide evidence of the origin of Goods, equipment and services. 

4.2 Any goods, works and production processes with characteristics that have been declared by the 
relevant national environmental protection agency or by other competent authority as harmful to 
human beings and to the environment shall not be eligible for procurement. 

5. Tenderer's Responsibilities 

5.1 The tenderer shall bear all costs associated with the preparation and submission of his/her tender, and 
the Procuring Entity will in no case be responsible or liable for those costs. 

5.2 The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine the Site 
of the Works and its surroundings, and obtain all information that may be necessary for preparing the 
tender and entering into a contract for construction of the Works. The costs of visiting the Site shall be 
at the tenderer's own expense. 

5.3 The Tenderer and any of its personnel or agents will be granted permission by the Procuring Entity to 
enter upon its premises and lands for the purpose of such visit. The Tenderer shall indemnify the 

http://www.nca.go.ke/
http://www.cak.go.ke/
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Procuring Entity against all liability arising from death or personal injury, loss of or damage to 
property, and any other losses and expenses incurred as a result of the inspection. 

5.4 The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary 
description of the proposed work method and schedule, including charts, as necessary or required. 

 

B. Contents of Tender Documents 

 

6. Sections of Tender Document 

6.1 The tender document consists of Parts 1, 2, and 3, which includes all the sections specified below, and 
which should be read in conjunction with any Addenda issued in accordance with ITT 8. 

PART 1 Tendering Procedures 

i) Section I - Instructions to Tenderers (ITT) 

ii) Section II - Tender Data Sheet (TDS) 

iii) Section III - Evaluation and Qualification Criteria 

iv) Section IV - Tendering Forms 

PART 2 Works Requirements 

i) Section V - Drawings 

ii) Section VI - Specifications 

iii) Section VII - Bills of Quantities 

PART 3 Conditions of Contract and Contract Forms 

i) Section VIII - General Conditions of Contract (GCC) 

ii) Section IX - Special Conditions of Contract (SC) 

iii) Section X - Contract Forms 

6.2 The Invitation to Tender Document (ITT) issued by the Procuring Entity is not part of the Contract 
documents. 

6.3 Unless obtained directly from the Procuring Entity, the Procuring Entity is not responsible for the 
completeness of the Tender document, responses to requests for clarification, the minutes of the pre-
Tender meeting (if any), or Addenda to the Tender document in accordance with ITT 8. In case of any 
contradiction, documents obtained directly from the Procuring Entity shall prevail. 

The Tenderer is expected to examine all instructions, forms, terms, and specifications in the Tender 
Document and to furnish with its Tender all information and documentation as is required by the 
Tender document. 

7. Site Visit 

7.1 The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine and 
inspect the Site of the Required Services and its surroundings and obtain all information that may be 
necessary for preparing the Tender and entering into a contract for the Services. The costs of visiting the 
Site shall be at the Tenderer's own expense. 

8. Pre-Tender Meeting 

8.1 The Procuring Entity shall specify in the TDS if a pre-tender meeting will be held, when and where. 

The Procuring Entity shall also specify in the TDS if a pre-arranged pretender site visit will be held and 

when. The Tenderer's designated representative is invited to attend a pre-arranged pretender visit of 

the site of the works. The purpose of the meeting will be to clarify issues and to answer questions on 

any matter that may be raised at that stage. 

8.2 The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not later 
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than the period specified in the TDS before the meeting. 

8.3 Minutes of the pre-Tender meeting and the pre-arranged pretender site visit of the site of the works, if 

applicable, including the text of the questions asked by Tenderers and the responses given, together 

with any responses prepared after the meeting, will be transmitted promptly to all Tenderers who have 

acquired the Tender Documents in accordance with ITT 6.3. Minutes shall not identify the source of the 

questions asked. 

8.4 The Procuring Entity shall also promptly publish anonym zed (no names) Minutes of the pre-Tender 

meeting and the pre-arranged pretender visit of the site of the works at the web page identified in the 

TDS. Any modification to the Tender Documents that may become necessary as a result of the pre-

tender meeting and the pre-arranged pretender site visit, shall be made by the Procuring Entity 

exclusively through the issue of an Addendum pursuant to ITT 8 and not through the minutes of the pre-

Tender meeting. Nonattendance at the pre-Tender meeting will not be a cause for disqualification of a 

Tenderer. 

9. Clarification and amendments of Tender Documents 

9.1 A Tenderer requiring any clarification of the Tender Document shall contact the Procuring Entity in 

writing at the Procuring Entity's address specified in the TDS or raise its enquiries during the pre-Tender 

meeting and the pre- arranged pretender visit of the site of the works if provided for in accordance with 

ITT 8.4. The Procuring Entity will respond in writing to any request for clarification, provided that 

such request is received no later than the period specified in the TDS prior to the deadline for 

submission of tenders. The Procuring Entity shall forward copies of its response to all tenderers who 

have acquired the Tender Documents in accordance with ITT 6.3, including a description of the inquiry 

but without identifying its source. If specified in the TDS, the Procuring Entity shall also promptly 

publish its response at the web page identified in the TDS. Should the clarification result in changes to 

the essential elements of the Tender Documents, the Procuring Entity shall amend the Tender Documents 

appropriately following the procedure under ITT 8.4. 

10. Amendment of Tendering Document 

10.1At any time prior to the deadline for submission of Tenders, the Procuring Entity may amend the 

Tendering document by issuing addenda. 

10.2Any addendum issued shall be part of the tendering document and shall be communicated in writing 

to all who have obtained the tendering document from the Procuring Entity in accordance with ITT 

6.3. The Procuring Entity shall also promptly publish the addendum on the Procuring Entity's web 

page in accordance with ITT 8.4. 

10.3To give prospective Tenderers reasonable time in which to take an addendum into account in 

preparing their Tenders, the Procuring Entity shall extend, as necessary, the deadline for submission 

of Tenders, in accordance with ITT 25.2 below. 

 

C. Preparation of Tenders 

11. Cost of Tendering 

11.1The Tenderer shall bear all costs associated with the preparation and submission of its Tender, and the 

Procuring Entity shall not be responsible or liable for those costs, regardless of the conduct or outcome 

of the tendering process. 

12. Language of Tender 

12.1The Tender, as well as all correspondence and documents relating to the tender exchanged by the 

tenderer and the Procuring Entity, shall be written in the English Language. Supporting documents and 

printed literature that are part of the Tender may be in another language provided they are 

accompanied by an accurate and notarized translation of the relevant passages into the English 
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Language, in which case, for purposes of interpretation of the Tender, such translation shall govern. 

13. Documents Comprising the Tender 

13.1The Tender shall comprise the following: 

a) Form of Tender prepared in accordance with ITT 14; 

b) Schedules including priced Bill of Quantities, completed in accordance with ITT 14 and ITT 16; 

c) Tender Security or Tender-Securing Declaration, in accordance with ITT 21.1; 

d) Alternative Tender, if permissible, in accordance with ITT 15; 

e) Authorization: written confirmation authorizing the signatory of the Tender to commit the 
Tenderer, in accordance with ITT 22.3; 

f) Qualifications: documentary evidence in accordance with ITT 19establishing the Tenderer's 
qualifications to perform the Contract if its Tender is accepted; 

g) Conformity: a technical proposal in accordance with ITT 18; 

h) Any other document required in the TDS. 

13.2 In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a copy of 

the Joint Venture Agreement entered into by all members. Alternatively, a letter of intent to execute 

a Joint Venture Agreement in the event of a successful Tender shall be signed by all members and 

submitted with the Tender, together with a copy of the proposed Agreement. The Tenderer shall 

chronologically serialize pages of all tender documents submitted. 

13.3The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if any, paid 

or to be paid to agents or any other party relating to this Tender. 

14. Form of Tender and Schedules 

14.1The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using the 

relevant forms furnished in Section IV, Tendering Forms. The forms must be completed without any 

alterations to the text, and no substitutes shall be accepted except as provided under ITT 20.3. All 

blank spaces shall be filled in with the information requested. 

15. Alternative Tenders 

15.1Unless otherwise specified in the TDS, alternative Tenders shall not be considered. 

15.2When alternative times for completion are explicitly invited, a statement to that effect will be included 

in the TDS, and the method of evaluating different alternative times for completion will be described 

in Section III, Evaluation and Qualification Criteria. 

15.3Except as provided under ITT 13.4 below, Tenderers wishing to offer technical alternatives to the 

requirements of the Tender Documents must first price the Procuring Entity's design as described in 

the Tender Documents and shall further provide all information necessary for a complete evaluation 

of the alternative by the Procuring Entity, including drawings, design calculations, technical 

specifications, breakdown of prices, and proposed construction methodology and other relevant 

details. Only the technical alternatives, if any, of the Tenderer with the Winning Tender conforming 

to the basic technical requirements shall be considered by the Procuring Entity. When specified in the 

TDS, Tenderers are permitted to submit alternative technical solutions for specified parts of the 

Works, and such parts will be identified in the TDS, as will the method for their evaluating, and 

described in Section VII, Works' Requirements. 

16. Tender Prices and Discounts 

16.1The prices and discounts (including any price reduction) quoted by the Tenderer in the Form of Tender 

and in the Bill of Quantities shall conform to the requirements specified below. 

16.2The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of Quantities. 
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Items against which no rate or price is entered by the Tenderer shall be deemed covered by the rates 

for other items in the Bill of Quantities and will not be paid for separately by the Procuring Entity. 

An item not listed in the priced Bill of Quantities shall be assumed to be not included in the Tender, 

and provided that the Tender is determined substantially responsive notwithstanding this omission, 

the average price of the item quoted by substantially responsive Tenderers will be added to the Tender 

price and the equivalent total cost of the Tender so determined will be used for price comparison. 

16.3The price to be quoted in the Form of Tender, in accordance with ITT 14.1, shall be the total price of 

the Tender, including any discounts offered. 

16.4The Tenderer shall quote any discounts and the methodology for their application in the Form of 

Tender, in accordance with ITT 14.1. 

16.5It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not subject to 

adjustment during the performance of the Contract in accordance with the provisions of the Conditions 

of Contract, except in cases where the contract is subject to fluctuations and adjustments, not fixed 

price. In such a case, the Tenderer shall furnish the indices and weightings for the price adjustment 

formulae in the Schedule of Adjustment Data and the Procuring Entity may require the Tenderer to 

justify its proposed indices and weightings. 

16.6Where tenders are being invited for individual lots (contracts)or for any combination of lots 

(packages), tenderers wishing to offer discounts for the award of more than one Contract shall specify 

in their Tender the price reductions applicable to each package, or alternatively, to individual 

Contracts within the package. Discounts shall be submitted in accordance with ITT 16.4, provided 

the Tenders for all lots (contracts) are opened at the same time. 

16.7All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other cause, 

as of the date 30 days prior to the deadline for submission of Tenders, shall be included in the rates 

and prices and the total Tender Price submitted by the Tenderer. 

16.8 The estimated budget for the works is Ksh 12,346,578.35. 

17. Currencies of Tender and Payment 

17.1Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted by the 

Tenderer in the Bill of Quantities, entirely in Kenya shillings. A Tenderer expecting to incur 

expenditures in other currencies for inputs to the Works supplied from outside Kenya shall device own 

ways of getting foreign currency to meet those expenditures. 

18. Documents Comprising the Technical Proposal 

18.1The Tenderer shall furnish a technical proposal including a statement of work methods, equipment, 

personnel, schedule and any other information as stipulated in Section IV, Tender Forms, in sufficient 

detail to demonstrate the adequacy of the Tenderer's proposal to meet the work's requirements and the 

completion time. 

19. Documents Establishing the Eligibility and Qualifications of the Tenderer 

19.1Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to establish 

Tenderer's eligibility in accordance with ITT 4. 

19.2In accordance with Section III, Evaluation and Qualification Criteria, to establish its qualifications to 

perform the Contract the Tenderer shall provide the information requested in the corresponding 

information sheets included in Section IV, Tender Forms. 

19.3A margin of preference will not be allowed. Preference and reservations will be allowed, individually 

or in joint ventures. Applying for eligibility for Preference and reservations shall supply all information 

required to satisfy the criteria for eligibility specified in accordance with ITT 33.1. 
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19.4Tenderers shall be asked to provide, as part of the data for qualification, such information, including 

details of ownership, as shall be required to determine whether, according to the classification 

established by the Procuring Entity, a contractor or group of contractors qualifies for a margin of 

preference. Further the information will enable the Procuring Entity identify any actual or potential 

conflict of interest in relation to the procurement and/or contract management processes, or a 

possibility of collusion between tenderers, and thereby help to prevent any corrupt influence in relation 

to the procurement process or contract management. 

19.5The purpose of the information described in ITT 19.4 above overrides any claims to confidentiality 

which a tenderer may have. There can be no circumstances in which it would be justified for a tenderer 

to keep information relating to its ownership and control confidential where it is tendering to undertake 

public sector work and receive public sector funds. Thus, confidentiality will not be accepted by the 

Procuring Entity as a justification for a Tenderer's failure to disclose, or failure to provide required 

information on its ownership and control. 

19.6The Tenderer shall provide further documentary proof, information or authorizations that the 

Procuring Entity may request in relation to ownership and control which information on any changes 

to the information which was provided by the tenderer under ITT 6.3. The obligations to require this 

information shall continue for the duration of the procurement process and contract performance and 

after completion of the contract, if any change to the information previously provided may reveal a 

conflict of interest in relation to the award or management of the contract. 

19.7All information provided by the tenderer pursuant to these requirements must be complete, current 

and accurate as at the date of provision to the Procuring Entity. In submitting the information required 

pursuant to these requirements, the Tenderer shall warrant that the information submitted is complete, 

current and accurate as at the date of submission to the Procuring Entity. 

19.8If a tenderer fails to submit the information required by these requirements, its tender will be rejected. 

Similarly, if the Procuring Entity is unable, after taking reasonable steps, to verify to a reasonable 

degree the information submitted by a tenderer pursuant to these requirements, then the tender will be 

rejected. 

19.9If information submitted by a tenderer pursuant to these requirements, or obtained by the Procuring 

Entity (whether through its own enquiries, through notification by the public or otherwise), shows any 

conflict of interest which could materially and improperly benefit the tenderer in relation to the 

procurement or contract management process, then: 

 

i) if the procurement process is still ongoing, the tenderer will be disqualified from the procurement 

process, 

ii) if the contract has been awarded to that tenderer, the contract award will be set aside, 

iii) the tenderer will be referred to the relevant law enforcement authorities for investigation of 
whether the tenderer or any other persons have committed any criminal offence. 

19.10 If a tenderer submits information pursuant to these requirements that is incomplete, inaccurate or out-

of-date, or attempts to obstruct the verification process, then the consequences ITT 6.7 will ensue 

unless the tenderer can show to the reasonable satisfaction of the Procuring Entity that any such act 

was not material, or was due to genuine error which was not attributable to the intentional act, negligence 

or recklessness of the tenderer. 

20. Period of Validity of Tenders 

20.1Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender Validity 

period starts from the date fixed for the Tender submission deadline (as prescribed by the Procuring 

Entity in accordance with ITT 24). A Tender valid for a shorter period shall be rejected by the 

Procuring Entity as non-responsive. 

20.2In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring Entity 
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may request Tenderers to extend the period of validity of their Tenders. The request and the responses 

shall be made in writing. If a Tender Security is requested in accordance with ITT 21.1, it shall also 

be extended for thirty (30) days beyond the deadline of the extended validity period. A Tenderer may 

refuse the request without forfeiting its Tender security. A Tenderer granting the request shall not be 

required or permitted to modify its Tender, except as provided in ITT 20.3. 

20.3 If the award is delayed by a period exceeding the number of days to be specified in the TDS days 

beyond the expiry of the initial tender validity period, the Contract price shall be determined as 

follows: 

a) in the case of fixed price contracts, the Contract price shall be the tender price adjusted by the 
factor specified in the TDS; 

b) in the case of adjustable price contracts, no adjustment shall be made; or in any case, tender 
evaluation shall be based on the tender price without taking into consideration the applicable 
correction from those indicated above. 

21. Tender Security 

21.1The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender 

Security as specified in the TDS, in original form and, in the case of a Tender Security, in the amount 

and currency specified in the TDS.  A Tender-Securing Declaration shall use the form included in 

Section IV, Tender Forms. 

21.2If a Tender Security is specified pursuant to ITT 19.1, the Tender Security shall be a demand guarantee 

in any of the following forms at the Tenderer's option: 

a) an unconditional Bank Guarantee issued by reputable commercial bank); or 

b) an irrevocable letter of credit; 

c) a Banker's cheque issued by a reputable commercial bank; or 

d) another security specified in the TDS, 

21.3If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank shall 

have a correspondent bank located in Kenya to make it enforceable. The Tender Security shall be 

valid for thirty (30) days beyond the original validity period of the Tender, or beyond any period of 

extension if requested under ITT 20.2. 

21.4If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any Tender 

not accompanied by a substantially responsive Tender Security or Tender-Securing Declaration shall 

be rejected by the Procuring Entity as non-responsive. 

21.5If a Tender Security is specified pursuant to ITT 21.1, the Tender Security of unsuccessful Tenderers 

shall be returned as promptly as possible upon the successful Tenderer's signing the Contract and 

furnishing the Performance Security and any other documents required in the TDS. The Procuring 

Entity shall also promptly return the tender security to the tenderers where the procurement 

proceedings are terminated, all tenders were determined nonresponsive or a bidder declines to extend 

tender validity period. 

21.6The Tender Security of the successful Tenderer shall be returned as promptly as possible once the 

successful Tenderer has signed the Contract and furnished the required Performance Security, and 

any other documents required in the TDS. 

21.7The Tender Security may be forfeited or the Tender-Securing Declaration executed: 

e) if a Tenderer withdraws its Tender during the period of Tender validity specified by the 
Tenderer on the Form of Tender, or any extension thereto provided by the Tenderer; or 

f) if the successful Tenderer fails to: 

i) sign the Contract in accordance with ITT 50; or 

ii) furnish a Performance Security and if required in the TDS, and any other documents 
required in the TDS. 
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21.8Where tender securing declaration is executed, the Procuring Entity shall recommend to the PPRA 

that PPRA debars the Tenderer from participating in public procurement as provided in the law. 

21.9The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV that 

submits the Tender. If the JV has not been legally constituted into a legally enforceable JV at the 

time of tendering, the Tender Security or the Tender-Securing Declaration shall be in the names of 

all future members as named in the letter of intent referred to in ITT 4.1 and ITT 11.2. 

21.10 A tenderer shall not issue a tender security to guarantee itself. 

22. Format and Signing of Tender 

22.1The Tenderer shall prepare one original of the documents comprising the Tender as described in ITT 

13 and clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance with ITT 15, 

shall be clearly marked “ALTERNATIVE.” In addition, the Tenderer shall submit copies of the 

Tender, in the number specified in the TDS and clearly mark them “COPY.” In the event of any 

discrepancy between the original and the copies, the original shall prevail. 

22.2Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is confidential 

to their business. This may include proprietary information, trade secrets, or commercial or 

financially sensitive information. 

22.3The original and all copies of the Tender shall be typed or written in indelible ink and shall be signed 

by a person duly authorized to sign on behalf of the Tenderer. This authorization shall consist of a 

written confirmation as specified in the TDS and shall be attached to the Tender. The name and 

position held by each person signing the authorization must be typed or printed below the signature. 

All pages of the Tender where entries or amendments have been made shall be signed or initialed by 

the person signing the Tender. 

22.4In case the Tenderer is a JV, the Tender shall be signed by an authorized representative of the JV on 

behalf of the JV, and to be legally binding on all the members as evidenced by a power of attorney 

signed by their legally authorized representatives. 

22.5Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by the 

person signing the Tender. 

D. Submission and Opening of Tenders 

23. Sealing and Marking of Tenders 

23.1Depending on the sizes or quantities or weight of the tender documents, a tenderer may use an envelope, 

package or container. The Tenderer shall deliver the Tender in a single sealed envelope, or in a single 

sealed package, or in a single sealed container bearing the name and Reference number of the Tender, 

addressed to the Procuring Entity and a warning not to open before the time and date for Tender 

opening date. Within the single envelope, package or container, the Tenderer shall place the following 

separate, sealed envelopes: 

a) in an envelope or package or container marked “ORIGINAL”, all documents comprising the 
Tender, as described in ITT 11; and 

b) in an envelope or package or container marked “COPIES”, all required copies of the Tender; and 

c) if alternative Tenders are permitted in accordance with ITT 15, and if relevant: 

i) in an envelope or package or container marked “ORIGINAL –ALTERNATIVE 
TENDER”, the alternative Tender; and 

ii) in the envelope or package or container marked “COPIES- ALTERNATIVE TENDER”, 
all required copies of the alternative Tender. 

The inner envelopes or packages or containers shall: 
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a) bear the name and address of the Procuring Entity. 

b) bear the name and address of the Tenderer; and 

c) bear the name and Reference number of the Tender. 

23.2If an envelope or package or container is not sealed and marked as required, the Procuring Entity will 

assume no responsibility for the misplacement or premature opening of the Tender. Tenders that are 

misplaced or opened prematurely will not be accepted. 

24. Deadline for Submission of Tenders 

24.1Tenders must be received by the Procuring Entity at the address specified in the TDS and no later than 

the date and time also specified in the TDS. When so specified in the TDS, Tenderers shall have the 

option of submitting their Tenders electronically. Tenderers submitting Tenders electronically shall 

follow the electronic Tender submission procedures specified in the TDS. 

24.2The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders by 

amending the Tender Documents in accordance with ITT 8, in which case all rights and obligations of 

the Procuring Entity and Tenderers previously subject to the deadline shall thereafter be subject to the 

deadline as extended. 

25. Late Tenders 

25.1The Procuring Entity shall not consider any Tender that arrives after the deadline for submission of 

tenders, in accordance with ITT 24. Any Tender received by the Procuring Entity after the deadline 

for submission of Tenders shall be declared late, rejected, and returned unopened to the Tenderer. 

26. Withdrawal, Substitution, and Modification of Tenders 

26.1A Tenderer may withdraw, substitute, or modify its Tender after it has been submitted by sending a 

written notice, duly signed by an authorized representative, and shall include a copy of the authorization 

in accordance with ITT 22.3, (except that withdrawal notices do not require copies). The 

corresponding substitution or modification of the Tender must accompany the respective written 

notice. All notices must be: 

a) prepared and submitted in accordance with ITT 22 and ITT 23 (except that withdrawals notices 
do not require copies), and in addition, the respective envelopes shall be clearly marked 
“WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION;” and 

b) received by the Procuring Entity prior to the deadline prescribed for submission of Tenders, in 
accordance with ITT 24. 

26.2Tenders requested to be withdrawn in accordance with ITT 26.1 shall be returned unopened to the 

Tenderers. 

26.3No Tender may be withdrawn, substituted, or modified in the interval between the deadline for 

submission of Tenders and the expiration of the period of Tender validity specified by the Tenderer on 

the Form of Tender or any extension thereof. 

27. Tender Opening 

27.1Except in the cases specified in ITT 23 and ITT 26.2, the Procuring Entity shall publicly open and 

read out all Tenders received by the deadline, at the date, time and place specified in the TDS, in the 

presence of Tenderers' designated representatives who chooses to attend. Any specific electronic 

Tender opening procedures required if electronic Tendering is permitted in accordance with ITT 24.1, 

shall be as specified in the TDS. 

27.2First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes with the 

corresponding Tender shall not be opened, but returned to the Tenderer. No Tender withdrawal shall 

be permitted unless the corresponding withdrawal notice contains a valid authorization to request the 
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withdrawal and is read out at Tender opening. 

27.3Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with the 

corresponding Tender being substituted, and the substituted Tender shall not be opened, but returned 

to the Tenderer. No Tender substitution shall be permitted unless the corresponding substitution 

notice contains a valid authorization to request the substitution and is read out at Tender opening. 

27.4Next, envelopes marked “MODIFICATION” shall be opened and read out with the corresponding 

Tender. No Tender modification shall be permitted unless the corresponding modification notice 

contains a valid authorization to request the modification and is read out at Tender opening. 

27.5Next, all remaining envelopes shall be opened one at a time, reading out: the name of the Tenderer 

and whether there is a modification; the total Tender Price, per lot (contract) if applicable, including 

any discounts and alternative Tenders; the presence or absence of a Tender Security or Tender-

Securing Declaration, if required; and any other details as the Procuring Entity may consider 

appropriate. 

27.6Only Tenders, alternative Tenders and discounts that are opened and read out at Tender opening shall 

be considered further for evaluation. The Form of Tender and pages of the Bills of Quantities are to 

be initialed by the members of the tender opening committee attending the opening. The number of 

representatives of the Procuring Entity to sign shall be specified in the TDS. 

27.7At the Tender Opening, the Procuring Entity shall neither discuss the merits of any Tender nor reject 

any Tender (except for late Tenders, in accordance with ITT 25.1). 

27.8The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as a 

minimum: 

a) the name of the Tenderer and whether there is a withdrawal, substitution, or modification; 

b) the Tender Price, per lot (contract) if applicable, including any discounts; 

c) any alternative Tenders; 

d) the presence or absence of a Tender Security, if one was required. 

e) number of pages of each tender document submitted. 

27.9The Tenderers' representatives who are present shall be requested to sign the minutes. The omission 

of a Tenderer's signature on the minutes shall not invalidate the contents and effect of the minutes. A 

copy of the tender opening register shall be distributed to all Tenderers upon request. 

E. Evaluation and Comparison of Tenders 

28. Confidentiality 

28.1Information relating to the evaluation of Tenders and recommendation of contract award shall not be 

disclosed to Tenderers or any other persons not officially concerned with the Tender process until 

information on Intention to Award the Contract is transmitted to all Tenderers in accordance with 

ITT 46. 

28.2Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or Contract 

award decisions may result in the rejection of its tender. 

28.3Notwithstanding ITT 28.2, from the time of tender opening to the time of contract award, if a tenderer 

wishes to contact the Procuring Entity on any matter related to the tendering process, it shall do so 

in writing. 

29. Clarification of Tenders 

29.1To assist in the examination, evaluation, and comparison of the tenders, and qualification of the 

tenderers, the Procuring Entity may, at its discretion, ask any tenderer for a clarification of its tender, 
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given a reasonable time for a response. Any clarification submitted by a tenderer that is not in 

response to a request by the Procuring Entity shall not be considered. The Procuring Entity's request 

for clarification and the response shall be in writing. No change, including any voluntary increase or 

decrease, in the prices or substance of the tender shall be sought, offered, or permitted, except to 

confirm the correction of arithmetic errors discovered by the Procuring Entity in the evaluation of 

the tenders, in accordance with ITT 33. 

29.2 If a tenderer does not provide clarifications of its tender by the date and time set in the Procuring 

Entity's request for clarification, its Tender may be rejected. 

30. Deviations, Reservations, and Omissions 

30.1During the evaluation of tenders, the following definitions apply: 

a) “Deviation” is a departure from the requirements specified in the tender document; 

b) “Reservation” is the setting of limiting conditions or withholding from complete acceptance 
of the requirements specified in the tender document; and 

c) “Omission” is the failure to submit part or all of the information or documentation required in 
the Tender document. 

 

31. Determination of Responsiveness 

31.1The Procuring Entity's determination of a Tender's responsiveness is to be based on the contents of 

the tender itself, as defined in ITT 13. 

31.2A substantially responsive Tender is one that meets the requirements of the Tender document without 

material deviation, reservation, or omission. A material deviation, reservation, or omission is one 

that, if accepted, would: 

a) affect in any substantial way the scope, quality, or performance of the Works specified in the 

Contract; or 

b) limit in any substantial way, inconsistent with the tender document, the Procuring Entity's 
rights or the tenderer's obligations under the proposed contract; or 

c) if rectified, would unfairly affect the competitive position of other tenderers presenting 
substantially responsive tenders. 

31.3The Procuring Entity shall examine the technical aspects of the tender submitted in accordance with 

ITT 18, to confirm that all requirements of Section VII, Works' Requirements have been met without 

any material deviation, reservation or omission. 

31.4If a tender is not substantially responsive to the requirements of the tender document, it shall be 

rejected by the Procuring Entity and may not subsequently be made responsive by correction of the 

material deviation, reservation, or omission. 

32. Non-material Non-conformities 

32.1Provided that a tender is substantially responsive, the Procuring Entity may waive any non-

conformities in the tender. 

32.2Provided that a Tender is substantially responsive, the Procuring Entity may request that the tenderer 

submit the necessary information or documentation, within a reasonable period, to rectify 

nonmaterial non-conformities in the tender related to documentation requirements. Requesting 

information or documentation on such non- conformities shall not be related to any aspect of the 

price of the tender. Failure of the tenderer to comply with the request may result in the rejection of 

its tender. 

32.3Provided that a tender is substantially responsive, the Procuring Entity shall rectify quantifiable 

nonmaterial non-conformities related to the Tender Price. To this effect, the Tender Price shall be 

adjusted, for comparison purposes only, to reflect the price of a missing or non-conforming item or 
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component in the manner specified in the TDS. 

33. Arithmetical Errors 

33.1The tender sum as submitted and read out during the tender opening shall be absolute and final and 

shall not be the subject of correction, adjustment or amendment in any way by any person or entity. 

33.2Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors on the 

following basis: 

a) Any error detected if considered a major deviation that affects the substance of the tender, 
shall lead to disqualification of the tender as non-responsive. 

b) Any errors in the submitted tender arising from a miscalculation of unit price, quantity, and 
subtotal and total bid price shall be considered as a major deviation that affects the substance of 
the tender and shall lead to disqualification of the tender as non-responsive. and 

c) if there is a discrepancy between words and figures, the amount in words shall prevail 

33.3Tenderers shall be notified of any error detected in their bid during the notification of a ward. 

34. Currency provisions 

34.1Tenders will priced be in Kenya Shillings only. Tenderers quoting in currencies other than in Kenya 

shillings will be determined non-responsive and rejected. 

35. Margin of Preference and Reservations 

35.1 No margin of preference shall be allowed on contracts for small works. 

35.2 Where it is intended to reserve the contract to specific groups under Small and Medium Enterprises, or 

enterprise of women, youth and/or persons living with disability, who are appropriately registered as 

such by the authority to be specified in the TDS, a procuring entity shall ensure that the invitation to 

tender specifically indicates that only businesses/firms belonging to those specified groups are the only 

ones eligible to tender. Otherwise if no so stated, the invitation will be open to all tenderers. 

36. Nominated Subcontractors 

36.1 Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any specific elements 

of the Works by subcontractors selected in advance by the Procuring Entity. 

36.2 Tenderers may propose subcontracting up to the percentage of total value of contracts or the volume of 

works as specified in the TDS. Subcontractors proposed by the Tenderer shall be fully qualified for their 

parts of the Works. 

36.3 The subcontractor's qualifications shall not be used by the Tenderer to qualify for the Works unless their 

specialized parts of the Works were previously designated by the Procuring Entity in the TDS as can be 

met by subcontractors referred to hereafter as 'Specialized Subcontractors', in which case, the 

qualifications of the Specialized Subcontractors proposed by the Tenderer may be added to the 

qualifications of the Tenderer. 

37. Evaluation of Tenders 

37.1 The Procuring Entity shall use the criteria and methodologies listed in this ITT and Section III, 

Evaluation and Qualification Criteria. No other evaluation criteria or methodologies shall be permitted. 

By applying the criteria and methodologies the Procuring Entity shall determine the Best Evaluated 

Tender in accordance with ITT 40. 

37.2 To evaluate a Tender, the Procuring Entity shall consider the following: 
a) price adjustment due to discounts offered in accordance with  ITT 16; 
b) converting the amount resulting from applying (a) and (b) above, if relevant, to a single 
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currency in accordance with ITT 39; 
c) price adjustment due to quantifiable nonmaterial non-conformities in accordance with ITT 30.3; 

and 
d) any additional evaluation factors specified in the TDS and Section III, Evaluation and 

Qualification Criteria. 

37.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, applied over the 

period of execution of the Contract, shall not be considered in Tender evaluation. 

37.4In the case of multiple contracts or lots, Tenderers shall be allowed to tender for one or more lots and 

the methodology to determine the lowest evaluated cost of the lot (contract) combinations, including 

any discounts offered in the Form of Tender, is specified in Section III, Evaluation and Qualification 

Criteria. 

38. Comparison of Tenders 

38.1The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders 

established in accordance with ITT 38.2 to determine the Tender that has the lowest evaluated cost. 

39. Abnormally Low Tenders 

39.1An Abnormally Low Tender is one where the Tender price, in combination with other elements of 

the Tender, appears so low that it raises material concerns as to the capability of the Tenderer in 

regards to the Tenderer's ability to perform the Contract for the offered Tender Price or that genuine 

competition between Tenderers is compromised. 

39.2In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall seek 

written clarifications from the Tenderer, including detailed price analyses of its Tender price in 

relation to the subject matter of the contract, scope, proposed methodology, schedule, allocation of 

risks and responsibilities and any other requirements of the Tender document. 

39.3After evaluation of the price analyses, in the event that the Procuring Entity determines that the 

Tenderer has failed to demonstrate its capability to perform the Contract for the offered Tender Price, 

the Procuring Entity shall reject the Tender. 

40. Abnormally High Tenders 

40.1An abnormally high price is one where the tender price, in combination with other constituent 

elements of the Tender, appears unreasonably too high to the extent that the Procuring Entity is 

concerned that it (the Procuring Entity) may not be getting value for money or it may be paying too 

high a price for the contract compared with market prices or that genuine competition between 

Tenderers is compromised. 

40.2In case of an abnormally high tender price, the Procuring Entity shall make a survey of the market 

prices, check if the estimated cost of the contract is correct and review the Tender Documents to 

check if the specifications, scope of work and conditions of contract are contributory to the 

abnormally high tenders. The Procuring Entity may also seek written clarification from the tenderer 

on the reason for the high tender price. The Procuring Entity shall proceed as follows: 

i) If the tender price is abnormally high based on wrong estimated cost of the contract, the 
Procuring Entity may accept or not accept the tender depending on the Procuring Entity's budget 
considerations. 

ii) If specifications, scope of work and/or conditions of contract are contributory to the 
abnormally high tender prices, the Procuring Entity shall reject all tenders and may retender 
for the contract based on revised estimates, specifications, scope of work and conditions of 
contract, as the case may be. 

40.3If the Procuring Entity determines that the Tender Price is abnormally too high because genuine 

competition between tenderers is compromised (often due to collusion, corruption or other 
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manipulations), the Procuring Entity shall reject all Tenders and shall institute or cause competent 

Government Agencies to institute an investigation on the cause of the compromise, before retendering. 

41. Unbalanced and/or Front-Loaded Tenders 

41.1If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price is 

seriously unbalanced and/or front loaded, the Procuring Entity may require the Tenderer to provide 

written clarifications. Clarifications may include detailed price analyses to demonstrate the 

consistency of the tender prices with the scope of works, proposed methodology, schedule and any 

other requirements of the Tender document. 

41.2After the evaluation of the information and detailed price analyses presented by the Tenderer, the 

Procuring Entity may as appropriate: 

a) accept the Tender; or 

b) require that the total amount of the Performance Security be increased at the expense of the 
Tenderer to a level not exceeding a 30% of the Contract Price; or 

c) agree on a payment mode that eliminates the inherent risk of the Procuring Entity paying too 
much for undelivered works; or 

d) reject the Tender, 

42. Qualifications of the Tenderer 

42.1The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is selected 

as having submitted the lowest evaluated cost and substantially responsive Tender, meets the 

qualifying criteria specified in Section III, Evaluation and Qualification Criteria. 

42.2The determination shall be based upon an examination of the documentary evidence of the Tenderer's 

qualifications submitted by the Tenderer, pursuant to ITT 19. The determination shall not take into 

consideration the qualifications of other firms such as the Tenderer's subsidiaries, parent entities, 

affiliates, subcontractors (other than Specialized Subcontractors if permitted in the Tender 

document), or any other firm(s) different from the Tenderer. 

42.3An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. A 

negative determination shall result in disqualification of the Tender, in which event the Procuring 

Entity shall proceed to the Tenderer who offers a substantially responsive Tender with the next lowest 

evaluated price to make a similar determination of that Tenderer's qualifications to perform 

satisfactorily. 

42.4An Abnormally Low Tender is one where the Tender price, in combination with other elements of 

the Tender, appears so low that it raises material concerns as to the capability of the Tenderer in 

regards to the Tenderer's ability to perform the Contract for the offered Tender Price. 

42.5In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall seek 

written clarifications from the Tenderer, including detailed price analyses of its Tender price in 

relation to the subject matter of the contract, scope, proposed methodology, schedule, allocation of 

risks and responsibilities and any other requirements of the Tender document. 

42.6After evaluation of the price analyses, if the Procuring Entity determines that the Tenderer has failed 

to demonstrate its capability to perform the Contract for the offered Tender Price, the Procuring 

Entity shall reject the Tender. 

43. Best Evaluated Tender 

43.1Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the Best 

Evaluated Tender. The Best Evaluated Tender is the Tender of the Tenderer that meets the Qualification 

Criteria and whose Tender has been determined to be: 

a) Most responsive to the Tender document; and 
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b) the lowest evaluated price. 

44. Procuring Entity's Right to Accept Any Tender, and to Reject Any or All Tenders. 

44.1The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender process 

and reject all Tenders at any time prior to Contract Award, without thereby incurring any liability to 

Tenderers. In case of annulment, all Tenderers shall be notified with reasons and all Tenders 

submitted and specifically, Tender securities, shall be promptly returned to the Tenderers. 

 

F. Award of Contract 

45. Award Criteria 

45.1The Procuring Entity shall award the Contract to the successful tenderer whose tender has been 

determined to be the Lowest Evaluated Tender. 

46. Notice of Intention to enter into a Contract 

46.1Upon award of the contract and Prior to the expiry of the Tender Validity Period the Procuring Entity 

shall issue a Notification of Intention to Enter into a Contract / Notification of award to all tenderers 

which shall contain, at a minimum, the following information: 

a) the name and address of the Tenderer submitting the successful tender; 

b) the Contract price of the successful tender; 
c) a statement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is 

addressed was unsuccessful, unless the price information in (c) above already reveals the reason; 
d) the expiry date of the Standstill Period; and 
e) instructions on how to request a debriefing and/or submit a complaint during the standstill period; 

47. Standstill Period 

47.1The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to allow any 

dissatisfied tender to launch a complaint. Where only one Tender is submitted, the Standstill Period 

shall not apply. 

47.2Where a Standstill Period applies, it shall commence when the Procuring Entity has transmitted to 

each Tenderer the Notification of Intention to Enter into a Contract with the successful Tenderer. 

   

48. Debriefing by the Procuring Entity 

48.1On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract referred to in 

ITT 46, an unsuccessful tenderer may make a written request to the Procuring Entity for a debriefing 

on specific issues or concerns regarding their tender. The Procuring Entity shall provide the 

debriefing within five days of receipt of the request. 

48.2Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall bear 

its own costs of attending such a debriefing meeting. 

49. Letter of Award 

49.1Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period specified in 

ITT 42.1, upon addressing a complaint that has been filed within the Standstill Period, the Procuring 

Entity shall transmit the Letter of Award to the successful Tenderer. The letter of award shall request the 

successful tenderer to furnish the Performance Security within 21days of the date of the letter. 
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50. Signing of Contract 

50.1Upon the expiry of the fourteen days of the Notification of Intention to enter into contract and upon 

the parties meeting their respective statutory requirements, the Procuring Entity shall send the 

successful Tenderer the Contract Agreement. 

50.2Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall sign, 

date, and return it to the Procuring Entity. 

50.3The written contract shall be entered into within the period specified in the notification of award and 

before expiry of the tender validity period 

51. Appointment of Adjudicator 

51.1The Procuring Entity proposes the person named in the TDS to be appointed as Adjudicator under the 

Contract, at the hourly fee specified in the TDS, plus reimbursable expenses. If the Tenderer disagrees 

with this proposal, the Tenderer should so state in his Tender. If, in the Letter of Acceptance, the 

Procuring Entity does not agree on the appointment of the Adjudicator, the Procuring Entity will 

request the Appointing Authority designated in the Special Conditions of Contract (SCC) pursuant to 

Clause 23.1 of the General Conditions of Contract (GCC), to appoint the Adjudicator. 

52. Performance Security 

52.1Within twenty-one (21) days of the receipt of the Letter of Acceptance from the Procuring Entity, the 

successful Tenderer shall furnish the Performance Security and, any other documents required in the 

TDS, in accordance with the General Conditions of Contract, subject to ITT 40.2 (b), using the 

Performance Security and other Forms included in Section X, Contract Forms, or another form 

acceptable to the Procuring Entity. A foreign institution providing a bank guarantee shall have a 

correspondent financial institution located in Kenya, unless the Procuring Entity has agreed in writing 

that a correspondent bank is not required. 

52.2 Failure of the successful Tenderer to submit the above-mentioned Performance Security and other 

documents required in the TDS, or sign the Contract shall constitute sufficient grounds for the 

annulment of the award and forfeiture of the Tender Security. In that event the Procuring Entity may 

award the Contract to the Tenderer offering the next Best Evaluated Tender. 

52.3Performance security shall not be required for contracts estimated to cost less than Kenya shillings 

five million shillings. 

53. Publication of Procurement Contract 

53.1Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded 

contract at its notice boards and websites; and on the Website of the Authority. At the minimum, the 

notice shall contain the following information: 

a) name and address of the Procuring Entity; 

b) name and reference number of the contract being awarded, a summary of its scope and the 
selection method used; 

c) the name of the successful Tenderer, the final total contract price, the contract duration. 

d) dates of signature, commencement and completion of contract; 

e) names of all Tenderers that submitted Tenders, and their Tender prices as read out at Tender 

opening. 

54. Procurement Related Complaints and Administrative Review  

54.1 The procedures for making Procurement-related Complaints are as specified in the TDS. 

54.2A request for administrative review shall be made in the form provided under contract forms. 
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Section II - Tender Data Sheet (TDS) 

The following specific data shall complement, supplement, or amend the provisions in the 

Instructions to Tenderers (ITT). Whenever there is a conflict, the provisions herein shall prevail 

over those in ITT. 

 

ITT Reference PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

 A.  General 

ITT 1.1 The name of the contract is HADADO-GAL ADOW-HABASWEIN ROAD 

The reference number of the Contract is KeRRA/08/39/WJR/22%RMLF/2023/2024-033 

 

ITT 2.3 The Information made available on competing firms is as follows: 

 

ITT 2.4  The firms that provided consulting services for the contract being tendered for are: 

_______________NA__________________________________________________________

____________________________________________________________________________

_ 

ITT 3.1 Maximum number of members in the Joint Venture (JV) shall be: Two [2]. 

B.  Contents of Tender Document 

8.1 There shall be Pre-Tender site meeting. However, Pre-Tender site visit is MANDATORY and 

Bidders are required to visit site and thereafter register with the Authorized Regional Officer as 

indicated in the Instruction to Bidders. 

ITT 8.2 The Tenderer will submit any questions in writing, to reach the Procuring Entity not later than 

7 days before the date of tender opening.___________________ 

  

ITT 8.4 The Procuring Entity’s website where Minutes of the pre-Tender meeting and the pre-arranged 

pretender site visit will be published is https://www.kerra.go.ke 

 

ITT 9.1 For Clarification of Tender purposes, for obtaining further information and for purchasing tender 

documents, the Procuring Entity’s address is: 

 

(1) Name of Procuring Entity  

Kenya Rural Roads Authority,  

P.O. Box 120-70200,  

Wajir 

Email : wajir@kerra.go.ke 
 

(2) Physical address for hand Courier Delivery to an office or Tender Box (City, Street, 

Building, Floor Number and Room) ----------------- 

 

The Regional Director, 

Kenya Rural Roads Authority, 

P.O Box 120-70200, Wajir, Kenya 

 

Email: wajir@kerra.go.ke  

C.  Preparation of Tenders 

ITP 13.1 (h) The Tenderer shall submit the following additional documents in its Tender: N/A 

 

ITT 15.1 Alternative Tenders shall not be considered.  

ITT 15.2 Alternative times for completion shall not be permitted. 

ITT 15.4 Alternative technical solutions shall be permitted for the following parts of the Works:N/A  

ITT 16.5 The prices quoted by the Tenderer shall be fixed 

ITT 20.1 The Tender validity period shall be 150 days from the date of Tender Opening 

 

ITT 20.3 (a) (a) The delayed to exceeding ___________N/A___number of days. 

mailto:wajir@kerra.go.ke
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ITT Reference PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

 

(b) The Tender price shall be adjusted by the following percentages of the tender price: 

 

(i)  By ______N/A___% of the local currency portion of the Contract price adjusted to reflect 

local inflation during the period of extension,  

and  

 

(ii) By______ N/A _____% the foreign currency portion of the Contract price adjusted to 

reflect the international inflation during the period of extension. 

 

ITT 21.1 

 

A Tender Security  of 200,000.00  is required. Shall be be paid inform of Bank guarantee, 

Issue by an authorized financial institution for tenders above Ksh. 5million 

 

A Tender-Securing Declaration _____N/A_____ [insert “shall be” or “shall not be”] required. 

 

If a Tender Security shall be required, the amount and currency of the Tender Security shall be: 

in Kenyan shilligs 

 

ITT 21.2 (d) The other Tender Security shall be in form of a Demand Bank Guarantee or 

Insurance Guarantee 

ITT 21.5 
Performance Security SHALL be required for Contracts of above Ksh. 5 Million, 
KSh: 500,000.00 performance guarantee is required. Shall  be paid inform of performance 

Bond 

Issue by an authorized financial institution 

  

other documents required shall be FORM NO. 9 BENEFICIAL OWNERSHIP 

DISCLOSURE FORM 

 

  

ITT 22.1 In addition to the original of the Tender, the number of copies is: 1(one original )   

ITT 22.3 The written confirmation of authorization to sign on behalf of the Tenderer shall consist of: 

written power of attorney drawn by commissioner of oaths and signed by the Directors 

providing the power of attorney. 

 

D.  Submission and Opening of Tenders 

ITT 24.1  (A) For Tender submission purposes only, the Procuring Entity’s address is:  

 

Kenya Rural Roads Authority, 

Wajir Regional Office, 

P.O Box 120-70200, Wajir, Kenya. 
 

            Email: wajir@kerra.go.ke  

 

(4) Date and time for submission of Tenders  

(5)  Tenders shall not submit tenders electronically. 

ITT 27.1 The Tender opening shall take place at the time and the address for Opening of Tenders 

provided below 

 

Kenya Rural Roads Authority, 

WAJIR REGIONAL Office, 

P.O Box 120-70200, Wajir, Kenya  

 

        State date and time of tender opening. 6th December, 2023 at 10:00Am 

  

ITT 27.1  If Tenderers are allowed to submit Tenders electronically, they shall follow the electronic 

mailto:wajir@kerra.go.ke
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ITT Reference PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

tender submission procedures  N/A(NOT ALLOWED) 
______________________________________________________________________

_____________________________________________ 
 

ITT 27.6 The number of representatives of the Procuring Entity to sign is All members of the opening 

committee. 

 

E.  Evaluation, and Comparison of Tenders 

ITT 32.3 

 

The adjustment shall be based on the _____Everage _______ [insert “average” or “highest”] 

price of the item or component as quoted in other substantially responsive Tenders. If the price 

of the item or component cannot be derived from the price of other substantially responsive 

Tenders, the Procuring Entity shall use its best estimate.  

ITT 35.2 The invitation to tender is extended to the Registered firms in Category B/C/E in WAJIR 

REGION FOR F/Y 2023-2025 

ITT 36.1 At this time, the Procuring Entity does not intend to execute certain specific parts of the Works by 

subcontractors selected in advance. 

ITT 36.2 Contractor’s may propose subcontracting: Maximum percentage of subcontracting permitted is: 

___0%_ of the total contract amount. Tenderers planning to subcontract more than 10% of total 

volume of work shall specify, in the Form of Tender, the activity (ies) or parts of the Works to be 

subcontracted along with complete details of the subcontractors and their qualification and 

experience.  

ITT 36.3 [Indicate N/A if not applicable]  

The parts of the Works for which the Procuring Entity permits Tenderers to propose Specialized 

Subcontractors are designated as follows: 

_________________________N/A____________________ 

 

For the above-designated parts of the Works that may require Specialized Subcontractors, the 

relevant qualifications of the proposed Specialized Subcontractors will be added to the 

qualifications of the Tenderer for the purpose of evaluation. 

ITT 37.2 (d)  Additional requirements apply. These are detailed in the evaluation criteria in Section III, 

Evaluation and Qualification Criteria.  

 

ITT 51.1 
The person named to be appointed as Adjudicator is as nominated by the Employer who is 

registered by the CIARB at an hourly fee of Shs.as provided by CIARB per day. 

ITT 52.2 Other documents required are Form No. 9 Beneficial Ownership Disclosure Form. 

ITT 54.1 The procedures for making a Procurement-related Complaints are detailed in the “Regulations” 

available from the PPRA Website www.ppra.go.ke or email complaints@ppra.go.ke.  If a 

Tenderer wishes to make a Procurement-related Complaint, the Tenderer should submit its 

complaint following these procedures, in writing (by the quickest means available, that is either 

by hand delivery or email to: 

 

For the attention: [Regional Director] 

 

Title/position: [Regional Director] 

 

Procuring Entity: [KeRRA Wajir] 

 

Email address: [wajir@kerra.go.ke] 

 

In summary, a Procurement-related Complaint may challenge any of the following: 

 

(i) the terms of the Tender Documents; and 

  

(ii) the Procuring Entity’s decision to award the contract. 

 

http://www.ppra.go.ke/
mailto:complaints@ppra.go.ke
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SECTION III - EVALUATION AND QUALIFICATION CRITERIA 

1. Evaluation and contract award Criteria 

The Procuring Entity shall use the criteria and methodologies listed in this Section to evaluate 
tenders and arrive at the Lowest Evaluated Tender. The tender that (i) meets the qualification 
criteria, (ii) has been determined to be substantially responsive to the Tender Documents, and 
(iii) is determined to have the Lowest Evaluated Tender price shall be selected for award of 
contract. 

2. Preliminary examination for Determination of Responsiveness 

The Procuring Entity will be examining all tenders to ensure they meet in all respects the 
eligibility criteria and other requirements in the ITT, and that the tender is complete in all aspects 
in meeting the requirements of “Part 2 – Procuring Entity's Works Requirements”, including 
checking for tenders with unacceptable errors, abnormally low tenders, abnormally high 
tenders and tenders that are front loaded. Tenders that do not pass the Preliminary Examination 
will be considered irresponsive and will not be considered further. 

A. PRELIMINARY EXAMINATION 

 

Tenderers shall provide evidence satisfactory to the Employer of their eligibility and of their 

capability and adequacy of resources to effectively carry out the subject Contract.  To this end, 

the tenderer shall be required to provide latest information set out below: 

Table 1:  
Item 

No. Evaluation Criteria / Condition / Requirement Description Clause Ref. 

Requirement 

Priority 

(A) PRELIMINARY EVALUATION CRITERIA   

1)  Tender Security 200,000.00 is required. 

ITT 19.0 

ITT 11.1(c) 

TDS ITP 11.1 (h) – (5) 

SECTION III A-(5) 

Must be 

submitted for 

above 5million 

2)  

Properly and dully filled, signed and stamped form of bid and 

appendix to form of bid by the authorized person through the power 

of attorney. with a bid validity of One Hundred Fifty (150) days, from 

the specified date of bid opening}. 

In addition: 

B) The Tenderer must prepare this Form of Tender on stationery with 

its letterhead clearly showing the Tenderer's complete name and 

business address. 

C) The Form of Tender shall include the following Forms duly 

completed and signed by the Tenderer. 

a) Properly and dully filled, signed and stamped Tenderer's 

Eligibility; Confidential Business Questionnaire – to 

establish we are not in any conflict to interest. 

b) Properly and dully filled, signed and stamped Certificate of 

Independent Tender Determination – to declare that we 

completed the tender without colluding with other tenderers. 

c) Properly and dully filled, signed and stamped Self-

Declaration of the Tenderer– to declare that we will, if 

awarded a contract, not engage in any form of fraud and 

corruption. 

d) Properly and dully filled, signed and stamped Declaration 

and commitment to the Code of Ethics for Persons 

Participating in Public Procurement and Asset Disposal 

2015. 

D) Person signing the Tender shall have the power of attorney given 

by the Tenderer to be attached with the Tender 

ITT 19.1 

ITT 11.1(a) 

TDS ITP 11.1 (h) – (9) 

SECTION III EQC A-

(11) 

Must be filled/ 

submitted 

3)  
Certified Certificate of Incorporation issued by Registrar of Companies 

Certified by Commissioner for Oaths  

ITT 36 

ITT 11.1(a) 

TDS ITP 11.1 (h) – (1) 

Must be 

submitted 
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Item 

No. Evaluation Criteria / Condition / Requirement Description Clause Ref. 

Requirement 

Priority 

SECTION III EQC A-(1) 

4)  

Certified Current Certified CR12 Certificate (dated within 6 Months 

before date of opening) from the Registrar of Companies Certified by 

Commissioner for Oaths. This should be provided with Certified 

Identification Documents of Directors and all individuals listed on the 

CR12. (ID or Passport) Certified by Commissioner for Oaths. For 

Corporate Directors, CR12 or its equivalent for the corporate directors, 

Identification Documents for the corporate Director and its directors 

MUST be provided. 

TDS ITP 11.1 (h) – (2) 

SECTION III EQC A-(2) 

Must be 

submitted 

5)  
Certified Valid Current Single Business permit Certified by 

Commissioner for Oaths 

TDS ITP 11.1 (h) – (3) 

SECTION III EQC A-(3) 

Must be 

submitted 

6)  PIN / VAT Certificate 
TDS ITP 11.1 (h) – (6) 

SECTION III EQC A-(2) 

Must be 

submitted 

7)  
Valid Tax Compliance Certificate (shall be verified for validity in KRA 

Checker) 

ITT 4.14 

TDS ITP 11.1 (h) – (4) 

SECTION III EQC A-(4) 

Must be 

submitted 

8)  

Current Certificate of Registration with National Construction 

Authority in the Category “NCA 6,7 and 8” together with a valid NCA 

practicing license 

ITT 3.12 

TDS ITP 11.1 (h) – (6) 

SECTION III EQC A-(6) 

Must be 

submitted 

9)  
Confirmation of Registration Category in WAJIR REGION shall be 

done at KeRRA Wajir Office. 
TDS ITP 11.1 (h) – (9) 

Must be 

submitted 

10)  
Mandatory site visit shall start from 29th November, 2023  to  5th 

December 2023 at KeRRA  Wajir Regional Office. 

ITT 7 

SECTION III EQC A-

(13) 

Must be 

submitted 

11)  

Submit a written Sworn Affidavit on Pending Litigation and 

Litigation History specific to this Tender Witnessed by a 

Commissioner of Oaths 

ITT 20.4 

TDS ITP 11.1 (h) – (11) 

SECTION III EQC A-(7) 

Must be 

submitted 

12)  
Submit a written power of attorney authorizing the signatory of the bid 

to commit the Bidder, Witnessed by a Commissioner of Oaths.  

ITT 20.4 

TDS ITP 11.1 (h) – (8) 

SECTION III EQC A-(7) 

Must be 

submitted 

13)  Submit Authority to seek reference from Tenderers banker 

ITT 20.4 

TDS ITP 11.1 (h) – (13) 

SECTION III EQC A-(7) 

Must be 

submitted 

14)  
Proof of having Bank Account in the contractor’s name ( Bank 

Statement for last Three Months or Confirmation Letter from Bank 

ITT 20.4 

TDS ITP 11.1 (h) – (14) 

SECTION III EQC A-(7) 

Must be 

submitted 

15)  
Submit proof of Similar experience (Award Letters and Completion 

Certificate 

ITT 12.1 

TDS ITP 11.1 (h) – (15) 

SECTION III EQC A-

(14) 

Must be 

Serialized 

16)  

Chronological Serialization of all the pages of the tender document (this 

should be sequential in the format of1,2,3,4,5…….) from the first page 

to the last page. 

ITT 12.1 

TDS ITP 11.1 (h) – (11) 

SECTION III EQC A-

(14) 

Must be 

Serialized 

17)  
The Tender submission SHALL be as follows: 

a) One Original clearly marked “ORIGINAL and one copy 

ITT 20.1 

 

Must be 

submitted 

18)  

Provide Properly and dully filled, signed and stamped proof of Eligible 

Goods, Equipment, and Services (Bidders to demonstrate that Goods, 

equipment and services to be supplied under the contract to have their 

origin in any country that is not determined ineligible under ITT 4.1). 

(Include where Applicable) 

ITT 4.1 

SECTION III EQC A-

(18) 

N/A/ 

Must be 

submitted 

19)  
Provide a Properly and dully filled, signed and stamped proof of having 

not been declared ineligible by the PPRA as described in ITT 3.7 

ITT 3.7 

SECTION III EQC A-

(20) 

Must be 

submitted 

20)  

Submission of Audited Accounts or equivalent acceptable to the 

Employer, for the last two [2] years ( 2021 & 2022) or equivalent to 

the age of the company with minimum age of one financial year to 

demonstrate: the current soundness of the applicant’s financial 

position and its prospective long-term profitability, and capacity to 

have a cash flow amount, turnover and working capital (attach valid 

license of the auditor from ICPAK), 

SECTION III EQC A-

(19) 

Must be 

submitted 

21)  
Provide a Properly and dully filled, signed and stamped Bill of 

Quantities (any alterations should be countersigned by the 

ITT 11.1 (b) 

SECTION III EQC A-(9) 
Must be Filled 
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Item 

No. Evaluation Criteria / Condition / Requirement Description Clause Ref. 

Requirement 

Priority 

authorized person) 

22)  

Provide a Properly and dully filled, signed and stamped, the following 

schedules of supplementary information. 

NOTE: That bidders should not alter the format of any of the forms 

under this section. Any alteration shall lead to disqualification of the 

bid 

ITT 17.0 

SECTION IV EQC - (9) 
Must comply 

1)  
FORM 1 

FT: 

Properly and dully filled, signed and stamped form of 

foreign tenderers 40% rule (for foreign tenderers) (Include 

where Applicable) N/A 

ITT 3.10; ITT 17.0 

SECTION IV EQC -(1) 

SECTION IIIA EQC –

(17) & (9) 

N/A/ 

 

2)  
FORM 2 

EQU: 

Properly and dully filled, signed and stamped form of 

Equipment (A separate Form shall be prepared for each 

item of equipment listed, or for alternative equipment 

proposed by the Tenderer) 

ITT 16; ITT 17.0 

SECTION IV EQC -(4) 

SECTION IIIA EQC –

(23) & (9) 

Must be Filled 

3)  
FORM 3 

PER: 

Properly and dully filled, signed and stamped Contractor's 

Representative and Key Personnel Schedule (Tenderers 

should provide the names and details of the suitably 

qualified Contractor's Representative and Key Personnel 

to perform the Contract separately for each personnel/ 

candidate; with declaration for both parties; data on their 

experience should be provided). 

ITT 6.9; ITT 17.0 

SECTION IV EQC -(5) 

SECTION IIIA EQC –(9) 

Must be Filled 

4)  FORM 4: 

Properly and dully filled, signed and stamped form of 

tenderers qualification without pre-qualification.  

FORM ELI-1.1 (Properly and dully filled, signed and 

stamped form of Tenderer Information) 

Attach copies of original documents of [check the box(es) 

of the attached original documents] 

1) Articles of incorporation (or equivalent documents of 

constitution or association), and /or documents of 

registration of the legal entity named above, in 

accordance with ITT 4.4. 

2) A current tax clearance certificate or tax exemption 

certificate issued by the Kenya Revenue Authority, if 

tender s a Kenyan tenderer, in accordance with ITT 

4.15. 

3) In case of state-owned enterprise or institution, in 

accordance with ITT 4.6 documents establishing: 

Included are the organizational chart, a list of Board 

of Directors, and the beneficial ownership. 

ITT 17.0 

SECTION IIIA EQC –(9) 
N/A 

5)  
FORM 

ELI-1.1 

Properly and dully filled, signed and stamped form of 

Tenderer Information  

ITT 17.0 

SECTION IV EQC -(6.1) 

SECTION IIIA EQC –(9) 

Must be Filled 

6)  
FORM 

ELI-1.2 

Properly and dully filled, signed and stamped of 

Tenderer's JV Information Form (to be completed for each 

member of Tenderer's JV) 

ITT 17.0; ITT 3.1 

SECTION IV EQC -(6.2) 

SECTION IIIA EQC –(9) 

Must be Filled 

7)  
FORM 

CON– 2 

Properly and dully filled, signed and stamped form of 

Historical Contract Non-Performance, Pending Litigation 

and Litigation History 

ITT 17.0 

SECTION IV EQC -(6.3) 

SECTION IIIA EQC –(9) 

Must be Filled 

8)  
FORM 

FIN –3.1 

Properly and dully filled, signed and stamped of Financial 

Situation and Performance ITT 17.0 

SECTION IV EQC -(6.4) 

SECTION IIIA EQC –(9) 

& (19) 

Must be Filled 
Properly and dully filled, signed and stamped form of 

Sources of Finance 

Properly and dully filled, signed and stamped form of 

financial documents 

9)  
FORM 

FIN – 3.2 

Properly and dully filled, signed and stamped form of 

Average Annual Construction Turnover 

ITT 17.0 

SECTION IV EQC -(6.5) 

SECTION IIIA EQC –(9) 

& (19) 

Must be Filled 

10)  
FORM 

FIN –3.3 

Properly and dully filled, signed and stamped form of 

Financial Resources 

ITT 17.0 

SECTION IV EQC -(6.6) 

SECTION IIIA EQC –(9) 

& (19) 

Must be Filled 

11)  
F O R M  

FIN-3.4 

Properly and dully filled, signed and stamped form of 

Current Contract Commitments / Works in Progress 

ITT 17.0 

SECTION IV EQC -(6.7) 
Must be Filled 
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Item 

No. Evaluation Criteria / Condition / Requirement Description Clause Ref. 

Requirement 

Priority 

SECTION IIIA EQC – 

(9) & (21) 

12)  
F O R M  

EXP-4.1 

Properly and dully filled, signed and stamped form of 

General Construction Experience 

ITT 17.0 

SECTION IV EQC -(6.8) 

SECTION IIIA EQC – 

(9)  

Must be Filled 

13)  

FORM 

EXP -

4.2(a) 

Properly and dully filled, signed and stamped of Specific 

Construction and Contract Management Experience. 

ITT 17.0 

SECTION IV EQC -(6.9) 

SECTION IIIA EQC – 

(9) & (22) 

Must be Filled 

14)  

FORM 

EXP -

4.2(b) 

Properly and dully filled, signed and stamped form of 

Construction Experience in Key Activities (All Sub-

contractors for key activities must complete the 

information in this form as per ITT 34 and Section III, 

Evaluation and Qualification Criteria, Sub-Factor 4.2.) 

ITT 17.0; ITT 34 

SECTION IV EQC -

(6.10) 

SECTION IIIA EQC – 

(9)  

Must be Filled 

15)  
FORM 

SD1: 

Properly and dully filled, signed and stamped form of Self-

declaration that the person/tenderer is not debarred in the 

matter of the public procurement and asset disposal act 

2015. 

ITT 17.0; ITT 2.1; ITT 

3.7; 

SECTION IIIA EQC – 

(9)  

Must be Filled 

16)  

 

Must submit APPENDIX 1 form of -fraud and corruption 

must be attached (Appendix 1 shall not be modified). 

ITT 17.0; ITT 2.1; 

SECTION IIIA EQC – 

(9)  

Must be 

Submitted 

     

     

B) DETAILED EVALUATION CRITERIA  

(i) TECHNICAL & FINANCIAL CAPACITY EVALUATION CRITERIA 

Technical Evaluation Criteria will be as per Table 3 & 4 given below. Tenders that do not pass the Technical & Financial 

Capacity Examination will be considered non- responsive and will not be considered further. 

C) MARGIN OF PREFERENCE AND RESERVATIONS   

17 

Procuring Entity will grant a margin of preference in accordance to 

Clause 147 and 148 respectively of the PPADR 2020 citizen contractor 

registered outside Kenya shall only be eligible to benefit from the 

preferences and reservations scheme when bidding in international 

tendering and competition. For international/Open Tenders, a margin of 

preference shall be applied as follows: -  

ITT 33 

 

(Include where 

Applicable) 

N/A 

 

Group A: 

Ten percent (10%) margin of preference of the evaluated 

price of the tender, where the percentage of shareholding 

of Kenyan citizens is more than fifty percent (50%);  

Group B: 

Eight percent (8%) margin of preference of the evaluated 

price of the tender, where the percentage of shareholding 

of Kenyan citizens is less than fifty percent (50%) but 

above twenty percent (20%); and  

Group C: 

Six percent (6%) margin of preference of the evaluated 

price of the tender, where percentage of shareholding of 

Kenyan citizens is above five percent (5%) and less than 

twenty percent (20%).  

D) ERROR CHECK   

23)  

✓ The tender sum as submitted and read out during the tender 

opening shall be absolute and final and shall not be the subject of 

correction, adjustment or amendment in anyway by any person or 

entity. 

✓ Provided that the Tender is substantially responsive, the Procuring 

Entity shall handle errors on the following basis: 

ITT 31 Must Meet 

A. Any error detected if considered a major deviation that affects the 

substance of the tender, shall lead to disqualification of the tender 

as non-responsive. 

B. Any errors in the submitted tender arising from a miscalculation of 

unit price, quantity, subtotal and total bid price shall be considered 

as a major deviation that affects the substance of the tender and 

shall lead to disqualification of the tender as non-responsive. and 

C. If there is a discrepancy between words and figures, the amount in 

words shall prevail 
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Item 

No. Evaluation Criteria / Condition / Requirement Description Clause Ref. 

Requirement 

Priority 

D. Abnormally low tenders, abnormally high tenders or any other 

indications of potential bid rigging practices, and tenders that are 

front loaded. 

E) POST QUALIFICATION AND CONTRACT AWARD   

 

A. The Tenderer shall demonstrate that it has access to, or has 

available, liquid assets, unencumbered real assets, lines of 

credit, and other financial means (independent of any 

contractual advance payment) sufficient to meet the 

construction cash flow as per the provisions of the 

Qualification Criteria Matrix in Table 3 below 
ITT 39 

Must Meet with 

Supporting 

Evidence 
B. Minimum average annual turnover as per the provisions of the 

Qualification Criteria Matrix in Table 3 below. 

C. Specific experience requirement as per the provisions of the 

Qualification Criteria Matrix in Table 3 below. 

 

  



 

 

 

Table 3: Technical & Financial Capacity Evaluation 
 

Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 

Joint Venture 
Submission 

Requirements 

All Parties 

Combined 
Each Party One Party  

1. Historical Contract Non-Performance 

1.1 History of 

Non- 

Performing 

Contracts 

Non-performance of a contract did 

not occur within the last five (5) 

years prior to the deadline for 

application submission based on all 

information on fully settled 

disputes or litigation.  A fully 

settled dispute or litigation is one 

that has been resolved in 

accordance with the Dispute 

Resolution Mechanism under the 

respective contract, and where all 

appeal instances available to the 

applicant have been exhausted. 

Must meet 

requirement by itself 

or as party to past or 

existing JV 

N / A 

 

 

 

 

  

Must meet 

requirement by 

itself or as party to 

past or existing JV 

N / A Form CON-2 

1.2 Pending 

Litigation 

All pending litigation shall in total 

not represent more than thirty 

percent (30%) of the Applicant's 

net worth and shall be treated as 

resolved against the Applicant. 

Must meet 

requirement by itself 

or as party to past or 

existing JV 

N / A Must meet 

requirement by 

itself or as party to 

past or existing JV 

N / A Form CON-2 

2. Financial Situation 

2.1 Financial 

Performance 

Submission of audited accounts or 

if not required by the law of the 

applicant's country, other financial 

statements acceptable to the 

Employer, for the last Three [3] 

years to demonstrate: 

(a) the current soundness of the 

applicants’ financial position and 

its prospective long-term 

profitability, and 

(b) capacity to have a cash flow 

amount of min. KShs. 

2,000,000.00 equivalent working 

capital 

Must meet 

requirement 

 

 

 

(a) Must 

meet 

requirement 

 

(b) Must 

meet 

requirement 

N / A 

 

 

 

 

(a) N / A 

 

 

(b) Must 

meet 

requiremen t 

Must meet 

requirement 

 

 

 

(a) Must meet 

requirement 

 

(b) N / A 

N / A 

 

 

 

 

(a)N / A 

 

 

(b) N / A 

 

Form FIN - 3.1, 

with Supporting 

Evidence 

2.2 Average 

Annual 

Minimum average annual 

construction turnover KShs 
Must meet Must meet 

requirement 
Must meet ((100- N/A Form FIN - 3.2 

with Supporting 



 

 

Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 

Joint Venture 
Submission 

Requirements 

All Parties 

Combined 
Each Party One Party  

Construction 

Turnover 

5,000,000.00 calculated as an  

annual  average  of  the  total 

payments received f rom 

cons t ruc t i on  works  within the 

last Three (3) years. 

requirement 50)/ (n- 

1)) % of the 

requirement where 

n= number of joint 

venture members 

Evidence 

 

3. Experience 

3.1 General 

Construction 

Experience 

Experience under construction 

contracts in the role of contractor, 

subcontractor, or management 

contractor within the last five 

(5) years prior to the applications 

submission deadline 

Must meet 

requirement 
N / A Must meet 

requirement 
N / A 4. Form EXP - 

4.1 

Experience 

3.2 

(a) 

Specific 

Construction 

Experience 

Participation as contractor, 

management contractor or 

subcontractor, in at least Two (2) 

contracts with a value of at least KShs. 

5 Million within the last Five (5) 

Years that have been successfully and 

substantially completed and that are 

similar to the proposed works. The 

similarity shall be based on the 

physical size, complexity, 

methods/technology or other 

characteristics as described in the 

Scope of Works) 

 

For subcontracted Works the Bidder 

should provide the following: 

▪ Award letter of the Main 

Contractor 

▪ Award letter of the subcontract 

▪ Completion letter of the 

Subcontract 

Proof of payment (attach 

payment certificates and 

certified bank statements 

indicating proof of payment) 

Must meet 

requirement 

Must meet 

requirement 
N / A Must meet 

requirement  
FormEXP.4.2(a) 

 

Must Provide 

Supporting 

Evidence 

3.2  b) For the above or other contracts Must meet Must meet N / A Must meet Must Provide 



 

 

Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 

Joint Venture 
Submission 

Requirements 

All Parties 

Combined 
Each Party One Party  

(b) executed during the period 

stipulated in 4.2(a) above, a 

minimum construction experience in 

at least one (1) of: 

- New construction of bridges 

and approach roads 

- Other similar road works 

(gravel, concrete paving blocks 

or concrete etc.) 

requirements requirement requirement Supporting 

Evidence 

4. Work Methodology 

4.1 Work 
Methodology 

Submission of a work 

methodology 

Should 

demonstrate 

understanding of 

the scope of 

works and other 

general 

requirements 

Should 

demonstrate 

understanding 

of the scope 

of works and 

other general 

requirement  

N/A N/A Must Submit 

5. Site Staff 

 The site staff shall possess minimum levels set below; 

5.1 
 

Site Agent 

Qualification = Diploma in 

Civil Eng. General 

General Experience= 6yrs,  

Specific Experience = 3 Yrs 

Must meet 

requirements 

Must meet 

requirement 
N/A N/A Must Provide Supporting 

Evidence (CV & Certificates/ 

Testimonials) 

5.2 
Senior 

Foreman 

Qualification =Diploma in 

Civil Eng.  

General Experience = 3 yrs,  

Specific Experience = 2 Yrs 

Must meet 

requirements 

Must meet 

requirement 
N/A N/A Must Provide Supporting 

Evidence (CV & Certificates/ 

Testimonials) 

5.3 Site Surveyor 

Qualification = Diploma in 

Surveying 

General Experience = 4 yrs 

Specific Experience = 2 Yrs 

Must meet 

requirements 

Must meet 

requirement 
N/A N/A Must Provide Supporting 

Evidence (CV & Certificates/ 

Testimonials) 

6. Key Equipment 

6.1 Contractors must meet requirements on key equipment as listed in table 4 below; 
Must Provide Supporting 

Evidence 
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Table 4: Equipment Holding  

Contractors must meet requirements on key equipment as listed below; 
 

Item 

No. 

Equipment Details Minimum Number Required 

for the execution of the 

Contract 

A) General plant  

 1.Primary/Secondary/Crusher Unit/Power 

Screen Min capacity 60/hr 

0 

 2. Concrete batching plant Min Cap 20m3/hr 0 

 Subtotal for A  

B) Bituminous Plants  

 1. Bitumen pressure distributor 0 

 2. Bitumen heater tank (10,000 litres) 0 

 3. Asphalt plant 0 

 4. Paver 0 

 5. Chip’s spreader 0 

 Subtotal for B 0 

C) Compactors  

 1.Vibrating compaction plate 300mm wide - 

 2.Vibrating compaction plate 600mm wide 1 

 Subtotal for C 1 

D) Mobile Compressors  

 1. Medium rock drill (1.5 m3/min) Optional 

 2. Heavy rock drill (1.5 m3/min) Optional 

 Subtotal for D  

E) Concrete Equipment  

 1. Mobile concrete mixers 1 

 2. Truck mounted mixers Optional 

 Subtotal for E 1 

F) Transport (Tippers, dumpers, water tankers)  

 1. 4x2 tippers payload 7-12 tonnes 4 

 2. 6x4 tippers payload 16-20 tonnes Optional 

 3. Articulated trailers (low loaders) Optional 

 4. Dump trucks 1 

 5. Flatbed lorries Optional 

 6. Water tankers (18,000- 20,000 lts 

capacity) 

1 

 7. Water tankers (8,000- 10,000 lts 

capacity) 

Optional 

 Subtotal for F 6 

G) Earth moving equipment  

 1. Tractor dozers with dozer attachment 

(D6-D9) 

Optional 

 2. Tracked loaders Optional 

 3. Wheel loaders 1 

 4. Motor scrappers Optional 

 5. Motor graders (93-205KW) 1 

 6. Trench excavators Optional 

 Subtotal for G 2 

H) Diesel Generators  

 1. Diesel generators (15- 200KVa) Optional 

 Subtotal H - 

I) Excavators  

 1. Hydraulic crawler mounted (7-10 1 
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Item 

No. 

Equipment Details Minimum Number Required 

for the execution of the 

Contract 

tonnes) 

– 0.25-0.4m3 SAE bucket 

 2. Hydraulic wheel mounted (10-16 

tonnes) 

– 0.4- 0.6m3 SAE bucket 

Optional 

 Subtotal for I 1 

J) Rollers  

 1. Self-propelled single drum vibrating 

(various types, 12 tonnes and above) 

1 

 2. Pneumatic rubber tyre (1- 2 

tonnes/wheel) 

0 

 3. Sheep foot roller Optional 

 4. Double drum vibrating pedestrian 

roller 

Optional 

 Subtotal for J 1 

K) Stabilization  

 1. Pulvimixer 0 

 Subtotal for K 0 

   

L LEASED EQUIPMENT  

 Provide evidence of the major items of 

construction equipment owned if leased 

attach a copy of certified current ONE year 

lease agreement and supporting Logbooks or 

attach current ONE year certified valid lease 

agreement from Mechanical and Transport 

Division (MTD) 

 

 

   

fdf
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QUALIFICATION FORMS 

 
1. FORM EQU: EQUIPMENT 

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet the 
requirements for the key equipment listed in Section III, Evaluation and Qualification Criteria. A separate Form shall be 
prepared for each item of equipment listed, or for alternative equipment proposed by the Tenderer. 

 

Item of equipment 

 

Equipment 

information 

Name of manufacturer 

 

Model and power rating 

 Capacity 

 

Year of manufacture 

Current status Current location 

 

 Details of current commitments 

 

  

Source Indicate source of the equipment 

  Owned  Rented  Leased  Specially manufactured 

 

          Omit the following information for equipment owned by the Tenderer. 

 

 

Owner Name of owner 

 Address of owner 

 

  

 Telephone Contact name and title 

 Fax Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
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2. FORM PER -1 

Contractor's Representative and Key Personnel Schedule 

Tenderers should provide the names and details of the suitably qualified Contractor's Representative and Key Personnel 
to perform the Contract. The data on their experience should be supplied using the Form PER-2 below for each 
candidate. 

Contractor' Representative and Key Personnel 
 

1. Title of position: Contractor’s Representative 

 Name of candidate:  

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

2. Title of position: [______________________] 

 Name of candidate: 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

3. Title of position: [______________________] 

 Name of candidate: 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

4. Title of position: [______________________] 

 Name of candidate:   

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

5. Title of position: [insert title] 

 Name of candidate 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 
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3. FORM PER-2: 
 

Resume and Declaration - Contractor's Representative and Key Personnel. 
 

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial 
experience relevant to the project. 

 

 

 

Name of Tenderer 

 

 

Position [#1]: [title of position from Form PER-1] 

 

Personnel 

information 

Name:  

 

Date of birth: 

 Address: 

 

E-mail: 

   

 Professional qualifications: 

 

 Academic qualifications: 

 

 Language proficiency: [language and levels of speaking, reading and writing skills]  

 

Details  

 Address of Procuring Entity: 

 

 Telephone: 

 

Contact (manager / personnel officer): 

 Fax: 

 

 

 Job title: 

 

Years with present Procuring Entity: 

 

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial experience 

relevant to the project. 

 

Project  Role 
Duration of 

involvement 
Relevant experience 

[main 

project 

details] 

[role and 

responsibilities on the 

project] 

[time in role] [describe the experience relevant to this position]  
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Declaration 

I, the undersigned [insert either “Contractor's Representative” or “Key Personnel” as applicable], certify that to the 
best of my knowledge and belief, the information contained in this Form PER-2 correctly describes myself, my 
qualifications and my experience. 

I confirm that I am available as certified in the following table and throughout the expected time schedule for this 
position as provided in the Tender: 

 

Commitment Details 

Commitment to duration of contract: [insert period (start and end dates) for which this 

Contractor’s Representative or Key Personnel is available 

to work on this contract] 

Time commitment: [insert period (start and end dates) for which this 

Contractor’s Representative or Key Personnel is available 

to work on this contract] 
 
 

I understand that any misrepresentation or omission in this Form may: 

a) be taken into consideration during Tender evaluation; 

b) result in my disqualification from participating in the Tender; 

c) result in my dismissal from the contract. 

Name of Contractor's Representative or Key Personnel: [insert name] 

 
Signature:    

Date: (day month year):    Countersignature 

of authorized representative of the Tenderer: 

Signature:  Date: (day month 

year):     
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4. TENDERER’S QUALIFICATION WITHOUT PRE-QUALIFICATION 

To establish its qualifications to perform the contract in accordance with Section III, Evaluation and Qualification 
Criteria the Tenderer shall provide the information requested in the corresponding Information Sheets included 
hereunder. 

4.1 FORM ELI -1.1 

 

Tenderer Information Form 
Date: _________________ 

 

ITT No. and title: _________________ 

 

Tenderer's name 

In case of Joint Venture (JV), name of each member: 

Tenderer's actual or intended country of registration: 

[indicate country of Constitution] 

Tenderer's actual or intended year of incorporation: 

 

Tenderer's legal address [in country of registration]: 

 

Tenderer's authorized representative information 

Name: _____________________________________ 

Address: ___________________________________ 

Telephone/Fax numbers: _______________________ 

E-mail address: ______________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or documents of 

registration of the legal entity named above, in accordance with ITT 3.6 

 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITT 3.5 

 In case of state-owned enterprise or institution, in accordance with ITT 3.8, documents establishing: 

• Legal and financial autonomy 

• Operation under commercial law 

• Establishing that the Tenderer is not under the supervision of the Procuring Entity 

2. Included are the organizational chart and a list of Board of Directors. 
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4.2 FORM ELI -1.2 

 

Tenderer's JV Information Form 

(to be completed for each member of Tenderer’s JV) 
Date: _______________ 

 

ITT No. and title: __________________ 

 

Tenderer’s JV name: 

 

JV member’s name: 

 

JV member’s country of registration: 

 

JV member’s year of constitution: 

 

JV member’s legal address in country of constitution: 

 

JV member’s authorized representative information 

Name: ____________________________________ 

Address: __________________________________ 

Telephone/Fax numbers: _____________________ 

E-mail address: _____________________________ 

 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or registration documents of 

the legal entity named above, in accordance with ITT 3.6. 

 In case of a state-owned enterprise or institution, documents establishing legal and financial autonomy, operation 

in accordance with commercial law, and that they are not under the supervision of the Procuring Entity, in accordance 

with ITT 3.8. 

 

2. Included are the organizational chart and a list of Board of Directors. 
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4.3 FORM CON – 2 

 

Historical Contract Non-Performance, Pending Litigation and Litigation History 
 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

 

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria  

 Contract non-performance did not occur since 1st January [insert year] specified in Section III, Evaluation and 

Qualification Criteria, Sub-Factor 2.1. 

 

 Contract(s) not performed since 1st January [insert year] specified in Section III, Evaluation and Qualification 

Criteria, requirement 2.1 

 

Year Non- performed 

portion of 

contract 

Contract Identification 

 

Total Contract Amount 

(current value, currency, 

exchange rate and Kenya 

Shilling equivalent) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract name/ 

number, and any other identification] 

Name of Procuring Entity: [insert full name] 

Address of Procuring Entity: [insert street/city/country] 

Reason(s) for nonperformance: [indicate main reason(s)] 

[insert amount] 

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria 

  No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3. 

  Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3 as 

indicated below. 

 

 

 

 
Year of 

dispute 

Amount in dispute 

(currency) 

Contract Identification Total Contract Amount 

(currency), Kenya Shilling 

Equivalent (exchange rate) 

  Contract Identification: _________ 

Name of Procuring Entity: ____________ 

Address of Procuring Entity: __________ 

Matter in dispute: ______________ 

Party who initiated the dispute: ____ 

Status of dispute: ___________ 

 

  Contract Identification:  

Name of Procuring Entity:  

Address of Procuring Entity:  

Matter in dispute:  

Party who initiated the dispute:  

Status of dispute:  

 

Litigation History in accordance with Section III, Evaluation and Qualification Criteria 

  No Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 

2.4. 

  Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.4 as 

indicated below. 

Year of 

award 

Outcome as 

percentage of Net 

Worth  

Contract Identification Total Contract Amount 

(currency), Kenya 

Shilling Equivalent 

(exchange rate) 
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[insert 

year] 

[insert percentage] Contract Identification: [indicate complete 

contract name, number, and any other 

identification] 

Name of Procuring Entity: [insert full name] 

Address of Procuring Entity: [insert 

street/city/country] 

Matter in dispute: [indicate main issues in 

dispute] 

Party who initiated the dispute: [indicate 

“Procuring Entity” or “Contractor”] 

Reason(s) for Litigation and award decision 

[indicate main reason(s)] 

[insert amount] 

 

 

4.4 FORM FIN – 3.1:  
 

Financial Situation and Performance 

 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

4.4.1.  Financial Data 

 

Type of Financial information 

in___________________ 

(currency) 

Historic information for previous _________years, 

______________ 

(amount in currency, currency, exchange rate*, USD equivalent) 

 Year 1 Year 2 Year 3 Year 4 Year 5 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA)      

Total Liabilities (TL)      

Total Equity/Net Worth (NW)      

Current Assets (CA)      

Current Liabilities (CL)      

Working Capital (WC)      

Information from Income Statement 

Total Revenue (TR)      

Profits Before Taxes (PBT)      

Cash Flow Information  
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Type of Financial information 

in___________________ 

(currency) 

Historic information for previous _________years, 

______________ 

(amount in currency, currency, exchange rate*, USD equivalent) 

 Year 1 Year 2 Year 3 Year 4 Year 5 

Cash Flow from Operating Activities      

 

*Refer to ITT 15 for the exchange rate 

 
 

4.4.2  Sources of Finance 
 

Specify sources of finance to meet the cash flow requirements on works currently in progress and for future contract 

commitments. 

 

No. Source of finance Amount (Kenya Shilling equivalent) 

1 
 

 

 

2 
 

 

 

3 
 

 

 

 

4.4.3  Financial documents 
 

The Tenderer and its parties shall provide copies of financial statements for ___________years pursuant Section III, 

Evaluation and Qualifications Criteria, Sub-factor 3.1. The financial statements shall: 

(a)  reflect the financial situation of the Tenderer or in case of JV member, and not an affiliated entity (such as 

parent company or group member). 

(b) be independently audited or certified in accordance with local legislation. 

(c) be complete, including all notes to the financial statements. 

(d) correspond to accounting periods already completed and audited. 

 Attached are copies of financial statements1  for the ____________years required above; and complying with 

the requirements 

 
1 If the most recent set of financial statements is for a period earlier than 12 months from the date of Tender, the reason for this should be 

justified. 
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4.5 FORM FIN – 3.2:  
 

Average Annual Construction Turnover 

 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

 Annual turnover data (construction only) 

Year Amount  

Currency 

Exchange rate Kenya Shilling equivalent 

[indicate year] [insert amount and indicate 

currency] 

  

    

    

    

    

Average 

Annual 

Construction 

Turnover * 

   

 

*  See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. 

 

 

4.6 FORM FIN – 3.3:  
 

Financial Resources 

 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and other financial 

means, net of current commitments, available to meet the total construction cash flow demands of the subject contract or 

contracts as specified in Section III, Evaluation and Qualification Criteria 

 
Financial Resources 

No. 
Source of financing Amount (Kenya Shilling 

equivalent) 

1 
 

 

 

2 
 

 

 

3 
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4.7 FORM FIN – 3.4:  
 

Current Contract Commitments / Works in Progress 

 

Tenderers and each member to a JV should provide information on their current commitments on all contracts that have been 

awarded, or for which a letter of intent or acceptance has been received, or for contracts approaching completion, but for 

which an unqualified, full completion certificate has yet to be issued. 

 

Current Contract Commitments 

  

N

o

. 

Name of 

Contract 

Procuring Entity’s 

Contact Address, Tel,  

Value of Outstanding Work 

[Current Kenya Shilling 

/month Equivalent] 

Estimated 

Completion 

Date 

Average Monthly 

Invoicing Over Last Six 

Months 

[Kenya Shilling /month)] 

1      

2      

3      

4      

5      
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4.8  FORM EXP - 4.1  

 

General Construction Experience 
 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

Page _______________of ______________pages 

 

Starting 

 

Year 

Ending 

Year 

Contract Identification Role of 

Tenderer 

  Contract name: ____________________ 

Brief Description of the Works performed by the 

Tenderer: _____________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ____________________ 

Address: _____________________________ 

 

  Contract name: _________________________ 

Brief Description of the Works performed by the 

Tenderer: _____________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ___________________ 

Address: _________________________ 

 

  Contract name: ________________________ 

Brief Description of the Works performed by the 

Tenderer: __________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ___________________ 

Address: _________________________ 
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4.9 FORM EXP - 4.2(a) 
Specific Construction and Contract Management Experience 

 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

Similar Contract No. 

 

Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime 

Contractor  

Member in  

JV  
 

Management 

Contractor 
 

Sub-

contractor 
 

Total Contract Amount  Kenya Shilling 

If member in a JV or sub-contractor, 

specify participation in total Contract 

amount 

   

Procuring Entity's Name:  

Address: 

Telephone/fax number 

E-mail: 

 

 

4.10 FORM EXP - 4.2 (a) (cont.) 
 

Specific Construction and Contract Management Experience (cont.) 

 

Similar Contract No. 

 

Information 

Description of the similarity in accordance 

with Sub-Factor 4.2(a) of Section III: 

 

1.  Amount  

2. Physical size of required works 

items 

 

3.  Complexity  

4.  Methods/Technology  

5.  Construction rate for key activities  

6.  Other Characteristics  
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4.11 FORM EXP - 4.2(b) 

 

Construction Experience in Key Activities 
 

Tenderer's Name: ________________ 

Date: ___________________ 

Tenderer's JV Member Name: __________________ 

Sub-contractor's Name2 (as per ITT 34): ________________ 

ITT No. and title: _____________________ 

 

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and Section III, 

Evaluation and Qualification Criteria, Sub-Factor 4.2. 

 

1. Key Activity No One: _ 

_______________________ 
 Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime 

Contractor 
 

Member in  

JV  
 

Management 

Contractor 
 

Sub-contractor  
 

Total Contract Amount  Kenya Shilling 

Quantity (Volume, number or rate of 

production, as applicable) performed under 

the contract per year or part of the year 

 

Total quantity in 

the contract 

(i) 

Percentage  

participation 

(ii) 

Actual 

Quantity 

Performed  

(i) x (ii)  

Year 1    

Year 2    

Year 3    

Year 4    

Procuring Entity’s Name:   

Address: 

Telephone/fax number 

E-mail: 

 

 

 

 
2 If applicable 
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2. Activity No. Two  

3. ………………… 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 Information 

Description of the key activities in 

accordance with Sub-Factor 4.2(b) of Section 

III: 
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OTHER FORMS 

5. FORM OF TENDER 

(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022) 

INSTRUCTIONS TO TENDERERS 

i) All italicized  text  is  to  help  the Tenderer  in  preparing  this  form. 

ii) The  Tenderer  must  prepare  this  Form  of  Tender  on  stationery  with  its  letterhead  clearly  showing  the  Tenderer's  
complete  name  and  business  address. Tenderers are reminded that this is a mandatory requirement.  

iii) Tenderer  must  complete  and  sign  CERTIFICATE  OF  INDEPENDENT  TENDER  DETERMINATION  and  the  
SELF  DECLARATION  FORMS OF  THE  TENDERER  as listed under (s) below. 

Date  of  this  Tender  submission:.............[insert  date  (as  day,  month  and  year)  of  Tender  submission]   

Tender Name and Identification:....................[insert identification] 

Alternative  No.:.............................................[insert  identification  No  if  this  is  a  Tender  for  an  alternative] 

To: .................................... [Insert complete name of Procuring Entity] 

Dear Sirs, 

1. In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for the execution 
of the above named Works, we, the undersigned offer to construct and complete the Works and remedy any defects 
therein for the sum of Kenya Shillings [[Amount in figures]   Kenya 
Shillings [amount in words]  . 

The above amount includes foreign currency amount (s) of [state figure or a percentage and currency] 
[figures]  [words]  . 

The percentage or amount quoted above does not include provisional sums, and only allows not more than two 
foreign currencies. 

2. We undertake, if our tender is accepted, to commence the Works as soon as is reasonably possible after the receipt of 
the Project Manager's notice to commence, and to complete the whole of the Works comprised in the Contract 
within the time stated in the Special Conditions of Contract. 

3. We agree to adhere by this tender until  [Insert date], and it shall remain binding upon us 
and may be accepted at any time before that date. 

4. Unless and until a formal Agreement is prepared and executed this tender together with your written acceptance 
thereof, shall constitute a binding Contract between us. We further understand that you are not bound to accept 
the lowest or any tender you may receive. 

5. We, the undersigned, further declare that: 

i) No reservations: We have examined and have no reservations to the tender document, including Addenda 
issued in accordance with ITT 28; 

ii) Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance with ITT 3 
and 4; 

iii) Tender-Securing Declaration: We have not been suspended nor declared ineligible by the Procuring Entity 
based on execution of a Tender-Securing or Proposal-Securing Declaration in the Procuring Entity's 
Country in accordance with ITT 19.8; 

iv) Conformity: We offer to execute in conformity with the tendering documents and in accordance with the 
implementation and completion specified in the construction schedule, the following Works: [insert a brief 
description of the Works]; 
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v) Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above is: [Insert one of 
the options below as appropriate] 

vi Option 1, in case of one lot: Total price is: [insert the total price of the Tender in words and figures, indicating 
the various amounts and the respective currencies]; Or 

Option 2, in case of multiple lots: 

a) Total price of each lot [insert the total price of each lot in words and figures, indicating the various 
amounts and the respective currencies]; and 

b) Total price of all lots (sum of all lots) [insert the total price of all lots in words and figures, indicating 
the various amounts and the respective currencies]; 

vii) Discounts: The discounts offered and the methodology for their application are: 

viii) The discounts offered are: [Specify in detail each discount offered.] 

ix) The exact method of calculations to determine the net price after application of discounts is shown below: 
[Specify in detail the method that shall be used to apply the discounts]; 

x) Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as amended, if 
applicable) from the date fixed for the Tender submission deadline specified in TDS 22.1 (as amended, if 
applicable), and it shall remain binding upon us and may be accepted at any time before the expiration of 
that period; 

xi) Performance Security: If our Tender is accepted, we commit to obtain a Performance Security in 
accordance with the Tendering document; 

xii) One Tender Per Tender: We are not submitting any other Tender(s) as an individual Tender, and we are not 
participating in any other Tender(s) as a Joint Venture member or as a subcontractor, and meet the 
requirements of ITT 3.4, other than alternative Tenders submitted in accordance with ITT 13.3; 

xiii) Suspension and Debarment: We, along with any of our subcontractors, suppliers, Project Manager, 
manufacturers, or service providers for any part of the contract, are not subject to, and not controlled by 
any entity or individual that is subject to, a temporary suspension or a debarment imposed by the Public 
Procurement Regulatory Authority or any other entity of the Government of Kenya, or any international 
organization. 

xiv) State-owned enterprise or institution: [select the appropriate option and delete the other] [We are not a 
state-owned enterprise or institution] / [We are a state-owned enterprise or institution but meet the 
requirements of ITT 3.8]; 

xv) Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, or fees 
with respect to the tender process or execution of the Contract: [insert complete name of each Recipient, its 
full address, the reason for which each commission or gratuity was paid and the amount and currency of 
each such commission or gratuity]. 

 

Name of Recipient Address Reason Amount 

        

        

        

        

(If none has been paid or is to be paid, indicate “none.”) 

 
xvi) Binding Contract: We understand that this Tender, together with your written acceptance thereof included in 

your Letter of Acceptance, shall constitute a binding contract between us, until a formal contract is 
prepared and executed; 

xvii) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost Tender, the 
Most Advantageous Tender or any other Tender that you may receive; 

xviii) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no person acting for us or 
on our behalf engages in any type of Fraud and Corruption; 
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xix) Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and made with 
the intention of accepting the contract if awarded. To this effect we have signed the “Certificate of 
Independent Tender Determination” attached below. 

xx) We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement and Asset 
Disposal, copy available from  (specify website) during the procurement process and the 
execution of any resulting contract. 

xxi) Beneficial Ownership Information: We commit to provide to the procuring entity the Beneficial 

Ownership Information in conformity with the Beneficial Ownership Disclosure Form upon receipt of 

notification of intention to enter into a contract in the event we are the successful tenderer in this subject 

procurement proceeding.  

xxii) We,  the  Tenderer,  have   duly completed, signed and stamped  the  following  Forms  as  part  of  our  

Tender: 
a) Tenderer's Eligibility; Confidential Business Questionnaire – to establish we are not in any conflict 

to interest. 
b) Certificate of Independent Tender Determination – to declare that we completed the tender without 

colluding with other tenderers. 
c) Self-Declaration of the Tenderer – to declare that we will, if awarded a contract, not engage in any 

form of fraud and corruption. 
d) Declaration and commitment to the Code of Ethics for Persons Participating in Public Procurement 

and Asset Disposal 

Further, we confirm that we have read and understood the full content and scope of fraud and corruption as 
informed in “Appendix 1- Fraud and Corruption” attached to the Form of Tender. 

Name of the Tenderer: *[insert complete name of person signing the Tender] 

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: **[insert complete name 
of person duly authorized to sign the Tender] 

Title of the person signing the Tender: [insert complete title of the person signing the Tender] 

Signature of the person named above: [insert signature of person whose name and capacity are shown 

above] Date signed [insert date of signing] day of [insert month], [insert year] 

Date signed  day of  ,    

Notes 
* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as Tenderer 
** Person signing the Tender shall have the power of attorney given by the Tenderer to be attached with the 
Tender. 



39 

 

 

 

A. TENDERER’S ELIGIBILITY- CONFIDENTIAL BUSINESS QUESTIONNAIRE 

Instruction to Tenderer 

Tender is instructed to complete the particulars required in this Form, one form for each entity if Tender is a JV. Tenderer 
is further reminded that it is an offence to give false information on this Form. 

(a) Tenderer's details 
 

 ITEM DESCRIPTION 

1 Name of the Procuring Entity  

2 Reference Number of the Tender  

3 Date and Time of Tender Opening  

4 Name of the Tenderer  

5 Full Address and Contact Details of the 

Tenderer. 

 

 

 

 

 

1. Country 

2. City  

3. Location 

4. Building 

5. Floor  

6. Postal Address  

7. Name and email of contact person. 

6 Current Trade License Registration Number and 

Expiring date 

 

7 Name, country and full address (postal and 

physical addresses, email, and telephone 

number) of Registering Body/Agency  

 

8 Description of Nature of Business  

9 Maximum value of business which the Tenderer 

handles. 

 

10 State if Tenders Company is listed in stock 

exchange, give name and full address (postal 

and physical addresses, email, and telephone 

number) of   

state which stock exchange 
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General and Specific Details 

b) Sole Proprietor, provide the following details. 

Name in full  Age  Nationality 
 Country of Origin   Citizenship  
   

c) Partnership, provide the following details. 
 

 Names of Partners Nationality Citizenship % Shares owned 

1     

2     

3     

 
d) Registered Company, provide the following details. 

i) Private or public Company   

ii) State the nominal and issued capital of the Company   

Nominal Kenya Shillings (Equivalent)................................................................................. Issued 

Kenya Shillings (Equivalent)..................................................................................... 

iii) Give details of Directors as follows. 

 
 Names of Director Nationality Citizenship % Shares owned 

1     

2     

3     

 

(e) DISCLOSURE OF INTEREST- Interest of the Firm in the Procuring Entity. 

i) Are there any person/persons in …………… ……… (Name of Procuring Entity) who has/have an interest 
or relationship in this firm? Yes/No……………………… 

If yes, provide details as follows. 

 
 Names of Person Designation in the Procuring Entity Interest or Relationship with Tenderer 

1    

2    

3    

 

 

ii) Conflict of interest disclosure 

 Type of Conflict Disclosure 

YES OR NO 

If YES provide details of the 

relationship with Tenderer 

1 Tenderer is directly or indirectly controls, is controlled by or 

is under common control with another tenderer. 

  

2 Tenderer receives or has received any direct or indirect 

subsidy from another tenderer. 

  

3 Tenderer has the same legal representative as another tenderer   

4 Tender has a relationship with another tenderer, directly or 

through common third parties, that puts it in a position to 

influence the tender of another tenderer, or influence the 

decisions of the Procuring Entity regarding this tendering 

process. 
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 Type of Conflict Disclosure 

YES OR NO 

If YES provide details of the 

relationship with Tenderer 

5 Any of the Tenderer’s affiliates participated as a consultant in 

the preparation of the design or technical specifications of the 

works that are the subject of the tender.  

  

6 Tenderer would be providing goods, works, non-consulting 

services or consulting services during implementation of the 

contract specified in this Tender Document.  

  

7 Tenderer has a close business or family relationship with a 

professional staff of the Procuring Entity who are directly or 

indirectly involved in the preparation of the Tender 

document or specifications of the Contract, and/or the 

Tender evaluation process of such contract. 

  

8 Tenderer has a close business or family relationship with a 

professional staff of the Procuring Entity who would be   

involved in the implementation or supervision of the such 

Contract.  

  

9 Has the conflict stemming from such relationship stated in 

item 7 and 8 above been resolved in a manner acceptable to 

the Procuring Entity throughout the tendering process and 

execution of the Contract. 

  

 
 
 
 

 
 

 
 

 

 
 

 
 

 
 

 

 
 

 
 

 

 
 

 
 

 
 

 

f) Certification 

On behalf of the Tenderer, I certify that the information given above is complete, current and accurate as at the date of 
submission. 

Full Name   Title or 

Designation    

 

(Signature) (Date) 
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B. CERTIFICATE OF INDEPENDENT TENDER DETERMINATION 

I, the undersigned, in submitting the accompanying Letter of Tender to the    [Name of 
Procuring Entity] for:  [Name and number of tender] in 
response to the request for tenders made by:   [Name of Tenderer] do hereby 
make the following statements that I certify to be true and complete in every respect: 

I certify, on behalf of  [Name of Tenderer] that: 

1. I have read and I understand the contents of this Certificate; 

2. I understand that the Tender will be disqualified if this Certificate is found not to be true and complete in every 
respect; 

3. I am the authorized representative of the Tenderer with authority to sign this Certificate, and to submit the Tender 
on behalf of the Tenderer; 

4. For the purposes of this Certificate and the Tender, I understand that the word “competitor” shall include any 
individual or organization, other than the Tenderer, whether or not affiliated with the Tenderer, who: 
a) has been requested to submit a Tender in response to this request for tenders; 
b) could potentially submit a tender in response to this request for tenders, based on their qualifications, 

abilities or experience; 

5. The Tenderer discloses that [check one of the following, as applicable: 

a) The Tenderer has arrived at the Tender independently from, and without consultation, communication, 
agreement or arrangement with, any competitor; 

b) the Tenderer has entered into consultations, communications, agreements or arrangements with one or 
more competitors regarding this request for tenders, and the Tenderer discloses, in the attached 
document(s), complete details thereof, including the names of the competitors and the nature of, and 
reasons for, such consultations, communications, agreements or arrangements; 

6. In particular, without limiting the generality of paragraphs (5)(a) or (5)(b) above, there has been no consultation, 
communication, agreement or arrangement with any competitor regarding: 
a) prices; 
b) methods, factors or formulas used to calculate prices; 
c) the intention or decision to submit, or not to submit, a tender; or 
d) the submission of a tender which does not meet the specifications of the request for Tenders; except as 

specifically disclosed pursuant to paragraph (5)(b) above; 

7. In addition, there has been no consultation, communication, agreement or arrangement with any competitor 
regarding the quality, quantity, specifications or delivery particulars of the works or services to which this request 
for tenders relates, except as specifically authorized by the procuring authority or as specifically disclosed 
pursuant to paragraph (5)(b) above; 

8. the terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly or indirectly, to 
any competitor, prior to the date and time of the official tender opening, or of the awarding of the Contract, 
whichever comes first, unless otherwise required by law or as specifically disclosed pursuant to paragraph (5)(b) 
above. 

Name  Title  Date       

[Name, title and signature of authorized agent of Tenderer and Date]. 
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C. SELF - DECLARATION FORMS 

FORM SD1 

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE MATTER OF 
THE PUBLIC PROCUREMENTAND ASSET DISPOSALACT 2015. 

I, ……………………………………., of Post Office Box …….………………………. being a resident of 
………………………………….. in the Republic of ……………………………. do hereby make a statement as 
follows: - 

1. THAT I am the Company Secretary/ Chief Executive/Managing Director/Principal Officer/Director of 
………....……………………………….. (insert name of the Company) who is a Bidder in respect of Tender 
No. 
………………….. for ……………………. (insert tender title/description) for ……………………. (insert 
name of the Procuring entity) and duly authorized and competent to make this statement. 

2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from participating in 
procurement proceeding under Part IV of the Act. 

3. THAT what is deponed to herein above is true to the best of my knowledge, information and belief. 

 
…………………………………. ………………………………. ……………………… (Title) 
 (Signature) (Date) 

 
Bidder Official Stamp 
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FORM SD2 

 

SELF DECLARATION THAT THE PERSON/TENDERER WILL NOT ENGAGE IN ANY 
CORRUPT OR FRAUDULENT PRACTICE 

 
I, ……………………………………. of P. O. Box ……........................…………………. being a resident of 
………………………………….. in the Republic of ………………. do hereby make a statement as follows: - 

 
1. THAT I am the Chief Executive/Managing Director/Principal Officer/Director of ………......................... (insert 

name of the Company) who is a Bidder in respect of Tender No. …................................………………. for 
…………………….. (insert tender title/description) for ……………… (insert name of the Procuring entity) and 
duly authorized and competent to make this statement. 

 
2. THAT the aforesaid Bidder, its servants and/or agents /subcontractors will not engage in any corrupt or fraudulent 

practice and has not been requested to pay any inducement to any member of the Board, Management, Staff and/or 
employees and/or agents of ……………………... (insert name of the Procuring entity) which is the procuring 
entity. 

 
3. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any inducement to any 

member of the Board, Management, Staff and/or employees and/or agents of ……………………. (name of the 
procuring entity) 

4. THAT the aforesaid Bidder will not engage /has not engaged in any corrosive practice with other bidders 
participating in the subject tender 

5. THAT what is deponed to herein above is true to the best of my knowledge information and belief. 

 
………………………………… …………………….....……… ................……………………… 
(Title)  (Signature)  (Date) 

 
Bidder's Official Stamp 
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DECLARATION AND COMMITMENT TO THE CODE OF ETHICS 

 
I ………………......................................…………………. (person) on behalf of (Name of the Business/ 

Company/Firm) ……………………………………………………. declare that I have read and fully understood the 

contents of the Public Procurement & Asset Disposal Act, 2015, Regulations and the Code of Ethics for persons 

participating in Public Procurement and Asset Disposal and my responsibilities under the Code. 

 
I do hereby commit to abide by the provisions of the Code of Ethics for persons participating in Public Procurement and 

Asset Disposal. 

Name of Authorized signatory…………………......................................................... Sign……………..................... 

 
Position…………………………………………...................................................………........................................... 

 
Office address………………………………………………. Telephone……………......................…………………. 

E-mail…………………………………………............................................................….........................................… 

Name of the Firm/Company…………………………….......................................................................................…… 

Date………………………………………………………..............................................…. (Company Seal/ Rubber 

Stamp where applicable) 

 
Witness 

 
Name ………………………………………………………....... Sign................................................... 

Date…………………………………………………… 
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D. APPENDIX 1- FRAUD AND CORRUPTION 

(Appendix 1 shall not be modified) 

1. Purpose 

2. The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies and 
procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation, and any other 
Kenya's Acts or Regulations related to Fraud and Corruption, and similar offences, shall apply with respect to 
Public Procurement Processes and Contracts that are governed by the laws of Kenya. 

3. Requirements 

The Government of Kenya requires that all parties including Procuring Entities, Tenderers, 
(applicants/proposers), Consultants, Contractors and Suppliers; any Sub-contractors, Sub-consultants, Service 
providers or Suppliers; any Agents (whether declared or not); and any of their Personnel, involved and engaged in 
procurement under Kenya's Laws and Regulation, observe the highest standard of ethics during the procurement 
process, selection and contract execution of all contracts, and refrain from Fraud and Corruption and fully comply 
with Kenya's laws and Regulations as per paragraphs 1.1 above. 

Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes rules to be followed 
and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or Fraudulent practices, and 
Conflicts of Interest in procurement including consequences for offences committed. A few of the provisions noted 
below highlight Kenya's policy of no tolerance for such practices and behavior: - 

 

1) a person to whom this Act applies shall not be involved in any corrupt, coercive, obstructive, collusive or 
fraudulent practice; or conflicts of interest in any procurement or asset disposal proceeding; 

2) A person referred to under subsection (1) who contravenes the provisions of that sub-section commits an 
offence; 

3) Without limiting the generality of the subsection (1) and (2), the person shall be: - 

a) disqualified from entering into a contract for a procurement or asset disposal proceeding; or 

b) if a contract has already been entered into with the person, the contract shall be voidable; 

4) The voiding of a contract by the procuring entity under subsection (7) does not limit any legal remedy the 
procuring entity may have; 

5) An employee or agent of the procuring entity or a member of the Board or committee of the procuring 
entity who has a conflict of interest with respect to a procurement: - 

a) shall not take part in the procurement proceedings; 

b) shall not, after a procurement contract has been entered into, take part in any decision relating to the 
procurement or contract; and 

c) shall not be a subcontractor for the bidder to whom was awarded contract, or a member of the group of 
bidders to whom the contract was awarded, but the subcontractor appointed shall meet all the requirements of 
this Act. 

6) An employee, agent or member described in subsection (1) who refrains from doing anything prohibited 
under that subsection, but for that subsection, would have been within his or her duties shall disclose the 
conflict of interest to the procuring entity; 

7) If a person contravenes subsection (1) with respect to a conflict of interest described in subsection (5)(a) 
and the contract is awarded to the person or his relative or to another person in whom one of them had a 
direct or indirect pecuniary interest, the contract shall be terminated and all costs incurred by the public 
entity shall be made good by the awarding officer. Etc. 

 In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity: 

a) Defines broadly, for the purposes of the above provisions, the terms set forth below as follows: 

i) “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of anything 
of value to influence improperly the actions of another party; 

ii) “fraudulent practice” is any act or omission, including misrepresentation, that knowingly or 
recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid an 
obligation; 
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iii) “collusive practice” is an arrangement between two or more parties designed to achieve an improper 
purpose, including to influence improperly the actions of another party; 

iv) “coercive practice” is impairing or harming, or threatening to impair or harm, directly or indirectly, 
any party or the property of the party to influence improperly the actions of a party; 

v) “obstructive practice” is: 

• deliberately destroying, falsifying, altering, or concealing of evidence material to the 
investigation or making false statements to investigators in order to materially impede 
investigation by Public Procurement Regulatory Authority (PPRA) or any other appropriate 
authority appointed by Government of Kenya into allegations of a corrupt, fraudulent, coercive, 
or collusive practice; and/or threatening, harassing, or intimidating any party to prevent it from 
disclosing its knowledge of matters relevant to the investigation or from pursuing the 
investigation; or 

• acts intended to materially impede the exercise of the PPRA's or the appointed authority's 
inspection and audit rights provided for under paragraph 2.3 e. below. 

b) Defines more specifically, in accordance with the above procurement Act provisions set forth for 
fraudulent and collusive practices as follows: 

"fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or disposal 
process or the exercise of a contract to the detriment of the procuring entity or the tenderer or the 
contractor, and includes collusive practices amongst tenderers prior to or after tender submission designed to 
establish tender prices at artificial non-competitive levels and to deprive the procuring entity of the benefits 
of free and open competition. 

c) Rejects a proposal for award
1 

of a contract if PPRA determines that the firm or individual recommended 
for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, service providers, 
suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive, 
coercive, or obstructive practices in competing for the contract in question; 

d) Pursuant to the Kenya's above stated Acts and Regulations, may sanction or recommend to appropriate 
authority (ies) for sanctioning and debarment of a firm or individual, as applicable under the Acts and 
Regulations; 

e) Requires that a clause be included in Tender documents and Request for Proposal documents requiring (i) 
Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and their Sub-contractors, 
Sub-consultants, Service providers, Suppliers, Agents personnel, permit the PPRA or any other 
appropriate authority appointed by Government of Kenya to inspect

2 
all accounts, records and other 

documents relating to the procurement process, selection and/or contract execution, and to have them 
audited by auditors appointed by the PPRA or any other appropriate authority appointed by Government 
of Kenya; and 

f) Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with their 
Applications/Tenders/Proposals a “Self-Declaration Form” as included in the procurement document 
declaring that they and all parties involved in the procurement process and contract execution have not 
engaged/will not engage in any corrupt or fraudulent practices. 

 

 

 

 

 

 

 
1For the avoidance of doubt, a party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, 
expressing interest in a consultancy, and tendering, either directly or as a nominated sub-contractor, nominated consultant, nominated 
manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment 
introducing a material modification to any existing contract. 

2 Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the Investigating 
Authority or persons appointed by the Procuring Entity to address specific matters related to investigations/audits, such as evaluating the veracity 
of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to: accessing and 
examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other 
documents, data and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies 
thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third party 
verification of information. 
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FORM OF TENDER SECURITY-[Option 1–Demand Bank Guarantee]   

 
Beneficiary:   

Request forTenders No:

 

Date:    

TENDER GUARANTEE No.:    

Guarantor:   

 

1. We have been informed that  (here inafter called "the Applicant") has submitted or 
will submit to the Beneficiary its Tender (here inafter called" the Tender") for the execution of  
under Request for Tenders No. (“the ITT”). 

 
2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be supported by a 

Tender guarantee. 

 
3. At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum 

or sums not exceeding in total an amount of ( ) upon receipt by us of the Beneficiary's 
complying demand, supported by the Beneficiary's statement, whether in the demand itself or a separate signed 
document accompanying or identifying the demand, stating that either the Applicant: 

 
(a)  has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of Tender (“the 

Tender Validity Period”), or any extension thereto provided by the Applicant; or 

 
b)  having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity Period or any 

extension there to provided by the Applicant, (i) has failed to execute the contract agreement, or (ii) has failed 
to furnish the Performance. 

 
4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of the 

contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is not the 
successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification to the Applicant 
of the results of the Tendering process; or (ii) thirty days after the end of the Tender Validity Period. 

 
5. Consequently, any demand for payment under this guarantee must be received by us at the office indicated above 

onor before that date. 
 

 

 

 

[signature(s)] 

 
 

 

Note: All italicized text is for use in preparing this form and shall be deleted from the final product. 
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FORMAT OF TENDER SECURITY [Option 2–Insurance Guarantee]   

 
TENDER GUARANTEE No.:      

 

 

1. Whereas ………… [Name of the tenderer] (hereinafter called “the tenderer”) has submitted its tender dated 

……… [Date of submission of tender] for the …………… [Name and/or description of the tender] (hereinafter 

called “the Tender”) for  the  execution  of   under  Request  for  Tenders  No.    (“the ITT”). 

 

2. KNOW ALL PEOPLE by these presents that WE ………………… of ………… [Name of Insurance Company] 

having our registered office at …………… (hereinafter called “the Guarantor”), are bound unto …………….. 

[Name of Procuring Entity] (hereinafter called “the  Procuring Entity”) in the sum of ………………… 

(Currency and guarantee amount) for which payment well and truly to be made to the said Procuring Entity, the 

Guarantor binds itself, its successors and assigns, jointly and severally, firmly by these presents.    

 

 Sealed with the Common Seal of the said Guarantor this ___day of ______ 20 __. 

 

 

3. NOW,  THEREFORE,  THE  CONDITION  OF  THIS  OBLIGATION  is  such  that  if the  Applicant: 

 

a) has  withdrawn  its  Tender  during  the  period  of  Tender  validity  set  forth  in  the  Principal's  Letter  of  

Tender  (“the  Tender  Validity  Period”),  or  any  extension  thereto  provided  by  the  Principal;  or 

 

b) having  been  notified  of  the  acceptance  of  its  Tender  by  the  Procuring  Entity  during  the  Tender  

Validity  Period  or  any  extension  thereto  provided  by  the  Principal; (i)  failed  to  execute  the  Contract  

agreement;  or  (ii)  has  failed  to  furnish  the  Performance  Security,  in  accordance  with  the  Instructions  

to  tenderers  (“ITT”)  of  the  Procuring  Entity's  Tendering  document. 

 

then  the  guarantee  undertakes  to  immediately  pay  to  the  Procuring  Entity  up  to  the  above  amount  upon  

receipt  of  the  Procuring  Entity's  first  written  demand,  without  the  Procuring  Entity  having  to  substantiate  

its  demand,  provided  that  in  its  demand  the  Procuring  Entity  shall  state  that  the  demand  arises  from  the  

occurrence  of  any  of  the  above  events,  specifying  which  event(s)  has  occurred. 

 

4. This  guarantee  will  expire:  (a)  if  the  Applicant  is  the  successful  Tenderer,  upon  our  receipt  of  copies  of  

the  contract  agreement  signed  by  the  Applicant  and  the  Performance  Security  and,  or  (b)  if  the  Applicant  

is  not  the  successful  Tenderer,  upon  the  earlier  of  (i)  our  receipt  of  a  copy  of  the  Beneficiary's  notification  

to  the  Applicant  of  the  results  of  the  Tendering  process;  or  (ii)twenty-eight  days  after  the  end  of  the  

Tender  Validity  Period. 

 

5. Consequently,  any  demand  for  payment  under  this  guarantee  must  be  received  by  us  at  the  office  indicated  

above  on  or  before  that  date. 

 

 

 _________________________  ______________________________ 

  [Date ]     [Signature of the Guarantor] 

 _________________________  ______________________________ 

  [Witness]     [Seal] 

 

 

 

Note: All italicized text is for use in preparing this form and shall be deleted from the final product. 
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TENDER-SECURING DECLARATION FORM 

[The Bidder shall complete this Form in accordance with the instructions indicated] 

Date:..................................[insert date (as day, month and year) of Tender Submission] 
Tender No.:......................................[insert number of tendering process] 

To:...................................... [insert complete name of Purchaser] I/We, the undersigned, declare that: 

1. I/We understand that, according to your conditions, bids must be supported by a Tender-Securing Declaration. 

2. I/We accept that I/we will automatically be suspended from being eligible for tendering in any contract with the 
Purchaser for the period of time of [insert number of months or years] starting on [insert date], if we are in breach of 
our obligation(s) under the bid conditions, because we – (a) have withdrawn our tender during the period of tender 
validity specified by us in the Tendering Data Sheet; or (b) having been notified of the acceptance of our Bid by 
the Purchaser during the period of bid validity, (i) fail or refuse to execute the Contract, if required, or (ii) fail or 
refuse to furnish the Performance Security, in accordance with the instructions to tenders. 

3. I/We understand that this Tender Securing Declaration shall expire if we are not the successful Tenderer(s), upon 
the earlier of: 
a) our receipt of a copy of your notification of the name of the successful Tenderer; or 
b) thirty days after the expiration of our Tender. 

4. I/We understand that if I am/we are/in a Joint Venture, the Tender Securing Declaration must be in the name of the 
Joint Venture that submits the bid, and the Joint Venture has not been legally constituted at the time of bidding, 
the Tender Securing Declaration shall be in the names of all future partners as named in the letter of intent. 

 
Signed:……………………………………………………………………..…….....….. Capacity / title (director 

or partner or sole proprietor, etc.) ……….………….........……. Name: 

………………………………………………………………………………….. Duly authorized to sign the bid 

for and on behalf of: [insert complete name of Tenderer] 

 
Dated on …………………. day of …………….……. [Insert date of signing] Seal or stamp 
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Appendix to Tender 

Schedule of Currency requirements 

Summary of currencies of the Tender for  [insert name of Section of the Works] 

 
 

Name of currency Amounts payable 

Local currency:     

Foreign currency #1:     

Foreign currency #2:     

Foreign currency #3:     

Provisional sums expressed in local currency 

____________________________________ 

[To be entered by the Procuring Entity] 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 
 

PART II - WORK REQUIREMENTS 
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SPECIFICATIONS AND DRAWINGS 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 

 

SECTION V - DRAWINGS 
 

  



39 

 

 

DRAWINGS 

 





39 





39 





39 





39 





39 





39 





39 





39 





39 





39 





39 



63 

 

 

 

 
 

 

 

 

 

 

 

 



39 

 

 

 

 

 

 

 

SECTION VI - SPECIFICATIONS 
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STANDARD SPECIFICATIONS ....................................................... ERROR! BOOKMARK NOT DEFINED. 

BILL 01:   PRELIMINARY AND GENERAL ITEMS ................. ERROR! BOOKMARK NOT DEFINED. 

01-50- 001 MOBILIZATION AND ESTABLISHMENT OF THE SITE . ERROR! BOOKMARK NOT DEFINED. 
01-60- 001 CONTRACT SUPERVISION ........................................... ERROR! BOOKMARK NOT DEFINED. 
01-60- 002 CLEARANCE ON COMPLETION ................................... ERROR! BOOKMARK NOT DEFINED. 
01-60-003 INSURANCE ................................................................. ERROR! BOOKMARK NOT DEFINED. 
01-60-004 QUALITY CONTROL TESTS ........................................ ERROR! BOOKMARK NOT DEFINED. 
01-60-005  PUBLICITY SIGN BOARDS ........................................... ERROR! BOOKMARK NOT DEFINED. 
01-60- 006 DRINKING WATER ...................................................... ERROR! BOOKMARK NOT DEFINED. 
01-60-007 PROVISION OF SITE SANITATION FACILITIES ............. ERROR! BOOKMARK NOT DEFINED. 

BILL 03: SETTING OUT ............................................................... ERROR! BOOKMARK NOT DEFINED. 

03-50-001:  SETTING OUT THE HORIZONTAL ALIGNMENT .......... ERROR! BOOKMARK NOT DEFINED. 

BILL 04:  SITE CLEARANCE ....................................................... ERROR! BOOKMARK NOT DEFINED. 

04-50-002  GRASS CUTTING ........................................................ ERROR! BOOKMARK NOT DEFINED. 
04-50-003 BUSH CLEARING (HEAVY) ......................................... ERROR! BOOKMARK NOT DEFINED. 
04-50-004   BUSH CLEARING (LIGHT) .......................................... ERROR! BOOKMARK NOT DEFINED. 
04-50-005 PRUNING TREE BRANCHES ........................................ ERROR! BOOKMARK NOT DEFINED. 
04-50-006 TREES AND STUMPS REMOVAL (200-450MM GIRTH) ERROR! BOOKMARK NOT DEFINED. 
04-50-007  TREES AND STUMP REMOVAL (>450MM GIRTH) ...... ERROR! BOOKMARK NOT DEFINED. 
04-50-008 CLEARING OBSTRUCTIONS – BOULDERS AND DEBRIS REMOVALERROR! BOOKMARK NOT DEFINED. 
04-50-009 STRIPPING AND GRUBBING ........................................ ERROR! BOOKMARK NOT DEFINED. 
04-50-010 EXCAVATE, REMOVE AND DISPOSAL OF CONCRETE STRUCTURESERROR! BOOKMARK NOT DEFINED. 

BILL 05:  EARTHWORKS ............................................................. ERROR! BOOKMARK NOT DEFINED. 

05-50-001:  ESTABLISHMENT OF THE VERTICAL ALIGNMENT - SLOTTINGERROR! BOOKMARK NOT DEFINED. 
05-50-002:  EXCAVATION, SPREAD AND COMPACT IN SOFT MATERIAL (SIDE DRAINS)ERROR! BOOKMARK NOT DEFINED. 
05-50-003    EXCAVATION, SPREAD AND COMPACT IN HARD MATERIAL (SIDE DRAINS)ERROR! BOOKMARK NOT DEFINED. 
05-50-004   EXCAVATION TO LEVEL AND COMPACTION ............. ERROR! BOOKMARK NOT DEFINED. 
05-50-005 SPREADING AND COMPACTION FOR CAMBER FORMATIONERROR! BOOKMARK NOT DEFINED. 
05-50-006 FILL IN SOFT MATERIAL AND COMPACT. ................... ERROR! BOOKMARK NOT DEFINED. 
05-50-007 FILL IN HARD MATERIAL AND COMPACT. .................. ERROR! BOOKMARK NOT DEFINED. 
05-50-008 CUT TO SPOIL IN SOFT MATERIAL. ............................. ERROR! BOOKMARK NOT DEFINED. 
05-50-009 CUT TO SPOIL IN HARD MATERIAL. ............................ ERROR! BOOKMARK NOT DEFINED. 
05-50-010 CUT TO FILL IN SOFT MATERIAL. ............................... ERROR! BOOKMARK NOT DEFINED. 
05-50-011 CUT TO FILL IN HARD MATERIAL. .............................. ERROR! BOOKMARK NOT DEFINED. 
05-50-012 ROCK TO FILL TO SWAMP .......................................... ERROR! BOOKMARK NOT DEFINED. 
05-50-013 FILTER TO SWAMP UNDER, OVER AND AROUND ROCK FILLERROR! BOOKMARK NOT DEFINED. 
05-50-014 GRASSING ................................................................... ERROR! BOOKMARK NOT DEFINED. 
05-50-015 BACK SLOPE / SLOPE MAINTENANCE ......................... ERROR! BOOKMARK NOT DEFINED. 

BILL 07: EXCAVATION AND FILLING FOR STRUCTURES ERROR! BOOKMARK NOT DEFINED. 

07-50-001  EXCAVATION FOR DRAINAGE STRUCTURES – SOFT MATERIALERROR! BOOKMARK NOT DEFINED. 
07-50-002   EXCAVATION FOR DRAINAGE STRUCTURES – HARD MATERIALERROR! BOOKMARK NOT DEFINED. 
07-50-003  RIVER TRAINING IN SOFT MATERIAL ......................... ERROR! BOOKMARK NOT DEFINED. 
07-50-004  RIVER DIVERSION ....................................................... ERROR! BOOKMARK NOT DEFINED. 
07-50-005  POROUS FILTER MATERIAL ........................................ ERROR! BOOKMARK NOT DEFINED. 
07-50-006  SELECTED GRANULAR FILL MATERIAL ..................... ERROR! BOOKMARK NOT DEFINED. 
07-50-007  CUT TO FILL IN SOFT MATERIAL ................................ ERROR! BOOKMARK NOT DEFINED. 

BILL 08: CULVERT AND DRAINAGE WORKS ....................... ERROR! BOOKMARK NOT DEFINED. 

08-50-002:  DITCH CLEANING ....................................................... ERROR! BOOKMARK NOT DEFINED. 
08-50-003:  DITCH WORKS EARTH FILLS. ..................................... ERROR! BOOKMARK NOT DEFINED. 
08-50-004:  DITCH WORKS ROCK FILLS. SUPPLY AND FILL ......... ERROR! BOOKMARK NOT DEFINED. 
08-50-005: DITCH/MITRE DRAINS/CATCH WATER DRAINS ........ ERROR! BOOKMARK NOT DEFINED. 
08-60-001/005:  CULVERT CLEANING (PARTIALLY BLOCKED) ..... ERROR! BOOKMARK NOT DEFINED. 
08-60-001 300MM    DIA................................................................ ERROR! BOOKMARK NOT DEFINED. 
08-60-002 450MM    DIA................................................................ ERROR! BOOKMARK NOT DEFINED. 
08-60-003 600MM    DIA................................................................ ERROR! BOOKMARK NOT DEFINED. 
08-60-004 900MM    DIA................................................................ ERROR! BOOKMARK NOT DEFINED. 
08-60-005 1200 MM DIA ............................................................... ERROR! BOOKMARK NOT DEFINED. 
08-60-006/7/8/9/10: CULVERT CLEANING (FULLY BLOCKED): .... ERROR! BOOKMARK NOT DEFINED. 
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08 - 60 - 006 300MM DIA; ............................................................. ERROR! BOOKMARK NOT DEFINED. 
08 - 60 - 007 450MM DIA; ............................................................. ERROR! BOOKMARK NOT DEFINED. 
08 - 60 - 008 600MM DIA; ............................................................. ERROR! BOOKMARK NOT DEFINED. 
08 - 60 - 009 900MM DIA; ............................................................. ERROR! BOOKMARK NOT DEFINED. 
08 - 60 - 010 1200MM DIA ............................................................ ERROR! BOOKMARK NOT DEFINED. 
08-60-011/015  CONCRETE CULVERT REPAIR / REPLACEMENT – RINGSERROR! BOOKMARK NOT DEFINED. 
08-60-11 300 MM ............................................................................ ERROR! BOOKMARK NOT DEFINED. 
08-60-12 450 MM ............................................................................ ERROR! BOOKMARK NOT DEFINED. 
08-60-13 600 MM ............................................................................ ERROR! BOOKMARK NOT DEFINED. 
08-60-14 900 MM ............................................................................ ERROR! BOOKMARK NOT DEFINED. 
08-60-15 1200 MM .......................................................................... ERROR! BOOKMARK NOT DEFINED. 
08-60-021/029  SUPPLY AND INSTALLATION OF CONCRETE PIPE CULVERTSERROR! BOOKMARK NOT DEFINED. 
08-60-016 300    MM   UNHAUNCHED ............................................ ERROR! BOOKMARK NOT DEFINED. 
08-60-021 300    MM   SURROUNDS ............................................... ERROR! BOOKMARK NOT DEFINED. 
08-60-022 450    MM   UNHAUNCHED ............................................ ERROR! BOOKMARK NOT DEFINED. 
08-60-023 450    MM   SURROUNDS ............................................... ERROR! BOOKMARK NOT DEFINED. 
08-60-024 600    MM   UNHAUNCHED ............................................ ERROR! BOOKMARK NOT DEFINED. 
08-60-025 600    MM   SURROUNDS ............................................... ERROR! BOOKMARK NOT DEFINED. 
08-60-026 900    MM   UNHAUNCHED ............................................ ERROR! BOOKMARK NOT DEFINED. 
08-60-027 900    MM   SURROUNDS ............................................... ERROR! BOOKMARK NOT DEFINED. 
08-60-028 1200 MM   UNHAUNCHED ............................................ ERROR! BOOKMARK NOT DEFINED. 
08-60-029 1200 MM   SURROUNDS ................................................ ERROR! BOOKMARK NOT DEFINED. 
08- 60-017 HEAD WALL REPAIR - MASONRY .............................. ERROR! BOOKMARK NOT DEFINED. 
08-60-018 HEADWALL REPAIR - CONCRETE .............................. ERROR! BOOKMARK NOT DEFINED. 
08-60-019 HEADWALL CONSTRUCTION - MASONRY .................. ERROR! BOOKMARK NOT DEFINED. 
08-60-020 HEADWALL CONSTRUCTION – CONCRETE ................ ERROR! BOOKMARK NOT DEFINED. 
08-60-030 EXCAVATE IN SOFT MATERIAL FOR CULVERTS ......... ERROR! BOOKMARK NOT DEFINED. 
08-60-031 EXCAVATE IN HARD, MATERIAL FOR CULVERTS ....... ERROR! BOOKMARK NOT DEFINED. 
08-60-032 PROVIDE, LAY AND JOIN 450MM INNER DIA. CONCRETE PIPESERROR! BOOKMARK NOT DEFINED. 
08-60-033 PROVIDE, LAY AND JOIN 600MM INNER DIA. CONCRETE PIPESERROR! BOOKMARK NOT DEFINED. 
08-60-034 PROVIDE, LAY AND JOIN 900MM INNER DIA. CONCRETE PIPESERROR! BOOKMARK NOT DEFINED. 
08-60-035 PROVIDE, COMPACT CLASS 15/20 CONCRETE............ ERROR! BOOKMARK NOT DEFINED. 
08-60-036 PROVIDE, COMPACT CLASS 20/25 CONCRETE............ ERROR! BOOKMARK NOT DEFINED. 
08-60-037 PROVIDE AND PLACE A142 FABRIC MESH REINFORCEMENTERROR! BOOKMARK NOT DEFINED. 
08-60-038 SELECTED BACKFILL MATERIALS .............................. ERROR! BOOKMARK NOT DEFINED. 
08-70-001:  STONE PITCHING ........................................................ ERROR! BOOKMARK NOT DEFINED. 
08-70-002: STONE PITCHING REPAIR .......................................... ERROR! BOOKMARK NOT DEFINED. 
08-70-003:  GABION REPAIR ......................................................... ERROR! BOOKMARK NOT DEFINED. 
08-70-004:  GABION INSTALLATION.............................................. ERROR! BOOKMARK NOT DEFINED. 
08-70-005: ROCK FILL TO GABIONS ............................................. ERROR! BOOKMARK NOT DEFINED. 
08-70-006: CONSTRUCTION OF SCOUR CHECKS (CONCRETE) .... ERROR! BOOKMARK NOT DEFINED. 
08-70-007: CONSTRUCTION OF SCOUR CHECKS (MASONRY) ..... ERROR! BOOKMARK NOT DEFINED. 
08-70-008: CONSTRUCTION OF SCOUR CHECKS (WOODEN STAKES)ERROR! BOOKMARK NOT DEFINED. 
08-70-009:  SCOUR CHECK REPAIR - MASONRY .......................... ERROR! BOOKMARK NOT DEFINED. 
08-70-010:  SCOUR CHECK REPAIR - WOODEN ............................ ERROR! BOOKMARK NOT DEFINED. 
08-70-011:  SCOUR CHECK REPAIR - CONCRETE ......................... ERROR! BOOKMARK NOT DEFINED. 
08-70-012 AT-LEVEL SCOUR CHECKS ........................................ ERROR! BOOKMARK NOT DEFINED. 
08-80-013 GULLY – HEAD PROTECTION - STONE CHUTE STABILISATIONERROR! BOOKMARK NOT DEFINED. 
08-80-014 GULLY – HEAD PROTECTION - STONE AND POST CHUTE STABILISATIONERROR! BOOKMARK NOT DEFINED. 
08-80-015  STONE CHECK DAMS ................................................. ERROR! BOOKMARK NOT DEFINED. 
08-80-016  STONE AND POST CHECK DAMS................................ ERROR! BOOKMARK NOT DEFINED. 
08- 080-001 ACCESS DRIFTS (STONE PITCHING) .......................... ERROR! BOOKMARK NOT DEFINED. 

BILL 10: GRADING AND GRAVELLING ....................................... ERROR! BOOKMARK NOT DEFINED. 

10-50-001:  HEAVY GRADING WITHOUT WATERING AND COMPACTION.ERROR! BOOKMARK NOT DEFINED. 
10-50-002:  HEAVY GRADING WITH WATERING AND COMPACTION.ERROR! BOOKMARK NOT DEFINED. 
10-50- 004:  CARRIAGEWAY GRADING - LIGHT GRADING ....... ERROR! BOOKMARK NOT DEFINED. 
10-50-004: LIGHT MANUAL RESHAPING (GRUB EDGE, FILL GULLIES AND RESHAPE  CARRIAGEWAY) ERROR! BOOKMARK 

NOT DEFINED. 
10-60-001: PROVIDE GRAVEL WEARING COURSE (EXCAVATION, FREE HAUL, SPREADING AND COMPACTION OF GRAVEL)

 ERROR! BOOKMARK NOT DEFINED. 
10–60- 002:  HAULAGE (OVERHAUL BEYOND 1.5KM) ................... ERROR! BOOKMARK NOT DEFINED. 
10-60-004 GRAVEL PATCHING (EXCAVATION, FREE HAUL, SPREADING AND COMPACTION OF GRAVEL) ERROR! BOOKMARK 

NOT DEFINED. 
10-70-001: SITE CLEARANCE OF BORROW AREA. ........................ ERROR! BOOKMARK NOT DEFINED. 
10-70-002: REMOVAL OF OVERBURDEN ...................................... ERROR! BOOKMARK NOT DEFINED. 
10-70-003: RESTORATION OF QUARRIES AND BORROW PITS ..... ERROR! BOOKMARK NOT DEFINED. 

BILL 17: CONCRETE WORKS .................................................... ERROR! BOOKMARK NOT DEFINED. 
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17-50-001: BRIDGE DECK REPLACEMENT - CONCRETE ............. ERROR! BOOKMARK NOT DEFINED. 
17-50-002: BRIDGE ABUTMENT REPAIR – CONCRETE ................ ERROR! BOOKMARK NOT DEFINED. 
17-50-003: BRIDGE ABUTMENT REPAIR - MASONRY .................. ERROR! BOOKMARK NOT DEFINED. 
17-50-004: DRIFT REPAIRS – CONCRETE ..................................... ERROR! BOOKMARK NOT DEFINED. 
17-60-001: PROVIDE, PLACE AND COMPACT CLASS 15/20 CONCRETE FOR BLINDINGERROR! BOOKMARK NOT DEFINED. 
17-60-002: PROVIDE, PLACE AND COMPACT CLASS 25/20 CONCRETEERROR! BOOKMARK NOT DEFINED. 
17-60-003: VERTICAL FORMWORK CLASS F2 FINISH .................. ERROR! BOOKMARK NOT DEFINED. 
17-60-004: HORIZONTAL FORMWORK CLASS F2 FINISH ............. ERROR! BOOKMARK NOT DEFINED. 
17-60-005: PROVIDE, CUT, BEND AND FIX INTO POSITION HIGH YIELD REINFORCEMENT BAR TO 

BS 44461 AS DIRECTED AND AS SHOWN ON THE DRAWING ............... ERROR! BOOKMARK NOT DEFINED. 
17-70-001: DRIFT CONSTRUCTION BY CONTRACT....................... ERROR! BOOKMARK NOT DEFINED. 
17-70-002: BRIDGE CONSTRUCTION BY CONTRACT .................... ERROR! BOOKMARK NOT DEFINED. 
17-70-003: CONCRETE ROAD SECTION ........................................ ERROR! BOOKMARK NOT DEFINED. 

BILL 20: ROAD FURNITURE ...................................................... ERROR! BOOKMARK NOT DEFINED. 

20-50-001: ROAD RESERVE BOUNDARY POSTS ............................. ERROR! BOOKMARK NOT DEFINED. 
20-50-002: INSTALLATION OF FENCING AND GATES .................... ERROR! BOOKMARK NOT DEFINED. 
20-50-003: REPAIR/REPLACE FENCE ............................................ ERROR! BOOKMARK NOT DEFINED. 
20-50-005: PERMANENT ROAD SIGNS .......................................... ERROR! BOOKMARK NOT DEFINED. 
20-50- 008: GUARDRAIL REPAIR ................................................... ERROR! BOOKMARK NOT DEFINED. 
20-50-009: GUARD RAIL REPLACEMENT ..................................... ERROR! BOOKMARK NOT DEFINED. 
20-50-010: GUARD RAIL INSTALLATION ..................................... ERROR! BOOKMARK NOT DEFINED. 
20-50-011: HANDRAIL REPAIR/INSTALLATION ............................ ERROR! BOOKMARK NOT DEFINED. 
20-60-001: TRAFFIC SIGN MAINTENANCE ................................... ERROR! BOOKMARK NOT DEFINED. 

BILL 22:  DAYWORKS .................................................................. ERROR! BOOKMARK NOT DEFINED. 

BILL 25: HIV/AIDS AWARENESS AND PREVENTION CAMPAIGNERROR! BOOKMARK NOT DEFINED. 

25-50-001 HIV / AIDS AWARENESS AND PREVENTION CAMPAIGNERROR! BOOKMARK NOT DEFINED. 
25-50-002 SOIL EROSION MITIGATION MEASURES ................... ERROR! BOOKMARK NOT DEFINED. 
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A. Location of Project 

 

The road project is approximately is located in Wajir West Constituency of WAJIR REGION.  

 

B. EXTENT OF CONTRACT. 

 

The works to be executed under this Contract comprise the following: - 

 

a) As provided in the Bills of Quantities 

 

C. PROGRAMME OF EXECUTION OF THE WORKS 

 

The Contractor shall provide the works programme, required under the Conditions of Contract, within 21 

days of receipt of the Engineer's Order to commence work. 

 

The programme shall be co-ordinated with climatic and other conditions to provide for the completion of 

the works in the order and by the time specified. 

 

The Contractor shall carry out the contract in accordance with the programme agreed with the Engineer, 

but he shall in no manner be relieved by the Engineer's approval of the programme, of his obligation to 

complete the works in the prescribed order and by the prescribed completion date and he shall from time 

to time review his progress and make such amendments to his rate of execution of the works as may be 

necessary to fulfil his obligations. 

 

D. ORDER OF EXECUTION OF WORKS 

 

The Contractor shall carry out the Works such that a continuous and consecutive output of fully completed 

work is achieved. 

 
 

E. TAKING OVER CERTIFICATE 

 
Taking over certificate shall be issued upon completion of The Instructed works. 

   

BILL 01:   PRELIMINARY AND GENERAL ITEMS 

 

Scope: 

 

This bill comprises those items that are required at the Commencement and Completion of the Works 

or that are Provisional Items applicable for the duration of the Works. 

 

01-50- 001 Mobilization and Establishment of the Site 

 

The Contractor shall provide all equipment, tools, materials, temporary offices, stores and housing 

required to carry out the Works. 

 

The Contractor shall ensure that all possible means of protection are given to the labour force at all 

times.  Such protection shall include provision of high visibility clothing or vests, goggles and masks 

for workers in potentially dangerous locations or dealing with potentially harmful materials. The 

Contractor shall also maintain first aid kits with a minimum of the following items:- 

 

▪ Non-Stick wound dressing  

▪ Selection of plaster/band aids 

▪ Crepe bandages 

▪ Gauze and cotton wool 

▪ Antiseptic solution (washing wounds) 
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▪ Antiseptic cream – Betadine, Burnol 

▪ Pain killers Panadol, Disprin 

▪ Anti diarrhoea – Immodium, Diadis, Charcoal 

▪ Anti histamine – Piriton, Triludan 

▪ Anti nausea – Stemetil 

▪ Eye ointment 

▪ Oral re-hydration sachets 

▪ Surgical gloves 

 

Measurement and Payment: NA 

 

01-60- 001 Contract Supervision 

 

Provisional sum available for the Engineer for expenses incurred for supervising the contract such as 

allowances, casual wages and transportation within the project area.  

 

Measurement and Payment: 

 

Provisional Sum: Payable by the Contractor to the Engineer through certification as directed by the 

Engineer. No mark up is included in this item. 

 

Work Method: NA 

 

01-60- 002 Clearance on Completion 

 

On Completion of the Works, all temporary housing, equipment, signs and tools shall be removed from 

the site, and the site left in good order to the satisfaction of the Engineer.  

 

Measurement and Payment 

 

The Lump Sum payment will be made upon approval by the Engineer that the Clearance has been 

satisfactorily carried out.  

 

Work Method: NA 

 

01-60-003 Insurance  

 

The Contractor shall provide Insurance in accordance with the Conditions of Contract as indicated in 

the Appendix to form of tender for Rehabilitation and Improvement Contracts and Clause 14.1 for small 

works conditions of contract. 

 

Measurement and Payment 

 

Lump Sum payment for this item will be made upon the production of satisfactory evidence by the 

Contractor that Insurances have been affected. 

 

Work Method: NA 

 

 

 

01-60-004 Quality Control Tests 

 

The Engineer may instruct the Contractor during the progress of the Works to carry out quality control 

tests to check materials and standards of workmanship, against the Specifications. 

 

Where such tests indicate defective standards, the Engineer shall instruct the Contractor to rectify the 

defects to the Engineer’s satisfaction and at the Contractor’s expense. 
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The Engineer shall include a Provisional Sum for this item to be expended only as and when the 

Contractor is instructed to carry out tests at approved material testing laboratories.  

 

Measurement and Payment 

 

Reimbursable item based on actual costs incurred by the contractor including sampling, transportation 

and testing. 

 

Work Method: NA 

 

01-60-005  Publicity Sign Boards 

 

The Contractor shall provide Sign Boards as specified on the Drawings or as directed by the Engineer. 

The Sign Boards shall be placed at the beginning and end of the road or road bill covered by this 

Contract. 

 

Sign Boards shall be maintained for the duration of the Works, and removed on completion. 

 

Quality Control 

 

The Engineer shall check that Sign Boards have been erected in accordance with Drawings and 

Specifications. 

 

Measurement: Number 

 

The unit of measurement shall be number of Sign Boards erected 

 

Payment 

 

The unit rate shall be the full compensation for labour, tools, materials and incidental costs required for 

carrying out the work. 

 

Work Method: NA 

 

01-60- 006 Drinking Water 

 

The Contractor shall provide safe drinking water on site for workers at a reasonable distance from all 

work locations, for the duration of the Works. 

 

Quality Control 

 

The Engineer shall check regularly that adequate supplies of water are available throughout the Site. 

 

Measurement and Payment 

 

A Lump Sum shall be paid on a Monthly basis upon the approval of the Engineer that adequate supplies 

have been provided. 

 

Work Method:   LB 

 

01-60-007 Provision of site sanitation facilities 

 

The Contractor shall provide sanitation facilities on site for workers at a reasonable distance from all 

work locations, for the duration of the Works. This can be in the form of shallow pit latrines that are 

appropriately covered. All shallow pit latrines shall be filled in after the end of use.  
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Quality Control 

 

The Engineer shall check regularly that adequate sanitation facilities are available throughout the Site. 

 

Measurement and Payment 

 

A Lump Sum shall be paid on a Monthly basis upon the approval of the Engineer that adequate sanitation 

facilities have been provided. 

 

Work Method:   LB 

 

 

BILL 03: SETTING OUT 

 

Scope 

 

This bill covers the activities required in the re-establishment of the horizontal alignment of the road 

including setting out the centre line, cross section widths, drains and structures. 

 

03-50-001:  Setting Out the Horizontal Alignment 

 

The Contractor shall set out the centreline to follow the existing road alignment unless instructed 

otherwise by the Engineer. 

 

The minimum standards as shown in Table 2.1 shall apply. 

 

Table 2.1 Alignment Standards 

  

Standard 

 

Flat and Rolling 

Terrain 

 

Hilly Terrain 

  

Horizontal Curves 

  

Desirable Minimum radius 

 

100m 

 

50m 

 

The cross-section details of the road shall be as shown on the Drawing or as directed by the Engineer. 

Horizontal setting out shall be done for the approved work sections at a time but not for the entire road.  

 

Work Method:   LB 

 

Quality Control 

Centreline pegs shall be set at 10m intervals on straight sections and 5m on curves 

Chainage or reference pegs shall be set out and marked at 20m intervals and located at one metre outside 

the cleared width and on both sides of the road. 

Cross section widths shall be checked at 10m intervals and shall have maximum tolerances of + 25mm 

 

Measurement Unit: m 

 

The measurement shall be the linear metres of the road set out.  

 

Payment:  

 

The unit rate shall be the full compensation for labour, tools, materials and incidental costs required for 

carrying out the work.  

 

 

BILL 04:  SITE CLEARANCE 
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Scope 

 

This bill covers the clearance of bushes, shrubs, grasses, trees, stumps, boulders, stripping and grubbing 

of the topsoil, removal of anthills and other unsuitable materials for the specified widths of the road, 

quarry and borrow areas.  The distinction between light and heavy bush shall be decided by the Engineer. 

 

The minimum site clearing widths for each of the activities shall be as shown in Table 4.1  

 

Table 4.1: Site Clearing Widths 

 

 

Road Category 

 

Running 

Surface  

 

Stripping and 

Grubbing  

 

Trees, Stumps, 

Boulders 

 

Bush Clearing 

 

A/B/C + Secondary Roads 

 

6.0 m 

 

10.6 m 

 

10.6 m 

 

14.0 m 

 

D/E + Minor Roads 

 

5.4 m 

 

10.0 m 

 

10.0 m 

 

13.0 m 

 

RAR Roads 

 

4.5 m 

 

7.9 m 

 

8.0 m 

 

11.0 m 

Minor / RAR  roads with 

insufficient widths or 

Temporary sections 

 

3.5 m 

 

6.9 m 

 

7.0 m 

 

9.0 m 

 

04-50-002  Grass Cutting  

 

Grass shall be defined as any form of plant growth including small shrubs having a girth of not more 

than 100mm measured at height of 200mm above ground level. 

 

The grass shall be cut to height of not more than 50 mm above the ground. The width limits shall be as 

instructed by the Engineer. All cut grass shall be removed from the carriageway, side drains, mitre drains 

and inlets and outlet drains of structures/culverts and deposited in approved spoil dumps 

 

Burning of the grass shall not be allowed and care shall be taken not to damage roadside fixtures such 

as signs and marker posts.  

 

This activity shall be carried out as either Machine Based (Mechanical Mowing) or as Labour Based as 

defined in the Bills of Quantity or as instructed by the Engineer. 

 

Grass cutting shall be done off-carriageway and shall not include areas designated for grubbing. 

 

Work Method:    LB or MB 

 

Quality Control 

 

The road width for grass cutting shall be measured at 50-m intervals and shall be free of grass after the 

operation. 

 

Measurement:   m2 

 

The measurement shall be area of grass cut, based on the standard width and measured length of 

clearing. 

 

Payment 

 

The unit rate shall be full compensation, for equipment, labour, materials, tools, and incidental costs 

required to carry out the work.  
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04-50-003 Bush Clearing (Heavy) 

 

Where the Engineer designates an area as Heavy Bush (based on the undergrowth density) the 

Contractor shall clear all vegetation including small trees, shrubs and undergrowth, and their root 

systems, and shall salvage any re-useable timber or other material by cutting into logs and stacking.  

Other cleared material shall be collected and disposed of off-site as directed by the Engineer. 

 

This activity shall be carried out as either Machine Based or as Labour Based as defined in the Bills of 

Quantity or as instructed by the Engineer. 

 

Work Method:   LB or MB 

 

Quality Control 

 

The Engineer shall check the cleared widths at 50 metre intervals 

 

Measurement Unit:     m2 

 

The measurement shall be the area cleared to the specified width over the length as instructed by the 

Engineer. 

 

Payment: 

 

The unit rate shall be the full compensation for all labour, tools, equipment and incidental costs required 

to complete the work. 

 

04-50-004  Bush Clearing (Light) 

 

The Contractor shall clear all vegetation including small trees, and shrubs with their root systems. 

Grasses and any undergrowth shall be cut to a height of not more than 100mm. The cleared material 

shall be collected and disposed of away from the side drains and in a manner that causes no visibility 

obstruction to traffic.  

 

This activity shall be carried out as either Machine Based or as Labour Based as defined in the Bills of 

Quantity or as instructed by the Engineer. 

 

Work Method:   LB or MB 

 

Quality Control 

 

The Engineer shall check the cleared widths at 50 metre intervals. 

 

Measurement Unit:   m2 

 

The measurement shall be the area cleared to the specified width over the length as instructed by the 

Engineer. 

 

Payment: 

 

The unit rate shall be the full compensation for all labour, tools and  incidental costs required to complete 

the work. 

 

04-50-005 Pruning Tree Branches 

 

Where instructed by the Engineer, the Contractor shall trim tree branches to improve visibility. Cut 

material shall be collected and disposed of as directed by the Engineer and burning of waste material 
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shall not be permitted. 

 

Work Method:   LB 

 

Quality Control 

 

The Engineer shall check for visibility improvement. 

 

Measurement and Payment 

 

A Provisional Sum shall be allowed for this item, which shall be paid under Day works.  

 

04-50-006 Trees and Stumps Removal (200-450mm girth) 

 

Trees and Stumps outside the construction width but within the road reserve having a trunk girth of 

between 200-450mm at a point 600mm above the ground shall only be removed on the instruction of 

the Engineer. 

 

The Contractor shall excavate around any trees to be removed to a depth not less than 0.5 m before 

cutting the roots. Existing stumps shall be uprooted in the same manner. All holes left by the removal 

of trees and stumps shall be back-filled with approved material and compacted to existing ground level.  

Cut material and stumps shall be collected and disposed of as directed by the Engineer.  Burning of 

waste material shall not be permitted. 

 

Work Method:     LB 

 

Quality Control 

 

The Engineer shall approve the removal, backfilling and satisfactory disposal of all waste material. 

 

Measurement Unit: No 

 

The measurement shall be the number of trees and stumps removed. 

 

Payment 

 

The unit rate shall be the full compensation for all labour, tools and incidental costs required to complete 

this item. 

 

04-50-007  Trees and Stump Removal (>450mm girth) 

 

All the requirements of item 04-50-003 shall apply for trees and stumps greater than 450mm girth.  In 

addition any re-useable timber from trees removed shall be cut into logs not more than 1.5 metres long 

and stacked as directed by the Engineer. 

 

Work Method:  LB 

 

Quality Control 

 

The Engineer shall approve the removal, backfilling and satisfactory disposal of all waste material. 

 

Measurement Unit: No 

 

Measurement shall be the number of trees and stumps removed 

 

Payment: 
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The unit rate shall be the full compensation for all labour, tools, equipment and incidental costs required 

to complete this item. 

 

04-50-008 Clearing Obstructions – Boulders and debris removal 

 

The Contractor shall remove in a manner agreed by the Engineer, rocks and boulders greater than 1.5 

m girth using labour, appropriate equipment and blasting as necessary.  Boulders shall be disposed off 

outside the road area. 

 

Blasting should only be done on instruction by the Engineer and only carried out by licensed 

individuals/firms. 

 

Debris removal shall include: 

 

Inspection of the road section(s) regularly  

Removal of all obstructions such as fallen trees/ branches, rock fall, landslides and broken signs away 

from the road, side drains, mitre drains and other drains, inlets and outlets of drifts, culverts and other 

structures and the safe disposal thereof outside the road formation width. 

Removal of dead animals’ carcasses away for the carriageway and disposing of them as directed by the 

Engineer. Liaison with the Police may be necessary. 

 

This activity shall be carried out as Machine Based, Labour Based or a mixture of the two as defined in 

the Bills of Quantity or as instructed by the Engineer. 

 

Work Method:   LB, MB, LB-MB 

 

Quality Control 

 

The Engineer shall approve the removal and satisfactory disposal of the boulders / debris. 

The road section shall be free of any obstruction. 

 

Measurement Unit: Provisional Sum 

 

A Provisional Sum shall be included for this item 

 

Payment: 

 

Payment shall be made on a Day works basis. 

 

 

04-50-009 Stripping and Grubbing 

 

The Contractor shall remove, over the widths shown in Table 4.1, topsoil including grass, anthills, loose 

boulders up to 1.5m girth and other unsuitable material and deposit the debris outside the cleared area 

as directed by the Engineer. 

 

Work Method:   LB 

 

Quality Control 

 

The Engineer shall approve the stripped and grubbed area and the satisfactory disposal of waste material. 

 

Measurement Unit        m2 

 

The measurement shall be the area grubbed as directed by the Engineer 

 

Payment 
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The unit rate shall be the full compensation for all labour, tools and incidental expenses required to 

complete this item.  

 

04-50-010 Excavate, remove and disposal of concrete structures 

 

The Contractor shall excavate, remove and dispose of concrete structures as directed by the Engineer. 

 

This activity shall be carried out either as Machine Based, Labour Based or a mixture of the two as 

defined in the Bills of Quantity or as instructed by the Engineer. 

 

Work Method: LB, MB, LB-MB 

 

Quality Control 

 

The Engineer shall approve the area where the structure was removed from and the satisfactory disposal 

of the concrete structures. 

 

A Provisional Sum shall be included for this item 

 

Payment: Provisional Sum 

 

Payment shall be made on a Day works basis. 

 

Measurement Unit:       Provisional Sum 

 

 

BILL 05:  EARTHWORKS 

 

This bill covers the excavation of soil and the placing, watering and compaction of hard and soft material 

to form the road formation. 

 

05-50-001:  Establishment of the Vertical Alignment - Slotting 

 

The Contractor shall re-establish the vertical alignment of the road section which includes the setting 

out and excavation of horizontal slots marking the level road platform.  

 

The width of the slots shall be 0.5 m and they shall be set out at 10m intervals along the straight section 

and 5m on the curve sections of the road. Each slot shall be compacted using hand rammers until no 

more imprints of the rammer on the surface of the slot can be seen. The length of each slot shall be equal 

to the formation width of the road. 

 

Vertical alignment standards shall be those set out in Table 5.1 

 

Table 5.1 Vertical Alignment Standards 

 

        Standard Flat & Rolling Terrain           Hilly Terrain 

 

Gradients 

 

Desirable Minimum 

 

Desirable Maximum 

 

Absolute Maximum 

 

 

 

 

              2% 

 

              8% 

 

             10% 

 

 

 

           2% 

 

          10% 

 

          12% 
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The Contractor shall use Labour to carry out this item of work. 

 

Work method:   LB 

 

Quality Control: 

 

The hand rammer shall be not less than 5kg 

The level of the slot shall have a tolerance of + 50 mm 

The longitudinal profile of the road shall be checked at every third slot and shall have a maximum 

tolerance of + 50mm 

 

Measurement Unit: m 

 

The measurement shall be linear metres of road alignment set out 

 

Payment: 

 

The unit rate shall be the full compensation for labour, tools, materials and incidental costs required for 

carrying out the work. 

 

05-50-002:  Excavation, spread and compact in soft material (side drains) 

 

The Contractor shall excavate side drains to the profiles shown on the Drawings or as directed by the 

Engineer. 

 

Soft material in this case is defined as any material which is not hard or rock in which the average output 

is more than 1.5 m3 per PD.    

 

The material from the excavations shall be placed on the carriageway, spread and compacted.  Where 

additional material is required to achieve the required camber, the widths of the side drains may be 

increased, with the approval of the Engineer. 

 

The fill layers to be compacted shall not exceed 150mm loose depth. 

  

Compaction of the fill material shall be carried out from the edges to the centre by overlapping passes 

of the compaction equipment.  The number of passes shall be as directed by the Engineer dependent 

upon the equipment used and the material being compacted.  Unless otherwise instructed the moisture 

content of the material shall be within + 2% of optimum.  Where additional moisture is required, water 

shall be applied in an even manner such that no longitudinal or transverse flow occurs. 

 

Locations of the side drains shall be as shown on the Drawings or as directed by the Engineer, and the 

Contractor shall use the appropriate ditch template to control the excavations 

 

The Contractor shall use Labour and appropriate compaction Equipment to carry out this item of work 

 

Work method:   LB - MB 

 

Quality Control 

 

• The dimensions of the side drains shall be checked at 50m intervals and shall have a 

tolerance of + 50mm 

• The longitudinal profile of the side drains shall be checked at 30m intervals and shall have a 

tolerance of +50mm. 

• Compaction shall show no movement of material under the roller – minimum of 6 passes. 

• Compaction test standard shall be 95% MDD (AASHTO T99) 

 

Measurement Unit m3 
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Measurement shall be the volume of material excavated to form the side drains, and deposited for 

camber formation. 

 

Payment  

 

The unit rate shall be the full compensation for labour, tools and  incidental costs required for carrying 

out the work. 

 

05-50-003    Excavation, spread and compact in hard material (side drains) 

 

Where, in the opinion of the Engineer, the material to be excavated to form the side drains may be 

classified as hard (not rock) the Contractor shall carry out the excavation in accordance with 04-50-003 

and shall be compensated under this item. 

 

Hard material in this case is defined as hard gravel, dry black cotton soil, soil with high percentage of 

stones or other material in which the output is less than 1.5 m3 per PD.    

 

This activity shall be carried out either as Machine Based, Labour Based or a mixture of the two as 

defined in the Bills of Quantity or as instructed by the Engineer. 

 

Work Method:  LB, MB, LB-MB 

 

Quality Control: 

 

The Engineer shall measure the volume of the excavation classified as Hard material 

 

Measurement Unit:    m3 

 

The measurement shall be the volume of material excavated and deposited to form the camber 

 

Payment: 

 

The unit rate shall be the full compensation for all labour, tools, equipment and incidental costs required 

to complete the work. 

 

05-50-004   Excavation to Level and Compaction 

 

The Contractor shall cut material to form the level road platform and place the excavated material as fill 

or in spoil areas approved by the Engineer.  Where material needs to be borrowed excavation shall only 

be from borrow areas approved by the Engineer.  

 

The fill layers to be compacted shall not exceed 150mm loose depth. 

Compaction of the fill material shall be carried out from the edges to the centre by overlapping passes 

of the compaction equipment.  The number of passes shall be as directed by the Engineer dependent 

upon the equipment used and the material being compacted.  Unless otherwise instructed the moisture 

content of the material shall be within + 2% of optimum.  Where additional moisture is required water 

shall be applied in an even manner such that no longitudinal or transverse flow occurs. 

 

The Engineer may instruct the Contractor to carry out density tests on the compacted material to ensure 

that an acceptable standard has been achieved. 

 

The Contractor shall use Labour and appropriate compaction Equipment to carry out this item of work.  

 

Work Method:   LB - MB 

 

Quality Control 



39 

 

 

 

• The width of the platform shall be checked at intervals of 50 m and shall have a tolerance of 

+50mm. 

• The level platform shall be horizontal in the transverse direction and shall have a tolerance 

of +15 mm under a 2 metre straight edge. 

• The longitudinal profile shall have a maximum tolerance of +50 mm over a 30m length of 

gradient. 

• Compaction shall show no movement of material under the roller – minimum of 6 passes.  

• Compaction test standard shall be 95% MDD (AASHTO T99) 

 

Measurement Unit: m3 

 

The measurement shall be the volume of compacted fill material forming the level platform. 

 

Payment 

 

The unit rate shall be the full compensation for labour, tools, equipment, water and incidental costs 

required for carrying out the work. 

 

05-50-005 Spreading and Compaction for Camber Formation 

 

The Contractor shall spread and compact the material deposited from the side drains to form the camber 

on the road, in accordance with the Drawings or as directed by the Engineer, and shall check the profile 

with the appropriate camber board. 

 

Compaction shall be carried out from the edges to the centre line by overlapping passes of the 

compaction equipment. The number of passes shall be as directed by the Engineer dependent upon the 

equipment used and the material being compacted.  Unless otherwise instructed the moisture content of 

the material shall be within + 2% of optimum.  Where additional moisture is required water shall be 

applied in an even manner such that no longitudinal or transverse flow occurs. 

 

The Engineer may instruct the Contractor to carry out density tests on the compacted material to ensure 

that an acceptable standard has been achieved. 

 

The Contractor shall use Labour and appropriate compaction Equipment to carry out this item. 

 

Work method:  LB-MB 

 

Quality Control 

 

• The width of the carriageway including the shoulders shall be checked at 50m intervals and 

shall have a tolerance of +50/-20 mm. 

• The camber shall be checked 50m intervals and shall have a tolerance of + 1%. 

• Longitudinal levels shall be checked with a straight edge of minimum 2.7 m length. 

Maximum tolerance of +10 mm. 

• Compaction shall show no movement of material under the roller, minimum of 6 passes. 

• Compaction test standard shall be 95% MDD (AASHTO T99) 

 

Measurement Unit  m2 

 

The measurement shall be the area of camber formed, according to the specified carriageway width and 

measured length of road. 

 

Payment  

 

The unit rate shall be the full compensation for all labour, tools, equipment, water and incidental costs 
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required for carrying out the work. 

 

05-50-006 Fill in soft material and compact. 

05-50-007 Fill in hard material and compact. 

05-50-008 Cut to spoil in soft material.  

05-50-009 Cut to spoil in hard material.  

05-50-010 Cut to fill in soft material.  

05-50-011 Cut to fill in hard material.  

05-50-012 Rock to fill to swamp  

05-50-013 Filter to swamp under, over and around rock fill 

 

These activities should be done in accordance with Bill 5, sub clauses 5.01 to 5.17 in the Standard 

Specifications for Roads and Bridges 1986. 

 

 

05-50-014 Grassing  

 

The Contractor shall plant sprigs of approved indigenous ‘runner’ type grass.  The Contractor shall care 

for and water the grass until it is firmly established. 

 

The Contractor shall use Labour to carry out this item of work. 

 

Work Method:   LB 

 

Quality Control 

 

The quality of grass and spacing of the sprigs shall be as directed by the Engineer 

 

Measurement Unit  m² 

 

The unit of measurement shall be area calculated as the net area, measured on the slope. 

 

Payment 

 

The unit rate shall be full compensation, for labour, materials, tools, water and incidental costs required 

to carry out the work.  

 

05-50-015 Back slope / Slope maintenance 

 

This activity involves the protection / repair of erosion on embankment slopes, cut faces, shoulders, and 

side slopes by filling with suitable soils and compacting using appropriate tamping tools as instructed 

by the Engineer.  

 

The Contractor shall use Labour to carry out this item of work. 

 

Work Method:   LB 

 

Quality Control 

 

The width of the slope shall be measured at 50m intervals and shall have maximum tolerances of 

+100mm. 

 

Measurement Unit  m² 

 

The unit of measurement shall be area calculated as the net area, measured on the slope. 

 

Payment 
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The unit rate shall be full compensation, for labour, materials, tools and incidental costs required to 

carry out the work.  

 

 

BILL 07: EXCAVATION AND FILLING FOR STRUCTURES 

 

This bill covers all Works in connection with the excavation for concrete pipe culverts; inlet and outlet 

structures; drifts and drainage protection Works; 

 

07-50-001  Excavation for Drainage Structures – Soft Material 

 

The Contractor shall excavate trenches for culverts; foundations for head walls, wing walls; inlet and 

outlet aprons and other drainage structures to the dimensions and levels shown on the Drawings or as 

directed by the Engineer.  The excavations shall be kept free of water and shall be compacted with hand 

rammers of not less than 5kg. 

 

The Engineer shall approve all excavations before the Contractor shall be permitted to proceed with the 

construction. 

 

The Contractor shall take all necessary precautions to safeguard the stability and safety of the 

excavations. 

 

The Contractor shall apply Labour methods to carry out this item 

 

Work Method  LB 

 

Quality Control 

 

• The dimensions of the excavations shall have a tolerance of +50mm 

• The invert levels shall have a tolerance of +50mm 

• The trench bottom gradients shall have a tolerance of +20mm over the length of the trench 

 

Measurement Unit  m3 

 

The measurement shall be volume of material excavated measured net according to the Drawings. 

 

Payment 

 

The unit rate shall be the full compensation for labour, tools, and any incidental costs required for 

carrying out the work. 

 

07-50-002   Excavation for Drainage Structures – Hard Material 

 

Where, in the opinion of the Engineer, the material to be excavated to form the side drains and other 

drainage structures may be classified as hard (not rock) the Contractor shall carry out the excavation in 

accordance with 07-50-001 and shall be compensated under this item. 

 

Hard material in this case is defined as hard gravel, dry black cotton soil, soil with high percentage of 

stones or other material in which the output is less than 1.5 m3 per PD.    

 

This activity shall be carried out either as Machine Based, Labour Based or a mixture of the two as 

defined in the Bills of Quantity or as instructed by the Engineer. 

 

Work Method:   LB, MB, LB-MB 

 

Quality Control: 
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The Engineer shall measure the volume of the excavation classified as hard material 

Measurement Unit:    m3 

 

The measurement shall be the volume of material excavated and deposited. 

 

Payment: 

 

The unit rate shall be the full compensation for all labour, tools, equipment and incidental costs required 

to complete the work. 

 

07-50-003  River training in soft material 

07-50-004  River diversion 

07-50-005  Porous filter material  

07-50-006  Selected granular fill material 

07-50-007  Cut to fill in soft material 

 

These activities should be done in accordance with Bill 7, sub clauses 7.01 to 7.13 in the Standard 

Specifications for Roads and Bridges 1986. 

 

BILL 08: CULVERT AND DRAINAGE WORKS 

 

This bill covers all Works in connection with the installation of concrete pipe culverts; inlet and outlet 

structures; drifts and drainage protection Works; and the construction of Scour Checks 

 

08-50-002:  Ditch Cleaning  

 

i. Partially silted 

 

Partially silted drains are those that are less than half silted and require only cleaning. 

 

All deposited material, debris, and vegetation shall be removed and the drain shaped to the original cross 

section and left in a free-draining condition.  Suitable material may be used to fill depressions and 

potholes on the carriageway. All debris and other unsuitable material removed from the side drains shall 

be disposed of well clear of the drainage system in approved spoil dumps where it will not cause any 

obstruction or be washed back. 

 

The side drains, mitre drains and catch water drains shall be cleaned before the onset of the rains or as 

directed by the Engineer. 

 

This activity shall be carried out either as Machine Based, Labour Based or a mixture of the two as 

defined in the Bills of Quantity or as instructed by the Engineer. 

 

Work Method:   LB, MB, LB-MB 

 

Quality Control 

 

• Appropriate drain templates shall be used to check and control the dimensions of the drains. 

• The longitudinal profile of the drains shall be checked using boning rods, to ensure free 

flow.  

 

Measurement Unit:  m 

 

The measurement shall be the length of drain desilted or cleaned to the specified cross section. 

 

Payment 
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The unit rate shall be full compensation, for labour, tools, and incidental costs required to carry out the 

work.  

 

ii. Fully silted 

 

Fully silted drains shall be those that are greater than half-silted and require re-excavation 

or reshaping. 

 

All deposited material, debris, and vegetation shall be removed and the drain shaped to the original cross 

section and left in a free-draining condition.  Suitable material may be used to fill depressions and 

potholes on the carriageway. All debris and other unsuitable material removed from the side drains shall 

be disposed of well clear of the drainage system in approved spoil dumps where it will not cause any 

obstruction or be washed back. 

 

The side drains shall be desilted or re-excavated before the onset of the rains, or as directed by the 

Engineer. 

 

This activity shall be carried out either as Machine Based, Labour Based or a mixture of the two as 

defined in the Bills of Quantity or as instructed by the Engineer. 

 

Work Method:   LB, MB, LB-MB 

 

Quality Control 

 

• Appropriate drain templates shall be used to check and control the dimensions of the drains. 

• The longitudinal profile of the drains shall be checked using boning rods, to ensure free 

flow.  

 

Measurement Unit:  m 

 

The measurement shall be the length of drain re-excavated or re-shaped to the specified cross-section. 

 

Payment 

 

The unit rate shall be full compensation for equipment, labour, tools, and any incidental costs required 

to carry out the work.  

 

08-50-003:  Ditch Works earth fills. 

 

This activity involves the reinstatement/protection works of culvert outlets by filling the resultant eroded 

ditch gullies with specified suitable soft material to ensure free passage of water at all times without 

causing further damage. The ditch shall be excavated to firm ground and shaped to the required suitable 

shape (depth, width, levelled and smoothened) to the satisfaction of the engineer prior to filling. The fill 

material shall be deposited in layers as directed by the Engineer. 

 

The filling shall be carried with approved soft material and compacted in layers not exceeding 150 mm 

loose depth or in thickness that shall not exceed the maximum that the equipment and method of 

operation can process to meet the required compaction as directed by the Engineer. 

 

The Contractor shall first reshape the eroded ditch gullies to suitable shapes for working, remove any 

unsuitable materials, supply, dump, spread and process and compact in accordance with Section 508 of 

the Standard Specifications or as instructed by the engineer. 

 

Work Method: LB-MB 

  

Quality Control: 
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The Engineer shall approve the borrow materials, measure the volume of the borrow fill materials, the 

compaction achieved of each layer and the gradient of the out fall to avoid further erosion. 

 

Measurement Unit:    m3 

 

The measurement shall be the volume of the fill material excavated, transported and deposited to fill the 

ditch gullies. 

 

Payment: 

 

The unit rate shall be the full compensation for all labour, materials, tools, equipment and incidental 

costs required to complete the work. 

 

08-50-004:  Ditch Works rock fills. Supply and fill 

 

This activity involves the reinstatement/protection works of culvert outlets by filling the resultant eroded 

ditch gullies with specified suitable hard material to ensure free passage of water at all times without 

causing further damage. The ditch shall be excavated to firm ground and shaped to the required suitable 

shape (depth, width, levelled and smoothened) to the satisfaction of the engineer prior to filling. The fill 

material shall be deposited in layers as directed by the Engineer. 

 

The filling shall be carried with approved hard material and compacted in layers not exceeding 150 mm 

loose depth and systematically compacted by at least 8 passes of a towed vibrating roller weighing not 

less than 5 tonnes dead weight or in thickness that shall not exceed the maximum that the equipment 

and method of operation can process to meet the required compaction as directed by the Engineer. 

During compaction the surface of the layer shall be watered as necessary to facilitate the filling of the 

voids with the blinding material.  

 

The Contractor shall first reshape the eroded ditch gullies to suitable shapes for working, remove any 

unsuitable materials, supply, dump, spread and process and compact in accordance with Section 508 of 

the Standard Specifications or as instructed by the engineer. 

 

Work Method:   LB-MB 

 

Quality Control: 

 

The Engineer shall approve and measure the volume of the hard materials, the compaction achieved of 

each layer and the gradient of the out fall to avoid further erosion. 

 

Measurement Unit:    m3 

 

The measurement shall be the volume of the hard material excavated, transported and deposited to fill 

the ditch gullies to the desired level. 

 

Payment: 

 

The unit rate shall be the full compensation for all labour, materials, tools, equipment and incidental 

costs required to complete the work. 

 

08-50-005: Ditch/Mitre Drains/Catch water Drains  

 

The Contractor shall excavate side drains, mitre drains and catch water drains to the dimensions shown 

on the Drawings and at locations as directed by the Engineer.  They shall be excavated in a manner to 

minimise erosion at the discharge point.  The material excavated from the drains shall be used to form 

the side drain bund directing water to the mitre-drain, and a bund on the lower side of the cut-off drain, 

or used for forming camber or disposed of as directed by the Engineer. 
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This activity shall be carried out either as Machine Based, Labour Based or a mixture of the two as 

defined in the Bills of Quantity or as instructed by the Engineer. 

 

Work Method:   LB, MB, LB-MB 

 

Quality Control 

 

• The longitudinal profile shall have a gradient of maximum 4%. 

• The dimensions of the drains shall have maximum tolerances of +20mm  

• The location of the drains shall be approved by the Engineer. 

 

Measurement Unit: m3 

 

The measurement shall be the volume of material excavated as measured on site in approved drains. 

 

Payment  

 

The unit rate shall be full compensation for labour, tools, equipment and incidental costs required for 

carrying out the work. 

 

08-60-001/005:  Culvert Cleaning (partially blocked) 

 

08-60-001 300mm    dia 

08-60-002 450mm    dia 

08-60-003 600mm    dia 

08-60-004 900mm    dia 

08-60-005 1200 mm dia 

 

This activity involves the cleaning of culverts of specified sizes including pipe barrels, the outlet/inlet 

structures, and the outlet drains, keeping them free of all debris, weed, silt and any obstruction to ensure 

free passage of water at all times. The debris shall be deposited in approved spoil dumps as directed by 

the Engineer 

 

Partially blocked culverts shall be those with less than half of the barrel blocked. 

 

Correct widths and slopes of the outlet drains shall be maintained. The gradient of the outlet drain shall 

be not less than 2 %. 

 

All broken culvert barrels discovered in the course carrying out this activity shall be reported to the 

Engineer. 

 

This activity shall be carried out before the rains, or as directed by the Engineer. 

 

The Contractor shall use Labour to carry out this item of work 

 

Work Method:   LB 

 

Quality Control 

 

The culverts shall be checked as free of debris to the satisfaction of the Engineer.  

 

Measurement Unit: m         

 

The measurement shall be the length of culvert, including the outlet drain, cleaned 

 

Payment 
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The unit rate shall be full compensation for labour, tools and incidental costs required to carry out the 

work. 

 

08-60-006/7/8/9/10: Culvert Cleaning (Fully blocked):  

 

08 - 60 - 006 300mm dia;  

08 - 60 - 007 450mm dia;  

08 - 60 - 008 600mm dia; 

08 - 60 - 009 900mm dia; 

08 - 60 - 010 1200mm dia 

 

This activity involves the cleaning of culverts of specified sizes including pipe barrels, the outlet/inlet 

structures, and the outlet drains, keeping them free of all debris, weed, silt and any obstruction to ensure 

free passage of water at all times. The debris shall be deposited in approved spoil dumps as directed by 

the Engineer 

  

Fully blocked culvert shall be those with greater than half of the barrel blocked. 

 

Correct widths and slopes of the outlet drains shall be maintained. The gradient of the outlet drain shall 

be not less than 2 %. 

 

All broken culvert barrels discovered in the course of carrying out this activity shall be reported to the 

Engineer. 

 

This activity should be carried out before the onset of the rains, or as directed by the Engineer.  

 

The Contractor shall use Labour to carry out this item of work. 

 

Work Method:   LB 

 

Quality Control 

 

The culverts shall be checked as free from debris, to the satisfaction of the Engineer. 

 

Measurement Unit: m        

 

The measurement shall be the length of culvert, including the outlet drain cleaned.  

 

Payment 

 

The unit rate shall be full compensation for labour, tools and incidental costs required to carry out the 

work. 

 

08-60-011/015  Concrete Culvert Repair / Replacement – Rings 

 

08-60-11 300 mm 

08-60-12 450 mm 

08-60-13 600 mm 

08-60-14 900 mm 

08-60-15 1200 mm 

 

The Contractor shall supply, lay and join concrete pipes to replace damaged culvert rings, including the 

concrete bedding and backfilling as instructed by the engineer. 

 

The pipes shall be of Class 20/20 concrete, at least 28 days cured, and manufactured on site or procured 

from a supplier approved by the Engineer.  The pipes shall be laid on a bedding of Class 15/20 concrete.  
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The culvert ring shall follow the existing gradient and shall be free flowing – minimum 2%. 

 

Backfilling shall be carried with approved material and compacted in layers not exceeding 150 mm 

loose depth and placed evenly on each side of the pipe.  Ramps shall be shaped to achieve a minimum 

overfill of 75% of the pipe diameter, and shall be tapered back on the carriageway to provide a gradual 

approach, as directed by the Engineer. 

 

On completion the inside of the culvert shall be smooth, without displaced joints or other obstructions 

and true to line and level. 

 

The Contractor shall use Labour and appropriate compaction Equipment to carry out this item work 

 

Work Method:  LB-MB 

 

Quality Control 

 

• Concrete quality shall be checked for cracks, honey combing, and other defects. 

• Before the pipes are laid, the gradient of the concrete bedding shall be checked and shall not 

be less than 2% 

• The joints shall be checked to see that they have been properly made. 

 

Measurement Unit: m  

 

The measurement shall be in linear metres of the installed Type and size of culvert specified, measured 

net according to the Drawings. 

 

Payment  

 

The unit rate shall be the full compensation for labour, tools, materials, equipment and any other 

incidentals that may be required in carrying out the work. 

 

 

 

08-60-021/029  Supply and Installation of Concrete Pipe Culverts  

 

08-60-016 300    mm   unhaunched  

08-60-021 300    mm   surrounds  

08-60-022 450    mm   unhaunched   

08-60-023 450    mm   surrounds  

08-60-024 600    mm   unhaunched  

08-60-025 600    mm   surrounds  

08-60-026 900    mm   unhaunched  

08-60-027 900    mm   surrounds  

08-60-028 1200 mm   unhaunched  

08-60-029 1200 mm   surrounds  

 

The Contractor shall supply, lay and join concrete pipes to form culverts, including the concrete 

bedding; haunching or surrounds; and backfilling, in accordance with the Drawings for the Type and 

diameter specified in the Contract or directed by the Engineer. 

 

The pipes shall be of Class 20/20 concrete, at least 28 days cured, and manufactured on site or procured 

from a supplier approved by the Engineer and preferably ogee jointed.  The pipes shall be laid on a 

bedding of Class 15/20 concrete of dimensions as shown on the Drawings and jointed with cement 

mortar 1:4.  

 

The culvert gradient including the outlet shall be a minimum 2%. 
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The pipes shall be surrounded with Class 15/20 concrete to the dimensions shown on the Drawings or 

as directed by the Engineer. 

 

Backfilling shall be carried with approved material and compacted in layers not exceeding 150 mm 

loose depth and placed evenly on each side of the pipe.  Ramps shall be shaped to achieve a minimum 

overfill of 75% of the pipe diameter, and shall be tapered back on the carriageway to provide a gradual 

approach, as directed by the Engineer. 

 

If the Contractor wishes to construct culverts on site, using inflatable or collapsible forms the Engineer’s 

approval shall first be sought for the proposed working method. 

 

On completion the inside of the culvert shall be smooth, without displaced joints or other obstructions 

and true to line and level. 

 

The Contractor shall use Labour and appropriate compaction Equipment to carry out this item work 

 

Work Method:   LM-MB 

 

Quality Control 

 

• Concrete quality shall be checked for cracks, honey combing, and other defects. 

• Before the pipes are laid, the gradient of the concrete bedding shall be checked and shall not 

be less than 2% 

• The joints shall be checked to see that they have been properly made. 

 

Measurement Unit: m  

 

The measurement shall be in linear metres of the installed Type and size of culvert specified, measured 

net according to the Drawings. 

 

Payment  

 

The unit rate shall be the full compensation for labour, tools, materials, equipment and any other 

incidentals that may be required in carrying out the work. 

 

08- 60-017 Head Wall Repair - Masonry 

 

This activity involves the repairs to damaged head walls and wing walls built in masonry. 

 

Where directed by the Engineer, the masonry walls shall be inspected and loose or missing stone re-

secured or replaced. Damaged pointing shall be repaired with cement mortar 1:4 and finished flush with 

the stonework. 

 

The Contractor shall use Labour to carry out this item of work 

 

Work Method:   LB 

 

Quality Control 

 

• The stability of the walls and the pointing shall be to the satisfaction of the Engineer. 

 

Measurement Unit: No 

 

The measurement shall be the number of walls repaired as directed by the Engineer. 

 

Payment 
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The unit rate shall be full compensation for labour, materials,  tools, and incidental costs required to 

carry out the work. 

 

08-60-018 Headwall Repair - Concrete 

 

The activity involves the repairs to damaged concrete headwalls and wing walls, and to inlet/outlet 

concrete aprons.  Concrete walls shall be inspected and repair works carried out as instructed by the 

Engineer to include breaking out and replacement of damaged concrete with similar material, and the 

rendering of open texture areas with cement mortar 1:4.  Broken wall sections shall be re-built in 20/20 

(1:2:4) concrete within formwork erected on the correct lines and levels in accordance with the Standard 

Drawings.  Areas of new concrete and mortar shall be protected from direct sunlight and kept moist for 

3 days. 

 

The Contractor shall use Labour to carry out this item of work 

 

Work Method:   LB 

 

Quality Control 

 

The work shall be carried out to the satisfaction of the Engineer. 

 

Measurement Unit: No 

 

The measurement shall be the number of walls/aprons repaired. 

 

Payment 

 

The unit shall be full compensation for labour, materials, tools, and incidental costs required to carry 

out the work.  

 

08-60-019 Headwall Construction - Masonry  

 

The Contractor shall construct inlet and outlet structures for culverts including headwalls, wingwalls in 

stone masonry or concrete block, and aprons in concrete to the dimensions and levels shown on the 

Drawings (Types 1 to 4) as directed by the Engineer.  The walls shall be built on foundations of class 

15/20 concrete and jointed with cement mortar 1:4. The aprons shall be in Class 20/20 concrete and 

after laying the surface shall be kept moist for 3 days. 

 

The Contractor shall use Labour to carry out this item. 

 

Work Method:   LB-MB 

 

Quality Control 

 

• The dimensions of the structures shall have a tolerance of +10mm 

• The levels shall have a tolerance of +10mm 

• The mortar joints shall be finished flush with the face of the walls. 

 

Measurement Unit:  m3 

 

The measurement shall be the volume of the structures constructed, in whichever material, measured 

net according to the Drawings.  

 

Payment  

 

The unit rate shall be the full compensation for labour, tools, materials and any other incidentals that 

may be required in carrying out the work. 
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08-60-020 Headwall Construction – Concrete 

 

The Contractor shall construct inlet and outlet structures for culverts in concrete to the dimensions and 

levels shown on the Drawings (Type 1 to 4) as directed by the Engineer. 

 

Concrete shall be Class 20/20 unless otherwise specified.  The formwork for the walls shall be erected 

on the concrete foundations, to the correct dimensions, and shall be approved by the Engineer before 

concrete is poured.  Concrete shall be poured in a single lift and the top surface shall be kept moist for 

3 days.  Formwork may be struck after 2 days or as directed by the Engineer. 

 

The Contractor shall use a concrete vibrator or other means approved by the Engineer to ensure full 

compaction of the concrete. 

 

The Contractor shall use both Labour and appropriate Equipment to carry out this item. 

 

Work Method:   LM-MB 

 

Quality Control 

 

• The dimensions of the structures shall have a maximum tolerance of + 20mm / - 10mm 

• The workability and mix of concrete shall be checked using the slump test and shall have a slump 

limit as directed by the Engineer.  The frequency of testing shall be determined by the Engineer 

• The concrete shall be checked for cracks, honey combing and other defects at the time of striking 

the formwork.  

 

Measurement Unit:  m3 

 

The measurement shall be the volume of concrete in the completed structure, measured net in 

accordance with the Drawings.  

 

Payment  

 

The unit rate shall be the full compensation for labour, tools, materials, formwork, equipment and  other 

incidentals that may be required in carrying out the work. 

 

08-60-030 Excavate in soft material for culverts 

08-60-031 Excavate in hard, material for culverts 

08-60-032 Provide, lay and join 450mm inner dia. Concrete pipes 

08-60-033 Provide, lay and join 600mm inner dia. Concrete pipes 

08-60-034 Provide, lay and join 900mm inner dia. Concrete pipes 

08-60-035 Provide, compact class 15/20 concrete 

08-60-036 Provide, compact class 20/25 concrete 

08-60-037 Provide and place A142 fabric mesh reinforcement 

08-60-038 Selected backfill materials 

 

These activities should be done in accordance with Bill 8, sub clauses 8.01 to 8.20 in the Standard 

Specifications for Roads and Bridges 1986. 

 

The Contractor shall use both Labour and appropriate Equipment to carry out this item. 

 

Work Method:   LM-MB 

 

Quality Control 

 

• The workability and mix of concrete for the classes 15/20 and 20/25 shall be checked using the 

slump test and shall have a slump limit as directed by the Engineer.   
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• The laying and joining of the culverts shall be subject to the approval of the engineer. 

 

Measurement Unit:  m 

 

The measurement shall be the length of culvert laid. 

  

Payment  

 

The unit rate shall be the full compensation for labour, tools, materials, formwork, equipment and other 

incidentals that may be required in carrying out the work. 

 

08-70-001:  Stone Pitching 

 

The Contractor shall lay stone pitching at locations shown on the Drawings or as directed by the 

Engineer, which shall include levelling the area to be covered with stone pitching, collecting stones, 

laying stones, applying mortar to the joints and constructing weep holes, if required. 

 

The area to be covered with stone pitching shall be trimmed to the level and slope shown on the 

Drawings or as directed by the Engineer. The prepared surface shall be firm and well compacted, with 

hand rammers. 

 

The stones shall have minimum dimensions of 150mm and maximum 300mm and shall be set on the 

flat side and securely bedded, with the largest dimensions at right angles to the flow of water, in an 

interlocking pattern so as to leave only a minimum of voids between the stones which shall be filled 

with suitably shaped and tightly wedged spalls.  The top of the pitching shall be finished flush with the 

adjacent material. 

 

The stones shall be placed in full contact with the surface and bedded into cement mortar 1:4 with a 

minimum thickness of 100 mm. The mortar shall be worked into the pitching so that the voids between 

the stones are filled to the full depth of the pitching.  The mortar shall be finished flush with the surface 

of the stones. 

 

Weep holes shall be provided to stone pitching on slopes as directed by the Engineer.  

 

The surface of the stone pitching shall be protected from direct sunshine and kept moist for 2 days. 

 

The Contractor shall use Labour to carry out this item. 

 

Work Method:   LB 

 

Quality Control 

 

• The quality of pitching shall be checked for gaps and voids. 

• The dimensions of the area of stone pitching shall have a tolerance of +100mm 

 

Measurement Unit:  m2 

 

The measurement shall be the total area of pitching calculated as the net area, measured on the slope.  

 

Payment 

 

The unit rate shall be full compensation, for labour, tools, materials, and incidental costs required for 

carrying out the work. 

 

08-70-002: Stone Pitching Repair 

 

This activity involves the repair of stone pitching on slopes, in inlet/outlet aprons and access drifts.  The 
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stone pitching shall be inspected and repairs carried out as directed by the Engineer, including the 

replacement and re-bedding of missing or loose stones; the repair of mortar jointing: and the cleaning 

out of weep holes, as required.  All work shall be to the lines and levels of the original construction with 

new stonework and mortar being flush with the adjacent materials. 

 

The Contractor shall use Labour to carry out this work 

 

Work Method:   LB 

 

Quality Control 

 

The work shall be carried out to the satisfaction of the Engineer. 

 

Measurement Unit:  m2 

 

The measurement shall be the net surface area of the repairs. 

 

Payment 

 

The unit rate shall be full compensation, for labour, tools, materials, and incidental costs required to 

carry out the work.  

 

 

08-70-003:  Gabion Repair  

 

The Contractor shall repair installed Gabions using 3 mm galvanized binding wire to its original 

dimensions as directed by the Engineer. 

 

The Contractor shall use Labour to carry out this item. 

 

Work Method:   LB 

 

Quality Control 

 

The repair of the Gabions shall be approved by the Engineer. 

 

Measurement Unit:   No 

 

The measurement shall be the number of Gabion boxes repaired/installed. 

 

Payment 

 

The unit rate shall be the full compensation for labour, materials, and any incidental item costs necessary 

to carry out the work. 

 

08-70-004:  Gabion Installation  

 

The Contractor shall provide and install Gabions as retaining walls and anti-erosion structures at 

locations shown on the Drawings or as directed by the Engineer. 

 

Gabions shall include mattresses and boxes and for purposes of construction, measurement and 

payment, no distinction shall be made between them.  

 

Gabions shall be ‘Maccaferi” boxes or ‘Reno’ matresses or equivalent approved by the Engineer. 

 

The surfaces on which the Gabions are to be laid prior to being filled with rock shall be levelled to the 

depths and dimensions shown on the Drawings or as directed by the Engineer. 
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Gabion boxes shall be tied together with 3 mm galvanised binding wire securing all edges at 150mm 

intervals. 

 

The Contractor shall use Labour to carry out this item. 

 

Work Method:   LB 

 

Quality Control 

 

The placing and tying of the Gabions shall be approved by the Engineer before filling commences. 

 

Measurement Unit:   No 

 

The measurement shall be the number of Gabion boxes installed. 

 

Payment 

 

The unit rate shall be the full compensation for labour, materials, and any incidental item costs necessary 

to carry out the work. 

 

08-70-005: Rock fill to Gabions 

 

The Contractor shall provide selected rock, crushed if necessary, and carry out the packing and 

compacting of the rock inside the Gabion boxes. 

 

The boxes shall be filled in layers from the sides towards the middle in an interlocking stone matrix to 

prevent deformation and bulging.  The interior and top layers of the boxes shall be hand packed with 

smaller stone to form a tightly compact structure and rammed in place.  Care shall be taken to ensure 

that each layer of boxes is filled evenly and to a level surface before the next course of boxes is placed. 

 

The Contractor shall use a combination of Labour and transport Equipment to carry out this activity. 

 

Work method:   LB-MB 

 

Quality Control 

 

The filling and compaction of the stones in the Gabion boxes shall be approved by the Engineer. 

 

Measurement Unit m³ 

 

Rock fill to Gabions shall be the volume of Gabions filled. 

 

Payment 

 

The unit rate shall be the full compensation for labour, tools, materials and incidental costs required for 

carrying out the work. 

 

08-70-006: Construction of Scour Checks (Concrete) 

08-70-007: Construction of Scour Checks (Masonry) 

08-70-008: Construction of Scour Checks (Wooden Stakes) 

 

The Contractor shall construct scour checks using either stones, wooden stakes, or concrete as instructed 

by the Engineer. 

 

Construction of concrete scour checks shall be in class 20/20 concrete, unless otherwise specified, and 

to the details shown in the Drawings. 
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Spacing for scour checks shall be as shown in Table 8.1, or as directed by the Engineer. 

 

Table 8.1: Scour checks spacing 

 

 

Gradient of Drain 

 

Scour Check Spacing 

 

Gradient of Drain 

 

Scour Check Spacing 

 

4% or less 

 

not required 

 

8% 

 

7.5m 

 

5% 

 

20m 

 

9% 

 

6m 

 

6% 

 

15m 

 

10% 

 

5m 

 

7% 

 

10m 

 

>10% 

 

4m 

 

The Contractor shall use Labour to carry out this item. 

 

Work method:   LB 

 

Quality Control 

 

The spacing of the scour checks shall have a tolerance of + 0.5m 

The sizes of the wooden stakes and stones used shall be in accordance with the Drawings 

The shape of the scour check shall be checked using the scour check template. 

 

Measurement Unit:  No. 

 

The measurement shall be the number of scour checks constructed.  

 

Payment 

 

The unit rate shall be full compensation, for labour, tools, materials and incidental costs required for 

carrying out the work.  

 

08-70-009:  Scour Check Repair - masonry 

08-70-010:  Scour Check Repair - wooden 

08-70-011:  Scour Check Repair - concrete 

 

This activity involves the repair of Scour Checks using stones or wooden stakes or concrete. The 

construction details shall be shown in the Drawings or as instructed by the Engineer. 

 

Scour checks shall be inspected and the repairs carried out as directed by the Engineer, which shall 

include replacement of missing or broken stonework and stakes; and the repair of damaged concrete, to 

the original lines, levels, and Specifications. 

 

The Contractor shall use Labour to carry out this item work. 

 

Work Method:   LB 

 

Quality Control 

 

The sizes of the wooden stakes and stones used shall be as the original construction. 

The shape of the scour check shall be checked using the scour check template. 

 

Measurement: No. 
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The unit rate of measurement shall be the number of scour checks repaired. 

 

Payment 

 

The unit rate shall be full compensation, for labour, tools, materials, and incidental costs required for 

carrying out the work.  

 

08-70-012 At-level Scour Checks  

 

The Contractor shall select and place flat stones of minimum dimensions 0.10-0.15m in gently sloping 

channels (parabolic waterway) at locations and intervals as shown in drawing C9c.  The stones shall be 

placed in a manner to ensure minimum voids within the structure.  A trench 0.2m deep by 0.2m wide 

shall be excavated in the invert of the channel and extended 0.2m into the slopes.  Stones shall be laid 

up to the level of the invert with the middle section lower than the sides to form a spill way.  The spacing 

of the checks shall be 1-4 metres, as directed by the Engineer. 

 

The Contractor shall use Labour to carry out this item. 

 

Work Method:  LB 

 

Quality Control 

 

The construction and spacing of the scour checks shall be checked by the Engineer. 

 

Measurement Unit: No 

 

The measurement shall be the number of scour checks constructed. 

 

Payment 

 

The unit rate shall be full compensation for labour, tools, materials and incidental costs required to carry 

out the work.   

The payment for the construction of the parabolic waterway is under item 08-50-005 

 

08-80-013 Gully – head protection - Stone Chute Stabilisation 

08-80-014 Gully – head protection - Stone and Post Chute Stabilisation 

 

The Contractor shall construct gully-head protection works as directed by the Engineer to the 

dimensions and details shown on Drawings C9d. 

 

The dimensions of the stones shall not be less than 200mm and the volume not less than 0.01m3 for the 

smaller stones and pebbles to be used as the transition layer between the stone structure and the ground.  

No rounded stones shall be used.  Posts shall be durable hardwood minimum 900mm in length and 

15mm diameter. 

 

The gully head shall be excavated as shown on Drawings to form a firm base for the stone layers.  The 

initial layer shall be the small stones and gravel to a depth of 150mm after which the larger stone shall 

be carefully placed to form a compact matrix.  Posts shall be driven a minimum of 600mm into the 

ground at spacing as directed by the Engineer. 

 

The Contractor shall use Labour to carry out this item 

 

Work Method:   LB 

 

Quality Control 

 

The stone dimensions and construction shall be checked by the Engineer. 
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Measurement Unit: No 

 

The measurement shall be number of units constructed 

 

Payment 

 

The unit rate shall be full compensation for labour, tools, materials and incidental costs required to carry 

out the work. 

 

08-80-015  Stone Check Dams 

08-80-016  Stone and Post Check Dams 

 

The Contractor shall construct check dams in erosion gullies to the dimensions and details shown on 

Drawing C9e and/or as directed by the Engineer. 

 

The dimensions of the stones in the main structure shall not be less than 200mm and the volume not 

less than 0.01 m3 for the stones and pebbles for the transition layer between the stone structure and the 

ground.  No rounded stones shall be used. 

 

Posts shall be durable treated hardwood of minimum diameter 0.10m, of minimum length 1.6m, driven 

at least 600mm into the ground.  Stones shall be carefully hand-packed to provide a stable structure with 

a minimum of voids. 

 

The dam checks shall be constructed such that the top of the dam is lower than the level of the adjacent 

land to leave sufficient channel for water flow, the crest of the check dam is parabolic in shape forming 

the spillway and it is keyed into the excavation of the gully floor and into the sides of the gully. The 

gully floor below the check dam must be protected from erosion by an apron with parabolic shape 

protecting the sides of the channel. The posts must be hammered into the ground to a depth equal to the 

post height above the ground or a minimum of 0.6 m. 

 

The spacing of the check dams shall be as shown in the table below: 

 

                                                     Check Dam Spacing 

Gradient Height of dam spill way (m) 

% 0.15 0.25 0.50 0.75 1.00 

5 15.0 25.0    

7 5.0 8.7 17.5 25 35 

10 2.5 4.2 8.4 12.6 16.8 

15 1.4 2.3 4.6 6.9 9.2 

20 0.9 1.6 3.2 4.8 6.4 

25  1.3 2.5 3.8 5.0 

30  1.0 2.0 3.0 4.0 

40   1.6 2.4 3.2 

50   1.2 1.8 2.0 

 

Work Method:   LB 

 

The Contractor shall use Labour to carry out this item 

 

Quality Control 

 

The Engineer shall check the workmanship and spacing of the check dams. 

 

Measurement Unit: No 

 

The measurement shall be the number of check dams constructed 
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Payment 

 

The unit rate shall be full compensation for labour, tools, materials and incidental costs required to carry 

out the work. 

 

08- 080-001 Access Drifts (Stone Pitching) 

 

The Contractor shall construct Access drifts in grouted stone pitching to the dimensions as shown on 

drawing C18 or as directed by the Engineer.  This shall include the provision of stone and the levelling 

of the areas to be covered. 

 

The stone pitching for Access drifts shall comply with the requirement of 08–70-001 (stone pitching) 

with the addition of masonry toes at each end of the drift as shown on the Drawings. 

 

The area to be covered shall be trimmed to the line and slope shown on the Drawings or as directed by 

the Engineer, and the prepared surface compacted with hand rammers or appropriate equipment.   

 

The grouted stone pitching shall be covered with wet sacking or other approved cover for not less than 

4 days after laying and shall not be subject to loading until adequate strength has been developed as 

instructed by the Engineer. 

 

The Contractor shall use Labour and appropriate Equipment to carry out this item. 

 

Work Method:   LB-MB 

 

Quality Control 

 

i)    Stone pitching quality shall be as for 08-70-001 

 

Measurement Unit m2 

 

The measurement shall be the area of stone pitching, measured net according to the Drawings. 

 

Payment 

 

The unit rate shall be full compensation for labour, tools, materials, equipment and incidental costs 

required for carrying out the work. 

 

BILL 10: GRADING AND GRAVELLING 

Scope: 

 

Grading covers the work of reinstating the road carriageway to the correct camber by removing the high 

points and filling gullies, corrugations, and wheel ruts to restore a smooth running surface.  

 

Grading can either be done by labour (Manual Reshaping) or by Machine (Motorized grading or towed 

grading).   

 

Manual reshaping is preferable where there is sufficient labour. For existing roads with side drains light 

manual reshaping should be used as defined in 10-50-004.  Heavy manual reshaping should be used for 

roads that have deteriorated to such an extent that the drains and carriageway need to be re-instated. 

Heavy Manual Reshaping is defined under Bill 5 – Earth Works.     

 

Light grading is carried out on good and fair roads as a maintenance activity while heavy grading is for 

re-establishing a road in poor or very poor condition.    

 

Gravelling consists of the excavation; loading, hauling, dumping, spreading and compacting using 
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approved equipment of gravel wearing course material on the formation of the road carriageway. Gravel 

shall include lateritic gravel, quartzitic gravel, calcareous gravel, decomposed rock, soft stone coral rag, 

clayey sand and crushed rock.  

 

The material may be obtained from quarries, borrow pits or excavation in cuttings as directed by the 

Engineer.  Gravel material shall conform to the requirement given in  

 

Table 10.1:  Requirement for Gravel Wearing Course 

GRADING REQUIREMENTS   PLASTICITY INDEX REQUIREMENTS PI 

Sieve 

(mm) 

% by Weight Passing   

Zone 

 

Min 

 

Max 

40 100  WET: Mean annual 

rainfall 

> 500mm 

 

5 

 

20 28 95 – 100  

20 85 – 100  DRY: Mean annual 

Rainfall < 500mm 

 

 

 

 

10 

 

30 14 65 – 100  

10 55 – 100     

5 35 – 92  BEARING STRENGTH REQUIREMENTS 

2 23 – 77  Traffic Commercial  DCP 

1 18 – 62  VPD CBR Equivalent 

0.425 14 – 50    mm/Blow 

0.075 10 – 40  

 

 

 

 

 

>15 20 11 

For “Quarry Waste” gravel stones of 

maximum dimension 80mm may be permitted 

<15 15 14 

CBR at 95 % MDD, Modified AASHTO and 4 days 

soaking 

   Lower quality material (CBR 15) may be accepted if 

no better material can be found 

 

The Engineer shall approve quarries and the extent of their exploitation. The possible quarries shall be 

shown to the Contractor prior to commencement of the Works. The Contractor shall be responsible for 

the acquisition of the quarry rights and shall conduct respective negotiations with landowners and 

affected communities. 

 

Alternative sources of gravel material whose quality can be shown to be in compliance with the 

specification requirements may be used, with the approval of the Engineer. The Contractor is deemed 

to have included in his rates for the provision of the gravel material. 

 

10-50-001:  Heavy Grading without watering and compaction.  

 

Heavy grading without watering and compaction shall only be done when there is sufficient moisture 

in the material and the material can be compacted by traffic. 

 

The Contractor shall scarify the existing carriageway surface, cutting high spots and moving materials 

to fill potholes, corrugations and wheel ruts and reshape the surface to the specified camber, using a 

Motor grader unless otherwise directed by the Engineer.  All loose rocks, roots and grasses shall be 

removed first and disposed of well clear of the drains. 

 

Pegs 300 to 400mm long shall be placed at 20 m intervals to mark edge of the carriageway. 

 

The material shall be graded toward the centre of the road starting from both edges until the specified 

camber is achieved.  Suitable material from the side drains may be used as additional material.  Any 

further material needed to achieve the correct camber shall be from an approved source.  

 

No grading shall be carried out in dry conditions.   
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The Contractor shall use Equipment to carry out this item. 

 

Work Method:   MB 

 

Quality Control 

 

• The width of the carriageway shall be checked at every 50m intervals and have a tolerance of + 

50mm or -20mm. 

• The camber shall be checked with a camber board at 25m intervals and shall have a tolerance of 

+  1% 

 

Measurement Unit:  m2 

 

The measurement shall be the area of carriageway graded, measured net according to the specified width 

and measured length graded. 

 

Payment 

 

The unit rate shall be the full compensation for labour, tools, equipment and incidental costs required 

for carrying out the work. 

 

10-50-002:  Heavy Grading with watering and compaction.  

 

The Contractor shall scarify the existing carriageway surface, cutting high spots and moving materials 

to fill potholes, corrugations and wheel ruts and reshape the surface to the specified camber, using a 

Motor grader unless otherwise directed by the Engineer.  All loose rocks, roots and grasses shall be 

removed first and disposed of well clear of the drains. 

 

Pegs 300 to 400mm long shall be placed at 20 m intervals to mark edge of the carriageway. 

 

The material shall be bladed toward the centre of the road starting from both edges until the specified 

camber is achieved.  Suitable material from the side drains may be used as additional material.  Any 

further material needed to achieve the correct camber shall be from an approved source. Compaction 

shall be carried out using appropriate equipment approved by the Engineer, from the carriageway edges 

to the centerline in overlapping passes. 

 

In order to achieve the desired compaction water shall be added in an even manner without transverse 

or longitudinal flow. 

 

The Contractor shall use Equipment to carry out this item. 

 

Work Method:   MB 

 

Quality Control 

 

• The width of the carriageway shall be checked at every 50m intervals and have a tolerance 

of + 50mm or -20mm. 

• The camber shall be checked with a camber board at 25m intervals and shall have a 

tolerance of +  1% 

• Longitudinal levels shall be checked with a straight edge of minimum 2.7 m length. 

Maximum tolerance of + 10 mm. 

• Compaction shall show no movement of material under the roller, minimum of 6 passes. 

• Compaction test standard shall be 95% MDD (AASHTO T99) 

 

Measurement Unit:  m2 

 

The measurement shall be the area of carriageway graded, measured net according to the specified width 
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and measured length graded. 

 

Payment 

 

The unit rate shall be the full compensation for labour, tools, equipment and incidental costs required 

for carrying out the work. 

 

10-50- 004:  Carriageway Grading - Light Grading  

 

Light grading shall only be done when there is sufficient moisture in the material. The Contractor shall 

grade the carriageway to control roughness and corrugations using either a Towed or a Motor grader. 

The width of the carriageway shall be as specified for the Road Class. 

 

Pegs 200 to 300mm long shall be placed at 20 m intervals to mark edge of the carriageway 

 

The material shall be bladed toward the centre of the road, starting from both edges, to the specified 

camber.  Where instructed by the Engineer, suitable materials from the side drains may be used to fill 

potholes and gullies in the carriageway. Any further material needed to re-form the camber shall be 

from an approved source.  Compaction shall be achieved using the wheels of the equipment, tracked 

evenly over the full surface, or by other approved means.   

 

No grading shall be carried out in dry conditions. 

 

The Contractor shall use Equipment to carry out this item. 

 

Work Method:   MB 

 

Quality Control 

 

• The width of the carriageway shall be checked at every 50m intervals and have a tolerance 

of +50mm or -20mm  

• The camber shall be checked with a camber board at 25m intervals and shall have a 

tolerance of + 1% 

• Longitudinal levels shall be checked with a straight edge of minimum 2.7 m length. 

Maximum tolerance of +10 mm. 

 

Measurement Unit: m2 

 

The measurement shall be the area of carriageway graded, measured net according to the specified width 

and measured length graded. 

 

Payment 

 

The unit rate shall be the full compensation for labour, tools, equipment and incidental costs required 

for carrying out the work. 

 

 

 

 

10-50-004: Light Manual Reshaping (Grub edge, fill gullies and Reshape carriageway) 

 

This activity involves trimming the edge of the carriageway, grubbing grass from the carriageway filling 

gullies and ruts on the carriageway and reshaping of the camber of the road to the original standard and 

shape. No grass shall be grubbed from the shoulders, but it shall be cut to a maximum height of 50mm. 

 

For earth roads materials from the side drains may be used to reshape the carriageway and fill gullies. 

Where additional suitable material is required to reinstate the camber to the required shape, this material 
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shall be obtained from approved sources nearest to the final deposition area. 

 

For gravel roads the gravel shall be obtained from the stacks placed at intervals along the road for this 

purpose if applicable.  

 

The fill material shall be watered, mixed and compacted using suitable tampers to a finished level 25mm 

above the surrounding road surface. 

 

This activity shall be carried out before and after the rains, or as directed by the Engineer. 

 

The Contractor shall apply Labour methods to carry out this item. 

 

Work Method:   LB 

 

Quality Control 

 

• The width of the carriageway including the shoulders shall be checked at 100m intervals 

with tolerance of +50mm or  -20mm   

• The camber shall be checked using camber board at 50m intervals and shall have a tolerance 

of + 1% 

• The quality of fill material shall be approved by the Engineer 

• The minimum compaction to be applied to fill areas shall be such that no rammer imprint on 

the surface shall be seen.  

 

Measurement Unit:  m2 

 

The measurement shall be the area of carriageway shaped. 

 

Payment  

 

The unit rate shall be the full compensation for labour, tools and incidental costs required for carrying 

out the work. 

  

10-60-001: Provide Gravel Wearing Course (Excavation, Free haul, spreading and Compaction of 

Gravel) 

 

Excavation of Gravel  

 

Gravel shall be excavated from quarries approved by the Engineer, and the Contractor shall inform the 

Engineer if the quality/availability of the gravel changes during the course of excavation.  

 

Stones and boulders with one dimension greater than 80mm shall be removed from the excavated gravel 

and deposited outside the quarry at locations approved by the Engineer. Such stones and boulders may 

be reused in other parts of Works with the approval of the Engineer. 

 

Excavation and loading shall normally be by labour unless, at the request of the Contractor, the Engineer 

allows the use of equipment. 

 

The Contractor shall use Labour and/or Equipment to carry out this work, as directed by the Engineer. 

 

Work Method:   LB or MB 

 

Quality Control: 

 

• Oversize stones and boulders shall not be loaded for haulage to the road. 

• Areas containing deleterious material shall not be excavated. 
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Free haul, spreading and Compaction of Gravel 

 

Free haul involves the transportation of gravel material for the first 1.5 km from the quarry. The 

Contractor shall spread and compact gravel material, in a manner to ensure a uniform thickness of the 

layer across the full width of the carriageway and shaped to the specified camber. Spreading also 

includes the removal of any oversized stones or boulders, which cannot be broken down to the required 

size, to spoil dumps. Gravel shall be spread within 24 hours of off-loading. 

 

Compaction of the gravel material shall be carried out from the carriageway edges to the centerline by 

overlapping passes of the compaction equipment.  The number of passes shall be as directed by the 

Engineer dependent upon the equipment used and the material being compacted.  Unless otherwise 

instructed the moisture content of the material shall be within + 2% of optimum 

  

Where additional moisture is required water shall be applied in an even manner and the rate of 

application shall be such that no transverse or longitudinal flows occur.  

 

The Engineer may instruct the Contractor to carry out density tests on the compacted material to ensure 

that an acceptable standard has been achieved. 

 

The Contractor shall use Equipment for haulage and Labour for spreading unless the Engineer instructs 

otherwise.    

 

Work Method:   LB-MB 

  

Quality Control: 

 

• The gravel surface width shall be checked at 100m intervals and shall have a tolerance of   

• +50mm 

• Trial holes shall be dug as directed by the Engineer to check the gravel  thickness and shall 

have a tolerance of + 5mm / - 0mm 

• The camber shall be checked at 50m intervals and the maximum tolerance shall be  +1 % 

• The longitudinal profile shall be checked after the compaction of each load to ensure a 

smooth surface with no corrugations or depressions, tolerance of + 10mm. 

• Compaction shall show no movement of material under the roller, minimum of 6 passes. 

• Compaction test standard shall be 95% MDD (AASHTO T180) 

 

Measurement Unit:  m3 

 

The measurement shall be the volume of compacted gravel surfacing measured net according to the 

Drawings and shall include the excavation and the 1.5km ‘free’ haul distance 

 

Payment  

 

The unit rate shall be the full compensation for labour, tools, equipment and incidental costs required 

for carrying out the work. 

 

 

 

10–60- 002:  Haulage (Overhaul beyond 1.5km) 

 

The Contractor shall haul by appropriate equipment and off-load on the road as directed by the Engineer. 

Where the quantity delivered in any load falls short of the equipment capacity, off-loading shall only be 

permitted after the agreed spacing is adjusted accordingly. 

 

No vehicle with a capacity of greater than 10 tonnes shall be permitted to off-load gravel directly on the 

prepared formation unless approved by the Engineer. Any greater loads shall be dumped in stockpiles 

off-road and transported to the formation areas by appropriate means. 
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Where loads supplied are found to contain material other than from the approved quarry and are of 

unacceptable quality, the Contractor shall remove them from site at the Contractor's expense. 

 

The Contractor shall use Equipment to carry out this Item. 

 

Work Method:   MB 

  

Quality Control: 

 

• No haulage equipment shall be used until its capacity has been ascertained by the Engineer 

• The quality of gravel dumped on the road shall be according to the Specifications 

• The quantity of material delivered in each load shall be checked before dumping is allowed 

• The distance between the stacks shall be checked to ensure the required compacted 

thickness will be achieved. 

 

Measurement Unit:  m3km (Overhaul) 

 

The Contractor shall allow in the rates for item 10-60-001 for a ‘free’ haul distance of 1.5km.  The 

‘overhaul’ shall be the distance, greater than 1.5km, to the centre point of the section where the gravel 

is being dumped and processed, measured along the shortest route as determined by the Engineer. 

 

The measurement of overhaul shall be the product of the volume of the gravel hauled and the distance 

to the centre point as indicated above. 

 

Payment 

 

The unit rate shall include full compensation for labour, tools, equipment, and incidental costs necessary 

to carry out the work.   

 

10-60-004 Gravel Patching (Excavation, Free haul, Spreading and Compaction of Gravel) 

 

Excavation of Gravel  

 

Gravel shall be excavated from quarries approved by the Engineer, and the Contractor shall inform the 

Engineer if the quality/availability of the gravel changes during the course of excavation.  

 

Stones and boulders with one dimension greater than 80mm shall be removed from the excavated gravel 

and deposited outside the quarry at locations approved by the Engineer. Such stones and boulders may 

be reused in other parts of Works with the approval of the Engineer. 

 

Excavation and loading shall normally be by labour unless, at the request of the Contractor, the Engineer 

allows the use of equipment. 

 

The Contractor shall use Labour and/or Equipment to carry out this work, as directed by the Engineer. 

 

Work Method:   LB or MB 

 

Quality Control: 

 

• Oversize stones and boulders shall not be loaded for haulage to the road. 

• Areas containing deleterious material shall not be excavated. 

 

Free haul, preparation, spreading and Compaction of Gravel 

 

Free haul involves the transportation of gravel material for the first 1.5 km from the quarry. The 

Contractor shall prepare the area to be patched by removing excessive water and loose material. The 
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contractor shall then dump, spread and compact gravel material, in a manner to ensure a uniform 

thickness of the layer across the full width of the carriageway and shaped to the specified camber. 

Spreading also includes the removal of any oversized stones or boulders, which cannot be broken down 

to the required size, to spoil dumps. Gravel shall be spread within 24 hours of off-loading. 

 

Compaction of the gravel material shall be carried by overlapping passes of the compaction equipment.  

The number of passes shall be as directed by the Engineer dependent upon the equipment used and the 

material being compacted.  Unless otherwise instructed the moisture content of the material shall be 

within + 2% of optimum 

  

Where additional moisture is required water shall be applied in an even manner and the rate of 

application shall be such that no transverse or longitudinal flows occur.  

 

The Engineer may instruct the Contractor to carry out density tests on the compacted material to ensure 

that an acceptable standard has been achieved. 

 

The Contractor shall use Equipment for haulage and Labour for spreading unless the Engineer 

instructs otherwise.    

 

Work Method:   LB-MB 

  

Quality Control: 

 

• The gravel surface width shall be checked at 100m intervals and shall have a tolerance of   

• + 50mm 

• Trial holes shall be dug as directed by the Engineer to check the gravel  thickness and shall 

have a tolerance of + 5mm / - 20mm 

• The camber shall be checked at 50m intervals and the maximum tolerance shall be  + 1 % 

• The longitudinal profile shall be checked after the compaction of each load to ensure a 

smooth surface with no corrugations or depressions, tolerance of + 10mm. 

• Compaction shall show no movement of material under the roller, minimum of 6 passes. 

• Compaction test standard shall be 95% MDD (AASHTO T180) 

 

Measurement Unit:  m3 

 

The measurement shall be the volume of compacted gravel surfacing measured net according to the 

Drawings and shall include the excavation and the 1.5km ‘free’ haul distance 

 

Payment  

 

The unit rate shall be the full compensation for labour, tools, equipment and incidental costs required 

for carrying out the work. 

 

10-70-001: Site clearance of borrow area. 

 

This activity should be done in accordance with Bill 4, sub clauses 4.01 to 4.05 in the Standard 

Specifications for Roads and Bridges 1986. 

  

10-70-002: Removal of Overburden  

       

The Contractor shall remove overburden from quarries and borrow pits, which includes excavation, 

loading, hauling and stockpiling at approved locations. The thickness of the overburden layer to be 

removed shall be determined from trial pits dug on a 30 metre grid within the quarry area. 

 

The overburden shall be deposited neatly for re-use to reinstate the quarry on completion of the Works, 

as directed by the Engineer. 
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The Contractor shall use Labour to carry out this item unless the Engineer instructs otherwise.  

 

Work Method:   LB or MB 

  

Quality Control 

 

• The location and manner of stock piling of the overburden for the reinstatement of the quarry shall be to the 

approval of the Engineer. 

 

Measurement Unit:  m3 

 

The measurement shall be the volume of overburden removed as calculated from the cleared area and 

the mean depth indicated from the trial pits. 

 

Payment  

 

The unit rate shall include full compensation for labour, tools materials and equipment, haulage, 

stockpiling and incidental costs required for carrying out the work.  

 

10-70-003: Restoration of Quarries and Borrow Pits 

 

The Contractor shall level the ground, return the topsoil from the stockpiles, and uniformly spread the 

material over the full excavation area. 

 

Adequate drainage provisions shall be made to protect the excavation areas, and where necessary 

appropriate protection measures shall be taken to avoid erosion of the spread topsoil layer. Grass and 

trees shall be replanted as directed by the Engineer. 

 

The Contractor shall use Labour and/or Equipment to carry out this item as agreed by the Engineer. 

 

Work Method:   LB, LM-MB  

 

Quality Control 

 

The Engineer shall check that the required measurements have been satisfactorily taken. 

 

Measurement and Payment:  Provisional Sum 

 

Payment shall be made on a Dayworks basis for the labour and equipment as directed by the Engineer 

 

BILL 17: Concrete Works 

 

17-50-001: Bridge Deck Replacement - Concrete 

17-50-002: Bridge Abutment Repair – Concrete 

 

These activities involve the repair or replacement of concrete bridge deck and abutment, including the 

removal of loose or broken concrete, cutting back damaged areas to sound surfaces and repairing with 

concrete of similar Class to the original. 

 

The bridge deck and abutment shall be inspected and necessary repairs shall be instructed by the 

Engineer.  All Holes and voids shall be cleared of debris, loose material and dust, and shall be well 

watered before the new concrete is placed.  The new concrete shall be firmly rammed against the 

existing surfaces and finished flush with the surrounding materials.  The surface of the repair shall be 

protected from direct sunlight and kept moist for 3 days.  Concrete shall be Class 20/20 unless otherwise 

directed by the Engineer. 

 

In the event of complete replacement of the abutment and deck, the activity shall be carried in 
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accordance with Section 17 Sub Clauses 1701 to 1741 of the Standard Specifications for Road and 

Bridge Construction. 

 

The Contractor shall use Labour to carry out this item 

 

Work Method  LB 

 

Quality Control 

 

The work shall be carried out to the satisfaction of the Engineer. 

 

Measurement Unit: m3 

 

The measurement shall be the volume of concrete used for the repair. 

 

Payment: 

 

The unit rate shall be the full compensation for labour, tools, materials and incidental costs required to 

carry out the work. 

 

17-50-003: Bridge Abutment Repair - Masonry 

 

This activity involves the repair of masonry bridge abutment, including the removal of loose or broken 

stones and then repairing the damaged parts with similar size stones using mortar of 1:4(cement: sand 

by volume).. 

 

The abutrment shall be inspected and necessary repairs shall be instructed by the Engineer.  All loose 

stones shall be removed and replaced afresh.  The stones shall be laid with a bond allowing a minimum 

overlap of ¼ the length of the smallest stone. The joints shall be a minimum of 10mm and no stone shall 

touch another stone but shall be laid fully on a mortar bed. The mortar joints on the face of the abutment 

shall be painted and raked to produce a durable finish. 

 

The Contractor shall use Labour to carry out this item 

 

Work Method  LB 

 

Quality Control 

 

The work shall be carried out to the satisfaction of the Engineer. 

 

Measurement Unit: m3 

 

The measurement shall be the abutment repaired. 

 

Payment: 

 

The unit rate shall be the full compensation for labour, tools, materials and incidental costs required to 

carry out the work. 

 

17-50-004: Drift Repairs – Concrete 

 

This activity involves the repair of concrete drifts, including the removal of loose or broken concrete, 

cutting back damaged areas to sound surfaces and repairing with concrete of similar Class to the original. 

 

The drift shall be inspected and necessary repairs shall be instructed by the Engineer.  Holes and voids 

shall be cleared of debris, loose material and dust, and shall be well watered before the new concrete is 

placed.  The new concrete shall be firmly rammed against the existing surfaces and finished flush with 
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the surrounding materials.  The surface of the repair shall be protected from direct sunlight and kept 

moist for 3 days.  Concrete shall be Class 20/20 unless otherwise directed by the Engineer. 

 

The Contractor shall use Labour to carry out this item 

 

Work Method  LB 

 

Quality Control 

 

The work shall be carried out to the satisfaction of the Engineer. 

 

Measurement Unit: m3 

 

The measurement shall be the volume of concrete used for the repair. 

 

Payment: 

 

The unit rate shall be the full compensation for labour, tools, materials and incidental costs required to 

carry out the work. 
 

17-60-001: Provide, place and compact class 15/20 concrete for blinding 

17-60-002: Provide, place and compact class 25/20 concrete  

17-60-003: Vertical formwork class F2 finish 

17-60-004: Horizontal formwork class F2 finish 

17-60-005: Provide, cut, bend and fix into position high yield reinforcement bar to BS 44461 

as directed and as shown on the drawing 

 

These activities should be done in accordance with Bill 17 sub section 17.01 to 17.41 of the Standard 

Specifications for Roads and Bridges 1986. 

 

17-70-001: Drift Construction by contract 

17-70-002: Bridge Construction by contract 

 

The activities for these items will be defined in a separate specific document and only summarised under 

these item numbers. 

  

17-70-003: Concrete Road Section 

 

The Contractor shall construct the concrete road carriageway on the prepared, shaped and compacted 

road formation as approved by the Engineer. Concrete shall be class 20/20 and may be batched by 

volume, but shall be mixed in a mechanical mixer.   The mix shall be as shown below. 

 

Concrete Class Nominal Mix by 

Volume 

               Batch with 1 bag Cement 

               No. of boxes 

        Fine Coarse Yield (approx) 

 

     20/20 

 

1:2:4 (20mm max 

aggregate) 

 

          2 

 

      4 

 

        0.16m3 

 

 

The water added shall be the minimum necessary to give sufficient workability for efficient 

consolidation of the concrete.  For concrete placed by hand this shall be 23-27 litres per bag of cement.  

For mechanical mixing and compacting (poker vibrator) the water content shall be reduced to 20 litres 

per bag of cement. 

 

The concrete shall be placed in formwork which is clean, smooth faced and secure from movement and 

leakage to the full depth of the carriageway (150mm) in clearly marked out bays.  Steel reinforcing 

mesh mats (6mm) shall be laid at a depth 50mm below the finished surface as the concrete is being 
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poured.  Compaction of the concrete shall be by hand ramming or poker vibrator.  The surface shall be 

tamped with a timber tamping bar to produce a uniform, transverse ridged surface. 

 

Concrete pours shall normally be over half the carriageway width and in lengths between construction 

joints as directed by the Engineer, of 10-15 metres.  Contraction joints if required shall correspond with 

the construction joints. Where directed by the Engineer expansion joints shall be formed in positions 

and in accordance with the details provided by the Engineer. 

 

The surface of the concrete shall be covered and kept moist for at least 4 days to allow adequate curing. 

The Contractor shall make cubes for testing as directed by the Engineer.   

 

All materials used for concrete production and the Contractor’s working method shall be approved by 

the Engineer before concreting is permitted.  

 

The Contractor shall use Labour and Equipment to carry out this item. 

 

Work Method  LB - MB 

 

Quality Control 

 

Slump test shall be to the standard specified by the Engineer in the range of 25-100mm. Cube strength 

shall be 27.5 N/mm2   at 28 days on an average of 4 cubes 

 

Measurement Unit: m3 

 

The measurement shall be the volume of concrete measured net according to the Drawings 

 

Payment 

 

The unit rate shall include full compensation for labour, tools, equipment, materials and incidental costs 

necessary to carry out the work. 

 

BILL 20: ROAD FURNITURE 

 

Scope:  

 

This bill comprises those items of Road Furniture to be erected and maintained as aids to road safety, 

including traffic signs and guardrails. 

 

20-50-001: Road reserve boundary posts 

20-50-002: Installation of fencing and gates 

20-50-003: Repair/replace fence 

 

These activities should be done in accordance with Bill 20 sub section 20.01 to 20.11 of the Standard 

Specifications for Roads and Bridges 1986. 

 

20-50-005: Permanent Road Signs 

 

The Contractor shall erect road / traffic signs of the type and at locations as directed by the Engineer.  

The signs materials and quality are shown on the Drawings.  The signs shall be bedded in concrete Class 

15/20 and shall be supported vertically until the concrete is set. 

 

The Contractor shall use Labour to carry out this item. 

 

Work Method.  LB 

 

Quality Control 
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The Engineer shall check the sign position before concrete is backfilled. 

 

Measurement Unit:      No 

 

The measurement shall be the number of signs erected. 

 

Payment 

 

The unit rate shall be the full compensation for labour, tools, materials and incidental costs required for 

carrying out the work. 

 

20-50- 008: Guardrail Repair 

 

This activity involves the repair of Guardrails (including rails, posts and fixings) to a properly aligned, 

vertical and secure condition. The repair shall include securing any loose posts by re-compaction or 

removal of any unsuitable material surrounding the post, importing and compaction of suitable materials 

to render the posts secure, and the re-fixing of the rails. 

 

The Contractor shall use Labour to carry out this item. 

 

Work Method   LB 

 

Quality Control 

 

The guardrails shall be checked as being properly aligned secure and in a vertical position 

The fixings shall be hand checked to be firmly fixed 

 

Measurement Unit:  m 

 

The measurement shall be the length of Guardrail repaired 

 

Payment 

 

The unit rate shall be the full compensation for labour, material, tools, and incidental costs required to 

carry out the work. 

 

20-50-009: Guard Rail Replacement 

20-50-010: Guard Rail Installation 

 

The Contractor shall erect guardrails at locations shown on the Drawings or as directed by the Engineer.  

The guardrails shall comply with the requirements of the Road Authority and shall be erected on hard 

wood or treated timber posts of top diameter not less than 150mm. 

 

Posts shall be drilled and shaped as shown on the Drawings and provided with the necessary bolts, nuts, 

washers and spacer blocks. 

 

Holes excavated for the timber posts shall be spaced to suit the standard length of guardrail supplied, 

and shall be of sufficient size to permit the proper setting of the posts and to allow room for backfilling 

and compacting.  At least 1 metre of a post shall be embedded in the ground.  The backfilling shall be 

with 12:1 soil cement mixture, or as otherwise directed by the Engineer, after the erected rails have been 

approved by the Engineer. 

 

The Contractor shall use Labour to carry out this item. 

 

Work Method  LB 
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Quality Control 

 

The Engineer shall check the post and rail erection before final backfilling. 

 

Measurement Unit:      m 

 

The measurement shall be the length of Guardrail erected. 

 

Payment 

 

The unit rate shall be the full compensation for labour, tools, materials and incidental costs required for 

carrying out the work. 

 

20-50-011: Handrail repair/installation 

 

These activities should be done in accordance with Bill 20 sub section 20.01 to 20.11 of the Standard 

Specifications for Roads and Bridges 1986. 

 

20-60-001: Traffic Sign Maintenance 

 

This activity involves all the tasks required to ensure that the road signs and signposts are in a clean, 

properly aligned, vertical and secure condition; the replacement of missing or broken bolts, nuts or other 

fixings and the tightening of the same. The maintenance shall also extend to securing any loose posts 

by the re-compacting or removal of any unsuitable material surrounding the posts, importing and 

compacting of suitable material to render the post secure. Painting of the Traffic signs if required is also 

included in this item. 

 

The Contractor shall use Labour to carry out this item. 

 

Work Method  LB 

 

Quality Control 

 

The signs shall be clean and in vertical position 

The fixings shall be hand checked to be tight 

 

Measurement Unit: No. 

 

The measurement shall be number of signs maintained. 

 

Payment 

 

The unit rate shall be the full compensation for labour, tools, material and incidental costs required to 

carry out the work. 
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BILL 22:  DAYWORKS 

 

ITEMS 22-50-001 to 22-79-018 are for the Schedule of Rates. The Engineer will include the relevant 

items for each specific contract document. 

 

A Provisional Sum shall be included in the Bills of Quantities to cover the payment of equipment, labour 

and materials for work instructed by the Engineer on a Dayworks basis. 

 

The Contractor shall include prices for all items in the Schedule of Rates, in the Dayworks Bill, and 

shall carry out work using these rates only if directed by the Engineer. 

 

Measurement and Payment 

 

a. Equipment: 

 

Payment for equipment shall only be made for the time each item of equipment is working. Idle time 

due to breakdown or incompleteness of the equipment shall not be paid.  The rate of equipment shall 

include for the cost of the following: - 

 

i. Transport of the equipment to the site 

ii. Operators, drivers and assistants including their overtime 

iii. Fuels and lubricants 

iv. Maintenance, spare parts and all costs of repairs 

v. Depreciation, insurance, overheads and profits. 

 

b. Labour 

 

Payment shall only be made for the time each of worker working on the Dayworks as instructed by the 

Engineer. The rate for labour shall include the cost of,  

 

i. All wages, allowances and other payments due to the worker 

ii. Provision of small tools used on Dayworks activities by labourers and tradesmen. 

iii. Insurance, overheads and profit. 

 

c. Materials 

 

Payment shall only be made for materials instructed by the Engineer for use in Dayworks activities. The 

rate for materials shall include for the cost of provision of the material, transport to site, storage, 

handling, overheads and profits. 

 

Schedule of Dayworks 

 

The Engineer shall compile a Schedule of the Equipment, Labour and Materials which may apply to 

Dayworks activities, to be included in the Dayworks Bill.  

 

 

BILL 25: HIV/AIDS AWARENESS AND PREVENTION CAMPAIGN 

 

This BILL sets out the Contractor’s obligations with regard to on-site HIV / AIDS awareness campaign 

and preventive measures that are to be instituted. 

 

25-50-001 HIV / AIDS Awareness and Prevention Campaign 

 

The Contractor shall institute an HIV / AIDS awareness and prevention campaign amongst his workers 

for the duration of the Contract. The awareness campaigns shall be carried out in consultation and 

guidance of Ministry of Public Health or Local service providers approved by the Ministry of Public 

Health.   
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The Contractor shall display AIDS awareness posters in all buildings frequented by workers employed 

on the Contract, where such buildings fall under the control of the Contractor.  

 

In addition at least two of the Contractors vehicles regularly used on site shall display HIV / AIDS 

awareness posters. The posters shall be printed on gloss paper and shall be at least A1 size on buildings 

and A3 size or other approved size on vehicles. The message on the posters shall be supplied by the 

Employer through the Engineer. 

 

Aids awareness shall also be included in the orientation process of all workers employed on the Contract. 

 

As part of the campaign the Contractor will be required to make condoms available to his workers.   

 

Measurement Unit: month 

 

The measurement shall be the calendar month or part thereof, measured over the duration of the 

campaign.  

 

Payment: 

 

The rate shall include full compensation for equipment; labour and material required for the provision 

of the item. 

 

25-50-002 Soil Erosion Mitigation Measures 

 

Soil Erosion problems must be identified and appropriate mitigation measures included during the 

preparation of the contract document. However the Engineer shall provide a Provisional Sum for Soil 

Erosion Mitigation Measures that were foreseen during the preparation of the document. 

 

Measurement 

 

A Provisional Sum shall be included in the Bill of Quantities for this item.  

 

25-50-003 Baraza’s for Cross-cutting Issues 

 

The Contractor shall arrange and conduct meetings and/or training sessions for workers and staff on 

cross-cutting issues, including Community Participation, Environmental Mitigation, Gender Rights, 

HIV/AIDS, Workers Rights at times and locations directed by the Engineer. 

 

Measurement 

 

A Provisional Sum shall be included in the Bill of Quantities for this item payable on documented 

expenditure.  
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SECTION VII - BILLS OF QUANTITIES 
 
PREAMBLE TO BILL OF QUANTITIES 

 

1. The Bills of Quantities forms part of the Contract Documents and are to be read in conjunction with the 

Instructions to Bidders, Conditions of Contract Parts I and II, Specifications and Drawings. 

 

2. The brief description of the items in the Bills of Quantities is purely for the purpose of identification, 

and in no way modifies or supersedes the detailed descriptions given in the conditions of Contract and 

Specifications for the full direction and description of work and materials. 

 

3. The Quantities set forth in the Bills of Quantities are estimated, representing substantially the work to 

be carried out, and are given to provide a common basis for bidding and comparing of Bids. There is no 

guarantee to the Contractor that he will be required to carry out all the quantities of work indicated under 

any one particular item or group of items in the Bill of Quantities. The basis of payment shall be the 

Contractor's rates and the quantities of work actually done in fulfilment of his obligation under the 

Contract. 

 

4. Payments for emergency and/or instructed works will be paid as and when they occur using submitted 

rates and/or day works and shall require prior approval of the Employer. 

 

5. The prices and rates inserted in the Bills of Quantities will be used for valuing the work executed, and 

the Engineer will only measure the whole of the works executed in accordance with this Contract. 

 

6. A price or rate shall be entered in ink against every item in the Bills of Quantities with the exception of 

items that already have Provisional sums affixed thereto. The bidders are reminded that no “nil” or 

“included” rates or “lump-sum” discounts will be accepted. The rates for various items should include 

discounts if any. Bidders who fail to comply will be disqualified. 

 

7. Provisional sums (including Day-works) in the Bills of Quantities shall be expended in whole or in part 

at the discretion of the Engineer. 

 

8. The price and rates entered in the Bills of Quantities shall, except in-so-far as it is otherwise provided 

under the Contract, include all Constructional plant to be used, labour, insurance, supervision, 

compliance testing, materials, erection, maintenance of works, overheads and profits, taxes and duties 

together with all general risks, liabilities and obligations set out or implied in the Contract, transport, 

electricity and telephones, water, use and replenishment of all consumables, including those required 

under the contract by the Engineer and his staff. 

 

9. Unless otherwise stated, all measurements shall be net taken on the finished work carried out in 

accordance with the details shown on the drawings or instructed, with no allowance for extra cuts or 

fills, waste or additional thickness necessary to obtain the minimum finished thickness or dimensions 

required in this Contract.  Any work performed in excess or the requirements of the plans and 

specifications will not be paid for, unless ordered in writing by the Engineer. 

 

10. Unbalanced tenders and/or unrealistic rates shall lead to the tenderer being subjected to enhanced 

Perfomance Security requirements pursuant to Instruction to Tnderers section 38.2 (b) of Tender Data 

Sheets. 
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Bills of Quantities are Annexed herewith. 
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Road 
Code C301 Section Name    

Package: Hadado-Galadow-Habaswein/KeRRA/08/39/WJR/22%RMLF/2023/24-033  
Contractor 0      

Bill of Quantities       Page: 1  

Bill No.1 

General: Office 
administration and 
overheads/Preliminaries       Project:  

Item No. Description Units Quantity 
Unit Bid 
Rate(Ksh) Amount KSh Technology 

01-50-016 Materials Investigation 
&Testing 

KS 1 100,000.00    LB-MB 

01-60-001 Contract supervision KS 1 200,000.00    LB-MB 

01-60-005 Publicity Sign Boards KS 1     LB-MB 

              

              

              

              

              

              

              

              

              

              

              

       

       

  
Total Carried Forward to Summary:  

  
  

 

 

 

 

 

 

 

 

 

 

 



 

 

 
Road 
Code C301 Section Name    

Package: Hadado-Galadow-Habaswein/KeRRA/08/39/WJR/22%RMLF/2023/24-033  
Contractor 0      

Bill of Quantities       Page: 2  

Bill No.4 SITE CLEARANCE       Project:  

Item No. Description Units Quantity 
Unit Bid 
Rate(Ksh) Amount KSh Technology 

04-50-003 Heavy Bush Clearing M² 98000     LB 

              

              

              

              

              

              

              

              

              

       

       

              

              

              

  
Total Carried Forward to Summary:  
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Road Code C301 Section Name    

Package: Hadado-Galadow-Habaswein/KeRRA/08/39/WJR/22%RMLF/2023/24-033  
Contractor 0      

Bill of Quantities       Page: 3  

Bill No.8 
CULVERT AND DRAINAGE 
WORKS       Project:  

Item No. Description Units Quantity 
Unit Bid 
Rate(Ksh) Amount KSh Technology 

08-60-025 Culvert Installation 600 mm 
with surround    

METERS 40     LB 

08-60-027 Culvert Installation 900 mm 
with surround    

METERS 32     LB 

              

              

              

              

              

              

              

              

              

              

              

              

       

              

  
Total Carried Forward to Summary: 

  

  
  

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

Road Code C301 Section Name    

Package: Hadado-Galadow-Habaswein/KeRRA/08/39/WJR/22%RMLF/2023/24-033  
Contractor 0      

Bill of Quantities       Page: 4  

Bill No.10 
GRADING AND GRAVELLING 
WORKS       Project:  

Item No. Description Units Quantity 
Unit Bid 
Rate(Ksh) Amount KSh Technology 

10-50-003 Light grading  as instructed by 
the Engineer 

M² 400000     MB 

10-60-001 Provide  gravel wearing  
course-excavation, free haul, 
spread, water and compact 
gravel  to specifications 

M³ 1272.57     MB 

              

              

              

              

              

              

              

              

              

              

              

              

              

              

  
Total Carried Forward to Summary:  

  
  

 

 

 

 

 

 

 

 

 

RoadCode C301  
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Structure:  Section Name 
Package: Hadado-Galadow-
Habaswein/KeRRA/08/39/WJR/22%RMLF/2023/24-033 

Hadado - Gal Adow - 
Habaswein 

Contractor 0  

Bill of Quantities Page: 1 

  Summary Project: 

Item No. Description Amount (KShs) 

1 
General: Office administration and 
overheads/Preliminaries   

4 SITE CLEARANCE   

8 CULVERT AND DRAINAGE WORKS   

10 GRADING AND GRAVELLING WORKS   

      

      

      

      

      

      

  Sub Total   

      

  VAT @ 16 %    

  Total   

  Contingencies ( @ 0 %)   

      

  
Carried to page on the form of Tender   

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 
 

 
 

PART III - CONDITIONS OF CONTRACT 
AND CONTRACT FORMS 
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SECTION VIII - GENERAL CONDITIONS OF CONTRACT 

These General Conditions of Contract (GCC), read in conjunction with the Special Conditions of Contract (SCC) and 
other documents listed therein, should be a complete document expressing fairly the rights and obligations of both 
parties. 

These General Conditions of Contract have been developed on the basis of considerable international experience in the 
drafting and management of contracts, bearing in mind a trend in the construction industry towards simpler, more 
straightforward language. 

The GCC can be used for both smaller admeasurement contracts and lump sum contracts. 

General Conditions of Contract 

A. General 

1. Definitions 

1.1  Bold face type is used to identify defined terms. 

a) The Accepted Contract Amount means the amount accepted in the Letter of Acceptance for the execution 
and completion of the Works and the remedying of any defects. 

b) The Activity Schedule is a schedule of the activities comprising the construction, installation, testing, and 
commissioning of the Works in a lump sum contract. It includes a lump sum price for each activity, which is 
used for valuations and for assessing the effects of Variations and Compensation Events. 

c) The Adjudicator is the person appointed jointly by the Procuring Entity and the Contractor to resolve 
disputes in the first instance, as provided for in GCC 23. 

d) Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid. 

e) Compensation Events are those defined in GCC Clause 42 hereunder. 

f) The Completion Date is the date of completion of the Works as certified by the Project Manager, in 
accordance with GCC Sub-Clause 53.1. 

g) The Contract is the Contract between the Procuring Entity and the Contractor to execute, complete, and 
maintain the Works. It consists of the documents listed in GCC Sub-Clause 2.3 below. 

h) The Contractor is the party whose Bid to carry out the Works has been accepted by the Procuring Entity. 

i) The Contractor's Bid is the completed bidding document submitted by the Contractor to the Procuring 
Entity. 

j) The Contract Price is the Accepted Contract Amount stated in the Letter of Acceptance and thereafter as 
adjusted in accordance with the Contract. 

k) Days are calendar days; months are calendar months. 

l) Day works are varied work inputs subject to payment on a time basis for the Contractor's employees and 
Equipment, in addition to payments for associated Materials and Plant. 

m) A Defect is any part of the Works not completed in accordance with the Contract. 

n) The Defects Liability Certificate is the certificate issued by Project Manager upon correction of defects by 
the Contractor. 

o) The Defects Liability Period is the period named in the SCC pursuant to Sub-Clause 34.1 and calculated 
from the Completion Date. 

p) Drawings means the drawings of the Works, as included in the Contract, and any additional and modified 
drawings issued by (or on behalf of) the Procuring Entity in accordance with the Contract, include 
calculations and other information provided or approved by the Project Manager for the execution of the 
Contract. 

q) The Procuring Entity is the party who employs the Contractor to carry out the Works, as specified in the 
SCC, who is also the Procuring Entity. 

r) Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to construct the 
Works. 
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s) “In writing” or “written” means hand-written, type-written, printed or electronically made, and 
resulting in a permanent record; 

t) The Initial Contract Price is the Contract Price listed in the Procuring Entity's Letter of Acceptance. 

u) The Intended Completion Date is the date on which it is intended that the Contractor shall complete the 
Works. The Intended Completion Date is specified in the SCC. The Intended Completion Date may be 
revised only by the Project Manager by issuing an extension of time or an acceleration order. 

v) Materials are all supplies, including consumables, used by the Contractor for incorporation in the Works. 

w) Plant is any integral part of the Works that shall have a mechanical, electrical, chemical, or biological 
function. 

x) The Project Manager is the person named in the SCC (or any other competent person appointed by the 
Procuring Entity and notified to the Contractor, to act in replacement of the Project Manager) who is 
responsible for supervising the execution of the Works and administering the Contract. 

y) SCC means Special Conditions of Contract. 

z) The Site is the area of the works as defined as such in the SCC. 

aa) Site Investigation Reports are those that were included in the bidding document and are factual and 
interpretative reports about the surface and subsurface conditions at the Site. 

bb) Specification means the Specification of the Works included in the Contract and any modification or 
addition made or approved by the Project Manager. 

cc) The Start Date is given in the SCC. It is the latest date when the Contractor shall commence execution 
of the Works. It does not necessarily coincide with any of the Site Possession Dates. 

dd) A Subcontractor is a person or corporate body who has a Contract with the Contractor to carry out a part 
of the work in the Contract, which includes work on the Site. 

ee) Temporary Works are works designed, constructed, installed, and removed by the Contractor that are 
needed for construction or installation of the Works. 

ff) A Variation is an instruction given by the Project Manager which varies the Works. 

gg) The Works are what the Contract requires the Contractor to construct, install, and turn over to the 
Procuring Entity, as defined in the SCC. 

2. Interpretation 

2.1 In interpreting these GCC, words indicating one gender include all genders. Words indicating the singular 
also include the plural and words indicating the plural also include the singular. Headings have no 
significance. Words have their normal meaning under the language of the Contract unless specifically defined. 
The Project Manager shall provide instructions clarifying queries about these GCC. 

2.2 If sectional completion is specified in the SCC, references in the GCC to the Works, the Completion Date, 
and the Intended Completion Date apply to any Section of the Works (other than references to the Completion 
Date and Intended Completion Date for the whole of the Works). 

2.3 The documents forming the Contract shall be interpreted in the following order of priority: 

a) Agreement, 

b) Letter of Acceptance, 

c) Contractor's Bid, 

d) Special Conditions of Contract, 

e) General Conditions of Contract, including Appendices, 

f) Specifications, 

g) Drawings, 

h) Bill of Quantities
6
, and 

i) any other document listed in the SCC as forming part of the Contract. 

 
 

6In lump sum contracts, delete “Bill of Quantities” and replace with “Activity Schedule.” 
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3. Language and Law 

3.1 The language of the Contract is English Language and the law governing the Contract are the Laws of Kenya. 

 

3.2 Throughout the execution of the Contract, the Contractor shall comply with the import of goods and services 
prohibitions in the Procuring Entity's Country when 

a) as a matter of law or official regulations, Kenya prohibits commercial relations with that country; or 

b) by an act of compliance with a decision of the United Nations Security Council taken under Chapter VII of 
the Charter of the United Nations, Kenya prohibits any import of goods from that country or any payments to 
any country, person, or entity in that country. 

 

4. Project Manager's Decisions 

 

4.1 Except where otherwise specifically stated, the Project Manager shall decide contractual matters between the 
Procuring Entity and the Contractor in the role representing the Procuring Entity. 

5. Delegation 

5.1 Otherwise specified in the SCC, the Project Manager may delegate any of his duties and responsibilities to other 
people, except to the Adjudicator, after notifying the Contractor, and may revoke any delegation after notifying 
the Contractor. 

6. Communications 

6.1 Communications between parties that are referred to in the Conditions shall be effective only when in writing. 
A notice shall be effective only when it is delivered. 

7. Subcontracting 

7.1 The Contractor may subcontract with the approval of the Project Manager, but may not assign the Contract 
without the approval of the Procuring Entity in writing. Subcontracting shall not alter the Contractor's 
obligations. 

8. Other  Contractors 

8.1 The Contractor shall cooperate and share the Site with other contractors, public authorities, utilities, and the 
Procuring Entity between the dates given in the Schedule of Other Contractors, as referred to in the SCC. The 
Contractor shall also provide facilities and services for them as described in the Schedule. The Procuring Entity 
may modify the Schedule of Other Contractors, and shall notify the Contractor of any such modification. 

9. Personnel and Equipment 

9.1 The Contractor shall employ the key personnel and use the equipment identified in its Bid, to carry out the 
Works or other personnel and equipment approved by the Project Manager. The Project Manager shall 
approve any proposed replacement of key personnel and equipment only if their relevant qualifications or 
characteristics are substantially equal to or better than those proposed in the Bid. 

9.2 If the Project Manager asks the Contractor to remove a person who is a member of the Contractor's staff or 
work force, stating the reasons, the Contractor shall ensure that the person leaves the Site within seven days 
and has no further connection with the work in the Contract. 

9.3 If the Procuring Entity, Project Manager or Contractor determines, that any employee of the Contractor be 
determined to have engaged in Fraud and Corruption during the execution of the Works, then that employee 
shall be removed in accordance with Clause 9.2 above. 

10. Procuring Entity's and Contractor's Risks 

10.1 The Procuring Entity carries the risks which this Contract states are Procuring Entity's risks, and the Contractor 
carries the risks which this Contract states are Contractor's risks. 
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11. Procuring  Entity's Risks 

11.1 From the Start Date until the Defects Liability Certificate has been issued, the following are Procuring Entity's 
risks: 

a) The risk of personal injury, death, or loss of or damage to property (excluding the Works, Plant, Materials, 
and Equipment), which are due to 

i) use or occupation of the Site by the Works or for the purpose of the Works, which is the unavoidable 
result of the Works or 

ii) negligence, breach of statutory duty, or interference with any legal right by the Procuring Entity or 
by any person employed by or contracted to him except the Contractor. 

 

b) The risk of damage to the Works, Plant, Materials, and Equipment to the extent that it is due to a fault of the 
Procuring Entity or in the Procuring Entity's design, or due to war or radioactive contamination directly 
affecting the country where the Works are to be executed. 

11.2 From the Completion Date until the Defects Liability Certificate has been issued, the risk of loss of or damage 
to the Works, Plant, and Materials is a Procuring Entity's risk except loss or damage due to 

aa) a Defect which existed on the Completion Date, 

bb) an event occurring before the Completion Date, which was not itself a Procuring Entity's risk, or 

cc) the activities of the Contractor on the Site after the Completion Date. 

12. Contractor's Risks 

12.1 From the Starting Date until the Defects Liability Certificate has been issued, the risks of personal injury, death, 
and loss of or damage to property (including, without limitation, the Works, Plant, Materials, and Equipment) 
which are not Procuring Entity's risks are Contractor's risks. 

13. Insurance 

13.1 The Contractor shall provide, in the joint names of the Procuring Entity and the Contractor, insurance cover from 
the Start Date to the end of the Defects Liability Period, in the amounts and deductibles stated in the SCC for the 
following events which are due to the Contractor's risks: 

a) loss of or damage to the Works, Plant, and Materials; 

b) loss of or damage to Equipment; 

c) loss of or damage to property (except the Works, Plant, Materials, and Equipment) in connection with the 
Contract; and 

d) personal injury or death. 

13.2 Policies and certificates for insurance shall be delivered by the Contractor to the Project Manager for the Project 
Manager's approval before the Start Date. All such insurance shall provide for compensation to be payable in the 
types and proportions of currencies required to rectify the loss or damage incurred. 

13.3 If the Contractor does not provide any of the policies and certificates required, the Procuring Entity may effect 
the insurance which the Contractor should have provided and recover the premiums the Procuring Entity has 
paid from payments otherwise due to the Contractor or, if no payment is due, the payment of the premiums 
shall be a debt due. 

13.4 Alterations to the terms of an insurance shall not be made without the approval of the Project Manager. 

13.5 Both parties shall comply with any conditions of the insurance policies. 

14. Site Data 

14.1 The Contractor shall be deemed to have examined any Site Data referred to in the SCC, supplemented by any 
information available to the Contractor. 

15. Contractor to Construct the Works 

15.1 The Contractor shall construct and install the Works in accordance with the Specifications and Drawings. 
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16. The Works to Be Completed by the Intended Completion Date 

16.1 The Contractor may commence execution of the Works on the Start Date and shall carry out the Works in 
accordance with the Program submitted by the Contractor, as updated with the approval of the Project Manager, 
and complete them by the Intended Completion Date. 

17. Approval by the Project Manager 

17.1 The Contractor shall submit Specifications and Drawings showing the proposed Temporary Works to the 
Project Manager, for his approval. 

17.2 The Contractor shall be responsible for design of Temporary Works. 

17.3 The Project Manager's approval shall not alter the Contractor's responsibility for design of the Temporary 
Works. 

17.4 The Contractor shall obtain approval of third parties to the design of the Temporary Works, where required. 

17.5 All Drawings prepared by the Contractor for the execution of the temporary or permanent Works, are subject 
to prior approval by the Project Manager before this use. 

18. Safety 

18.1 The Contractor shall be responsible for the safety of all activities on the Site. 

19. Discoveries 

19.1 Anything of historical or other interest or of significant value unexpectedly discovered on the Site shall be 
the property of the Procuring Entity. The Contractor shall notify the Project Manager of such discoveries and 
carry out the Project Manager's instructions for dealing with them. 

20. Possession of the Site 

20.1 The Procuring Entity shall give possession of all parts of the Site to the Contractor. If possession of a part is not 
given by the date stated in the SCC, the Procuring Entity shall be deemed to have delayed the start of the relevant 
activities, and this shall be a Compensation Event. 

21. Access to the Site 

21.1 The Contractor shall allow the Project Manager and any person authorized by the Project Manager access to the 
Site and to any place where work in connection with the Contract is being carried out or is intended to be carried 
out. 

22. Instructions, Inspections and Audits 

22.1 The Contractor shall carry out all instructions of the Project Manager which comply with the applicable laws 
where the Site is located. 

22.2 The Contractor shall keep, and shall make all reasonable efforts to cause its Subcontractors and sub-
consultants to keep, accurate and systematic accounts and records in respect of the Works in such form and 
details as will clearly identify relevant time changes and costs. 

22.3 The Contractor shall permit and shall cause its subcontractors and sub-consultants to permit, the Procuring 
Entity and/or persons appointed by the Public Procurement Regulatory Authority to inspect the Site and/or 
the accounts and records relating to the procurement process, selection and/or contract execution, and to have 
such accounts and records audited by auditors appointed by the Public Procurement Regulatory Authority. 
The Contractor's and its Subcontractors' and sub-consultants' attention is drawn to Sub-Clause 25.1 (Fraud 
and Corruption) which provides, inter alia, that acts intended to materially impede the exercise of the Public 
Procurement Regulatory Authority's inspection and audit rights constitute a prohibited practice subject to 
contract termination (as well as to a determination of ineligibility pursuant to the Public Procurement 
Regulatory Authority's prevailing sanctions procedures). 
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23. Appointment of the Adjudicator 

23.1 The Adjudicator shall be appointed jointly by the Procuring Entity and the Contractor, at the time of the 
Procuring Entity's issuance of the Letter of Acceptance. If, in the Letter of Acceptance, the Procuring Entity 
does not agree on the appointment of the Adjudicator, the Procuring Entity will request the Appointing 
Authority designated in the SCC, to appoint the Adjudicator within 14 days of receipt of such request. 

23.2 Should the Adjudicator resign or die, or should the Procuring Entity and the Contractor agree that the 
Adjudicator is not functioning in accordance with the provisions of the Contract, a new Adjudicator shall be 
jointly appointed by the Procuring Entity and the Contractor. In case of disagreement between the Procuring 
Entity and the Contractor, within 30 days, the Adjudicator shall be designated by the Appointing Authority 
designated in the SCC at the request of either party, within 14 days of receipt of such request. 

24. Settlement of Claims and Disputes 

24.1 Contractor's Claims 

24.1.1 If the Contractor considers itself to be entitled to any extension of the Time for Completion and/or any 
additional payment, under any Clause of these Conditions or otherwise in connection with the Contract, 
the Contractor shall give Notice to the Project Manager, describing the event or circumstance giving rise 
to the claim. The notice shall be given as soon as practicable, and not later than 30 days after the Contractor 
became aware, or should have become aware, of the event or circumstance. 

 
24.1.2 If the Contractor fails to give notice of a claim within such period of 30 days, the Time for Completion 

shall not be extended, the Contractor shall not be entitled to additional payment, and the Procuring Entity 
shall be discharged from all liability in connection with the claim. Otherwise, the following provisions of 
this Sub- Clause shall apply. 
 

24.1.3 The Contractor shall also submit any other notices which are required by the Contract, and supporting 
particulars for the claim, all as relevant to such event or circumstance. 
 

24.1.4 The Contractor shall keep such contemporary records as may be necessary to substantiate any claim, 
either on the Site or at another location acceptable to the Project Manager. Without admitting the 
Procuring Entity's liability, the Project Manager may, after receiving any notice under this Sub-Clause, 
monitor the record- keeping and/or instruct the Contractor to keep further contemporary records. The 
Contractor shall permit the Project Manager to inspect all these records, and shall (if instructed) submit 
copies to the Project Manager. 
 

24.1.5 Within 42 days after the Contractor became aware (or should have become aware) of the event or 
circumstance giving rise to the claim, or within such other period as may be proposed by the Contractor 
and approved by the Project Manager, the Contractor shall send to the Project Manager a fully detailed 
claim which includes full supporting particulars of the basis of the claim and of the extension of time 
and/or additional payment claimed. If the event or circumstance giving rise to the claim has a continuing 
effect: 

 

a) this fully detailed claim shall be considered as interim; 

b) the Contractor shall send further interim claims at monthly intervals, giving the accumulated delay 
and/or amount claimed, and such further particulars as the Project Manager may reasonably require; and 

c) the Contractor shall send a final claim within 30 days after the end of the effects resulting from the event 
or circumstance, or within such other period as may be proposed by the Contractor and approved by the 
Project Manager. 

 
24.1.6 Within 42 days after receiving a Notice of a claim or any further particulars supporting a previous claim, 

or within such other period as may be proposed by the Project Manager and approved by the Contractor, 
the Project Manager shall respond with approval, or with disapproval and detailed comments. He may also 
request any necessary further particulars, but shall nevertheless give his response on the principles of the 
claim within the above defined time period. 
 

24.1.7 Within the above defined period of 42 days, the Project Manager shall proceed in accordance with Sub-
Clause 

 
24.1.8  [Determinations] to agree or determine (i) the extension (if any) of the Time for Completion (before or 

after its expiry) in accordance with Sub-Clause 8.4 [Extension of Time for Completion], and/or (ii) the 
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additional payment (if any) to which the Contractor is entitled under the Contract. 
 

24.1.9 Each Payment Certificate shall include such additional payment for any claim as has been reasonably 
substantiated as due under the relevant provision of the Contract. Unless and until the particulars supplied 
are sufficient to substantiate the whole of the claim, the Contractor shall only be entitled to payment for 
such part of the claim as he has been able to substantiate. 
 

24.1.10 If the Project Manager does not respond within the timeframe defined in this Clause, either Party may 
consider that the claim is rejected by the Project Manager and any of the Parties may refer to Arbitration 
in accordance with Sub-Clause 24.4 [Arbitration]. 
 

24.1.11 The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may apply 
to a claim. If the Contractor fails to comply with this or another Sub-Clause in relation to any claim, any 
extension of time and/or additional payment shall take account of the extent (if any) to which the failure 
has prevented or prejudiced proper investigation of the claim, unless the claim is excluded under the second 
paragraph of this Sub-Clause 24.3. 

24.2 Amicable Settlement 

24.2.1 Where a notice of a claim has been given, both Parties shall attempt to settle the dispute amicably before 
the commencement of arbitration. However, unless both Parties agree otherwise, the Party giving a notice 
of a claim in accordance with Sub-Clause 24.1 above should move to commence arbitration after the fifty-
sixth day from the day on which a notice of a claim was given, even if no attempt at an amicable settlement 
has been made. 

24.3 Matters that may be referred to arbitration 

24.3.1 Notwithstanding anything stated herein the following matters may be referred to arbitration before the 
practical completion of the Works or abandonment of the Works or termination of the Contract by either party: 
 

a) The appointment of a replacement Project Manager upon the said person ceasing to act. 

b) Whether or not the issue of an instruction by the Project Manager is empowered by these Conditions. 

c) Whether or not a certificate has been improperly withheld or is not in accordance with these Conditions. 

e) Any dispute arising in respect of war risks or war damage. 

f) All other matters shall only be referred to arbitration after the completion or alleged completion of the 
Works or termination or alleged termination of the Contract, unless the Procuring Entity and the 
Contractor agree otherwise in writing. 

24.4 Arbitration 

24.4.1 Any claim or dispute between the Parties arising out of or in connection with the Contract not settled amicably in 
accordance with Sub-Clause 24.3 shall be finally settled by arbitration. 

24.4.2 No arbitration proceedings shall be commenced on any claim or dispute where notice of a claim or dispute 
has not been given by the applying party within ninety days of the occurrence or discovery of the matter or 
issue giving rise to the dispute. 

24.4.3 Notwithstanding the issue of a notice as stated above, the arbitration of such a claim or dispute shall not 
commence unless an attempt has in the first instance been made by the parties to settle such claim or dispute 
amicably with or without the assistance of third parties. Proof of such attempt shall be required. 

24.4.4 The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct such 
measurements, computations, tests or valuations as may in his opinion be desirable in order to determine the 
rights of the parties and assess and award any sums which ought to have been the subject of or included in 
any certificate. 

24.4.5 The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up, review and 
revise any certificate, opinion, decision, requirement or notice and to determine all matters in dispute which 
shall be submitted to him in the same manner as if no such certificate, opinion, decision requirement or notice 
had been given. 

24.4.6 The arbitrators shall have full power to open up, review and revise any certificate, determination, instruction, 
opinion or valuation of the Project Manager, relevant to the dispute. Nothing shall disqualify representatives 
of the Parties and the Project Manager from being called as a witness and giving evidence before the arbitrators 
on any matter whatsoever relevant to the dispute. 

24.4.7 Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to the reasons for 
dissatisfaction given in its Notice of Dissatisfaction. 

24.4.8 Arbitration may be commenced prior to or after completion of the Works. The obligations of the Parties, and 
the Project Manager shall not be altered by reason of any arbitration being conducted during the progress of 
the Works. 

24.4.9 The terms of the remuneration of each or all the members of Arbitration shall be mutually agreed upon by the 
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Parties when agreeing the terms of appointment. Each Party shall be responsible for paying one-half of this 
remuneration. 

24.5 Arbitration with National Contractors 

24.5.1 If the Contract is with national contractors, arbitration proceedings will be conducted in accordance with the 
Arbitration Laws of Kenya. In case of any claim or dispute, such claim or dispute shall be notified in writing by 
either party to the other with a request to submit it to arbitration and to concur in the appointment of an 
Arbitrator within thirty days of the notice. The dispute shall be referred to the arbitration and final decision of a 
person to be agreed between the parties. Failing agreement to concur in the appointment of an Arbitrator, the 
Arbitrator shall be appointed, on the request of the applying party, by the Chairman or Vice Chairman of any of 
the following professional institutions; 

i) Architectural Association of Kenya 

ii) Institute of Quantity Surveyors of Kenya 

iii) Association of Consulting Engineers of Kenya 

iv) Chartered Institute of Arbitrators (Kenya Branch) 

v) Institution of Engineers of Kenya 

 
24.5.2 The institution written to first by the aggrieved party shall take precedence over all other institutions. 

 

24.6 Alternative Arbitration Proceedings 

24.6.1 Alternatively, the Parties may refer the matter to the Nairobi Centre for International Arbitration (NCIA) 
which offers a neutral venue for the conduct of national and international arbitration with commitment to 
providing institutional support to the arbitral process. 

24.7 Failure to Comply with Arbitrator's Decision 

24.7.1 The award of such Arbitrator shall be final and binding upon the parties. 
 

24.7.2 In the event that a Party fails to comply with a final and binding Arbitrator's decision, then the other Party 
may, without prejudice to any other rights it may have, refer the matter to a competent court of law. 

24.8 Contract operations to continue 

24.8.1 Notwithstanding any reference to arbitration herein, 
a) the parties shall continue to perform their respective obligations under the Contract unless they otherwise 

agree; and 
b) the Procuring Entity shall pay the Contractor any monies due the Contractor. 

25. Fraud and Corruption 

25.1 The Government requires compliance with the country's Anti-Corruption laws and its prevailing sanctions 
policies and procedures as set forth in the Constitution of Kenya and its Statutes. 

25.2 The Procuring Entity requires the Contractor to disclose any commissions or fees that may have been paid or 
are to be paid to agents or any other party with respect to the bidding process or execution of the Contract. 
The information disclosed must include at least the name and address of the agent or other party, the amount 
and currency, and the purpose of the commission, gratuity or fee. 

B. Time Control 

26. Program 

26.1 Within the time stated in the SCC, after the date of the Letter of Acceptance, the Contractor shall submit to 
the Project Manager for approval a Program showing the general methods, arrangements, order, and timing 
for all the activities in the Works. In the case of a lump sum contract, the activities in the Program shall be 
consistent with those in the Activity Schedule. 

26.2 An update of the Program shall be a program showing the actual progress achieved on each activity and the 
effect of the progress achieved on the timing of the remaining work, including any changes to the sequence 
of the activities. 

26.3 The Contractor shall submit to the Project Manager for approval an updated Program at intervals no longer 
than the period stated in the SCC. If the Contractor does not submit an updated Program within this period, 
the Project Manager may withhold the amount stated in the SCC from the next payment certificate and 
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continue to withhold this amount until the next payment after the date on which the overdue Program has 
been submitted. In the case of a lump sum contract, the Contractor shall provide an updated Activity Schedule 
within 14 days of being instructed to by the Project Manager. 

26.4 The Project Manager's approval of the Program shall not alter the Contractor's obligations. The Contractor 
may revise the Program and submit it to the Project Manager again at any time. A revised Program shall show 
the effect of Variations and Compensation Events. 

27. Extension of the Intended Completion Date 

27.1 The Project Manager shall extend the Intended Completion Date if a Compensation Event occurs or a 
Variation is issued which makes it impossible for Completion to be achieved by the Intended Completion 
Date without the Contractor taking steps to accelerate the remaining work, which would cause the Contractor 
to incur additional cost. 

27.2 The Project Manager shall decide whether and by how much to extend the Intended Completion Date within 
21 days of the Contractor asking the Project Manager for a decision upon the effect of a Compensation Event 
or Variation and submitting full supporting information. If the Contractor has failed to give early warning of 
a delay or has failed to cooperate in dealing with a delay, the delay by this failure shall not be considered in 
assessing the new Intended Completion Date. 

28. Acceleration 

28.1 When the Procuring Entity wants the Contractor to finish before the Intended Completion Date, the Project 
Manager shall obtain priced proposals for achieving the necessary acceleration from the Contractor. If the 
Procuring Entity accepts these proposals, the Intended Completion Date shall be adjusted accordingly and 
confirmed by both the Procuring Entity and the Contractor. 

28.2 If the Contractor's priced proposals for an acceleration are accepted by the Procuring Entity, they are 
incorporated in the Contract Price and treated as a Variation. 

29. Delays Ordered by the Project Manager 

29.1 The Project Manager may instruct the Contractor to delay the start or progress of any activity within the Works. 

30. Management Meetings 

30.1 Either the Project Manager or the Contractor may require the other to attend a management meeting. The 
business of a management meeting shall be to review the plans for remaining work and to deal with matters 
raised in accordance with the early warning procedure. 

30.2 The Project Manager shall record the business of management meetings and provide copies of the record to 
those attending the meeting and to the Procuring Entity. The responsibility of the parties for actions to be 
taken shall be decided by the Project Manager either at the management meeting or after the management 
meeting and stated in writing to all who attended the meeting. 

31. Early Warning 

31.1 The Contractor shall warn the Project Manager at the earliest opportunity of specific likely future events or 
circumstances that may adversely affect the quality of the work, increase the Contract Price, or delay the 
execution of the Works. The Project Manager may require the Contractor to provide an estimate of the 
expected effect of the future event or circumstance on the Contract Price and Completion Date. The estimate 
shall be provided by the Contractor as soon as reasonably possible. 

31.2 The Contractor shall cooperate with the Project Manager in making and considering proposals for how the 
effect of such an event or circumstance can be avoided or reduced by anyone involved in the work and in 
carrying out any resulting instruction of the Project Manager. 

C. Quality Control 

32. Identifying Defects 

32.1 The Project Manager shall check the Contractor's work and notify the Contractor of any Defects that are 
found. Such checking shall not affect the Contractor's responsibilities. The Project Manager may instruct the 
Contractor to search for a Defect and to uncover and test any work that the Project Manager considers may 
have a Defect. 
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33. Tests 

33.1 If the Project Manager instructs the Contractor to carry out a test not specified in the Specification to check 
whether any work has a Defect and the test shows that it does, the Contractor shall pay for the test and any 
samples. If there is no Defect, the test shall be a Compensation Event. 

34. Correction of Defects 

34.1 The Project Manager shall give notice to the Contractor of any Defects before the end of the Defects Liability 
Period, which begins at Completion, and is defined in the SCC. The Defects Liability Period shall be extended 
for as long as Defects remain to be corrected. 

34.2 Every time notice of a Defect is given, the Contractor shall correct the notified Defect within the length of 
time specified by the Project Manager's notice. 

35. Uncorrected Defects 

35.1 If the Contractor has not corrected a Defect within the time specified in the Project Manager's notice, the Project 
Manager shall assess the cost of having the Defect corrected, and the Contractor shall pay this amount. 

D. Cost Control 

36. Contract Price
7
 

36.1 The Bill of Quantities shall contain priced items for the Works to be performed by the Contractor. The Bill of 
Quantities is used to calculate the Contract Price. The Contractor will be paid for the quantity of the work 
accomplished at the rate in the Bill of Quantities for each item. 

37. Changes in the Contract Price
8
 

37.1 If the final quantity of the work done differs from the quantity in the Bill of Quantities for the particular item 
by more than 25 percent, provided the change exceeds 1 percent of the Initial Contract Price, the Project 
Manager shall adjust the rate to allow for the change. The Project Manager shall not adjust rates from changes 
in quantities if thereby the Initial Contract Price is exceeded by more than 15 percent, except with the prior 
approval of the Procuring Entity. 

37.2 If requested by the Project Manager, the Contractor shall provide the Project Manager with a detailed cost 
breakdown of any rate in the Bill of Quantities. 

38. Variations 

38.1 All Variations shall be included in updated Programs9 produced by the Contractor. 

38.2 The Contractor shall provide the Project Manager with a quotation for carrying out the Variation when 
requested to do so by the Project Manager. The Project Manager shall assess the quotation, which shall be 
given within seven (7) days of the request or within any longer period stated by the Project Manager and 
before the Variation is ordered. 

38.3 If the Contractor's quotation is unreasonable, the Project Manager may order the Variation and make a change 
to the Contract Price, which shall be based on the Project Manager's own forecast of the effects of the 
Variation on the Contractor's costs. 

38.4 If the Project Manager decides that the urgency of varying the work would prevent a quotation being given 
and considered without delaying the work, no quotation shall be given and the Variation shall be treated as a 
Compensation Event. 

7In lump sum contracts, replace GCC Sub-Clauses 36.1 as follows: 

36.1 The Contractor shall provide updated Activity Schedules within 14 days of being instructed to by the Project Manager. The Activity 
Schedule shall contain the priced activities for the Works to be performed by the Contractor. The Activity Schedule is used to monitor and 
control the performance of activities on which basis the Contractor will be paid. If payment for materials on site shall be made separately, 
the Contractor shall show delivery of Materials to the Site separately on the Activity Schedule. 
8In lump sum contracts, replace entire GCC Clause 37 with new GCC Sub-Clause 37.1, as follows: 
The Activity Schedule shall be amended by the Contractor to accommodate changes of Program or method of working made at the 
Contractor's own discretion. Prices in the Activity Schedule shall not be altered when the Contractor makes such changes to the Activity 
Schedule. 
9In lump sum contracts, add “and Activity Schedules” after “Programs.” 10In lump sum contracts, delete this paragraph. 
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38.5 The Contractor shall not be entitled to additional payment for costs that could have been avoided by giving 
early warning 

38.6 If the work in the Variation corresponds to an item description in the Bill of Quantities and if, in the opinion 
of the Project Manager, the quantity of work above the limit stated in Sub-Clause 39.1 or the timing of its 
execution do not cause the cost per unit of quantity to change, the rate in the Bill of Quantities shall be used 
to calculate the value of the Variation. If the cost per unit of quantity changes, or if the nature or timing of 
the work in the Variation does not correspond with items in the Bill of Quantities, the quotation by the 
Contractor shall be in the form of new rates for the relevant items of work 

38.7 Value Engineering: The Contractor may prepare, at its own cost, a value engineering proposal at any time 
during the performance of the contract. The value engineering proposal shall, at a minimum, include the 
following; 

a) the proposed change(s), and a description of the difference to the existing contract requirements; 

b) a full cost/benefit analysis of the proposed change(s) including a description and estimate of costs (including 
life cycle costs) the Procuring Entity may incur in implementing the value engineering proposal; and 

c) a description of any effect(s) of the change on performance/functionality. 

38.8 The Procuring Entity may accept the value engineering proposal if the proposal demonstrates benefits that: 

a) accelerate the contract completion period; or 

b) reduce the Contract Price or the life cycle costs to the Procuring Entity; or 

c) improve the quality, efficiency, safety or sustainability of the Facilities; or 

d) yield any other benefits to the Procuring Entity, without compromising the functionality of the Works. 

 

38.9 If the value engineering proposal is approved by the Procuring Entity and results in: 

a) a reduction of the Contract Price; the amount to be paid to the Contractor shall be the percentage specified 
in the SCC of the reduction in the Contract Price; or 

b) an increase in the Contract Price; but results in a reduction in life cycle costs due to any benefit described in 
(a) to (d) above, the amount to be paid to the Contractor shall be the full increase in the Contract Price. 

39. Cash Flow Forecasts 

39.1 When the Program
11

, is updated, the Contractor shall provide the Project Manager with an updated cash flow 
forecast. The cash flow forecast shall include different currencies, as defined in the Contract, converted as 
necessary using the Contract exchange rates. 

40. Payment Certificates 

40.1 The Contractor shall submit to the Project Manager monthly statements of the estimated value of the work 
executed less the cumulative amount certified previously. 

40.2 The Project Manager shall check the Contractor's monthly statement and certify the amount to be paid to the 
Contractor. 

40.3 The value of work executed shall be determined by the Project Manager. 

40.4 The value of work executed shall comprise the value of the quantities of work in the Bill of Quantities that 
have been completed12. 

40.5 The value of work executed shall include the valuation of Variations and Compensation Events. 

40.6 The Project Manager may exclude any item certified in a previous certificate or reduce the proportion of any 
item previously certified in any certificate in the light of later information. 

40.7 Where the contract price is different from the corrected tender price, in order to ensure the contractor is not 
paid less or more relative to the contract price (which would be the tender price), payment valuation 
certificates and variation orders on omissions and additions valued based on rates in the Bill of Quantities or 
schedule of rates in the Tender, will be adjusted by a plus or minus percentage. The percentage already worked 
out during tender evaluation is worked out as follows: (corrected tender price – tender price)/tender price X 
100. 
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41. Payments 

41.1 Payments shall be adjusted for deductions for advance payments and retention. The Procuring Entity shall 
pay the Contractor the amounts certified by the Project Manager within 30 days of the date of each certificate. 
If the Procuring Entity makes a late payment, the Contractor shall be paid interest on the late payment in the 
next payment. Interest shall be calculated from the date by which the payment should have been made up to 
the date when the late payment is made at the prevailing rate of interest for commercial borrowing for each 
of the currencies in which payments are made. 

41.2 If an amount certified is increased in a later certificate or as a result of an award by the Adjudicator or an 
Arbitrator, the Contractor shall be paid interest upon the delayed payment as set out in this clause. Interest 
shall be calculated from the date upon which the increased amount would have been certified in the absence 
of dispute. 

41.3 Unless otherwise stated, all payments and deductions shall be paid or charged in the proportions of currencies 
comprising the Contract Price. 

41.4 Items of the Works for which no rate or price has been entered in shall not be paid for by the Procuring Entity 
and shall be deemed covered by other rates and prices in the Contract. 

 

42. Compensation Events 

42.1 The following shall be Compensation Events: 

d) The Procuring Entity does not give access to a part of the Site by the Site Possession Date pursuant to GCC 
Sub-Clause 20.1. 

e) The Procuring Entity modifies the Schedule of Other Contractors in a way that affects the work of the 
Contractor under the Contract. 

f) The Project Manager orders a delay or does not issue Drawings, Specifications, or instructions required 
for execution of the Works on time. 

g) The Project Manager instructs the Contractor to uncover or to carry out additional tests upon work, which 
is then found to have no Defects. 

h) The Project Manager unreasonably does not approve a subcontract to be let. 

i) Ground conditions are substantially more adverse than could reasonably have been assumed before 
issuance of the Letter of Acceptance from the information issued to bidders (including the Site 
Investigation Reports), from information available publicly and from a visual inspection of the Site. 

j) The Project Manager gives an instruction for dealing with an unforeseen condition, caused by the 
Procuring Entity, or additional work required for safety or other reasons. 

k) Other contractors, public authorities, utilities, or the Procuring Entity does not work within the dates and 
other constraints stated in the Contract, and they cause delay or extra cost to the Contractor. 

l) The advance payment is delayed. 

m) The effects on the Contractor of any of the Procuring Entity's Risks. 

n) The Project Manager unreasonably delays issuing a Certificate of Completion. 

 

42.2 If a Compensation Event would cause additional cost or would prevent the work being completed before the 
Intended Completion Date, the Contract Price shall be increased and/or the Intended Completion Date shall 
be extended. The Project Manager shall decide whether and by how much the Contract Price shall be 
increased and whether and by how much the Intended Completion Date shall be extended. 

42.3 As soon as information demonstrating the effect of each Compensation Event upon the Contractor's forecast 
cost has been provided by the Contractor, it shall be assessed by the Project Manager, and the Contract Price 
shall be adjusted accordingly. If the Contractor's forecast is deemed unreasonable, the Project Manager shall 
adjust the Contract Price based on the Project Manager's own forecast. The Project Manager shall assume 
that the Contractor shall react competently and promptly to the event. 

 
11In lump sum contracts, add “or Activity Schedule” after “Program.” 
12In lump sum contracts, replace this paragraph with the following: “The value of work executed shall comprise the value of completed 
activities in the Activity Schedule.” 
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42.4 The Contractor shall not be entitled to compensation to the extent that the Procuring Entity's interests are 
adversely affected by the Contractor's not having given early warning or not having cooperated with the Project 
Manager. 

43. Tax 

43.1 The Project Manager shall adjust the Contract Price if taxes, duties, and other levies are changed between the date 
30 days before the submission of bids for the Contract and the date of the last Completion certificate. The 
adjustment shall be the change in the amount of tax payable by the Contractor, provided such changes are not 
already reflected in the Contract Price or are a result of GCC Clause 44. 

44. Currency y of Payment 

44.1 All payments under the contract shall be made in Kenya Shillings 

45. Price Adjustment 

45.1 Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the SCC. If so provided, the 
amounts certified in each payment certificate, before deducting for Advance Payment, shall be adjusted by 
applying the respective price adjustment factor to the payment amounts due in each currency. A separate formula 
of the type specified below applies: 

P = A + B Im/Io 

where:                                                                                                P is the adjustment factor for the portion of 

the Contract Price payable. 

A and B are coefficients
13 

specified in the SCC, representing the non-adjustable and adjustable portions, 
respectively, of the Contract Price payable and Im is the index prevailing at the end of the month being invoiced 
and IOC is the index prevailing 30 days before Bid opening for inputs payable. 

45.2 If the value of the index is changed after it has been used in a calculation, the calculation shall be corrected and 
an adjustment made in the next payment certificate. The index value shall be deemed to take account of all 
changes in cost due to fluctuations in costs. 

46. Retention 

46.1 The Procuring Entity shall retain from each payment due to the Contractor the proportion stated in the SCC 
until Completion of the whole of the Works. 

46.2 Upon the issue of a Certificate of Completion of the Works by the Project Manager, in accordance with GCC 
53.1, half the total amount retained shall be repaid to the Contractor and half when the Defects Liability 
Period has passed and the Project Manager has certified that all Defects notified by the Project Manager to the 
Contractor before the end of this period have been corrected. The Contractor may substitute retention money 
with an “on demand” Bank guarantee. 

47. Liquidated Damages 

47.1 The Contractor shall pay liquidated damages to the Procuring Entity at the rate per day stated in the SCC for 
each day that the Completion Date is later than the Intended Completion Date. The total amount of liquidated 
damages shall not exceed the amount defined in the SCC. The Procuring Entity may deduct liquidated 
damages from payments due to the Contractor. Payment of liquidated damages shall not affect the 
Contractor's liabilities. 

47.2 If the Intended Completion Date is extended after liquidated damages have been paid, the Project Manager shall 
correct any overpayment of liquidated damages by the Contractor by adjusting the next payment certificate. The 
Contractor shall be paid interest on the overpayment, calculated from the date of payment to the date of 
repayment, at the rates specified in GCC Sub-Clause 41.1. 

48. Bonus 

48.1 The Contractor shall be paid a Bonus calculated at the rate per calendar day stated in the SCC for each day (less 
any days for which the Contractor is paid for acceleration) that the Completion is earlier than the Intended 
Completion Date. The Project Manager shall certify that the Works are complete, although they may not be due 
to be complete. 
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49. Advance Payment 
49.1 The Procuring Entity shall make advance payment to the Contractor of the amounts stated in the SCC by the 

date stated in the SCC, against provision by the Contractor of an Unconditional Bank Guarantee in a form 
and by a bank acceptable to the Procuring Entity in amounts and currencies equal to the advance payment. 
The Guarantee shall remain effective until the advance payment has been repaid, but the amount of the 
Guarantee shall be progressively reduced by the amounts repaid by the Contractor. Interest shall not be 
charged on the advance payment. 
 

49.2 The Contractor is to use the advance payment only to pay for Equipment, Plant, Materials, and mobilization 
expenses required specifically for execution of the Contract. The Contractor shall demonstrate that advance 
payment has been used in this way by supplying copies of invoices or other documents to the Project Manager. 
 

49.3 The advance payment shall be repaid by deducting proportionate amounts from payments otherwise due to the 
Contractor, following the schedule of completed percentages of the Works on a payment basis. No account 
shall be taken of the advance payment or its repayment in assessing valuations of work done, Variations, price 
adjustments, Compensation Events, Bonuses, or Liquidated Damages. 
 

50. Securities 

50.1 The Performance Security shall be provided to the Procuring Entity no later than the date specified in the Letter 
of Acceptance and shall be issued in an amount specified in the SCC, by a bank or surety acceptable to the 
Procuring Entity, and denominated in the types and proportions of the currencies in which the Contract Price 
is payable. The Performance Security shall be valid until a date 28 day from the date of issue of the Certificate 
of Completion in the case of a Bank Guarantee, and until one year from the date of issue of the Completion 
Certificate in the case of a Performance Bond. 
 

51. Dayworks 
51.1 If applicable, the Dayworks rates in the Contractor's Bid shall be used only when the Project Manager has 

given written instructions in advance for additional work to be paid for in that way. 
 

51.2 All work to be paid for as Dayworks shall be recorded by the Contractor on forms approved by the Project 
Manager. Each completed form shall be verified and signed by the Project Manager within two days of the 
work being done. 
 

51.3 The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks forms. 
 

52. Cost of   Repairs 
52.1 Loss or damage to the Works or Materials to be incorporated in the Works between the Start Date and the end 

of the Defects Correction periods shall be remedied by the Contractor at the Contractor's cost if the loss or 
damage arises from the Contractor's acts or omissions. 
 

E. Finishing the Contract 

 

53. Completion 

53.1 The Contractor shall request the Project Manager to issue a Certificate of Completion of the Works, and the 
Project Manager shall do so upon deciding that the whole of the Works is completed. 
 

54. Taking Over 
54.1 The Procuring Entity shall take over the Site and the Works within seven days of the Project Manager's issuing 

a certificate of Completion. 
 

55. Final Account 

55.1 The Contractor shall supply the Project Manager with a detailed account of the total amount that the 
Contractor considers payable under the Contract before the end of the Defects Liability Period. The Project 
Manager shall issue a Defects Liability Certificate and certify any final payment that is due to the Contractor 
within 56 days of receiving the Contractor's account if it is correct and complete. If it is not, the Project Manager 
shall issue within 56 days a schedule that states the scope of the corrections or additions that are necessary. If 
the Final Account is still unsatisfactory after it has been resubmitted, the Project Manager shall decide on the 
amount payable to the Contractor and issue a payment certificate. 

 

 

13The sum of the two coefficients A and B should be 1 (one) in the formula for each currency. Normally, both coefficients shall be the same in the 
formulae for all currencies, since coefficient A, for the non-adjustable portion of the payments, is a very approximate figure (usually 0.15) to take 
account of fixed cost elements or other non-adjustable components. The sum of the adjustments for each currency are added to the Contract Price. 
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56. Operating and Maintenance Manuals 

56.1 If “as built” Drawings and/or operating and maintenance manuals are required, the Contractor shall supply 
them by the dates stated in the SCC. 

56.2 If the Contractor does not supply the Drawings and/or manuals by the dates stated in the SCC pursuant to 
GCC Sub-Clause 56.1, or they do not receive the Project Manager's approval, the Project Manager shall 
withhold the amount stated in the SCC from payments due to the Contractor. 

57. Termination 

57.1 The Procuring Entity or the Contractor may terminate the Contract if the other party causes a fundamental breach 
of the Contract. 

57.2 Fundamental breaches of Contract shall include, but shall not be limited to, the following: 

a) the Contractor stops work for 30 days when no stoppage of work is shown on the current Program and the 
stoppage has not been authorized by the Project Manager; 

b) the Project Manager instructs the Contractor to delay the progress of the Works, and the instruction is not 
withdrawn within 30 days; 

c) the Procuring Entity or the Contractor is made bankrupt or goes into liquidation other than for a 
reconstruction or amalgamation; 

d) a payment certified by the Project Manager is not paid by the Procuring Entity to the Contractor within 84 
days of the date of the Project Manager's certificate; 

e) the Project Manager gives Notice that failure to correct a particular Defect is a fundamental breach of 
Contract and the Contractor fails to correct it within a reasonable period of time determined by the Project 
Manager; 

f) the Contractor does not maintain a Security, which is required; 

g) the Contractor has delayed the completion of the Works by the number of days for which the maximum 
amount of liquidated damages can be paid, as defined in the SCC; or 

h) if the Contractor, in the judgment of the Procuring Entity has engaged in Fraud and Corruption, as defined in 
paragraph 2.2 a of the Appendix A to the GCC, in competing for or in executing the Contract, then the 
Procuring Entity may, after giving fourteen (14) days written notice to the Contractor, terminate the 
Contract and expel him from the Site. 

57.3 Notwithstanding the above, the Procuring Entity may terminate the Contract for convenience. 

57.4 If the Contract is terminated, the Contractor shall stop work immediately, make the Site safe and secure, and 
leave the Site as soon as reasonably possible. 

57.5 When either party to the Contract gives notice of a breach of Contract to the Project Manager for a cause 
other than those listed under GCC Sub-Clause 56.2 above, the Project Manager shall decide whether the 
breach is fundamental or  not. 

58. Payment upon Termination 

58.1 If the Contract is terminated because of a fundamental breach of Contract by the Contractor, the Project 
Manager shall issue a certificate for the value of the work done and Materials ordered less advance payments 
received up to the date of the issue of the certificate and less the percentage to apply to the value of the work 
not completed, as specified in the SCC. Additional Liquidated Damages shall not apply. If the total amount 
due to the Procuring Entity exceeds any payment due to the Contractor, the difference shall be a debt payable 
to the Procuring Entity. 

58.2 If the Contract is terminated for the Procuring Entity's convenience or because of a fundamental breach of 
Contract by the Procuring Entity, the Project Manager shall issue a certificate for the value of the work done, 
Materials ordered, the reasonable cost of removal of Equipment, repatriation of the Contractor's personnel 
employed solely on the Works, and the Contractor's costs of protecting and securing the Works, and less advance 
payments received up to the date of the certificate. 

59. Property 

59.1 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be deemed to be the property 
of the Procuring Entity if the Contract is terminated because of the Contractor's default. 
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60. Release from Performance 

60.1 If the Contract is frustrated by the outbreak of war or by any other event entirely outside the control of either the 
Procuring Entity or the Contractor, the Project Manager shall certify that the Contract has been frustrated. The 
Contractor shall make the Site safe and stop work as quickly as possible after receiving this certificate and shall 
be paid for all work carried out before receiving it and for any work carried out afterwards to which a 
commitment was made. 
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SECTION IX - SPECIAL CONDITIONS OF CONTRACT 

Except where otherwise specified, all Special Conditions of Contract should be filled in by the Procuring Entity prior to 
issuance of the bidding document. Schedules and reports to be provided by the Procuring Entity should be annexed. 

Number of 

GC Clause  

Amendments of, and Supplements to, Clauses in the General Conditions of Contract 

A. General 

GCC 1.1 (q) The Procuring Entity is [Kenya Rural Roads Authority]. 

GCC 1.1 (u) The Intended Completion Date for the whole of the Works shall be [Four (4) months after 

commencement date] 

GCC 1.1 (x) The Project Manager is [Regional Director]. 

GCC 1.1 (z) The Site is located at [insert address of Site ] and is defined in drawings No.  [insert numbers] 

GCC 1.1 (cc) The Start Date shall be [As Prescribed In The Commencement Letter]. 

GCC 1.1 (gg) The Works consist of [As Prescribed Under Section Six (6)]. 

GCC 2.2 Sectional Completions are: [N/A]   

GCC 5.1 The Project manager may delegate any of his duties and responsibilities. 

GCC 8.1 Schedule of other contractors: [N/A] 

GCC 9.1 Key Personnel 

GCC 9.1 is replaced with the following: 

 

9.1 Key Personnel are the Contractor’s personnel named in this GCC 9.1  of the Special 

Conditions of Contract. The Contractor shall employ the Key Personnel and use the 

equipment identified in its Bid, to carry out the Works or other personnel and equipment 

approved by the Project Manager. The Project Manager shall approve any proposed 

replacement of Key Personnel and equipment only if their relevant qualifications or 

characteristics are substantially equal to or better than those proposed in the Bid. 

[insert the name/s of each Key Personnel agreed by the Procuring Entity prior to 

Contract signature.] 

 

GCC 13.1 The minimum insurance amounts and deductibles shall be:  

(a) for loss or damage to the Works, Plant and Materials: [contract value]. 

(b) For loss or damage to Equipment: [Value Of Equipment On Site]. 

(c)  for loss or damage to property (except the Works, Plant, Materials, and Equipment) in 

connection with Contract [provide insurance cover]. 

(d) for personal injury or death:  

(i) of the Contractor’s employees: [not less than khs, 2,000,000.00]. 

(ii) of other people:  [not less than khs, 2,000,000.00]. 

GCC 14.1 Site Data are: [N/A] 

GCC 20.1 The Site Possession Date(s) shall be: [as indicated in the letter of possession of site ]  

GCC 23.1 & 

GCC 23.2 

 

Appointing Authority for the Adjudicator: [CIARB]. 

Hourly rate and types of reimbursable expenses to be paid to the Adjudicator: (as determined by 
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Number of 

GC Clause  

Amendments of, and Supplements to, Clauses in the General Conditions of Contract 

the CIARB]. 

B. Time Control 

GCC 26.1 The Contractor shall submit for approval a Program for the Works within 14 days after 

issuance of the order to commence. 

GCC 26.3 The period between Program updates is [14 days after instructions from the Engineer] days. 

The amount to be withheld for late submission of an updated Program is [N/A]. 

C. Quality Control 

GCC 34.1 The Defects Liability Period is: [N/A] days. 

D. Cost Control 

GCC 38.9 If the value engineering proposal is approved by the Procuring Entity the amount to be paid to 

the Contractor shall be _N/A__% (insert appropriate percentage. The percentage is normally 

up to 50%) of the reduction in the Contract Price.  

GCC 44.1 The currency of the Procuring Entity’s Country is: [Kenya shillings]. 

GCC 45.1 The Contract [ “is not”] subject to price adjustment in accordance with GCC Clause 45, and 

the following information regarding coefficients [specify “does” or “does not”] apply. 

The coefficients for adjustment of prices are: 

(a)  [insert percentage] percent nonadjustable element (coefficient A). 

(ib) [insert percentage] percent adjustable element (coefficient B). 

(c) The Index I for shall be [insert index]. 

GCC 46.1 The proportion of payments retained is: [10% of the interim certificate up to a maximum of 5% 

of the contract sum] 

GCC 47.1 The liquidated damages for the whole of the Works are [0.0%] per day of the contract price. 

The maximum amount of liquidated damages for the whole of the Works is [0%] of the final 

Contract Price. 

GCC 48.1 The Bonus for the whole of the Works is [N/A] per day. The maximum amount of Bonus for 

the whole of the Works is [N/A] of the final Contract Price. N/A 

GCC 49.1 The Advance Payments shall be: [insert amount(s)] and shall be paid to the Contractor no later 

than [N/A]. 

GCC 50.1 The Performance Security amount is [insert amount(s) denominated in the types and 

proportions of the currencies in which the Contract Price is payable, or in a freely convertible 

currency acceptable to the Procuring Entity]  

(a) Performance Security – Bank Guarantee:  in the amount(s) of [5%] percent of the 

Accepted Contract Amount and in the same currency(ies) of the Accepted Contract of 

150 days from the date of letter of award SHALL be required. 

b)     Performance security will be required for contracts above Kenya Shillings 

FIVE MILLION. 

E. Finishing the Contract 

GCC 56.1 The date by which operating and maintenance manuals are required is [N/A]. 
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Number of 

GC Clause  

Amendments of, and Supplements to, Clauses in the General Conditions of Contract 

The date by which “as built” drawings are required is [in N/A]. 

GCC 56.2 The amount to be withheld for failing to produce “as built” drawings and/or operating and 

maintenance manuals by the date required in GCC 58.1 is [N/A]. 

GCC 57.2 (g) The maximum number of days is: [N/A].  

GCC 58.1 The percentage to apply to the value of the work not completed, representing the Procuring 

Entity’s additional cost for completing the Works, is [N/A]. 
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FORM No 1: NOTIFICATION OF INTENTION TO AWARD 

This Notification of Intention to Award shall be sent to each Tenderer that submitted a Tender. Send this Notification to 
the Tenderer's Authorized Representative named in the Tender Information Form on the format below. 
---------------------------------------------------------------------------------------------------------------- 

FORMAT 

1. For the attention of Tenderer's Authorized Representative 

i) Name: [insert Authorized Representative's name] 

ii) Address: [insert Authorized Representative's Address] 

iii) Telephone: [insert Authorized Representative's telephone/fax numbers] 

iv) Email Address: [insert Authorized Representative's email address] 

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The Notification must be sent 
to all Tenderers simultaneously. This means on the same date and as close to the same time as possible.] 

2. Date of transmission: [email] on [date] (local time) 

This Notification is sent by (Name and designation)    
 

3. Notification of Intention to Award 

i) Procuring Entity: [insert the name of the Procuring Entity] 

ii) Project: [insert name of project] 

iii) Contract title: [insert the name of the contract] 

iv) Country: [insert country where ITT is issued] 

v) ITT No: [insert ITT reference number from Procurement Plan] 

This Notification of Intention to Award (Notification) notifies you of our decision to award the above contract. 
The transmission of this Notification begins the Standstill Period. During the Standstill Period, you may: 

4. Request a debriefing in relation to the evaluation of your tender 

Submit a Procurement-related Complaint in relation to the decision to award the contract. 

a) The successful tenderer 

i) Name of successful Tender   

 

ii) Address of the successful Tender    

 

iii) Contract price of the successful Tender Kenya Shillings     (in 

words  ) 

b) Other Tenderers 

Names of all Tenderers that submitted a Tender. If the Tender's price was evaluated include the evaluated price as 
well as the Tender price as read out. For Tenders not evaluated, give one main reason the Tender was 
unsuccessful. 
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SNo Name of Tender Tender Price 

as read out 

Tender’s evaluated 

price (Note a) 

One Reason Why not 

Evaluated 

1     

2     

3     

4     

5     

     
 

 

(Note a) State NE if not evaluated 

 
 

5. How to request a debriefing 

a) DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] (local time). 

b) You may request a debriefing in relation to the results of the evaluation of your Tender. If you decide to 
request a debriefing your written request must be made within three (5) Business Days of receipt of this 
Notification of Intention to Award. 

c) Provide the contract name, reference number, name of the Tenderer, contact details; and address the request 
for debriefing as follows: 

i) Attention: [insert full name of person, if applicable] 

ii) Title/position: [insert title/position] 

ii) Agency: [insert name of Procuring Entity] 

iii) Email address: [insert email address] 

d) If your request for a debriefing is received within the 3 Days deadline, we will provide the debriefing within 
five (3) Business Days of receipt of your request. If we are unable to provide the debriefing within this 
period, the Standstill Period shall be extended by five (3) Days after the date that the debriefing is provided. If 
this happens, we will notify you and confirm the date that the extended Standstill Period will end. 

e) The debriefing may be in writing, by phone, video conference call or in person. We shall promptly advise 
you in writing how the debriefing will take place and confirm the date and time. 

f) If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, we will 
provide the debriefing as soon as practicable, and normally no later than fifteen (15) Days from the date of 
publication of the Contract Award Notice. 

6. How to make a complaint 

a) Period: Procurement-related Complaint challenging the decision to award shall be submitted by midnight, 
[insert date] (local time). 

b) Provide the contract name, reference number, name of the Tenderer, contact details; and address the 
Procurement-related Complaint as follows: 

i) Attention: [insert full name of person, if applicable] 

ii) Title/position: [insert title/position] 

iii) Agency: [insert name of Procuring Entity] 

iv) Email address: [insert email address] 

 
c) At this point in the procurement process, you may submit a Procurement-related Complaint challenging the 

decision to award the contract. You do not need to have requested, or received, a debriefing before making 
this complaint. Your complaint must be submitted within the Standstill Period and received by us before the 
Standstill Period ends. 

d) Further information: For more information refer to the Public Procurement and Disposals Act 2015 and its 
Regulations available from the Website info@ppra.go.ke or complaints@ppra.go.ke. 

You should read these documents before preparing and submitting your complaint. 

e) There are four essential requirements: 

i) You must be an 'interested party'. In this case, that means a Tenderer who submitted a Tender in this 
tendering process, and is the recipient of a Notification of Intention to Award. 

mailto:info@ppra.go.ke
mailto:complaints@ppra.go.ke
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ii) The complaint can only challenge the decision to award the contract. 

iii) You must submit the complaint within the period stated above. 

iv) You must include, in your complaint, all of the information required to support your complaint. 

7. Standstill Period 

i) DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time). 

ii) The Standstill Period lasts ten (14) Days after the date of transmission of this Notification of Intention to 
Award. 

iii) The Standstill Period may be extended as stated in paragraph Section 5 (d) above. 

If you have any questions regarding this Notification please do not hesitate to contact us. On behalf of the 
Procuring Entity: 

Signature:   Name:     

Title/position:    Telephone:  Email:      
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FORM NO. 2 - REQUEST FOR REVIEW 
 

FORM FOR REVIEW(r.203(1))  

 

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD 

APPLICATION NO…………….OF……….….20……... 

BETWEEN 

…………………………...……………………………….APPLICANT  

AND 

…………………………………RESPONDENT (Procuring Entity) 

 

Request for review of the decision of the…………… (Name of the Procuring Entity  of ……………dated the…day of 

………….20……….in the matter of Tender No………..…of …………..20….. for .........(Tender description). 

REQUEST FOR REVIEW 

 I/We……………………………,the above named Applicant(s), of address: Physical address…………….P. O. Box  No…………. Tel. 

No……..Email ……………, hereby request the Public Procurement Administrative Review Board to review the whole/part of the above 

mentioned decision on the following grounds , namely: 

1.  

2.  

By this memorandum, the Applicant requests the Board for an order/orders that:  

1.  

2.  

SIGNED ……………….(Applicant) Dated on…………….day of ……………/…20…… 

___________________________________________________________________________ 

FOR OFFICIAL USE ONLY Lodged with the Secretary Public Procurement Administrative Review Board on…………day of 

………....20….……… 

SIGNED  

Board Secretary 

 

 

 

 

 

 

 

 

 

 



84 

 

 

 

FORM NO 3: LETTER OF AWARD  

 
[letterhead paper of the Procuring Entity] [date] 

To: [name and address of the Contractor] 

This is to notify you that your Tender dated [date] for execution of the [name of the Contract and identification number, 
as given in the Contract Data] for the Accepted Contract Amount [amount in numbers and words] [name of currency], as 
corrected and modified in accordance with the Instructions to Tenderers, is hereby accepted by ……………… (name of 
Procuring Entity). 

You are requested to furnish the Performance Security within 30 days in accordance with the Conditions of Contract, 
using, for that purpose, one of the Performance Security Forms included in Section VIII, Contract Forms, of the Tender 
Document. 

Authorized Signature:................................................................................................................. 

Name and Title of Signatory:........................................................................................................ 

Name of Procuring Entity............................................................................................................. 

Attachment: Contract Agreement................................................................................................ 
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FORM NO 4: CONTRACT AGREEMENT 

 
THIS  AGREEMENT made the  day of  , 20  , between 
______________________________________of __________________________ (hereinafter “the Procuring 

Entity”), of the one part, and  of  (hereinafter 
“the Contractor”), of the other part: 

WHEREAS the Procuring Entity desires that the Works known as  should be 
executed by the Contractor, and has accepted a Tender by the Contractor for the execution and completion of these 
Works and the remedying of any defects therein, 

The Procuring Entity and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned to them in 
the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part of this Agreement. This 
Agreement shall prevail over all other Contract documents. 

a) the Letter of Acceptance 

b) the Letter of Tender 

c) the addenda Nos  (if any) 

d) the Special Conditions of Contract 

e) the General Conditions of Contract; 

f) the Specifications 

g) the Drawings; and 

h) the completed Schedules and any other documents forming part of the contract. 

 
3. In consideration of the payments to be made by the Procuring Entity to the Contractor as specified in this 

Agreement, the Contractor hereby covenants with the Procuring Entity to execute the Works and to remedy 
defects therein in conformity in all respects with the provisions of the Contract. 

4. The Procuring Entity hereby covenants to pay the Contractor in consideration of the execution and completion of 
the Works and the remedying of defects therein, the Contract Price or such other sum as may become payable 
under the provisions of the Contract at the times and in the manner prescribed by the Contract. 

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance with the Laws of 
Kenya on the day, month and year specified above. 

 

 
Signed and sealed by  (for the Procuring Entity) 

 

 
Signed and sealed by  (for the Contractor). 
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FORM NO. 5 - PERFORMANCE SECURITY 

[Option 1 - Unconditional Demand Bank Guarantee] 

 
[Guarantor letterhead] 

 
Beneficiary:  [insert name and Address of Procuring Entity] Date:  

 [Insert date of issue] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 
1. We  have been informed that    (hereinafter called "the 

Contractor") has entered into Contract No.   dated   with (name 
of Procuring Entity)  (the Procuring Entity as the Beneficiary), for the execution of 
  (hereinafter called "the Contract"). 

 
2. Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is 

required. 

 
3. At the request of the Contractor, we as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum or 

sums not exceeding in total an amount of  (in 
words ),

1 
such sum being payable in the types and proportions of currencies in which the Contract Price is 

payable, upon receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement, 
whether in the demand itself or in a separate signed document accompanying or identifying the demand, stating 
that the Applicant is in breach of its obligation(s) under the Contract, without the Beneficiary needing to prove or to 
show grounds for your demand or the sum specified therein. 

 
4. This guarantee shall expire, no later than the …. Day of …………, 2...…

2
, and any demand for payment under it 

must be received by us at the office indicated above on or before that date. 

 
5. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year], in 

response to the Beneficiary's written request for such extension, such request to be presented to the Guarantor 
before the expiry of the guarantee.” 

 
[Name of Authorized Official, signature(s) and seals/stamps]. 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final 
product. 

 

 

 

 

 

 

 

 

 

 

 

 
1The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the Letter of Acceptance, 
less provisional sums, if any, and denominated either in the currency of the Contract or a freely convertible currency acceptable to the 
Beneficiary. 
2Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The Procuring Entity should note that in 
the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from 
the Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee. 
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FORM No. 6 - PERFORMANCE SECURITY 

[Option 2– Performance Bond] 

 
[Note: Procuring Entities are advised to use Performance Security – Unconditional Demand Bank Guarantee instead 
of Performance Bond due to difficulties involved in calling Bond holder to action] 

 
[Guarantor letterhead or SWIFT identifier code] 

Beneficiary:   [insert name and Address of Procuring Entity] Date: 

 [Insert date of issue]. 

PERFORMANCE BOND No.:   

 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 
1. By this Bond  as Principal (hereinafter called “the Contractor”) 

and______________________________________________________________] as Surety (hereinafter called  
“the  Surety”),  are  held  and  firmly  bound  unto    ] as 
Obligee (hereinafter called “the Procuring Entity”) in the amount of    for 
the payment of which sum well and truly to be made in the types and proportions of currencies in which the Contract 
Price is payable, the Contractor and the Surety bind themselves, their heirs, executors, administrators, successors and 
assigns, jointly and severally, firmly by these presents. 

2. WHEREAS the Contractor has entered into a written Agreement with the Procuring Entity dated the 

  day of  , 20 , for  in accordance with the documents, plans, 
specifications, and amendments thereto, which to the extent herein provided for, are by reference made part 
hereof and are hereinafter referred to as the Contract. 

3. NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly and faithfully 
perform the said Contract (including any amendments thereto), then this obligation shall be null and void; 
otherwise, it shall remain in full force and effect. Whenever the Contractor shall be, and declared by the 
Procuring Entity to be, in default under the Contract, the Procuring Entity having performed the Procuring 
Entity's obligations thereunder, the Surety may promptly remedy the default, or shall promptly: 

1) complete the Contract in accordance with its terms and conditions; or 

2) obtain a tender or tenders from qualified tenderers for submission to the Procuring Entity for completing the 
Contract in accordance with its terms and conditions, and upon determination by the Procuring Entity and 
the Surety of the lowest responsive Tenderers, arrange for a Contract between such Tenderer, and Procuring 
Entity and make available as work progresses (even though there should be a default or a succession of 
defaults under the Contract or Contracts of completion arranged under this paragraph) sufficient funds to 
pay the cost of completion less the Balance of the Contract Price; but not exceeding, including other costs 
and damages for which the Surety may be liable hereunder, the amount set forth in the first paragraph hereof. 
The term “Balance of the Contract Price,” as used in this paragraph, shall mean the total amount payable by 
Procuring Entity to Contractor under the Contract, less the amount properly paid by Procuring Entity to 
Contractor; or 

3) pay the Procuring Entity the amount required by Procuring Entity to complete the Contract in accordance 
with its terms and conditions up to a total not exceeding the amount of this Bond. 

4. The Surety shall not be liable for a greater sum than the specified penalty of this Bond. 

5. Any suit under this Bond must be instituted before the expiration of one year from the date of the issuing of the 
Taking-Over Certificate. No right of action shall accrue on this Bond to or for the use of any person or corporation 
other than the Procuring Entity named herein or the heirs, executors, administrators, successors, and assigns of 
the Procuring Entity. 

6. In testimony whereof, the Contractor has hereunto set his hand and affixed his seal, and the Surety has caused 
these presents to be sealed with his corporate seal duly attested by the signature of his legal representative, this 
day  of  20  . 
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SIGNED ON   on behalf of By  in the capacity of In the 

presence of 

SIGNED ON   on behalf of By  in the capacity of In the 

presence of 
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FORM NO. 7 - ADVANCE PAYMENT SECURITY 

[Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary:  [Insert name and Address of Procuring Entity] 
Date:  [Insert date of issue] 

ADVANCE PAYMENT GUARANTEE No.:  [Insert guarantee reference number] Guarantor: 

 [Insert name and address of place of issue, unless indicated in the letterhead] 

1. We have been informed that   (hereinafter called “the Contractor”) has entered into Contract 
No.  dated  with the Beneficiary, for the execution of                                
(hereinafter called "the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, an advance payment in the sum 

  (in words) is to be made against an advance payment guarantee. 

3. At the request of the Contractor, we as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum 
or sums not exceeding in total an amount of  (in words  )

1 
upon 

receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement, whether in the 
demand itself or in a separate signed document accompanying or identifying the demand, stating either that the 
Applicant: 

a) has used the advance payment for purposes other than the costs of mobilization in respect of the Works; or 

b) has failed to repay the advance payment in accordance with the Contract conditions, specifying the amount 
which the Applicant has failed to repay. 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from 
the Beneficiary's bank stating that the advance payment referred to above has been credited to the Contractor on 
its account number  at  . 

5. The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment 
repaid by the Contractor as specified in copies of interim statements or payment certificates which shall be 
presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the interim payment 
certificate indicating that ninety (90) percent of the Accepted Contract Amount, less provisional sums, has been 
certified for payment, or on the           day of  , 2 ,

2  
whichever is earlier.  Consequently, any demand 

for payment under this guarantee must be received by us at this office on or before that date. 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months][one year], in 
response to the Beneficiary's written request for such extension, such request to be presented to the Guarantor 
before the expiry of the guarantee. 

 

 

[Name of Authorized Official, signature(s) and seals/stamps] 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the 
final product. 

 

 

 

 

 

 

 
1
The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the currency of the advance payment as 

specified 
in the Contract. 
2
Insert the expected expiration date of the Time for Completion. The Procuring Entity should note that in the event of an extension of the time for completion of the 

Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request must be in writing and must be made prior to the 
expiration date established in the guarantee. 
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FORM NO. 8 - RETENTION MONEY SECURITY 

[Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary:   [Insert name and Address of Procuring Entity] 

Date:  [Insert date of issue] 

Advance payment guarantee no. [Insert guarantee reference number] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

1. We have been informed that  [insert name of Contractor, which in the case of a joint venture 
shall be the name of the joint venture] (hereinafter called "the Contractor") has entered into Contract No. 
  [insert reference number of the contract] dated  with the Beneficiary, for the 
execution of   [insert name of contract and brief description of Works] (hereinafter 
called "the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains moneys up to 
the limit set forth in the Contract (“the Retention Money”), and that when the Taking-Over Certificate has been 
issued under the Contract and the first half of the Retention Money has been certified for payment, and payment 
of [insert the second half of the Retention Money] is to be made against a Retention Money guarantee. 

3. At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum or 
sums not exceeding in total an amount of [insert amount in figures]  ([insert amount in 
words  ])

1 
upon receipt by us of the Beneficiary's complying demand supported 

by the Beneficiary's statement, whether in the demand itself or in a separate signed document accompanying or 
identifying the demand, stating that the Contractor is in breach of its obligation(s) under the Contract, without 
your needing to prove or show grounds for your demand or the sum specified therein. 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from 
the Beneficiary's bank stating that the second half of the Retention Money as referred to above has been credited to 
the Contractor on its account  number  at  [insert name and address of 
Applicant's bank]. 

5. This guarantee shall expire no later than the …........................... Day of ….........................….…, 2.................…
2
, 

and any demand for payment under it must be received by us at the office indicated above on or before that date. 

6.    The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year], in 
response to the Beneficiary's written request for such extension, such request to be presented to the Guarantor 
before the expiry of the guarantee. 

 

 

 

 
[Name of Authorized Official, signature(s) and seals/stamps] 

 
Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the 
final product. 

 

 

 

 

 

 

 
1
The Guarantor shall insert an amount representing the amount of the second half of the Retention Money. 



 

 

2
Insert a date that is twenty-eight days after the expiry of retention period after the actual completion date of the contract. The Procuring Entity should note that in the 

event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such 
request must be in writing and must be made prior to the expiration date established in the guarantee. 

 
 
 
 

FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM 

(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022) 
 

 

Tender Reference No.:   [insert identification no] 

Name of the Tender Title/Description:  [insert name of the assignment] to:

 [insert complete name of Procuring Entity] 

In response to the requirement in your notification of award dated [insert date of notification of award] to furnish 
additional information on beneficial ownership: [select one option as applicable and delete the options 
that are not applicable] 

I) We here by provide the following beneficial ownership information. 

        Details of beneficial ownership 
 Details of all Beneficial Owners  

 

%  of shares 

a person 

holds in the 

company 

Directly or 

indirectly  

 

% of voting 

rights a person 

holds in the 

company 

Whether a person 

directly or indirectly 

holds a right to appoint 

or remove a member of 

the board of directors of 

the company or an 

equivalent governing 

body of the Tenderer 

(Yes / No) 

Whether a person 

directly or 

indirectly exercises 

significant influence 

or control over the 

Company (tenderer)  

(Yes / No) 

 

 

 

1. 

Full Name  Directly------

----- % 

of shares  

 

 

Indirectly----

------ % 

of shares 

Directly………

…….% of voting 

rights 

 

Indirectly----------

% of voting 

rights 

1. Having the right to 

appoint a majority of 

the board of the 

directors or an 

equivalent governing 

body of the Tenderer: 

Yes -----No---- 

2. Is this right held 

directly or indirectly?: 

 

 

Direct………………

…  

 

 

Indirect……………

…... 

1. Exercises 

significant 

influence or 

control over the 

Company body of 

the Company 

(tenderer)  

 

Yes -----No---- 

 

2. Is this influence 

or control 

exercised directly 

or indirectly? 

 

Direct………….. 

 

National identity 

card number or 

Passport number 

 

Personal 

Identification 

Number (where 

applicable) 

 

Nationality  

Date of birth 

[dd/mm/yyyy] 

 

Postal address  

Residential address  

Telephone number  

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM 

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer pursuant to 
Regulation 13 (2A) and 13 (6) of the Companies (Beneficial Ownership Information) Regulations, 2020. In case of joint 
venture, the tenderer must submit a separate Form for each member. The beneficial ownership information to be 
submitted in this Form shall be current as of the date of its submission. 

For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural person who ultimately owns or 
controls the legal person (tenderer) or arrangements or a natural person on whose behalf a transaction is conducted, 
and includes those persons who exercise ultimate effective control over a legal person (Tenderer) or arrangement. 
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 Details of all Beneficial Owners  

 

%  of shares 

a person 

holds in the 

company 

Directly or 

indirectly  

 

% of voting 

rights a person 

holds in the 

company 

Whether a person 

directly or indirectly 

holds a right to appoint 

or remove a member of 

the board of directors of 

the company or an 

equivalent governing 

body of the Tenderer 

(Yes / No) 

Whether a person 

directly or 

indirectly exercises 

significant influence 

or control over the 

Company (tenderer)  

(Yes / No) 

Email address    Indirect………… 

Occupation or 

profession 

 

 

2. Full Name  Directly------

----- % 

of shares  

 

 

Indirectly----

------ % 

of shares 

Directly………

…….% of voting 

rights 

 

Indirectly----------

% of voting 

rights 

1. Having the right to 

appoint a majority of 

the board of the 

directors or an 

equivalent governing 

body of the Tenderer: 

Yes -----No---- 

2. Is this right held 

directly or indirectly?: 

 

 

Direct………………

…  

 

 

Indirect……………

…... 

 

1. Exercises 

significant 

influence or 

control over the 

Company body of 

the Company 

(tenderer)  

 Yes -----No---- 

 

2. Is this influence 

or control 

exercised directly 

or indirectly? 

 

Direct………….. 

 

 Indirect………… 

National identity 

card number or 

Passport number 

 

Personal 

Identification 

Number (where 

applicable) 

 

Nationality(ies)  

Date of birth 

[dd/mm/yyyy] 

 

Postal address  

Residential address  

Telephone number  

Email address  

Occupation or 

profession 

 

 

3. 

 

e.t

.c 

      

   

   

   

 

 

 

II)  Am fully aware that beneficial ownership information above shall be reported to the Public Procurement 

Regulatory Authority together with other details in relation to contract awards and shall be maintained in the 

Government Portal, published and made publicly available pursuant to Regulation 13(5) of the Companies 

(Beneficial Ownership Information) Regulations, 2020.(Notwithstanding this paragraph Personally Identifiable 

Information  in line with the Data Protection Act shall not be published or made public). Note that Personally 

Identifiable Information (PII) is defined as any information that can be used to distinguish one person from 

another and can be used to deanonymize previously anonymous data. This information includes National identity 

card number or Passport number, Personal Identification Number, Date of birth, Residential address, email address 

and Telephone number. 

 

III) In determining who meets the threshold of who a beneficial owner is, the Tenderer must consider a natural person 

who in relation to the company: 

 

(a) holds at least ten percent of the issued shares in the company either directly or indirectly;  

 



 

 

(b) exercises at least ten percent of the voting rights in the company either directly or indirectly;  

 

(c) holds a right, directly or indirectly, to appoint or remove a director of the company; or 

 

(d) exercises significant influence or control, directly or indirectly, over the company.  

 

IV) What is stated to herein above is true to the best of my knowledge, information and belief. 

 

Name of the Tenderer: .......................*[insert complete name of the Tenderer]  

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** [insert complete name of person 

duly authorized to sign the Tender] 

Designation of the person signing the Tender: ....................... [insert complete title of the person signing the Tender] 

Signature of the person named above: ....................... [insert signature of person whose name and capacity are shown 

above] 

Date this ....................... [insert date of signing] day of....................... [Insert month], [insert year] 

 

 

 

 

 

Bidder Official Stamp 

 
 

 

 

 

                                                          

 


